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AUG 2006 TIME DISTRICT Noted Changes

Tues Aug 1st 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Aug 3rd 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Aug 8th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Aug 10th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

OCT 2006 TIME DISTRICT Noted Changes

Tues Oct 10th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Oct 12th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Mon Oct 16th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Oct 19th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

DEC 2006 TIME DISTRICT Noted Changes

Tues Dec 5th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Dec 7th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

Mon Dec 11th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Dec 14th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.

2006 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version VI 07/19/06



                                           
                        Revised 2//2006 

 Please send revisions to Andrea Senan   

 LEGEND 
 
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules     Project Manager (directly into PMSU Proj Web Apps) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Samer Shaath, Calnet 8-425-3802 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, Calnet 8-629-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses, Calnet 8-421-6514 
DM (MTC D9 -Design Mgr) Assignments  John Fox, Calnet 8-627-5207 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, Calnet 8-423-7300 
EM (Environmental Mgr) Assignments  Catherine Yim, Calnet 8-425-8258 
CM (Construction Mgr) Assignments  Eddie Wirawan, 559-445-6467, Calnet 8-421-6467    
Project Name     Project Manager  
Program Box (Right -hand upper box)  Teresa Rix, Calnet 8-425-3433 
Co-Rte-PM, description    PMCS group 
Phase Completion Project Managers (update in FMP) 
Comments Box     Project Managers 

CONTACTS 
D5 SFP  Tim Gubbins  Calnet 8-629-3113 
D5 Program Manager Val Houdyshell      “     8-629-3069 
D6 SFP Mike Rastegar      “     8-425-3421 
D6 Program Manager Teresa Rix      “     8-425-3433 
D9 SFP Bryan Winzenread  “     8-627-5250 
D9 Program Mgr (SHOPP/Minor) Brian McElwain  "     8-627-4361 
D10 SFP Dennis T. Agar  “     8-423-6192 
D10 Program Manager Robert Nguyen  “     8-423-7988 
CR SFP  Malcolm Dougherty  “     8-425-3420 
CR PPM Office Chief Nabeelah Hanif  “     8-425-3463 
CR Program Manager Teresa Rix  “     8-425-3433 

CR PMSU Manager Said Ismail Calnet  8-425-3461 
 XPM Contact Sami Shwiyhat (CR & D10) " 8-425-3440 

Danny Dibyantoro (D5, D6 & D9)  “ 8-425-3439 
 PMCS/Doc Coord Contact Andrea Senan (D6) “ 8-425-3434 
  Linda Araujo (D5 & D9)  “ 8-425-3431 
 Lydia Gomez (D10)   “ 8-425-3435 

Website/GIS Coord Sarah Lesnikowski    “       8-425-3453 
 FMP/APL Coordinator Lisa Jackson    “       8-425-3425 
 Website Development Tony Hunt    “       8-425-8059 
  Ilham Khachadourian    8-425-3436 
             Status Coordinator                     Jennifer Armstrong                                        “       8-425-3579 
 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
FMP  File Maker Pro 
LCO Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
PDS Project Development 

Support 
PID  Project Initiation Document 
PMCS  Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
XPM  Expert Project Management 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 



                                           
                        Revised 2//2006 

 Please send revisions to Andrea Senan   

  
 

Programmed Projects 
 
Delivery Plan:  
Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 
sets a new baseline that reflects XPM on 7/9/xxxx. 
 
Approved Line:  
Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 
Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 
should have an approved line that matches the SB45 components that are programmed.  When a project 
completes the PID phase and is still pending programming, we copy the current schedule into the 
approved line until the project is programmed.  
 

Current Line:   
Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 
any given time. 
 

 
 



  

 
PROGRAM CODE SUMMARY 

 
Program Code Description 

025.500 Grandfathered Interregional Improvement Program – IIP 
025.700 New Programming Interregional Improvement Program – IIP 
075.400 Grandfathered Regional Improvement Program - RIP 
075.600 New Programming Regional Improvement Program - RIP 
201.010 Safety Improvements (HB1) 
201.015 Collision Severity Reduction (HB1-C.U.R.E.) 
201.020 Upgrade Median Barrier (HB1) 
201.110 Bridge Rehabilitation (HA21) 
201.111 Bridge Scour Mitigation (HA21) 
201.112 Bridge Rail Replacement/Upgrade (HA21) 
201.114 Bridge Widening (HA21) 
201.115 Bridge Preservation (HA21) 
201.120 Roadway Rehabilitation (HA22) 
201.121 Pavement Rehabilitation (HA22 – CAPM) 
201.122 Pavement Preservation (HA22 – CAPM) 
201.125 Long-Life Pavement Corridors (HA22) 
201.130 Major Damage Restoration (HA23) 
201.131 Major Damage Restoration (Permanent Restoration) 
201.150 Roadway Protective Betterment (HA42) 
201.151 Drainage System Restoration 
201.170 Signs and Lighting Rehabilitation (HA22) 
201.210 Highway Planting Restoration (HA25) 
201.220 New Highway Planting (HB32) 
201.230 Freeway Maintenance Access (HA28) 
201.240 Roadside Enhancement (HB34) 
201.245 Beautification and Modernization (HB34) 
201.250 Safety Roadside Rest Area Restoration (HA26) 
201.260 New Safety Roadside Rest Areas (HB33) 
201.310 Operational Improvements (HB4N) 
201.315 Transportation Management Systems (HB4N) 
201.321 Weigh Stations and WIM Facilities 
201.325 Railroad/Highway At-Grade Crossing 
201.351 Equipment Facilities (HA11) 
201.352 Maintenance Facilities (HA12) 
201.353 Office Facilities 
201.354 Materials Labs 
201.361 ADA New Curb Ramps (HB71) 
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA) 
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA) 
400.000 Locally Funded State Highway Project 
600.620 Local Roads 
600.624 State Highway Improvements by Local Agencies 
600.645 Intermodal Facilities 
600.675 RSTP/CMAQ Matching Funds 
710.870 Traffic Congestion Relief Program TCRP 

 



STATUS OF PROJECTS
INDEX BY E/A

05District 

July 21, 2006

E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

01617_ 138

0161E_                 101

0161F_ 51

0161G_ 112

0161U_ 108

0A090_ 25

0A140_ 144

0A170_ 146

0A230_ 146

0A290_ 139

0A360_ 3

0A370_ 64

0A380_ 67

0A400_ 113

0A460_ 94

0A480_ 28

0A490_ 131

0A520_ 21

0A550_ 90

0A690_ 179

0A700_ 158

0C100_ 112

0C110_ 116

0C300_ 34

0C320_ 176

0C330_ 62

0C340_ 172

0C390_ 188

0C540_ 129

0C620_ 57

0C640_ 57

0C660_ 94

0C690_ 58

0C730_ 59

0C760_ 142

0C870_ 161

0C881_ 66

0C882_ 70

0C900_ 73

0C910_ 148

0C920_ 163

0E010_ 72

0E020_ 6

0E241_ 129

0E242_ 90

0E250_ 22

0E260_ 27

0E270_ 31

0E350_ 147

0E360_ 115

0E470_ 71

0E920_ 7

0E960_ 70

0E990_ 181

0F250_ 26

0F340_ 21

0F350_ 37

0F570_ 98

0F640_ 152

0F650_ 35

0F700_ 23

0F710_ 99

0F970_ 23

0F980_ 89

0F990_ 35

0G020_ 24

0G030_ 43

0G040_ 44

0G050_ 155

0G070_ 29

0G160_ 31

0G170_ 60

0G280_ 180

0G400_ 74

0G410_ 125

0G420_ 160

0G430_ 171

0G490_ 48

0G510_ 4

0G760_ 61

0G770_ 133

0G780_ 42

0G820_ 72

0G840_ 53

0G870_ 144

0G892_ 159

0G893_ 170

0H060_ 183

0H090_ 120

0H100_ 149

0H190_ 100

0H200_ 98

0H230_ 106

0H310_ 1

0H330_ 6

0H340_ 7

0H350_ 151

0H370_ 5

0H400_ 184

0H430_ 182

0H530_ 42

0H720_ 92

0H730_ 64

0H810_ 50

0H820_ 78

0H840_ 65

0H850_ 153

0H920_ 164

0J040_ 20

0J060_ 115

0J190_ 166

0J200_ 172

0J210_ 149

0J240_ 160

0J300_ 165

0J310_ 142

0J330_ 145

0J450_ 5

0J490_ 27

0J500_ 55

0J640_ 182

0J660_ 185

0J700_ 151

0J880_ 181

0J940_ 123

0J960_ 13

0J970_ 13

0J980_ 45

0K060_ 184

0K070_ 187

0K100_ 114

0K110_ 119

0K130_ 122

0K220_ 158

0K230_ 166

0K240_ 167

0K320_ 11

0K330_ 30

0K340_ 38

0K350_ 75

0K380_ 164

0K390_ 145

0K460_ 179

0K480_ 154

0K520_ 80

0K570_ 100

0K610_ 170

0K620_ 118

0K760_ 95

0K940_ 45

0K950_ 101

0K960_ 102

0L030_ 8

0L090_ 155

0L110_ 127

0L220_ 12

0L230_ 9

0L280_ 50

0L350_ 88

0L450_ 97

0L460_ 103

0L500_ 103

0L530_ 150

0L540_ 130

0L550_ 118

0L560_ 159

0L570_ 68

0L590_ 54

0L610_ 110

0L620_ 173

0L630_ 46

0L700_ 74

0L710_ 14

0L720_ 36

0L760_ 104

0L770_ 167

0L800_ 69

0L930_ 125

0L950_ 49

0M020_ 161

0M140_ 91

0M150_ 126

0M320_ 117

0M330_ 2

0M350_ 11

0M370_ 80

0M460_ 49

0M470_ 48

0M560_ 108

0M700_ 165

0M710_ 81

0M730_ 113

0M740_ 147

0M750_ 15

0M760_ 95

0M770_ 96

0M780_ 162

0M800_ 175

0M820_ 55

0M840_ 53

0M850_ 79

0M860_ 87

0M870_ 122

0M890_ 56

0M990_ 79

0N040_ 32

0N050_ 44

0N060_ 41

0N070_ 40

0N080_ 33

0N090_ 186

0N110_ 19

0N120_ 37

0N130_ 20

0N190_ 22

0N200_ 24

0N210_ 73

0N220_ 43

0N230_ 25

0N240_ 33

0N250_ 34

0N260_ 16

0N270_ 38

0N280_ 30

0N290_ 18

0N310_ 17

0N320_ 16

0N330_ 153

0N340_ 41

0N350_ 39

0N360_ 17

0N370_ 156

0N380_ 18

0N390_ 154

0N400_ 77

0N410_ 77

0N420_ 152

0N450_ 130

0N490_ 19

0N640_ 185

0N650_ 9

0N660_ 12

0N670_ 163

0N680_ 47

0N700_ 1

0N760_ 186

0N800_ 121

0N810_ 128

0N820_ 121

0N830_ 8

0N840_ 10

0N850_ 10

C - 1

t6ljack
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E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

0N890_ 174

0N970_ 124
0P150_ 107

0P160_ 47

0P230_ 66

0P300_ 174

0P310_ 169

0P320_ 168

0P330_ 175

0P340_ 169

0P350_ 173

0P360_ 168

0P390_ 177

0P400_ 177

0P410_ 46

0P590_ 83

0P600_ 85

0P610_ 84

0P620_ 84

0P640_ 124

12910_ 123

28280_ 114

28281_ 131

28282_ 52

3090U_ 136

31420_ 136

31430_ 107

31580_ 51

31592_ 78

31600_ 52

33071_ 105

33072_ 104

33073_ 62

3307U_ 82

34490_ 59

34530_ 85

34541_ 137

34548_ 109

34890_ 139

34950_ 96

35730_ 135

36150_ 68

36332_ 140

36530_ 156

37150_ 97

37440_ 134

39040_ 140

39110_ 88

39610_ 99

39630_ 26

40260_ 29

40280_ 86

40690_ 183

41280_ 141

41930_ 54

42074_ 116

43011_ 137

43012_ 138

43060_ 133

44130_ 76

44160_ 171

44480_ 126

44590_ 63

44601_ 120

44780_ 91

44800_ 75

44810_ 111

4482U_ 76

44831_ 134

45130_ 65

45260_ 127

45370_ 40

45470_ 32

45580_ 3

45640_ 143

46070_ 87

4611U_ 69

46210_ 109

46250_ 102

46380_ 67

46410_ 132

46560_ 157

46580_ 60

46720_ 39

46770_ 178

46791_ 176

46800_ 180

46860_ 128

46920_ 141

47450_ 63

47480_ 148

47481_ 119

4757V_ 110

48060_ 71

48460_ 111

48540_ 58

48561_ 93

48562_ 83

48690_ 117

48750_ 187

48771_ 135

48772_ 92

49150_ 143

49151_ 106

49180_ 132

49190_ 93

49210_ 82

49220_ 36

49280_ 61

49290_ 28

49370_ 178

49380_ 4

49410_ 162

49420_ 56

49570_ 157

49680_ 81

49730_ 14

C - 2



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

 

CO

July 21, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District 05

0P360_ 168 MINOR

ALDER POINT STABLIZE ROCK RALL ON ROUTE ___

MO 0 L5722 46770_ 178 HEALTH AND SAFETY UPGRADES AT WILLOW SPRINGS MAINTENANCE STATIONMINOR

WILLOW SPRINGS MAINTENANCE STATION EXPANSION

MO 1  .1/ 43.8 0N110_ 19 REPLACE CULVERTS ON ROUTE 1 IN MONTEREY CO FROM 0.1
MILES N OF THE SLO/MONTEREY CO LINE TO
2.8 MILES S OF BIG SUR IN MONTEREY
COUNTY (KP 37.8/70.16)

PID

Mon 1 Culverts i

MO 1  .3/ .9 49370_ 178 REPLACE CULVERT NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF
SAN CARPOJO CREEK BRIDGE (KP 0.5/1.4)

MINOR

SAN CARPOJO CREEK BRIDGE CULVERT REPLACEMENT

MO 1  9.3/ 9.3 0N760_ 186 CULVERT LINER IN MONTEREY AND SAN LUIS OBISPO
"COUNTIES, ON RTE 1 AT 3.4 KM N/OF" VILLA
CREEK BRIDGE & ON RTE 41 FROM 1.2 KM TO
1.0 KM W/OF LOS ALTOS RD "(KP MON-14.97,
SLO-17.22, 17.54)"

MAINT.

MO 1  10.4/ 0M780_ 162 REPLACE GENERATORS & INSTALL
NEW AIR POLLUTION CONTROL
EQUIPMENT

IN MON CO NEAR GORDA ON RTE 01 AT THE
WILLOW SPRINGS MAINTENANCE STATION (KP
16.7)

MINOR

WILLOW SPRINGS MTC. AIR POLLUTION EQUIPMENT

MO 1  11.6/ 36.9 0K460_ 179 ROADSIDE ENHANCEMENT (ADA
UPGRADE VISTA POINTS)

IN SAN LUIS OBISPO AND MONTEREY
COUNTIES ON ROUTE 1 AT EXISTING VISTA
POINTS (KP MON-18.7 & 59.5; SLO-85.0)

MINOR

HWY 1 VISTA POINTS ADA UPGRADES

MO 1  11.9/ 11.9 0P320_ 168 RECONSTRUCT EMBANKMENT -
REPLACE "INLET, CROSS CULVERT
AND DOWN-DRAIN"

"IN MONTEREY CO - ON STATE ROUTE 1," N OF
WILLOW CREEK (KP 19.15)

MINOR

RT 1 NEAR WILLOW CREEK RECONSTRUCT EMBANKMENT

MO 1  18.5/ 18.6 0P300_ 174 "CONSTRUCT RETAINING WALL,
MOVE" "HIGHWAY LATERALLY, OR
CONSTRUCT"

IN MONTEREY CO - COASTAL EROSION OF
SLOPE BELOW ROAD BENCH ENCROACHING ON
TRAVELED WAY (KP 29.77/29.93)

MINOR

HIGHWAY 1 IN MONTEREY CO TO CONSTRUCT RETAIN WALL

MO 1  21/ 21 0P310_ 169 MINOR

LIMEKILN STATE BEACH CONSTRUCT SLOPE PROTECTION

MO 1  21.1/ 0J040_ 20 PROTECT BRIDGE ABUTMENT IN MON CO AT LIMEKILN CR BR #44-0058 (KP
34.0)

PID

Limekiln Abutment Protection

MO 1  21.3/ 21.6 0E960_ 70 CONSTRUCT NEW BRIDGE & ROCK
SHED

NEAR LUCIA ABOUT 0.9 KM NORTH OF
LIMEKILN CREEK BRIDGE (KP 34.2/34.8)

PA&ED

PITKINS CURVE SLIDE

MO 1 R21.9/R22.1 0C540_ 129 CONSTRUCT RETAINING WALL IN MONTEREY COUNTY NEAR LUCIA AT 0.8 KM
NORTH OF LIMEKILN CREEK BRIDGE AND FROM
1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK
BRIDGE

Construction

Hermitage Slope Retaining Wall

MO 1  22.3/ 31.9 0N130_ 20 REPLACE CULVERTS ON ROUTE 1 IN MONTEREY COUNTY FROM 0.4
MILES SOUTH OF THE CITY OF LUCIA TO 0.5
MILES SOUTH OF JOHN LITTLE STATE
RESERVE IN MONTEREY CO (KP - VARIOUS)

PID

Mon 1 Culverts II

MO 1  26.1/ 26.1 0P340_ 169 CONSTRUCT RETAINING WALL IN MONTEREY COUNTY - 2.6 MILES NORTH OF
LUCIA (KP 42.0)

MINOR

LUCIA RETAINING WALL CONSTRUCTION ON MWY 1 IN MON

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

05 

CO

July 21, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

MO 1  30.4/ 30.4 0P330_ 175 CONSTRUCT RETAINING WALL "IN MONTEREY COUNTY ON ROUTE 1, 7.4"
MILES NORTH OF LUCIA (KP 48.91)

MINOR

LUCIA RETAINING WALL CONSTRUCTION

MO 1 R34.5/R42.3 0A520_ 21 PAVEMENT REHAB NEAR BIG SUR FROM 0.4 KM N OF BURNS
CREEK BRIDGE TO 4.0 KM N OF TORRE
CANYON BRIDGE (KP R55.5/R68.1)

PID

BIG SUR ROADWAY CAPM

MO 1  46.6/ 47.1 0L280_ 50 INSTALL LEFT TURN CHANNELIZATIONIN MON CO ON RTE 01 AT PFEIFFER BIG "SUR
PARK, 25 MI S OF CARMEL" (KP 74.9/75.8)

PA&ED

PFEIFFER STATE PARK LEFT TURN CHANNEL

MO 1  72.2/ 102 0N260_ 16 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

IN MON CO ON RTE 01 FROM THE CARMEL
RIVER BRIDGE TO THE SCR/MON CO LINE (KP
116.2/164.1)

PID

Mon 1 tms

MO 1  72.3/ 89.1 0F340_ 21 BEAUTIFICATION & MODERNIZATION "NEAR CARMEL, IN MONTEREY, SEASIDE,"
"SAND CITY, & MARINA FROM THE CARMEL"
RIVER BR TO THE SALINAS RIVER BR (KP
116.4/R143.4)

PID

B & M SHOWCASE

MO 1  72.3/ 90.1 0C882_ 70 INSTALL CHANGEABLE MESSAGE

SIGNS & CCTV CAMERAS

IN MON & SBT CO AT VARIOUS LOCATIONS

"(MON-01 116.48/145.04, MON-68 26.55"
"MON-101 157.45, SBT-101 3.21/6.83)"

PA&ED

Monterey/San Benito CMS 

MO 1  72.3/ 72.9 0L570_ 68 OPERATIONAL IMPROVEMENTS ON ROUTE 1 NEAR CARMEL BETWEEN THE
CARMEL RIVER BRIDGE AND CARMEL VALLEY
ROAD (KP 116.3/117.2)

PA&ED

Highway 1 climbing lane at Rio Road

MO 1  74.7/ 91.6 0K760_ 95 UPGRADE GUARDRAIL & CRASH
CUSHIONS

"IN MON CO ON RTES 1, 68 & 156 FROM"
CARMEL TO CASTROVILLE (KP 1-120.2/R146.2;
68-L6.8/R6.9; & 156-R0.3)

PS&E/RW

Monterey to Castroville Guardrail Upgrade

MO 1  74.9/ 80.8 4757V_ 110 PLANTING AND IRRIGATION IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

Construction

Monterey 1 Landscape Mitigation

MO 1 R74.9/R92 0L800_ 69 GUARDRAIL & CRASH CUSHIONS IN MONTEREY CO ON RTE 1 FROM 0.3 KM S OF
HWY 1 AND 68 CONNECTOR TO TEMBLADERO
SLOUGH BR AND RTE 68 AT 0.1 KM E OF
FAIRGROUND RD UC (KP 1-R120.6/T148.1 &
68-R6.6)

PA&ED

Monterey to Castroville Guardrail Upgrade ii

MO 1 R80.6/R84.6 0L560_ 159 CONSTRUCT MEDIAN BARRIER IN MONTEREY COUNTY IN SEASIDE AND
MARINA AT VARIOUS LOCATIONS

MINOR

FORT ORD GUARDRAIL INSTALLATION

MO 1  84.4/ 84.4 0P410_ 46 CONSTRUCT INTERCHANGE IN MONTEREY COUNTY IN THE CITY OF
MARINA ON SR 1 AT THE 12TH STREET
OVERCROSSING (IMJIN PARKWAY) (KP 135.92)

Candidate

SR1/12th Street I/c

MO 1 R90.4/R100. 0E020_ 6 CORRIDOR STUDY IN MOSS LANDING FROM MOLERA RD / NASHUA
RD INTERSECTION TO 1.0 KM N OF JENSEN RD
(KP R145.5/162.1)

PID

MOSS LANDING CORRIDOR

MO 1 T91.5/T99.8 0M320_ 117 CONSTRUCT CENTERLINE RUMBLE
STRIP

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

Construction

MOSS LANDING 2' SOFT MEDIAN BARRIER

MO 1 T92.2/T101.3 0N320_ 16 SEAL COAT ON ROUTE 1 FROM KP T148.4 (PMT92.2)
JUNCTION ROUTE 183 TO KPT163.0 (PMT101.3)
0.5 KM NORTH OF PAJARO RD

PID

Moss landing seal coat

D - 2
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COUNTY, ROUTE AND POST MILE INDEX
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CO

July 21, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

MO 1  99.9/ 101.5 31592_ 78 CONSTRUCT NEW INTERCHANGE "ON STATE ROUTE 1, IN MONTEREY" "COUNTY
NEAR WATSONVILLE, FROM 0.1" KM SOUTH OF
JENSEN ROAD TO TRAFTON ROAD
UNDERCROSSING (KP 160.7/R163.3)

PS&E/RW

SALINAS ROAD INTERCHANGE

MO 68  1.9/ 3.8 0E250_ 22 HIGHWAY REHAB IN AND NEAR PACIFIC GROVE FROM 0.1 KM
WEST OF PRESIDIO BLVD TO 0.8 KM WEST OF
ROUTE 1/68 SEPARATION (KP 3.1/6.1)

PID

PACIFIC GROVE REHAB

MO 68  3.8/ 4.3 0A690_ 179 OPERATIONAL IMPROVEMENT IN MONTEREY FROM 0.2 KM W OF COMMUNITY
HOSPITAL TO RTE 1/68 SEPARATION (KP
6.0/6.9)

MINOR

COMMUNITY HOSPITAL ROAD OPERATIONAL IMPROVEMENT

MO 68  3.8/ 4.3 44800_ 75 WIDENING & INTERSECTION
IMPROVEMENTS (OVERSIGHT)

.2 KM WEST OF COMMUNITY HOSPITAL OF
MONTEREY PENINSULA (CHOMP) ENTRANCE
TO ROUTE 1/68 SEPARATION (KP 6.1/L6.9)

PA&ED

HOLMAN HIGHWAY

MO 68 L4/L18.1 0N190_ 22 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON ROUTE 16 IN MONTEREY COUNTY
BETWEEN THE 1/68 NORTH JUNCTION AND
SPRECKELS BOULEVARD  (KP 6.4/29.1)

PID

MON 68 TMS

MO 68  6/ 6.7 0H230_ 106 OPERATIONAL IMPROVEMENTS IN MONTEREY COUNTY IN MONTEREY FROM
0.4 KM W OF SR 218 TO 0.3 KM E OF
RAGSDALE DR (KP 10.6/11.7)RAGSDALE

MO 68  10.8/ 16.8 48690_ 117 OVERLAY ASPHALT CONCRETE IN MONTEREY COUNTY NEAR MONTEREY
FROM 0.8 KM WEST OF LAURELES GRADE
ROAD TO 1.5 KM EAST OF TORO PARK
UNDERCROSSING

Construction

RACEWAY CAP M

MO 68  10.8/ 22 0N360_ 17 SEAL COAT ON ROUTE 68 FROM KP 17.4 (PM 10.8) 0.20 KM
WEST OF SPCA ROAD TO KP 35. 4 (PM 22.0)
JUNCTION ROUTE 101 SEPARATION

PID

salinas 68 seal coat

MO 68  11/ 11.4 0H820_ 78 INTERSECTION IMPROVEMENTS IN MONTEREY CO. NEAR MONTEREY ON RTE
68 AT THE LAURELES GRADE ROAD
INTERSECTION (KP 18.02)

PS&E/RW

LAURELES GRADE Intersection improvements

MO 68  12.4/ 49570_ 157 REPLACE CULVERT IN MONTEREY COUNTY ABOUT 14 KM EAST OF
MONTEREY AT 0.9 KM WEST OF CORRAL DE
TIERRA ROAD

MINOR

CORRAL DE TIERRA ROAD CULVERT REPLACEMENT

MO 68  12.9/ 13.1 0L630_ 46 CONSTRUCT DUAL WB LEFT TURN
LANES

IN MON CO ON RTE 68 AT CORRAL DE TIERRA
(KP 20.75/21.08)

Candidate

Corral de tierra intersection improvements

MO 68  13.1/ 13.6 0H810_ 50 INTERSECTION IMPROVEMENTS IN MON COUNTY BETWEEN SALINAS AND
MONTEREY AT SAN BENANCIO ROAD
INTERSECTION (KP 21.1/21.9)

PA&ED

SAN BENANCIO intersection improvements

MO 68 R17.7/R17.9 0F700_ 23 BRIDGE WIDENING "ON ROUTE 68, IN MONTEREY COUNTY," NEAR
SALINAS AT SALINAS RIVER BRIDGE NO.
44-0040 RL (KP R28.5/28.8)

PID

SALINAS RIVER BRIDGE WIDENING

MO 68  19.8/ 21.6 49150_ 143 PAVEMENT REHABILITATION IN MONTEREY COUNTY IN AND NEAR SALINAS
FROM 0.6 KM SOUTH OF RESERVATION ROAD
UNDERCROSSING TO WORK STREET (KP
31.94/34.77)

CLOSEOUT

SALINAS RTE 68 REHAB

MO 68  19.8/ 21.6 49151_ 106 REPLACEMENT PLANTING IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

Construction

Salinas 68 Landscape
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MO 101 R1.9/R9.5 0N310_ 17 SEAL COAT ON ROUTE 101 FROM KP R3.0 (PM R1.9) "0.4 KM
S OF EAST GARRISON OC, NEAR" "CAMP
ROBERTS, TO KP R15.3 (PM R9.5)" 0.27 KM S
OF JOLAN ROAD UC

PID

Bradley seal coat

MO 101 R3.1/R5.2 46410_ 132 NEW FACILITIES - NB/SB CAMP
ROBERTS SRRA

CAMP ROBERTS SAFETY ROADSIDE REST
REHABILITATION (NB/SB) (KP R5.0-NB/R8.3-SB)

Construction

CAMP ROBERTS SRRA

MO 101 R6.7/ 46800_ 180 REPLACE ABUTMENT AT SAN ANTONIO RIVER BRIDGE BR# 44-141R
(KP R10.2)

MINOR

SAN ANTONIO RIVER BRIDGE ABUTMENT

MO 101 R6.8/R24.1 0M760_ 95 GUARDRAIL ON ROUTE 101 IN MONTEREY CO FROM SAN
ANTONIO RIVER BR (BR 41-141) TO 3.4 KM
NORTH OF SOUTHBOUND SAN ARDO OFFRAMP
AT VARIOUS LOCATIONS (KP R10.9/R38.7)

PS&E/RW

MO 101 R7.9/R10.8 0G892_ 159 WIDEN SHOULDER AND ADD RUMBLE
STRIP

IN MONTEREY COUNTY AT BRADLEY FROM
NORTH BRADLEY UNDERCROSSING TO 1.9 KM
NORTH OF JOLON ROAD UNDERCROSSING

MINOR

NORTH BRADLEY PAVING

MO
101 R13.2/R19 0G893_ 170 PAVE INSIDE SHOULDER & ADD

RUMBLE STRIPS
IN MONTEREY CO NEAR SAN ARDO FROM 3.7
KM SOUTH OF SAN BERNARDO OC TO 2.8 KM
SOUTH OF SAN ARDO OC (KP R21.2/R30.6)

MINOR
LOS LOBOS  OC PAVE SHOULDER

MO 101  28.1/ 28.7 48750_ 187 PAVEMENT REPROFILE NEAR PARIS VALLEY RD OC S/B 1 & 2 LANES &
SHOULDERS (KP 45.2/46.2)

MAINT.

MO 101 R28.6/R87.3 0M770_ 96 GUARDRAIL (14 LOCATIONS) ON RTE 101 IN MONTEREY CO FROM 1.0 KM N
OF PARIS VALLEY RD OC (BR44-18 2) TO E
MARKET ST UC (BR 44-93) IN THE CITY OF
SALINAS AT VAR LOCATION (KP R46.07/140.49)

PS&E/RW

MO 101 R37.3/R78.8 0L610_ 110 REMOVE AND REPLACE FAILED PCC
SLABS PCC GRINDING

IN MONTEREY AND SAN LUIS OBISPO
COUNTIES ON RTE 101 AT VARIOUS
LOCATIONS (KP MON R60.02/126.87
____________ SLO 60.34/108.17)

Construction

MO 101  45.7/ 82.6 0E470_ 71 CONSTRUCT MEDIAN ACCELERATION
& LEFT TURN CHANNELIZATION

IN MONTEREY COUNTY NEAR SALINAS
CENTRAL AVE TO GOULD AVENUE AT VARIOUS
LOCATIONS (KP 73.6/132.9)

PA&ED

MON 101 KING CITY/SALINAS INTERSECTION IMPROVEMENTS

MO 101  48.7/ 0C920_ 163 DRAINAGE IMPROVEMENTS NEAR KING CITY AT 0.1 KM S OF HOBSON AVE
(KP 78.4)

MINOR

KING CITY DRAINAGE IMPROVEMENTS

MO 101  53.8/ 0P160_ 47 NEW INTERCHANGE IN MONTEREY CO - IN GREENFIELD ON ROUTE
101 AT THE WALNUT AVENUE OC (KP 86.71)

Candidate

Walnut Ave I/C

MO 101  62.1/ 63.2 0F970_ 23 BRIDGE REPLACEMENT ON RTE 101 IN MONTEREY CO NEAR SOLEDAD
AT THE NORTH SOLEDAD OH BRIDGE - BR NO
44-91L/R (KP 100.1/101.7)

PID

NORTH SOLEDAD OH REPLACEMENT

MO 101  69.4/ 73.9 0H100_ 149 CONCRETE BARRIER AND THRIE BEAM
BARRIER

IN MONTEREY COUNTY IN AND NEAR
GONZALES FROM SOUTH GONZALES
OVERCROSSING TO 2.1 KM NORTH OF NORTH
GONZALES OVERCROSSING

CLOSEOUT

GONZALES MEDIAN BARRIER & SAFETY IMPROVEMENTS

MO 101  73.9/ 76 0L550_ 118 CONSTRUCT MEDIAN BARRIER IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF MAIN STREET
OVERCROSSING

Construction

Gonzales II Median Barrier
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MO 101  76/ 77.9 0A140_ 144 CONSTRUCT MEDIAN BARRIER IN MONTEREY COUNTY AT CHUALAR FROM 1.5
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET
OVERCROSSING

CLOSEOUT

CHUALAR MEDIAN BARRIER

MO 101  77/ 85.6 0H330_ 6 UPGRADE EXISTING EXPRESWAY TO
A "FREEWAY, INTERCHANGES &
FRONTAGE RD"

ON ROUTE 101 IN MONTEREY COUNTY
BETWEEN MAIN STREET OC IN CHUALAR &
AIRPORT BLVD OC IN SALINAS (KP 123.9/137.8)

PID

SOUTH SALINAS CORRIDOR

MO 101  77.8/ 81.1 0E350_ 147 CONCRETE AND THRIE BEAM BARRIERIN MONTEREY COUNTY NEAR SALINAS FROM
1.4 KM NORTH OF MAIN STREET
OVERCROSSING TO SPENCE ROAD

CLOSEOUT

CHUALAR BARRIER II

MO 101  81.1/ 85.6 0N830_ 8 MEDIAN BARRIER IN MONTEREY COUNTY SOUTH OF SALINAS (KP
130.5/137.8)

Candidate

Spence to Airport Median Barrier

MO 101  82/ 101.3 0N200_ 24 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON ROUTE 101 IN MONTEREY COUNTY
BETWEEN SPENCE ROAD NEAR SALINAS AND
SAN BENITO COUNTY LINE (KP 131.9/163.0)

PID

Mon 101 TMS

MO 101  84.6/ 86.6 34950_ 96 RECONSTRUCT INTERCHANGE ON STATE ROUTE 101 IN SALINAS FROM 1.5
KM SOUTH TO 1.5 KM NORTH OF AIRPORT

BOULEVARD IN MONTEREY COUNTY (KP
136.1/139.3)

PS&E/RW

AIRPORT BLVD I.C.

MO 101  86/ 98.8 0P590_ 83 ASPHALT CONCRETE OVERLAY (TYPE
A)

IN MONTEREY CO IN AND NEAR SALINAS FROM
0.2 KM S/OF SANBORN RD TO 0.2 M N/OF ECHO
VALLEY RD (KP 138.4/159.0)

PS&E/RW

MO 101 R91.2/R100. 0161E_ 101 CONSTRUCT INTERCHANGES AND
OPERATIONAL IMPROVEMENTS

ON RTE 101 N OF THE CITY OF SALINAS FROM
0.3 KM N OF BORONDA ROAD TO 1.1 KM S OF
SAN JUAN ROAD (KP R146.8/161.6)

PS&E/RW

Prunedale Improvement Project

MO 101 R91.2/R100. 0161F_ 51 CONSTRUCT FREEWAY IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM
NO OF BORONDA RD TO 1.1 KM S OF SAN JUAN
RD (KP R91.2/100.4)

PA&ED

Prunedale freeway

MO 101 R91.5/R98.8 0G020_ 24 HIGHWAY REHAB ON STATE ROUTE 101 IN MONTEREY "COUNTY,
NORTH OF SALINAS FROM 0.5" KM SOUTH OF
ESPINOSA ROAD TO 0.2 KM NORTH OF ECHO
VALLEY ROAD (KP R147.2/R159.0)

PID

PRUNEDALE REHAB

MO 101  93.1/ 100.4 0161G_ 112 ACCELERATION AND DECELERATION
LANES

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

Construction

Prunedale OP Improvements B

MO 101  95.4/ 95.6 0161U_ 108 MODIFY INTERCHANGE AND RAMPS IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON ROUTE
156 FROM MCGUFFIE ROAD TO ROUTE 156/101
SEPARATION

Construction

101/156 OPER. IMPROVEMENT

MO 101  96.1/ 01617_ 138 CONSTRUCT INTERCHANGE IN MONTEREY COUNTY NEAR SALINAS FROM
0.3 KM NORTH OF ROUTE 101/156 SEPARATION
TO 2.4 KM NORTH OF ROUTE 101/156
SEPARATION

CLOSEOUT

San Miguel Interchange

MO 101  100/ 101.3 31580_ 51 CONSTRUCT NEW INTERCHANGE NEAR PRUNEDALE FROM 0.5 KM S OF
DUNBARTON RD AND MONTEREY/SAN BENITO
CO LINE (KP 160.9/163.0)

PA&ED

SAN JUAN Road INTERCHANGE

MO 146  0/ 0M990_ 79 SEAL BR DECKS WITH
METHACRYLATE

"IN MONTEREY CO ON ROUTES 68, 101," "146,
156, AND 183 AT VARIOUS" LOCATIONS (KP
VARIOUS)

PS&E/RW

DECK SEALS AT VARIOUS LOCATIONS IN MONTEREY CO. ON
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MO 156  0/ 5.4 0N230_ 25 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON RTE 156 IN MONTEREY CO BETWEEN THE
1/156 JUNCTION NR CASTROVILLE "AND THE
101/156 JUNCTION, NEAR" PRUNEDALE (KP
0.0/8.69)

PID

Mon 156 tms

MO 156 R1.1/R2.1 0A090_ 25 REPLACE BRIDGE "NEAR CASTROVILLE, FROM 0.3 KM W OF" THE
CASTROVILLE OH TO 0.8 KM E OF OF THE
CASTROVILLE OH  BR #44-33L (KP R1.8/R3.4)

PID

CASTROVILLE OH REPLACEMENT

MO 156 R1.8/R4.8 31600_ 52 WIDEN TO 4-LN DIVIDED EXPRESSWAY
AND BUILD INTERCHANGES

ON US 101 AN SR 156 NEAR THE CITY "OF
CASTROVILLE, FROM 0.3 KM E OF" THE ROUTE
156/183 SEP TO THE ROUTE 101/156 SEP AT
PRUNEDALE "(KP 156-R2.2/T8.4,
101-153.1/155.4)"

PA&ED

ROUTE 156 WEST CORRIDOR

MO 183  0/ 2.1 0E241_ 129 REHABILITATE PAVEMENT IN MONTEREY COUNTY IN AND NEAR SALINAS
AT ROUTE 183 AND 101 SEPARATION AND
FROM MONTEREY STREET TO 0.2 KM NORTH
OF MARKET CIRCLE

Construction

Salinas 183

MO 183  .8/ 1.9 0E242_ 90 LANDSCAPING/HIGHWAY PLANTING IN MONTEREY COUNTY IN SALINAS FROM
SALINAS STREET TO CLARK STREET (KP
1.3/R3.1)

PS&E/RW

Mon 183 Rehab tree Replanting

MO 183  2/ 8.4 0F250_ 26 ASPHALT CONCRETE OVERLAY-CAP MNEAR SALINAS FROM MARKET CIRCLE TO 0.1
KM NORTH OF DEL MONTE AVE (KP 3.2/13.4)

PID

183 OVERLAY

MO 183 R4.2/ 0K620_ 118 INSTALL LEFT TURN CHANNELIZATIONIN MONTEREY COUNTY NEAR SALINAS AT SAN
JON ROAD

Construction

SAN JON  CHANNELIZATION

MO 198  4.3/ 4.6 0L030_ 8 CURVE IMPROVEMENT 4 MILES EAST OF SAN LUCAS IN MONTEREY
COUNTY (KP 7.0/7.5)

Candidate

SAN LUCAS SHOULDER WIDENING

MO 198  16.4/ 21.3 0M850_ 79 REPAIR FAILED SLOPES AT TWO
LOCATIONS

IN MON CO ON RTE 198 NR RTE 25/198
JUNCTION @ 2.4 MI E OF PEACH VALLEY RD
(KP 26.39/34.27)

PS&E/RW

PEACH VALLEY ROAD REPAIR FAILED SLOPES IN MONTEREY

MO 198  18.5/ 18.7 39630_ 26 REALIGN HIGHWAY ON ROUTE 198 IN MONTEREY COUNTY 29.5 KM
EAST OF SAN LUCAS TO 6.1 KM WEST OF
NORTH FORK RD (KP 29.8/30.2)

PID

Mustang Grade Realignment

MO 198  21.1/ 21.5 0N450_ 130 REPAIR FAILED EMBANKMENT IN MONTEREY COUNTY NEAR FRESNO COUNTY
LINE AT 2.6 MILES EAST OF SUMMIT
(KP34.0/34.6)

Construction

Lewis Creek Viaduct

MO 198  23/ 23.2 0L230_ 9 GRADING AND PAVING 0.5 MILES WEST OF PRIEST VALLEY (KP
37.04/37.37)

Candidate

PRIEST VALLEY GRADE & PAVING

SB  1  0/ 50.6 0J490_ 27 UPGRADE EXIT GUIDE SIGNS VARIOUS ROUTES & COUNTIES IN DISTRICT 5
ON & NEAR ALL FREEWAY EXIT/OFF-RAMPS

PID

Exit Retrofit signs

SB  1  0/ 0N650_ 9 CURB RAMPS "IN SANTA BARBARA, CARPINTERIA,"
"SUMMERLAND, MONTECITO, GOLETA,"
"LOMPOC, BUELLTON, ORCUTT AND"
GUADALUPE (KP VARIOUS)

Candidate

CURB RAMP INSTALLATION IN CARPINTERIA AND OTHER HWY

SB  1 R1.7/R2.5 48460_ 111 REALIGNMENT SLOPE IN SANTA BARBARA COUNTY NEAR LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

Construction

LAS CRUCES SLIDE
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SB  1  10.1/ 10.3 0M730_ 113 CONSTRUCT RETAINING WALL IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM NORTH
OF YTIAS CREEK BRIDGE

Construction

Ytias Storm Damage Restoration

SB  1  10.8/ 11.8 0M740_ 147 CONSTRUCT RETAINING WALL IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK
BRIDGE TO 0.6 KM NORTH OF EL JARO CREEK
BRIDGE

CLOSEOUT

El Jaro Storm Damage Restoration

SB  1  19.3/ 20.6 0E260_ 27 HIGHWAY REHABILITATION IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET
AND ON RTE 246 FROM 0.4 KM WEST OF V
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB
246-KP 13.3/15.3)

PID

LOMPOC REHAB

SB  1 M29.9/M36.4 0N290_ 18 SEAL COAT ON ROUTE 1 FREOM KP M48.1 (PM M29.9 )
MAIN GATE VANDENBERG AIR FORCE "BASE,
NEAR ORCUTT, TO KP R58.6" (PM R36.4)
SOLOMON ROAD

PID

Vandenberg seal coat

SB  1  41.8/ 49.2 0A480_ 28 AC OVERLAY AND WIDEN SHOULDERS ON ROUTE 1 FROM BLACK ROAD TO JUNCTION
OF 166/1 (KP 67.2/79.2)

PID

BLACK RD/RTE 166 REHAB

SB  33  0/ 8.2 0A400_ 113 REHABILITATE AND WIDEN HIGHWAY IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM SOUTH
OF THE 33 AND 166 INTERSECTIOON

Construction

VENTURA/SB/SLO REHAB

SB  33  0/ 8.2 0N330_ 153 SEAL COAT NR SB-BEN CO LINE; ALSO IN SLO CO (KP SB
0.0/13.2) (KP SLO 0.0/4.95)

Candidate

san benito/slo seal coat

SB  101  0/ 28282_ 52 CONSTRUCT FISH LADDERS IN SANTA BARBARA COUNTY ON STATE HWY
101 AT RINCON CRK (BR #52-0390)

PA&ED

RINCON CREEK FISH LADDERS

SB  101 R0/R2.1 47480_ 148 CONSTRUCT MEDIAN BARRIER IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

CLOSEOUT

CARPINTERIA MEDIAN BARRIER

SB  101  0/ 13.6 48060_ 71 INSTALL TMS ELEMENTS - VEHICLE
DETECTORS & CCTV

ON ROUTE 101 IN SANTA BARBARA CO
BETWEEN THE VENTURA CO LINE AND GARDEN
STREET (KP 0.0/21.9)

PA&ED

VEHICLE DETECTORS

SB  101  0/ 90.9 0J310_ 142 INSTALL MISSION BELL MARKERS "IN SANTA BARBARA, SAN LUIS OBISPO,"
MONTEREY AND SAN BENITO COUNTIES AT
VARIOUS LOCATIONS

CLOSEOUT

El Camino Real Bells

SB  101 R0/R2.1 47481_ 119 PLANTING AND IRRIGATION IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.5 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

Construction

 Planting for Carpinteria Median Barrier

SB  101  0/ 12.5 0N700_ 1 WIDENING TO SIX LANES IN AND NEAR SANTA BARBARA (KP 0.0/20.1)   Candidate

sb 101 capacity improvement

SB  101  .3/ 7.5 46250_ 102 HIGHWAY PLANTING RESTORATION "IN SANTA BARBARA CO, IN AND NEAR"
CARPINTERIA FROM 0.5 KM S OF RINCON RD
OC TO 0.5 KM N OF PADARO LN OC AT
VARIOUS INTERCHANGE LOCATIONS  (KP
0.5/12.0)

PS&E/RW

CARPINTERIA PLANTING
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SB  101  1/ 12.7 44831_ 134 PAVEMENT REHABILITATION IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA AND SANTA BARBARA FROM 0.6
KM NORTH OF ROUTE 150 AND 101
SEPARATION TO MILPAS STREET
UNDERCROSSING

CLOSEOUT

101 PAVEMENT REHAB

SB  101  1.6/ 0J980_ 45 INTERSECTION IMPROVEMENTS IN CARPINTERIA AT THE BAILARD IC (RINCON
OC) NORTH AND SOUTHBOUND RAMPS (KP
2.61)

Candidate

Bailard/SR 101 I/C

SB  101  2.2/ 3.3 4482U_ 76 RECONSTRUCT INTERCHANGES (2)
AND REPLACE CARPINTERIA CR BR

IN CARPINTERIA FROM 0.2 MILE S OF
CARPINTERIA CREEK BRIDGE TO 0.3 MILES N
OF LINDEN AVE OC (KP 3.5/5.3)

PA&ED

LINDEN & CASITAS PASS IC

SB  101 R6.4/R7.1 31430_ 107 CONSTRUCT AND RETROFIT SOUND
WALL

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH OF
GARRAPATA CREEK TO PADARO LANE
OVERCROSSING

Construction

SERENA PARK SOUNDWALL

SB  101 R8.1/R8.9 44810_ 111 WIDEN FREEWAY IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST OF
SHEFFIELD DRIVE UNDERCROSSING

Construction

ORTEGA HILL AUX LANE/BIKE PATH

SB  101  10.8/ 12.8 44780_ 91 RECONSTRUCT TWO INTERCHANGES
ADD LANES AND RAMP

IN AND NEAR SANTA BARBARA FROM 1.0 KM
SOUTH OF THE CABRILLO BLVD UC TO THE
MILPAS ST UNDERCROSSING (KP17.39/20.59)

PS&E/RW

MILPAS TO HOT SPRINGS OP IMPS

SB  101  12.7/ 19.8 46210_ 109 UPGRADE PLANTING AND IRRIGATION IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF

TURNPIKE ROAD OVERCROSSING

Construction

SANTA BARBARA IRRIGATION

SB  101  12.8/ 24.9 0K960_ 102 INSTALL GUARDRAIL & CRASH
CUSHIONS

IN SANTA BARBARA CO FROM MILPAS STR IN
CITY OF SANTA BARBARA TO GLEN ANNIE RD
IN THE CITY OF GOLETA (KP 20.6/40.7)

PS&E/RW

SB/Goleta MBGR Upgrades

SB  101  13.5/ 27.5 0E010_ 72 INSTALL TRAFFIC SURVEILLANCE
STATIONS

ON ROUTE 101 IN SANTA BARBARA COUNTY
BETWEEN GARDEN STREET UNDERCROSSING
AND 1.0 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 21.7/44.3)

PA&ED

TRAFFIC MONITORING

SB  101  13.5/ 0J240_ 160 CURB RAMPS IN SANTA BARBARA AT MISSION STREET
RAMPS AND AT THE GARDEN STREET RAMPS
(KP 21.7 & 25.3)

MINOR

MISSION ST./SB CURB RAMPS

SB  101 R14.2/ 49290_ 28 REPLACE SEAL SLAB IN SANTA BARBARA AT CASTILLO ST UC (BR
NO 51-204M) (KP R22.9)

PID

CASTILLO ST SEAL SLAB

SB  101 R14.8/R15.3 46070_ 87 CONSTRUCT DUAL ON-RAMP ON ROUTE 101 IN SANTA BARBARA FROM THE
NORTHBOUND ON-RAMP AT CARILLO STREET
TO 0.5 KM NORTH OF THE ANAPAMU STREET
PEDESTRIAN OC (KP R23.8/R24.6)

PS&E/RW

CARRILLO ST NB On-RAMP Improvements

SB  101 R14.9/ 0H850_ 153 REPLACE STRUCTURE IN SB CO ON RTE 101 IN SANTA BARBARA AT
ANAPAMU POC BR #51-0207 (KP R24.1)

Candidate

Anapamu POC Replacement

SB  101 R15.2/ 36332_ 140 REPLACE BRIDGE IN SANTA BARBARA COUNTY IN SANTA
BARBARA AT THE MICHELTORENA STREET
OVERCROSSING

CLOSEOUT

MICHELTORENA BRIDGE
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SB  101 R15.7/R16.6 0H350_ 151 CONSTRUCT AUXILIARY LANE IN THE CITY OF SANTA BARBARA SB RTE 101
BETWEEN LAS POSITAS RD AND MISSION ST
(KP R25.31/26.71)

Candidate

MISSION ST SB AUX LANE

SB  101  16.4/ 65.1 0C881_ 66 INSTALLATION OF TRAFFIC
OPERATION SYSTEMS

AT BOTH THE NORTH & SOUTH CONNECTIONS
TO RTE 154 (KP 26.48 & 104.94)

PA&ED

SB CMS and CCTV

SB  101  16.6/ 17.8 0H340_ 7 CONSTRUCT AUXILIARY LANE IN THE CITY OF SANTA BARBARA ON NB RTE
101 BETWEEN LAS POSITAS RD AND HOPE
AVENUE/LA CUMBRE RD (KP 26.7/28.7)

PID

HOPE AVE NB AUX LANE 

SB  101  18.9/ 19.8 0K220_ 158 INSTALL CONCRETE BARRIER IN SANTA BARBARA COUNTY IN GOLETA FROM
EL SUENO ROAD ON RAMP TO 0.2 KM SOUTH
OF TURNPIK ROAD

MINOR

EL SUENO CONCRETE GUARDRAIL

SB  101  19.6/ 25.3 0G770_ 133 HWY PLANTING RESTORATION IN SANTA BARBARA COUNTY IN AND NEAR
GOLETA AT VARIOUS LOCATIONS FROM 0.75
KM E OF TURNPIKE RD OC TO 0.8 KM W OF
GLEN ANNIE RD OC (KP 31.5/40.7)

Construction

GOLETA PLANTING/RESTORATION

SB  101  20/ 20 0N850_ 10 CURB RAMPS IN SANTA BARBARA AT VARIOUS LOCATIONS   Candidate

CONSTRUCT CURB RAMPS IN SANTA BARBARA ON HWY 101

SB  101  22.3/ 23 0G070_ 29 UPGRADE EXISTING DRAINAGE
STRUCTURES

ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW
AND LOS CARNEROS AVE. (KP 35.9/37.0)

PID

GOLETA DRAINAGE UPGRADES

SB  101  23.7/ 24.8 0K610_ 170 METAL BEAM GUARDRAIL IN SANTA BARBARA CO AT & NEAR GOLETA
FROM LOS CARNEROS RD OC TO GLEN ANNIE
RD OC (38.2/39.9)

MINOR

INSTALL GUARDRAIL ON 101 NEAR STORKE ROAD

SB  101  24.9/ 50.9 0L460_ 103 GUARDRAIL & CRASH CUSHIONS IN SANTA BARBARA CO ON ROUTE 101 FROM
GLEN ANNIE OVERCROSSING TO 3.3 KM
NORTH OF THE ROUTE 1/101 SEPARATION AT
VARIOUS LOCATIONS (KP 40.2/81.9)

PS&E/RW

SB 101 Guardrail Upgrade I

SB  101  25.2/ 65.1 0L450_ 97 GUARDRAIL IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS FROM 0.4 MILES NORTH OF
STORKE RD TO 2.4 MILES NORTH OF ROUTE
154 (EAST) (KP 40.6/104.8)

PS&E/RW

SB 101 NEW Guardrail

SB  101  26.9/ 27 37150_ 97 REPLACE BRIDGE ON NEW
ALIGNMENT

ON ROUTE 101 IN SANTA BARBARA COUNTY IN
GOLETA FROM 0.7 KM SOUTH TO 0.3 KM
NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 42.6/43.6)

PS&E/RW

HOLLISTER (CATHEDRAL OAKS)

SB  101  26.9/ 0M140_ 91 REPLACE ELWOOD OH IN
CONJUNCTION WITH HOLLISTER OC;
MODIFICATION &

IN THE CITY OF GOLETA AT THE HOLLISTER
AVE OC (KP 43.3)

PS&E/RW

Ellwood Overhead

SB  101  26.9/ 26.9 0P150_ 107 SEISMIC RETROFIT ON ROUTE 101 IN SANTA BARBARA CO IN
GOLETA AT THE HOLLISTER AVENUE
OVERCROSSING BRIDGE NO. 51-123 (KP 43.3)

Construction

Hollister OC Interim Seismic Retrofit

SB  101  27.8/ 46.6 0N670_ 163 RUMBLE STRIPS IN SB AND SLO CNTYS ON RTE 101 FROM
"GOLETA CITY LIMIT TO GAVIOTA SB CO,"
"FROM SM RIVER BR TO NIPOMO, NIPOMO" "TO
AG, AVILA TO LOS OSOS VALLEY RD"
"(KP44.7-75.0, 0.8/41.6)"

MINOR

RUMBLE STRIPS ON HWY 101 FROM NIPOMO TO LOS OSOS
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SB  101  28/ 36 0G870_ 144 RESURFACE EXISTING HIGHWAY IN SANTA BARBARA COUNTY NEAR GOLETA
FROM 1.8 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING TO 1.1 KM SOUTH OF
REFUGIO ROAD UNDERCROSSING

CLOSEOUT

dos pueblos cr. cap-m

SB  101  38.7/ 39.6 0L540_ 130 MEDIAN BARRIER IN SANTA BARBARA COUNTY NEAR REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

Construction

Tajiguas Ranch Median Barrier

SB  101  39.4/ 40.1 40260_ 29 REALIGN SOUTHBOUND LANES INTO
EXISTING MEDIAN AND BYPASS
BRIDGE

NEAR GAVIOTA FROM O.6 KM S TO 0.6 KM N
OF ARROYO QUEMADO BRIDGE  BR# 51-28L (KP
63.4/64.6)

PID

ARROYO QUEMADO REALIGNMENT

SB  101  40/ 46 49730_ 14 MOVE AND REPLACE EXISTING
ROADSIDE REST

FROM CANADA DE LA PILA TO THE GAVIOTA
STORE (KP 64.4/74.0)

Candidate

RELOCATE GAVIOTA ROADSIDE REST

SB  101  40.4/ 41.7 0J330_ 145 CONCRETE MEDIAN BARRRIER IN SANTA BARBARA COUNTY ABOUT 36 KM
WEST OF SANTA BARBARA FROM 0.9 KM EAST
OF ARROYO HONDO BRIDGE TO 1.1 KM WEST
OF ARROYO HONDO BRIDGE

CLOSEOUT

ARROYO HONDO MEDIAN BARRIER

SB  101  41/ 47.3 0M800_ 175 GUARDRAIL AND END TRATMENTS IN SANTA BARBARA COUNTY ON ROUTE 101
FROM ARROYO HONDO BRIDGE TO GAVIOTA
TUNNEL AT VARIOUS LOCATIONS (KP
65.97/76.11)

MINOR

BRIDGE UPGRADES NEAR THE GAVIOTA TUNNEL IN SB CO.

SB  101  41.1/ 0G280_ 180 ADA CORRECTIONS AT VISTA POINTS ON RTE 101 AT THE ARROYO HONDO VISTA PT
& ON RTE 154 AT THE COLD SPRINGS VISTA
PT (KP SB-101 66.1 & SB-154 36.2)

MINOR

VISTA POINT ADA CORRECTIONS

SB  101  45.5/ 0K330_ 30 REPLACE CULVERT IN SANTA BARBARA COUNTY NEAR GAVIOTA
STATE PARK & JUST SOUTH OF GAVIOTA
SAFETY ROADSIDE REST AREA (KP 73.2)

PID

Gaviota Culvert Replacement

SB  101  46/ 50 0K480_ 154 SAFETY ROADSIDE REST AREA
RESTORATION (WATER SUPPLY)

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM GAVIOTA BEACH STATE PARK TO
ROUTE 1 SEPARATION (74.0/80.5)

Candidate

Gaviota RRA Water Supply Improvements

SB  101  46.2/ 47.2 0K110_ 119 MEDIAN BARRIER IN SANTA BARBARA COUNTY NEAR GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

Construction

Gaviota Median Barrier Southerly of Tunnel

SB  101  47.9/ 50.8 0H090_ 120 CONSTRUCT CONCRETE MEDIAN
BARRIER

IN SANTA BARBARA COUNTY NEAR LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF ROUTE
1 AND 101 SEPARATION

Construction

Gaviota North Median Barrier

SB  101  48.7/ 0G430_ 171 ROCK SLOPE PROTECTION .26 KM N/O LAS CRUCES INTERCHANGE (BR
#51-239) TO WEST OF SB RTE 101 & ALONG
THE EASTERN SLOPE OF GAVIOTA CREEK (KP
78.37)

MINOR

LAS CRUCES INTERCHANGE ROCK SLOPE PROTECTION

SB  101  48.9/ 0M840_ 53 PLACE RSP IN SB CO ON RTE 101 NR LAS CRUCES @ 0.1 MI
NO OF RTE 01/101 SEP (NO 51- 239) (KP 78.7)

PA&ED

SB  101  50.8/ 54 0N840_ 10 MEDIAN BARRIER IN SANTA BARBARA COUNTY SOUTH OF
BUELLTON (KP 81.7/86.9)

Candidate

Nojoqui Grade Median Barrier
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SB  101  51/ 82.4 0L500_ 103 UPGRADE GUARDRAIL & CRASH
CRUSHIONS

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM 3.5 KM NORTH OF THE ROUTE 1/101
SEPARATION TO THE CLARK AVE
OVERCROSSING AT VARIOUS LOCATIONS (KP
R82.06/132.58)

PS&E/RW

SB 101 Guardrail Upgrade II

SB  101 R51.1/ 40690_ 183 CONSTRUCT TRUCK SAFETY CHECK IN SANTA BARBARA COUNTY NEAR GAVIOTA
AT NOJOQUI SUMMIT TRUCK STOP

MAINT.

SB  101 R52.3/R65 0H200_ 98 ROADWAY REHAB - CAPM IN AND NEAR BUELLTON FROM OLD COAST
HIGHWAY TO S/O SAN ANTONIO CREEK BRIDGE
(KP R84.2/104.6)

PS&E/RW

Buellton CAP-M

SB  101  54/ 56 0K100_ 114 MEDIAN BARRIER IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM 1.1 KM SOUTH OF NOJOQUI CREEK
BRIDGE TO 0.8 KM SOUTH OF SANTA ROSA
ROAD OVERCROSSING

Construction

Southerly Buellton Median Barrier

SB  101  55/ 0K380_ 164 BRIDGE SCOUR MITIGATION IN SANTA BARBARA COUNTY NEAR BUELTON
AT NOJOQUI CREEK BRIDGE (BR NO. 51-75L/R)
(KP 88.5)

MINOR

NOJOQUI  CR  BR  SCOUR

SB  101  62.6/ 63.7 34890_ 139 CONSTRUCT ROUTE 101/154 NORTH
SEPARATION IC & REALIGN RTE 154

IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7
MILE NORTH OF ZACA STATION ROAD

CLOSEOUT

101/154 INTERCHANGE

SB  101  70/ 90.9 0N280_ 30 REPLACEMENT PLANTING IN SB CO FROM 0.9 MI S OF LOS ALAMOS TO
0.2 MI N OF THE 101/135 SEPARATION IN
SANTA MARIA ON ROUTE 101 AT VARIOUS
LOCATIONS (KP 112.6/146.3)

PID

Los Alamos to Santa Maria Planting

SB  101  83.4/ 83.8 46380_ 67 CONSTRUCT INTERCHANGE IN SANTA MARIA AT UNION VALLEY PARKWAY
(KP 134.2/134.9)

PA&ED

UNION VALLEY PARKWAY INTERCHANGE

SB  101  84.1/ 90.9 44601_ 120 WIDEN FREEWAY IN SANTA BARBARA COUNTY IN AND NEAR
SANTA MARIA FROM 0.4 KM SOUTH OF SANTA
MARIA UNDERCROSSING TO 0.4 KM NORTH OF
NORTH SANTA MARIA OVERCROSSING

Construction

SANTA MARIA 6-LANE

SB  101  84.4/ 88.7 0K390_ 145 CONSTRUCT CONCRETE BARRIER IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM SOUTH SANTA MARIA WAY
UNDERCROSSING TO MAIN STREET
UNDERCROSSING

CLOSEOUT

Santa Maria South Interim K-rail

SB  101  85.7/ 0H310_ 1 NEW INTERCHANGE ON US ROUTE 101 IN AND NEAR THE CITY OF
SANTA MARIA IN SANTA BARBARA CO FROM N
OF SANTA MARIA WAY TO S OF BETTERAVIA
RD (KP 137.9)

Candidate

McCoy - Route 101 I/C

SB  101  86.6/ 0M330_ 2 TRAFFIC OPERATIONAL
IMPROVEMENTS

IN SANTA BARBARA CO IN AND NEAR SANTA
MARIA AT BETTERAVIA ROAD INTERCHANGE
(KP 139.4)

Candidate

Betteravia/101 NB on ramp

SB  101  87.5/ 87.8 37440_ 134 RECONSTRUCT OVERCROSSING &
EXISTING INTERCHANGE LOCATION

IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N
OF STOWELL RD (KP 140.8/141.3)

CLOSEOUT

STOWELL ROAD INTERCHANGE

SB  101  89.3/ 89.8 35730_ 135 RECONSTRUCT OVERCROSSING &
CONSTRUCT SOUTHBOUND OFF RAMP

IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF
DONOVAN RD AND 0.1 KM NORTH OF DONOVAN
RD (KP143.7/144.5)

CLOSEOUT

DONOVAN RD I/C
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SB  101  90.8/ 0G840_ 53 OPERATIONAL IMPROVEMENTS TO
EXISTING INTERCHANGE

IN SANTA MARIA AT THE 101/135
INTERCHANGE (KP 146.0)

PA&ED

101/135 IC

SB  135  10.7/ 41930_ 54 CONSTRUCT INTERSECTION IN SANTA BARBARA COUNTY IN SANTA MARIA
AT UNION VALLEY PARKWAY (KP 17.21)

PA&ED

135/UNION VALLEY PARKWAY

SB  135  10.8/ 13.3 45580_ 3 WIDEN TO 6 LANES AND FRONTAGE
ROAD IMPROVEMENTS

NEAR SANTA MARIA FROM UNION VALLEY
PARKWAY TO MC COY LANE (KP 17.4/21.4)

PID

SB 135 6-LANE

SB  144  1.3/ 1.5 0L590_ 54 SHOULDER RECONSTRUCTION IN SANTA BARBARA COUNTY ON RTE 144 (KP
2.1/2.42)

PA&ED

ROUTE 144 SHOULDER RECONSTRUCTION

SB  144  1.4/ 0M860_ 87 REPAIR FAILED CREEK EMBANKMENT IN SB CO IN SB ON RTE 144 AT 0.5 MI N OF
ALAMEDA PADRE SERRA (KP 2.25)

PS&E/RW

SB  144  1.8/ 0M820_ 55 REMOVE LANDSLIDE DEBRIS IN SB CO IN SB ON RTE 144 @ RANCHITA VISTA
RD (KP 2.9)

PA&ED

FA - Ranchita Vista 

SB  144  1.8/ 0N820_ 121 WINTERIZATION OF SLIDE AREA IN SANTA BARBARA CO NEAR MONTECITO ON
RTE 144 FROM .25 KM S/OF STATE RTE 192
(KP 2.90)

Construction

WINTERIZE SLIDE AREA NEAR MONTECITO ON RTE 144

SB  150  .6/ 0J500_ 55 REVISE INTERCHANGE ON ROUTE 150 AT THE ROUTE 101
INTERCHANGE (KP 1.0)

PA&ED

101/150 NB Ramps

SB  150  1/ 1.7 28280_ 114 REPLACE BRIDGES IN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPINTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 101 AND 150 SEPARATION

Construction

RINCON BRIDGES AND REALIGNMENTS

SB  150  1/ 1.1 28281_ 131 MITIGATION PLANTING (CTC CAT 3) IN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPENTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 150/101 SEPARATION (KP
1.6/R2.7)

Construction

RINCON PLANTING

SB  154 R.5/ 0C320_ 176 SLOPE STABILIZATION ON ROUTE 154 IN SANTA BARBARA COUNTY
1.6 KM EAST OF ROUTE 101 (KP R0.8)

MINOR

SANTA YNEZ & JCT 101 SLOPE STABLIZATION

SB  154  4.5/ 28.5 49420_ 56 OPERATIONAL IMPROVEMENTS -
GROUP II

FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM
WEST OF SAN ANTONIO CREEK BRIDGE (KP
7.24/28.5)

PA&ED

154 GROUP II

SB  154 R5.9/ 0M350_ 11 TRAFFIC SIGNAL EDISON/BASELINE IN SANTA YNEZ VALLEY (KP
9.52)

Candidate

EDISON/SANTA YNEZ VALLEY TRAFFIC SIGNAL

SB  154  19.1/ 0M890_ 56 REPAIR FAILED EMBANKMENT IN SB CO NR SB ON RTE 154 AT  0.3 MI S OF
RANCH UC BR #51-107 (KP 30.7/31.1)

PA&ED

CAchuma Slope Restoration

SB  154  21.4/ 32.2 0E270_ 31 CAPM NEAR SB FROM 0.3 KM W OF PARADISE RD TO
0.5 KM E OF JCT RTE 101/154 SEPARATION.
(KP 34.4/R51.9)

PID

SAN MARCOS PASS CAPM

SB  166  0/ 6.9 0C620_ 57 WIDEN TO 4 LANES OR WIDEN TO
PROVIDE LEFT-TURN
CHANNELIZATION

FROM GUADALUPE TO SANTA MARIA CITY
LIMITS (KP 0.0/11.1)

PA&ED

GUADALUPE WIDENING
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SB  166  .9/ 2.3 0G160_ 31 RELOCATE DRAINAGE DITCHES ALONG ROUTE 166 BETWEEN THE CITIES OF
SANTA MARIA AND GUADALUPE PM 0.9/2.35 &
3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)

PID

Guadalupe Ditches

SB  166  3.7/ 3.8 0M370_ 80 TRAFFIC SIGNAL & GUARDRAIL ON ROUTE 166 IN SANTA BARBARA "COUNTY,
NEAR SANTA MARIA AT BONITA" SCHOOL
ROAD (KP 5.9/6.0)

PS&E/RW

BONITA SCHOOL ROAD SIGNAL AND GUARDRAIL

SB  166  6.6/ 8.9 46920_ 141 PAVEMENT REHABILITATION IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM 0.3 KM WEST OF BLOSSER ROAD TO
BRADLEY ROAD

CLOSEOUT

MAIN STREET REHAB

SB  166  26/ 30.2 0H920_ 164 ROCK SLOPE PROTECTION ON ROUTE 166 IN SANTA BARBARA COUNTY AT
0.8 KM EAST OF ALISO CREEK BRIDGE AND AT
0.3 KM WEST OF CUYAMA RIVER BRIDGE (KP
41.6/48.3)

MINOR

RICE VALLEY SLOPE PROTECTION

SB  166  27/ 69.1 0E920_ 7 OPERATIONAL IMPROVEMENTS IN SANTA BARBARA & SAN LUIS OBISPO
COUNTIES EAST OF SANTA MARIA FROM POST
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN
SLO CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"

PID

166 Passing Improvements

SB 166  55/ 70.1 0N390_ 154 SEAL COATFROM KP 88.5 (PM 50.0) 5.1 KM EAST "OF
COTTONWOOD CANYON ROAD, TO KP" R112.8
(PM 70.1) 0.25 KM EAST OF CUYAMA RIVER
BRIDGE NO. 51-66

Candidate

cuyama 166 seal coat

SB  166  55.1/ 70.1 0A490_ 131 ROADWAY REHABILITATION "IN SB COUNTY NEAR CUYAMA, FROM" 5.1 KM
E OF COTTONWOOD CANYON RD TO 1.1 KM E
OF CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP
R112.9/113.6) (KP 88.7/R112.9) (KP R112.9/113.6)

Construction

CUYAMA REHAB 2

SB  166  69.9/ 69.9 0N800_ 121 PLACE RSP IN SANTA BARBARA CO NEAR CUYAMA AT
CUYAMA RIVER BR# 51-66

Construction

SB  192  0/ 21 0J660_ 185 SLURRY SEAL (TYPE III) IN & NEAR SANTA BARBARA ON RTE 192 FROM
RTE 154/192 SEP TO RTE 150/192 JCT (KP
0.0/33.89)

MAINT.

SB  192  2.4/ 3.1 0F570_ 98 CONSTRUCT UNDERGROUND PIPE
DRAINAGE SYSTEM

ON SR 192 IN SANTA BARBARA CO. FROM
ALAMAR AVE TO MISSION CYN RD -
MITIGATION LOCATION AT KP 0.0 ____ (KP  0.0
& 3.9/5.0)

PS&E/RW

MISSION CANYON SAFETY

SB  192  2.8/ 0J880_ 181 CULVERT EXTENSION NEAR TYE ROAD INTERSECTION IN SANTA
BARBARA (KP 4.6)

MINOR

TYE ROAD CULVERT EXTENSION

SB  192  5.7/ 44160_ 171 REALIGN ROADWAY IN SANTA BARBARA COUNTY IN SANTA
BARBARA FROM 0.54 KM WEST TO 0.33 KM
WEST OF THE ROUTE 192/144 INTERSECTION
(KP 9.2)

MINOR

SANTA BARBARA RETAINING WALL CONSTRUCTION

SB  192  13.7/ 0M870_ 122 CONSTRUCT RETAINING WALL IN SANTA BARBARA COUNTY NEAR
SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD

Construction

SB  192  15.5/ 39610_ 99 REPLACE BRIDGE (SCOUR) NEAR CARPINTERIA AT ARROYO PARIDA
CREEK BR# 51-113 (KP 25.0)

PS&E/RW

ARROYO PARIDA BRIDGE REPLACEMENT
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SB  192  17.2/ 17.3 0H720_ 92 REPLACE STORMWATER CHANNEL &
WIDEN SHOULDER

ON RTE 192 FROM 0.7 KM E OF SANTA MONICA
CANYON BR TO 0.2 KM W OF LINDEN AVE IN SB
CO IN & NEAR CARPINTERIA (KP 27.4/27.8)

PS&E/RW

CARPINTERIA HI. UNDERGROUND AND TRAVEL LANE

SB  217  .8/ 2.2 0K940_ 45 CONSTRUCT BIKE LANE IN GOLETA ON ROUTE 217 BETWEEN THE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE
(KP 1.6/3.5)

Candidate

San Jose cr bike trail

SB  217  .9/ 2.2 0J060_ 115 MEDIAN BARRIER IN SANTA BARBARA COUNTY IN GOLETA FROM
0.3 KM NORTH OF GOLETA SLOUGH BRIDGE
TO HOLLISTER AVENUE UNDERCROSSING

Construction

Goleta Median Barrier

SB  217  1.1/ 2.2 4611U_ 69 CONSTRUCT NEW INTERCHANGE IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP
3.6 & ON EKWILL ST AND FOWLER RD (KP
1.6/3.6)

PA&ED

Ekwill-Fowler Extension

SB  225  0/ 4.6 48771_ 135 RESURFACE EXISTING HIGHWAY IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM LAS POSITAS
OVERCROSSING TO CASTILLO STREET
UNDERCROSSING

CLOSEOUT

SB 225 Rehab

SB  225  0/ 4.6 48772_ 92 MODIFY/CONSTRUCT SIDEWALKS &
CURB RAMPS

IN SB CO IN AND NEAR SANTA BARBARA AT
VARIOUS LOCAITIONS FROM LAS POSITAS
OVERCROSSING TO CASTILLO ST
UNDERCROSSING (KP 0.0/7.4)

SB 225 ADA

SB  225  0/ 4.6 0N380_ 18 SEAL COAT ON ROUTE 225 IN SANTA BARBARA FROM KP
0.0 (PM 0.0) LAS POSITAS OC TO KP 7.4 (PM
4.6) CASTILLO STREET UC

PID

rte 225 seal coat

SB  225  1.7/ 0G820_ 72 INTERSECTION IMPROVEMENTS "IN SANTA BARBARA ON RTE 225, AT THE"
INTRS OF LAS POSITAS & CLIFF DR (KP 2.83)

PA&ED

CLIFF DR/LAS POSITAS I/S

SB  246  11.8/ 20.9 0C640_ 57 WIDEN TO 4 LANE DIVIDED
EXPRESSWAY & VARIOUS
IMPROVEMENTS

FROM 0.5 KM WEST OF PURISIMA RD IN THE
CITY OF LOMPOC EAST TOWARD THE CITY OF
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD
(KP 19.0/R33.6)

PA&ED

LOMPOC WIDENING

SB  246  13.6/ 19.4 0M700_ 165 REMOVE MUD AND DEBRIS FROM
MULTIPLE CULVERTS

IN SANTA BARBARA COUNTY NEAR BUELLTON
AT LA PURISAMA GOLF COURSE (KP
21.88/31.22)

MINOR

LA PURISAMA GOLF COURSE DEBRIS REMOVAL FROM

SB  246  30.2/ 30.3 0N680_ 47 "WIDEN BRIDGE, INTERSECTION"
IMPROVEMENTS

IN SANTA BARBARA CO ON SR 246 OVER
ALAMO PINTADO CR BR #51-130 AND
INTERSECTION IMPROVEMENT WITN ALAMO
PINTADO RD (KP 48.72/48.43)

Candidate

Alamo Pintado / Route 246 IS

SBT 0 L5706 45470_ 32 RELOCATE HOLLISTER MAINTENANCE
STATION

IN SAN BENITO COUNTY IN HOLLISTER AT
LANA WAY

PID

Hollister Maintenance Station

SBT 25  0/ 47.4 0N040_ 32 75 MM OVERLAY ON ROUTE 25 FROM MONTEREY/SAN BENITO
COUNTY LINE TO SOUTH OF RIDGEMARK
DRIVE (KP 0.0/76.3)

PID

Route 25 CAPM

SBT 25  47.4/ 49.7 0C690_ 58 WIDEN TO 4 LANES FROM 0.5 KM S OF RIDGEMARK DRIVE /
FAIRVIEW DRIVE TO 0.2 KM S OF PROSPECT /
SUNNYSLOPE ROAD (KP 76.34/80.0)

PA&ED

SOUTH HOLLISTER WIDENING

SBT 25 R49.7/R52.4 39110_ 88 CONSTRUCT URBAN ARTERIAL
EXPRESSWAY

IN SAN BENITO COUNTY IN AND NEAR
HOLLISTER FROM 0.2 KM SOUTH OF
SUNNYSLOPE ROAD TO 0.3 KM WEST OF SAN
FILIPE ROAD (KP 79.5/83.8)

PS&E/RW

25 BYPASS OFF HIGHWAY PROJECT
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SBT 25  51.4/ 60 0N240_ 33 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

ON RTE 25 IN SAN BENITO CO BETWEEN THE
25/156 JUNCTION AND SAN BENITO/ "SANTA
CLARA COUNTY LINE, NEAR" HOLLISTER (KP
82.7/96.6)

PID

sbt 25 tms

SBT 25  51.5/ 60.1 48540_ 58 WIDEN FROM 2C TO 4E & MODIFY THE
25/101 INTERCHANGE

NEAR HOLLISTER & GILROY ON RTE 25 & RTE
101 IN SCL & SBT COS (SBT-25-82.9/96.7)
(SBT-156-R17.5/R18.7) (SCL-25-0.0/4.1)
(SCL-101-1.5/8.1)

PA&ED

ROUTE 25 & 101 Widening Project

SBT 25  51.5/ 60.1 0K520_ 80 MEDIAN BARRIER AND INTERCHANGE
IMPROVEMENTS

IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF
SAN FELIPE RD TO 0.7 KM S OF RTE 25/101
SEPARATION (KP SBT 82.8/96.7) (KP SCL
0.0/4.1)

PS&E/RW

Route 25 Safety & Operational Improvements

SBT 156  0/ 18.4 0N210_ 73 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON RTE 156 IN SAN BENITO CO BETWEEN THE
101/156 N JUNCTION AND SANTA CLARA CO
LINE NEAR SAN JUAN BAUTISTA AND
HOLLISTER (KP 0.0/29.6)

PA&ED

SBt 156 tms

SBT 156  .2/ 2.9 0E360_ 115 CONSTRUCT CONCRETE MEDIAN
BARRIER

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF ROUTE
101 AND 156 SEPARATION TO 0.1 KM WEST OF
ALAMEDA STREET

Construction

San Juan Bautista Median Barrier

SBT 156  2.3/ 7.3 0N080_ 33 75 MM OVERLAY ON ROUTE 156 FROM MONTEREY STREET TO
UNION ROAD (KP 3.7/11.7)

PID

San Juan Bautista CAPM

SBT 156  3.3/ 7.7 34490_ 59 WIDEN 2 TO 4 LANES IN AND NEAR SAN JUAN BAUTISTA FROM 0.5
KM E OF ALAMEDA ST TO UNION-MITCHELL RD
(KP 5.0/12.4)

PA&ED

SAN BENITO ROUTE 156 IMPROVEMENT PROJECT

SBT 156  9/ 0J300_ 165 "SEISMIC RETROFIT,
REHABILITATION"

IN AND NEAR HOLLISTER ON ROUTE 156 AT
SAN BENITO RIVER BR #43-0007 (KP 14.61)

MINOR

SAN BENITO RIVER BRIDGE SEISMIC RETROFIT

SCR 1 R0/R1.7 0A290_ 139 HIGHWAY PLANTING AND IRRIGATION IN MONTEREY AND SANTA CRUZ COUNTIES IN
AND NEAR WATSONVILLE FROM PAJARO RIVER
BRIDGE TO STRUVE SLOUGH BRIDGE

CLOSEOUT

PAJARO RIVER MITIGATION

SCR 1 R0/R10.2 0M750_ 15 PAVEMENT REHABILITATION PM RTE 01 IN SANTA CRUZ CO FROM PM R0.04
AT THE PARAJO RIVER BRIDGE TO PM 10.2 AT
THE NORTH APTOS UNDERPASS (KP
R0.06/16.42)

Candidate

Watsonville CAPM

SCR 1  0/ 8.3 0N250_ 34 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON ROUTE 1 IN SANTA CRUZ CO BETWEEN THE
SANTA CRUZ/ONTEREY CO LINE AND FREEDOM
BOULEVARD NEAR WATSONVILLE (KP 0.0/13.3)

PID

scr 1 tms

SCR 1 R.9/R1.4 0C300_ 34 EMBANKMENT RECONSTRUCTION NEAR WATSONVILLE FROM BEACH ROAD UC
TO WATSONVILLE SLOUGH BRIDGE (KP
R1.4/R2.2)

PID

WATSONVILLE EMBANKMENT RECONSTRUCTION

SCR 1 R1/R8.4 0P610_ 84 ASPHALT CONCRETE OVERLAY (TYPE
A)

IN SANTA CRUZ CO IN AND NEAR WATSONVILLE
FROM BEACH RD U.C. TO 0.1 KM NORTH OF
FREEDOM BLVD OC (KP R1.6/13.5)

PS&E/RW

SCR 1 R2.3/R2.5 44130_ 76 REVISE INTERCHANGE IN SANTA CRUZ COUNTY IN WATSONVILLE AT
ROUTE 1 AND HARKINS SLOUGH ROAD
INTERCHANGE

PA&ED

HARKINS SLOUGH INTERCHANGE
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SCR 1 R4.9/R17.4 43060_ 133 REPLACE EXISTING SIGNS IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

Construction

SANTA CRUZ GUIDE SIGNS

SCR 1 R5.8/R7.7 0K130_ 122 CONSTRUCT MEDIAN BARRIER IN SANTA CRUZ COUNTY NEAR WATSONVILLE
FROM 2.8 KM NORTH OF BUENA VISTA DRIVE
UNDERCROSSING TO LARKIN VALLEY ROAD
UNDERCROSSING

Construction

Watsonville median barrier

SCR 1  8/ 16.5 0C900_ 73 INSTALL SURVEILLANCE STATIONS
WITH LOOPS & CCTV

ON ROUTE 1 IN SANTA CRUZ COUNTY
BETWEEN THE FREEDOM BOULEVARD
OVERCROSSING AND THE ROUTE1/17
INTERCHANGE (KP 12.9/26.5)

PA&ED

SCR TRAFFIC SURVEILLANCE STATIONS

SCR 1  8.4/ 9.4 0J940_ 123 INSTALL MEDIAN BARRIER IN SANTA CRUZ COUNTY NEAR APTOS FROM
ROB ROY JUNCTION OVERCROSSING TO 0.2
KM NORTH OF RIO DEL MAR OVERCROSSING

Construction

Aptos Median Barrier

SCR 1  9.1/ 16.6 0P620_ 84 ASPHALT CONCRETE OVERLAY (TYPE
A)

IN SANTA CRUZ CO NEAR APTOS FROM RIO
DEL MAR OC TO EMELINE ST UC (KP 14.7/26.7)

PS&E/RW

SCR 1  10.5/ 16.8 0C730_ 59 ADDITION OF HOV OR HOT LANE IN
EACH DIRECTION

IN SANTA CRUZ COUNTY BETWEEN STATE
PARK DRIVE TO 0.3 KM NORTH OF MORRISSEY
BLVD (KP 16.9/25.6)

PA&ED
HWY 1 CONGESTION MGMT STUDY

SCR 1  10.5/ 15.9 0F650_ 35 "OPERATIONAL IMPROVEMENTS,
WIDENING" AND RAMP METERING

IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN
STATE PARK DR & MORRISSEY BLVD (KP
16.9/25.6)

PID

SCR 01 Ramp Meters

SCR 1  12.3/ 13.2 0L090_ 155 CONSTRUCT AUXILIARY LANE IN SANTA CRUZ CO ON RTE 01 SB FROM THE
BAY/PROTER ON-RAMP TO THE PARK AVE
OFF-RAMP. (KP 19.8/21.3)

Candidate

Capitola auxiliary lane

SCR 1  15.3/ 16.3 0H060_ 183 INSTALL WEED CONTROL SYSTEM IN SANTA CRUZ AT THE RTE 1/17
INTERCHANGE (RTE 1 KP 24.7/26.3) (RTE 17 KP
0.0/0.3)

MAINT.

SCR 1  15.3/ 16.8 0M710_ 81 METAL BEAM BARRIER
REPLACEMENT

IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ ON ROUTE 1 FROM LA FONDA AVENUE
OVERCROSSING TO THE 1/17 SEPARATION (KP
24.6/27.0)

PS&E/RW

Route 1/Route 17 Median Barrier

SCR 1  15.8/ 17.6 12910_ 123 WIDEN TO 6 LANES IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

Construction

 RTE 1/17 INTCHG MERGE LANES

SCR 1  17.2/ 18.2 46580_ 60 INTERSECTION IMPROVEMENTS ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM
N OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH
OF RTE 9 TO 1.03 KM N OF RTE 9 (KP
1-27.7/29.3)(KP 9-0.0/0.8)

PA&ED

ROUTE 1/9 INTERSECTION IMP

SCR 1  25.5/ 25.6 0G420_ 160 WIDEN SHOULDER FOR ROCK FALL
CATCHMENT

ON RTE 1 IN SANTA CRUZ CO NEAR
DAVENPORT FROM 6.4 KM TO 6.8 KM NORTH
OF MEDER CREEK BRIDGE (BR NO 36-0080) (KP
41.0/41.2)

MINOR

MEDERE CREEK WIDEN SHOULDER FOR ROCK FALL

SCR 1  31.6/ 36.3 0F990_ 35 BRIDGE REPLACEMENT "ON ROUTE 1, AT SCOTT CREEK BRIDGE" NO.
36-0031 AND WADDELL CREEK BRIDGE NO.
36-0065 IN SANTA CRUZ COUNTY (KP 50.8/58.4)

PID

Scott Creek and Waddell Creek Bridge Replacement

SCR 1  32.1/ 35.4 0J200_ 172 REPLACE CULVERTS IN SANTA CRUZ CO NEAR DAVENPORT SOUTH
OF WADDELL CREEK "(KP 51.7, 54.6, 55.0 &
57.1)"

MINOR

DAVENPORT CULVERT REPLACEMENT
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SCR 1  34.2/ 34.5 0J190_ 166 REPLACE CULVERTS ON ROUTE 1 IN SANTA CRUZ COUNTY NEAR
DAVENPORT FORM 1.3 KM TO 3.3 KM SOUTH
OF WADDELL CREEK (KP 55.2/55.5)

MINOR

DAVENPORT/WADDELL CREEK CULVERT REPLACEMENT

SCR 1  36.3/ 37.4 0E990_ 181 REMOVE/HAUL TALUS AT WADDEL BLUFFS APPROXIMATELY 1 MILE
SO OF SCL/SCR CO LINE (KP 58.42/60.19)

MINOR

WADDELS BLUFFS REMOVE AND HAUL TALUS

SCR 9  1.8/ 3.7 0N970_ 124 RECONSTRUCT ROADWAY/REMOVE
SLIDE

IN SANTA CRUZ CO NEAR SANTA CRUZ AT 1.8
MILES NORTH OF ROUTE 1

Construction

SCR 9  8.5/ 0K230_ 166 GUARDRAIL UPGRADE & SHOULDER
WIDENING

IN SCR CO ON RTE 9 S OF BEN LOMOND
HIGHLAND CITY PARK AT HOLIDAY LANE (KP
8.5)

MINOR

RTE 9 GUARDRAIL UPGRADE

SCR 9  9.4/ 9.7 46560_ 157 CONSTRUCT LEFT TURN LANE IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

MINOR

LOVE CREEK ROAD LEFT TURN LANE

SCR 9  10.9/ 0L350_ 88 CONSTRUCT RETAINING WALL IN SANTA CRUZ COUNTY ON RTE 09 NEAR BEN
LOMOND @ 0.281 MILES SOUTH OF WESTERN

PS&E/RW

RETAINING WALL RTE 09 NEAR BEN LOMOND

SCR 9  17.2/ 17.2 0P640_ 124 RECONSTRUCT FAILED CULVERT IN SANTA CRUZ CO NEAR BOULDER CREEK AT
0.1 SOUTH OF GREENVALE DR (KP 27.73)

Construction

SCR 9  20.8/ 0A700_ 158 MODIFY INTERSECTION IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM SOUTH OF SAN MATEO
COUNTY LINE

MINOR

WATERMAN'S GAP INTERSECTION MODIFICATION

SCR 9  23.8/ 24.7 0K240_ 167 MBGR UPGRADE "SAN LORENZO RIVER, NORTH OF SAN"
LORENZO AND 2.5 MILES SOUTH OF JCT HWY
35 "(KP 38.4/39.8, 12.48, 12.67)"

MINOR

SAN LORENZO MBGR UPGRADE

SCR 17  0/ 12.5 0G050_ 155 HIGHWAY REHAB IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO
SANTA CRUZ/SANTA CLARA CO LINE (KP
0.0/20.2)

Candidate

Santa Cruz Rte 17 Rehab

SCR 17  0/ 12.5 0G170_ 60 OP IMPROVEMENTS/INSTALL TRAFFIC
OPERATION SYSTEM

ON ROUTE 17 BETWEEN RTE 17  & RTE 1 SEP
AND SUMMIT DR ON RTE 17 IN SANTA CRUZ CO
FROM RTE 1/17 SEP TO SANTA CLARA COUNTY
LINE (KP 0.0/20.1)

PA&ED

ROUTE 17 TOS

SCR 17  0/ 6.5 0L930_ 125 SEAL COAT IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ FROM 0.1 KM NORTH OF ROUTE 1 AND 17
SEPARATION TO 0.1 KM NORTH OF GRANITE
CREEK OVERCROSSING

Construction

Route 17 Seal Coat

SCR 17  5.5/ 49380_ 4 RECONSTRUCT INTERCHANGE RTE 17 AT GRANITE CREEK ROAD OC
BETWEEN GLENWOOD DRIVE - SB RAMPS AND
GRANITE CREEK ROAD (KP 8.85)

PID

GRANITE CREEK INTERCHANGE

SCR 17  6.1/ 6.5 0G400_ 74 CONSTRUCT CONCRETE GUARDRAIL IN SANTA CRUZ COUNTY NEAR THE CITY OF
SCOTTS VALLEY FROM 0.37 KM NORTH OF
SANTA'S VILLAGE ROAD TO 0.3 KM SOUTH OF
CRESCENT DRIVE (KP 9.8/10.54)

PA&ED

Santa Village Road Guardrail

SCR 17  6.1/ 12.5 0L760_ 104 "UPGRADE GUARDRAIL, CRASH
CUSHIONS" AND END TREATMENTS

ON ROUTE 17 IN SANTA CRUZ COUNTY "NEAR
SCOTTS VALLEY, FROM 0.1 KM N" OF SANTA'S
VILLAGE ROAD TO THE SANTA CRUZ/SANTA
CLARA CO LINE (KP 9.8/20.2)

PS&E/RW

SCr 17 Guardrail Upgrades
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SCR 17  8.9/ 9.9 0L700_ 74 GUARD RAIL & RETAINING WALL ON STATE ROUTE 17 IN SANTA CRUZ CO NEAR
THE CITY OF SCOTTS VALLEY FROM 0.15-KM S
OF GLENWOOD CUTT-OFF AND 0.50 KM N OF
LAUREL ROAD (KP 14.3/15.9)

PA&ED

SCr Guardrail Upgrades II

SCR 17  9.4/ 9.6 0G410_ 125 WIDEN ROADWAY AND SHOULDER IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL ROAD
TO 0.4 KM NORTH OF LAUREL ROAD

Construction

Laurel Curve Safety Improvements

SCR 17  10.1/ 11.3 0K320_ 11 DRAINAGE IMPROVEMENTS IN SANTA CRUZ COUNTY NEAR GLENWOOD
DRIVE - SOUTH OF TRINITY MISSION AREA TO
WOODWARDIA (KP 16.2/18.2)

Candidate

Glenwood Curves Safety/Drainage Improvements

SCR 17  10.9/ 46791_ 176 RECONSTRUCT EMBANKMENT AND
REPLACE DOWNDRAIN

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY 0.5 KM N OF GLENWOOD DRIVE (KP
17.5)

MINOR

SCOTTS VALLEY SLOPE PROTECTION AND INSTALLATION OF

SCR 129  1/ 9.9 0N660_ 12 STRIPING/PAEMENT
MARKERS/RUMBLE STRIP

WATSONVILLE TO HWY 101 IN SANTA CRUZ
AND SAN BENITO COUNTIES
(KP1.61-16.09/0.0-4.02)
____________________________

Candidate

NEAR WATSONVILLE ON HWY 129 INSTALL RUMBLE STRIPS

SCR 129  3.5/ 0H430_ 182 CULVERT REPLACEMENTON ROUTE 129 AT KP 5.68 NEAR WATSONVILLE
1.5 KM EAST OF COWARD CREEK BRIDGE
(BRIDGE NO. 36-40) (KP 5.68)

MINOR

 COWARD CREEK BRIDGE CULVERT REPLACEMENT

SCR 129  7.1/ 7.3 45640_ 143 MODIFY INTERSECTION IN SANTA CRUZ COUNTY NEAR WATSONVILLE
AT ROGGE LANE

CLOSEOUT

ROGGE LANE

SCR 129  7.9/ 8.2 49680_ 81 REALIGN HORIZONTAL CURVE "AT KP 12.7/13.2 (PM 7.9/8.2), ON" "RTE 129
NEAR WATSONVILLE, FROM 1.0" KM TO 1.5 KM
EAST OF ROGGE LANE

PS&E/RW

CHITTENDEN PASS REALINGMENT PROJECT

SCR 152 T.3/1.9 49180_ 132 PAVEMENT REHABILITATION IN AND NEAR WATSONVILLE FROM JCT 1/152
TO 0.04 KM E OF BEVERLY DRIVE (NORTH) (KP
T0.53/3.0)

Construction

WATSONVILLE RTE 152 REHAB

SCR 152 R2/ 0C340_ 172 CONSTRUCT RIGHT TURN
CHANNELIZATN & MODIFY TRAFFIC
SIGNAL

AT HOLOHAN RD (KP 3.2)   MINOR

HOLOHAN ROAD TRAFFIC SIGNAL

SCR 152  5.1/ 5.1 0P230_ 66 RECONSTRUCT ROADWAY IN SANTA CRUZ CO NEAR WATSONVILLE AT 3.2
MILES W OF THE SANTA CLARA CO LINE (KP
8.26)

PA&ED

SCR 152  7.6/ 8 44480_ 126 REHABILITATE ROADWAY IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA CLARA
COUNTY LINE

Construction

Hecker Pass Shoulder Widening

SLO 0 L5714 36530_ 156 CONSTRUCT MAINTENANCE STATION IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO

Candidate

SLO MAINTENANCE STATION

SLO 0 L5710 0L620_ 173 RESTORE EARTHQUAKE DAMAGED
FACILITY

IN SLO CO AT THE TEMPLETON MAINTENANCE
STATION L5710

MINOR

SLO 1  0/ 0L720_ 36 BRIDGE RAIL REPLACEMENT "ON ROUTES 1, 41, AND 58 IN SAN LUIS"
OBISPO COUNTY AT VARIOUS LOCATIONS (KP -
VAR)

PID

SLO county bridge rail replacement
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SLO 1  .1/ 16.7 49220_ 36 CAP-M FROM SANTA MARIA RIVER BRIDGE TO SOUTH
JCT RTE 101/1 SEPARATION (KP 0.2/26.9)

PID

Nipomo-Mesa Rehab

SLO 1  4.7/ 5.4 41280_ 141 REALIGN CURVE IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF
WILLOW ROAD

CLOSEOUT

WILLOW CURVE REALIGNMENT

SLO 1  7.3/ 73.9 0P350_ 173 STABILIZE ROADWAY AND DRAINAGE
STRUCTURES

IN SAN LUIS OBISPO COUNTY -
APPROXIMATELY 1 MILE N OF THE RAGGED
POINT INN (KP 118.66/118.91)

MINOR

RAGGED POINT INN ON SLO 1 TO STABLIZE ROADWAY &

SLO 1  7.9/ 0J640_ 182 SOUTHBOUND LEFT-TURN
CHANNELIZATION

"FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE
SOUTH OF THE HALCYON RD. INTERSECTION
(KP 12.86)

MINOR

FOWLER LANE LEFT TURN CHANNELIZATION

SLO 1  9.4/ 10 0L220_ 12 CONSTRUCT DRAINAGE
IMPROVEMENTS

NEAR HALCYON APPROACHING NIPOMO MESA
(KP 15.24/16.15)

Candidate

Mesa View Drainage and road improvement

SLO 1  9.4/ 10 0M150_ 126 ASPHALT CONCRETE OVERLAY IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO

0.4 KM SOUTH OF LOS BERROS CREEK BRIDGE

Construction

SLO 1  11.1/ 16.2 0J970_ 13 ADA CURB RAMPS ON ROUTE 1 IN OCEANO AND PISMO BEACH
(KP 17.86/26.15)

Candidate

OCEANO AND PISMO BEACH CURB RAMPS

SLO 1 L16.7/L18.1 49190_ 93 PAVEMENT REHAB & CONSTRUCT
SAFETY IMPROVEMENTS

IN SAN LUIS OBISPO CO IN SAN LUIS OBISPO
FROM WALNUT ST TO 0.1 KM N OF WESTMONT
DR (KP L26.9/29.1)

PS&E/RW

SLO 1 REHAB

SLO 1  17.1/ 0J960_ 13 TRAFFIC SIGNAL MODIFICATION MURRAY STREET AT SANTA ROSA (HWY 1) IN
SAN LUIS OBISPO (KP 27.5)

Candidate

MURRAY ST SIGNAL MOD IN SLO

SLO 1  17.7/ 40.3 0F350_ 37 BEAUTIFICATION & MODERNIZATION "IN AND NEAR SLO, MORRO BAY, AND"
CAYUCOS FROM SAN LUIS OBISPO CITY LIMITS
TO VILLA CR (KP 28.5/64.9)

PID

SLO-1 BEAUTIFICATION

SLO 1  17.9/ 72.3 0N120_ 37 REPLAIR/REPLACE DRAINAGE
SYSTEMS

ON ROUTE 1 IN SLO CO FROM 0.4 MI N OF THE
SLO CITY LINE TO 2.5 MI S OF THE
SLO/MONTEREY CO AND ON RTE 46 IN SLO CO
3.7 MI E OF RTE 1 JCT (KP - VARIOUS)

PID

Hwy 1 culverts

SLO 1  18/ 73 0N420_ 152 TRANSPORTATION ENHANCEMENT
REMOVE BILLBOARDS

IN SLO CO ON RTE 01 FROM THE SLO CITY
LIMITS TO THE MON CO LINE (KP 28.9/117.5)

Candidate

rte 1 billboards te

SLO 1  18.1/ 23.3 0C910_ 148 ASPHALT CONCRETE OVERLAY IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 1.0 KM NORTH OF WESTMONT
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE

CLOSEOUT

CAMP SAN LUIS REHAB - CapM

SLO 1  20.4/ 21.5 0L110_ 127 PLANT NATIVE TREES AND MULCH IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Construction

SLO Native TREE PLANTING

SLO 1  24.3/ 27.8 0L530_ 150 CONSTRUCT MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY NEAR MORRO
BAY FROM GILARDI ROAD TO SOUTH BAY
BOULEVARD

CLOSEOUT

San Luisito Creed Rd Median Barrier

SLO 1  25.7/ 34.4 0N490_ 19 SEAL COAT ON ROUTE 1 FROM KP 41.3 (PM 25.7) SAN
LUSITO CREEK BRIDGE TO KP 55.3 (PM 34.4)
OLD CREEK BRIDGE

PID

morro bay seal coat
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SLO 1  27.6/ 32 0N270_ 38 "WORKER SAFETY, CONVERT TO"
NON-POTABLE WATER AND RICS

"IN SAN LUIS OBISPO COUNTY, FROM 0.2" MI
SOUTH OF SOUTH BAY BLVD TO YERBA BUENA
STREET IN AND NEAR MORRO BAY ON ROUTE
1 (KP 44.4/51.5)

PID

Morro Bay Reclaimed Water

SLO 1  27.6/ 32.8 0N410_ 77 TRANSPORTATION ENHANCEMENT
SCENIC CORRIDOR ENHANCEMENT

IN SLO CO ON RTE 01 IN MORRO BAY FROM 0.2
MI S OF S BAY BLVD TO TORO CR RD (KP
44.4/52.8)

PA&ED

morro bay hardscape enhancements

SLO 1  34.5/ 44.1 49210_ 82 PAVEMENT REHABILITATION IN CAYUCOS FROM OLD CREEK BRIDGE TO
HARMONY VALLEY RD (KP 55.5/71.0)

PS&E/RW

CAYUCOS REHAB

SLO 1  35.8/ 0K350_ 75 REPLACE CULVERTS ON ROUTE 1 IN SAN LUIS OBISPO "COUNTY,
NEAR CAYUCOS, AT KP 57.65" (PM 35.83)

PA&ED

Cayucos Culverts

SLO 1 R36.9/R39 0N400_ 77 TRANSPORTATION ENHANCEMENT IN SLO CO ON RTE 01 NR CAYUCOS FROM N
OCEAN AVE TO 1.3 MI S OF VILLA CR BR (KP
R59.3/62.8)

PA&ED

Estero Bluffs Pullouts

SLO 1  42.9/ 44.7 0A380_ 67 CONSTRUCT PASSING LANE AND LEFT

TURN CHANNELIZATION

NEAR CAMBRIA FROM 1.9 KM S TO HARMONY

VALLEY RD TO 1.0 KM N OF HARMONY VALLEY
RD (KP 69.0/71.0)

PA&ED

HARMONY PASSING LANE

SLO 1  49.9/ 50.7 0G760_ 61 RAISE HWY PROFILE & CONSTRUCT
NEW FLOOD CONTROL

IN CAMBRIA FROM THE SANTA ROSA CR BR TO
WINDSOR AVE (KP 80.3/81.4)

PA&ED

CAMBRIA FLOOD CONTROL

SLO 1  58/ 73.5 0K340_ 38 REINFORCE CONCRETE BOX
CULVERTS

ON ROUTE 1 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM 4.0 KM N OF
CAYUCOS IN SAN LUIS OBISPO CO TO 24 .3 KM
S OF LUCIA IN MONTEREY CO (SLO-KP VAR &
MON-KP VAR)

PID

   SLO/MOn Co Culverts

SLO 1  63/ 66.8 49280_ 61 REALIGN ROADWAY NEAR SAN SIMEON FROM PIEDRAS BLANCAS
VISTA POINT TO ARROYO DE LA CRUZ CREEK
BRIDGE (KP 101.4/107.5)

PA&ED

PIEDRAS BLANCAS REALIGNMENT

SLO 1  67.4/ 69.4 42074_ 116 WIDEN EXISTING HIGHWAY IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

Construction

Breaker Point CURE

SLO 41  10.8/ 11.9 34530_ 85 CONSTRUCT TURNOUTS IN SAN LUIS OBISPO COUNTY IN ATASCADERO
AT VARIOUS LOCATIONS

PS&E/RW

LOS ALTOS TURNOUTS

SLO 41  15.8/ 19.7 3090U_ 136 "REPLACE BRIDGE, CONSTRUCT HWY" IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 0.1 MI WEST OF ROUTE
101 TO 1.2 MILES EAST OF SALINAS BRIDGE

CLOSEOUT

SALINAS RV BR REPLACMT & REALIGNMT

SLO 41 R15.9/R41.2 0N350_ 39 SEAL COAT ON ROUTE 41 FROM KP R25.69 (R15.96) TO KP
66.20 (41.20)

PID

Atascadero 41 seal coat

SLO 41  47.4/ 47.6 0K070_ 187 MODIFY DRAINAGE NEAR CHOLAME FROM 5.5 KM TO 5.7 KM EAST
OF EAST JUNCTION ROUTE 41/46 (KP 76.3/76.5)

MAINT.

SLO 41  49.7/ 50.4 45260_ 127 EXTEND TRUCK PASSING LANES AND
WIDEN SHOULDER

NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E
OF SAN LUIS OBISPO COUNTY LINE "(SLO KP
79.9/81.1, KER KP 0.0/2.1)"

Construction

COTTONWOOD CANYON CLIMBING LANE 
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SLO 46 R.1/R7.8 0N640_ 185 RUBBERIZED ASPHALT CONCRETE
OVERLAY

IN SAN LUIS OBISPO CO NEAR CAMBRIA FROM
ROUTE 46 TO 8.8 KM E OF GREEN VALLEY RD
AND FROM 0.7 KM E OF JACK CREEK ROAD TO
THEATRE DRIVE (KP R0.2/R12.6 & KP
R24.3/R35.2)

MAINT.

Templeton to CAmbria 46 Overlay

SLO 46 R.7/R1 46860_ 128 CONSTRUCT EARTH BUTRESS
EMBANKMENT

IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA
FROM 0.9 KM TO 1.3 KM EAST OF ROUTE 1

Construction

Cambria Slope Stabilization

SLO 46  4.1/ 0C330_ 62 SLOPE PROTECTION 4.1 MILES EAST OF ROUTE 1 (KP 6.7)   PA&ED

SLIDE REPAIR

SLO 46 R4.1/R4.5 46720_ 39 REPAIR EMBANKMENT & INSTALL
SUBSURFACE DRAINAGE SYSTEM

BETWEEN CAMBRIA AND TEMPLETON EAST OF
GREEN VALLEY ROAD (KP R6.6/R7.2)

PID

CAMBRIA/TEMPLETON EMBANKMENT

SLO 46  7.8/ 15.1 0N810_ 128 CORRECT ROADWAY
PROFILE/ASPHALT OVERLAY

IN SAN LUIS OBISPO COUNTY ON ROUTE 46
FROM 6.0 KM WEST OF SANTA ROSA CREEK
ROAD TO 0.7 KM WEST OF JACK CREEK ROAD
(KP 12.6/24.3)

Construction

San Simeon Earthquake Damage Repairs

SLO 46  29.7/ 29.7 0P400_ 177 RESTRIPING IN SAN LUIS OBISPO CO IN THE CITY OF PASO
ROBLES AT THE RTE 101/46 EAST
INTERCHANGE (KP 47.89)

MINOR

RESTRIPING IN PASO ROBLES AT RTE 101 & 46 EAST

SLO 46  30/ 37 0C390_ 188 ASPHALT CONCRETE OVERLAY IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

MAINT.

SLO 46  32.1/ 32.1 0L950_ 49 IMPROVE INTERSECTION FOR FUTURE
TRAFFIC VOLUMES

IN SLO CO ON HWY 46 AT AIRPORT RD
INTERSECTION AND VICINITY (KP 51.0)

Candidate

Airport/SR 46 Intersection/Interchange

SLO 46  32.2/ 56.3 3307U_ 82 CONVERT 2 LANE HWY TO 4 LANE
EXPRESSWAY

IN SLO CO ON SR 46-IN & NEAR PASO "ROBLES,
SHANDON & CHOLAME, FROM" AIRPORT RD TO
1.8 KM E OF THE JCT OF STATE ROUTE 41 & 46
(KP 51.8/90.6)

PS&E/RW

ROUTE 46 CORRIDOR IMPROVEMENTS (ENVIRONMENTAL)

SLO 46  32.2/ 37.2 33071_ 105 CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY

"IN SAN LUIS OBISPO COUNTY, NEAR" PASO
ROBLES FROM AIRPORT ROAD_ TO GENESEO
ROAD (51.8/59.8)

PS&E/RW

Route 46 Corridor Imp (Union)

SLO 46  33/ 0L710_ 14 LEFT TURN CHANNELIZATION ON RTE 46 EAST OF PASO ROBLES AT EBERLE
WINERY INTERSECTION (KP 53.24)

Candidate

Eberly Left

SLO 46  36.6/ 41.2 33072_ 104 CONVERT TO 4-LANE EXPRESSWAY IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES ON RTE. 46 FROM GENESEO ROAD TO
WEST OF ALMOND DRIVE (58.9/66.3)

PS&E/RW

route 46 corridor imp (Whitley 1)

SLO 46  41.2/ 50.2 33073_ 62 CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY

"IN SAN LUIS OBISPO COUNTY, NEAR" PASO
ROBLES FROM 0.6 MI WEST OF ALMOND DR TO
0.6 MI EAST OF SHANDON ROADSIDE REST
AREA (KP 66.3/80.8)

PA&ED

route 46 corridor imp (Whitley 2)

SLO 46  45.9/ 51 0N070_ 40 GRIND AND REPLACE 75 MM ON ROUTE 46 FROM EAST OF MCMILLAN
CANYON ROAD TO EAST OF CHOLAME CREEK
BRIDGE NO. 49-29 (KP 73.9/82.1)

PID

Paso Robles E CAPM

SLO 46  49.5/ 0F710_ 99 REHABILITATE ROADSIDE REST AREA
FOR ADA COMPLIANCE

IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE
SHANDON SAFETY ROADSIDE REST AREA (KP
79.7)

PS&E/RW

Shandon Roadside Rest
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SLO 46  56.4/ 57.8 45370_ 40 EXTEND EASTBOUND TRUCK
CLIMBING LANE

STATE ROUTE 46 IN SAN LUIS OBISPO COUNTY
NEAR CHOLAME FROM 2.1 KM EAST OF THE
ROUTE 41/46 JUNCTION TO 0.8 KM WEST OF
ANTELOPE ROAD (KP 90.8/93.0)

PID

ANTELOPE GRADE CLIMBING LANE

SLO 58  .7/ 1.7 0J700_ 151 CONSTRUCT MAIN STREET-TYPE
IMPROVEMENTS

IN DOWNTOWN SANTA MARGARITA ON ROUTE
58

Candidate

SANTA MARGARITA MAIN STREET IMPROVEMENTS

SLO 58  1.7/ 57.2 0N340_ 41 SEAL COAT ON ROUTE 58 FROM KP 2.74 (PM 1.72) "H
STREET IN SANTA MARGARITA, TO KP" 91.97
(PM 57.15) SAN LUIS OBISPO AND KERN
COUNTY LINE

PID

hwy 58 seal coat

SLO 58  9.8/ 10.1 0F980_ 89 REPLACE BRIDGE & TAPER
SHOULDERS INTO EXISTING
ROADWAY SHOULDERS

ON ROUTE 58 IN SAN LUIS OBISPO CO NEAR
SANTA MARGARITA FROM 0.25 KM W TO 0.25 E
OF THE MIDDLE FORK HUER HUERO CREEK
BRIDGE (KP 15.8/16.3)

PS&E/RW

Huer Huero Creek Bridge Replacement

SLO 101  0/ .8 44590_ 63 "WIDEN & REPLACE BRIDGES,
CONSTRUCT" AUX LANES & BICYCLE
PATH

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES IN AND NEAR SANTA MARIA FROM
0.4 KM N OF SEP RTE 101/ 135 TO SEP RTE
101/166 (KP SLO 0.0/1.3)(KP SB 146.4)

PA&ED

SANTA MARIA RIVER BRIDGES

SLO 101  .7/ 31.7 0K570_ 100 GUARDRAIL & CRASH CUSHIONS ON ROUTE 101 IN SAN LUIS OBISPO COUNTY
AT VARIOUS LOCATIONS FROM KP 1.1 (PM
0.7)TO KP 51 (PM 31.7) (KP 1.1/51)

PS&E/RW

slo 101 guardrail upgrades

SLO 101  3.9/ 0G490_ 48 NEW INTERCHANGE AT NIPOMO 0.7 KM S OF TEFFT ST OC    Candidate

SOUTHLAND RAMPS

SLO 101  4.8/ 0H400_ 184 EROSION CONTROL NEAR NIPOMO AT TEFT ST OC (KP 7.8)   MAINT.

SLO 101  4.8/ 0M470_ 48 MODIFY INTERCHANGE IN SAN LUIS OBISPO COUNTY IN NIPOMO AT
THE ROUTE 101/TEFT STREET IC (KP 7.7)

Candidate

Rte 101/Teft Street

SLO 101  5/ 47450_ 63 CONSTRUCT NEW INTERCHANGE
(WILLOW RD)

NEAR NIPOMO BETWEEN TEFFT ST AND LOS
BERROS/ THOMPSON RD INTERCHANGES
PHASE 1 (KP 8.0)

PA&ED

Willow Road I/C

SLO 101  7.8/ 16.5 0N060_ 41 75 MM OVERLAY ON ROUTE 101 FROM LOS BERROS ROAD UC
TO NORTH OF PISMO CREEK BRIDGE  (KP
12.5/26.5)

PID

Arroyo Grande CAPM

SLO 101  9.7/ 12 0K060_ 184 REPLACE CULVERTS NEAR ARROYO GRANDE FROM 1.9 KM N OF
LOS BERROS CREEK BRIDGE TO 0.3 KM N OF
EL CAMPO ROAD (15.6/19.3)

MAINT.

EL CAMPO ROAD CULVERT REPLACEMENT ON HWY 101

SLO 101  11.6/ 30.3 0H370_ 5 OPERATIONAL IMPROVEMENTS ON RTE 101 AT VARIOUS LOCATIONS IN SLO
CO FROM 0.4 KM S OF EL CAMPO RD NR
ARROYO GRANDE TO 0.1 KM N OF SLO CREEK
IN SAN LUIS OBISPO (KP 18.6/48.8)

PID

SLO OPS IMPROVEMENT 2A & 2B

SLO 101  11.8/ 30.3 0H530_ 42 CONSTRUCT TMS - VEHICLE
DETECTION STATIONS

ON ROUTE 101 IN SAN LUIS OBISPO COUNTY
FROM EL CAMPO ROAD IN ARROYO GRANDE
TO THE NORTHERN CITY LIMITS OF SAN LUIS
OBISPO (KP 19.0/48.8)

PID

SLO 101 TMS

SLO 101  11.8/ 0A360_ 3 CONSTRUCT NEW INTERCHANGE IN SLO CO NEAR ARROYO GRANDE AT EL
CAMPO RD (KP 19.0)

PID

El Campo Interchange
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SLO 101  12.5/ 14.7 0C100_ 112 PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY IN ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSSING

Construction

ARROYO GRANDE PLANTING

SLO 101  12.5/ 20.8 0J210_ 149 CONSTRUCT THRIE BEAM BARRIER IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

CLOSEOUT

Median Barrier Gap Closure

SLO 101  13.1/ 14.6 0A370_ 64 INTERCHANGE AND RAMP
MODIFICATIONS

IN SLO CO IN ARROYO GRANDE AT THE
"BRISCO RD UC, BR NO 49-154 ON RTE" 101 (KP
21.2/23.5)

PA&ED

BRISCO ROAD I/C

SLO 101  13.2/ 21.5 48562_ 83 CONSTRUCT AUXILIARY LANES AND
ITS ELEMENTS

FROM ARROYO GRANDE TO PISMO BEACH AT
THREE LOCATIONS (KP 21.1/R34.6)

PS&E/RW

SLO OPS 1B

SLO 101  19.6/ 22 48561_ 93 RECONFIGURE RAMPS & CONSTRUCT
CLIMBING LANE

AT TWO LOCATIONS FROM AVILA BEACH DR
TO SPYGLASS RD (KP R31.5/R35.4)

PS&E/RW

SLO OPS 1A

SLO 101 R20/R21 0L770_ 167 GUARDRAIL ON STATE ROUTE 101 IN SAN LUIS OBISPO

COUNTY NEAR PISMO BEACH FROM 0.3 KM N
OF SHELL BEACH ROAD UC TO 0.3 KM S OF
AVILA BEACH DR UC (KP R32.2/R33.8)

MINOR

AVILA ROAD GUARDRAIL AT SLO 101

SLO 101 R21.5/ 39040_ 140 WIDEN BRIDGE IN SAN LUIS OBISPO COUNTY NEAR PISMO
BEACH AT SAN LUIS OBISPO CREEK BRIDGE

CLOSEOUT

SLO CREEK BRIDGE WIDENING

SLO 101 R24/R32.3 0H190_ 100 HIGHWAY REHABILITATION ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA
FE UNDERCROSSING TO 1.8 KM NORTH OF
RESERVOIR CANYON ROAD (KP R38.7/52.0)

PS&E/RW

SLO 101 Rehab

SLO 101 R24/R32.3 0N370_ 156 SEAL COAT ON ROUTE 101 FROM KP R38.6 (PM R24. 0) 0.5
KM SOUTH OF SANTA FE BRIDGE TO KP 52.0
(PM 32.3) 0.2 KM NORTH OF RESERVIOR
CANYON ROAD

Candidate

slo 101 seal coat

SLO 101  25.9/ 0H730_ 64 PSR-PDS RECONSTRUCT
INTERCHANGE

ON RTE 101 AT LOS OSOS VALLEY ROAD (KP
41.5)

PA&ED

LOVR I/C

SLO 101  25.9/ 25.9 0P390_ 177 RESTRIPING AND SIGNAL
IMPROVEMENTS

IN SAN LUIS OBISPO CO ON RTE 101 AT LOS
OSOS VALLEY ROAD OC (BR #49-185) (KP 41.69)

MINOR

SLO 101  26.9/ 27.4 0G780_ 42 CONSTRUCT AUXILIARY LANE IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS
OSOS VALLEY RD OC TO 0.2 KM S OF
MADONNA RD OC (KP 43.3/44.0)

PID

Prado NB Aux Lane

SLO 101  28.1/ 28.7 0M020_ 161 STEEL POST METAL BEAM GUARD
RAIL

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM MARSH STREET SEPARATION
TO BROAD STREET

MINOR

MARSH & BROAD ST RAMPS GUARDRAIL INSTALLATION

SLO 101  28.4/ 28.7 31420_ 136 CONSTRUCT SOUND WALLS IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.5 KM NORTH OF MARSH
STREET SEPARATION TO 0.1 KM SOUTH OF
STENNER CREEK BRIDGE

CLOSEOUT

BRIZZOLARA STREET SOUNDWALL

SLO 101  29/ 29.3 0F640_ 152 MODIFY AND RECONFIGURE RAMPS IN SLO COUNTY ON ROUTE 101 AND ROUTE 1
(KP 46.7/47.1)

Candidate

SLO OPS III - Modify Ramps
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SLO 101  29.9/ 42 0P600_ 85 ASPHALT CONCRETE OVERLAY (TYPE
A)

IN SLO CO IN AND NEAR SLO AND
ATASCADERO FROM MONTEREY ST OC TO 1.9
KM N OF RESERVOIR CYN RD AND FROM
CUESTA GRADE OVERHEAD TO 0.1 KM S OF
SANTA BARBARA RD OC

PS&E/RW

SLO 101  30.5/ 59.8 0N220_ 43 CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ON ROUTE 101 IN SAN LUIS OBISPO CO
BETWEEN THE SAN LUIS OBISPO NORTHERN
CITY LIMIT AND N SPRING ST IN PASO ROBLES
(KP 48.7/94.9)

PID

SLO 101 N Cnty TMS

SLO 101  32.3/ 35.5 34541_ 137 ADD TRUCK PASSING LANES IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.0 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

CLOSEOUT

CUESTA GRADE

SLO 101  32.7/ 35.5 34548_ 109 HIGHWAY PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.6 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Construction

CUESTA MITIGATION PLANTING

SLO 101  32.7/ 35 0M560_ 108 STABILIZE SLOPE IN SAN LUIS OBISPO COUNTY ON ROUTE 101
NEAR SAN LUIS OBISPO AT OLD US 101 (KP
52.62/56.32)

Construction

SLOPE STABLIZATION AT RT 101 NEAR OLD US 101

SLO 101  32.8/ 0C760_ 142 RECREATIONAL TRAIL IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT OLD STAGECOACH ROAD

CLOSEOUT

CUESTA GRADE RECREATIONAL TRAIL

SLO 101  34.2/ 34.5 0N890_ 174 CONSTRUCT RETAINING WALL ON CUESTA GRADE ALONG WESTERLY FLANK
OF ROADWAY - REPAIR EMBANKMENT

MINOR

WEST CUESTA GRADE RETAINING WALL CONSTRUCTION

SLO 101  35.7/ 46.3 0G030_ 43 HIGHWAY REHAB IN & NEAR ATASCADERO FROM 0.11 KM N OF
CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC
WAY UC (KP 57.5/74.5)

PID

Atascadero 101 Rehab

SLO 101  41.3/ 46.9 0A170_ 146 CONSTRUCT MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING TO SAN
ANSELMO ROAD OVERCROSSING

CLOSEOUT

ATASCADERO MEDIAN BARRIER

SLO 101  45.2/ 45.7 40280_ 86 INTERCHANGE IMPROVEMENTS IN SAN LUIS OBISPO COUNTY IN THE CITY OF
ATASCADERO AT THE 101/41 INTERCHANGE
"(KP 101-72.7/73.5, 41-25.4/25.7)"

PS&E/RW

101/41 INTERCHANGE

SLO 101  46.1/ 50.7 0N050_ 44 75 MM OVERLAY ON ROUTE 101 FROM NORTH OF TRAFFIC WAY
UC TO VINEYARD DRIVE OC  (KP 74.2/81.6)

PID

Atascadero N CAPM

SLO 101  50.6/ 0H840_ 65 VINEYARD DR/US 101 INTERCHANGE
IMPROVEMENTS

IN TEMPLETON AT THE INTERSECTION OF
VINEYARD DR. & RTE 101 INTERCHANGE FROM
ASHTON WAY TO MAIN STREET (KP 81.52)

PA&ED

VINEYARD 0C

SLO 101  51/ 52 0G510_ 4 REVISE INTERCHANGE ON US 101 AT LAS TABLAS ROAD
INTERCHANGE FROM VINEYARD DRIVE TO
NORTH MAIN STREET (KP 81.6/83.2)

PID

LAS TABLAS I/C

SLO 101  52.4/ 0M460_ 49 RECONFIGURATION OF IC IN SAN LUIS OBISPO COUNTY IN TEMPLETON
AT THE ROUTE 101/MAIN STREET
INTERCHANGE (KP 84.0)

Candidate

RTE 101/Main STreet I/C Templeton

SLO 101  53.8/ 54.5 45130_ 65 RECONSTRUCT INTERCHANGE IN SAN LUIS OBISPO COUNTY IN AND NEAR THE
CITY OF EL PASO DE ROBLES AT THE US
ROUTE 101/46 WEST INTERCHANGE "(KP
101-86.6/87.7, & 46-34.6/35.4)"

PA&ED

101/46 WEST
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SLO 101  55.7/ 0N090_ 186 BRIDGE REHABILITATION IN SLO CO ON RTE 101 IN PASO ROBLES AT S
PASO ROBLES OH (#49-0149L/R) (KP 89.6)

MAINT.

South Paso OH Rehab

SLO 101  56/ 59.1 0C110_ 116 HIGHWAY PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHEAD

Construction

PASO ROBLES PLANTING

SLO 101  56.8/ 57.9 36150_ 68 CONSTRUCT NEW ON-RAMP & WIDEN
AND MODIFY RAMPS & STRIPING

IN PASO ROBLES FROM 13TH STREET TO RTE
46 & ON RTE 46 AT US 101/46 INTERCHANGE
(KP 101-91.4/93.2 & 46-50.0)

PA&ED

Operations Improvements 101/46 EAST

SLO 101  58.3/ 0C870_ 161 INSTALL CHANGEABLE MESSAGE
SIGNS

IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

MINOR

SLO CMS INSTALLATION

SLO 101  58.8/ 63.6 43011_ 137 ASPHALT CONCRETE OVERLAY IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM NORTH PASO ROBLES
OVERHEAD TO SAN MARCOS CREEK BRIDGE

CLOSEOUT

North Paso Robles Rehab

SLO 101  59.9/ 43012_ 138 LANDSCAPE MITIGATION - SPLIT

FROM ROADWAY REHAB

IN SAN LUIS OBISPO COUNTY NEAR_PASO

ROBLES AT MONTEREY ROAD (KP 96.39)

CLOSEOUT

North Paso Landscape Mitigation

SLO 101  63.6/ 69.3 0G040_ 44 HIGHWAY REHAB IN SLO CO NEAR PASO ROBLES FRM SAN
MARCUS CR BR TO SLO/MON CO LINE & IN MON
CO FROM SLO/MON CO LINE TO .4 KM S/O E
GARRISON OC (KP SLO-102.4/R111.6
MON-R0.0/R3.1)

PID

North Paso Robles Rehab

SLO 101  64.9/ 69.3 0K950_ 101 UPGRADE GUARDRAIL & CRASH
CUSHIONS

ON ROUTE 101 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM SAN MIGUEL TO
BRADLEY AT VARIOUS LOCATIONS "(KP
SLO-104/111, MON-R3/R12)"

PS&E/RW

San Miguel/Salinas Guardrail upgrade

SLO 166  9.5/ 74.8 0C660_ 94 OPERATIONAL IMPROVEMENTS IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO
RTE 33 (KP 15.3/120.4)

PS&E/RW

166 OP IMPROVEMENTS

SLO 166  12.9/ 70.1 0A230_ 146 UPGRADE METAL BEAM GUARD RAIL IN SAN LUIS OBISPO AND SANTA BARBARA
COUNTIES AT VARIOUS LOCATIONS

CLOSEOUT

SANTA MARIA GUARDRAIL

SLO 166  42.5/ 45.1 0A550_ 90 REALIGN HORIZONTAL CURVES ON ROUTE 166 IN SAN LUIS OBISPO COUNTY
NEAR NEW CUYAMA FROM 3.9 KM TO 5.8 KM E
OF & FROM 7.4 KM TO 8.1 KM E OF GIFFORD
CREEK BR (KP 68.4/70.3 & 71.9/72.6)

PS&E/RW

CUYAMA VALLEY CURVES

SLO 227 R7.1/R11.1 0J450_ 5 "OPERATIONAL IMPROVEMENTS, BIKE
LANE" PLANTED MEDIANS - WIDEN TO
4 LANES

"ON RTE 227 IN SAN LUIS OBISPO CO," FROM
PRICE CANYON RD AT EDNA KP R11 .46 (PM
R7.12) TO TANK FARM RD IN SAN LUIS OBISPO
KP R17.79 (PM R11.06)

PID

227 Improvements

SLO 227 R10.9/R14.2 0A460_ 94 REHABILITATE ROADWAY & WIDEN
BRIDGE

IN SAN LUIS OBISPO FROM EAST FORK SAN
LUIS OBISPO CREEK BRIDGE TO 0.2 KM W OF
MADONNA RD OC (KP R17.5/R22.9)

PS&E/RW

South & Broad St. Rehab.

SLO 227  13.4/ 13.7 49410_ 162 CONSTRUCT LEFT TURN
CHANNELIZATION

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.1 KM EAST OF BEEBEE
STREET TO HIGUERA STREET AND ON BRIDGE
STREET

MINOR

SOUTH HIGUERA STREET LEFT TURN CHANNELIZATION
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2001

7/1/2001

10/31/2001

10/31/2001

10/31/2001

10/31/2001

2/2/2003

1/16/2003

9/1/2006
95

1 05-0H310_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330

COP SANTA    MARIA                             

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  85.7/-

PPNO

3100 

Project Name

MCCOY - ROUTE 101 I/C

Work Description
NEW INTERCHANGE 

Location Description
ON US ROUTE 101 IN AND NEAR THE CITY OF
SANTA MARIA IN SANTA BARBARA CO FROM N OF
SANTA MARIA WAY TO S OF BETTERAVIA RD (KP
137.9)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

PDS
Component

Funding
Local  , RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,800

Total Con Est $3,800

R/W Est $967

APL
List

Yes

Oversight Project**Lead agency is City of Santa Maria
Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina
01-10-06 - PSR circulating for approval.  Expect approval by 3/06.
06-14-05 - Comments sent to City for resolution.
05-02-05 - PSR Circulating for Review and Approval.

ND

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/1/2005

10/1/2005

11/15/2005

11/10/2005

12/10/2005

12/10/2005

4/1/2006

3/15/2000
85

2 05-0N700_

Scott EadesPM

John FoucheDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  0/ 12.5-

PPNO

7101 

Project Name

SB 101 CAPACITY IMPROVEMENT

Work Description
WIDENING TO SIX LANES 

Location Description
IN AND NEAR SANTA BARBARA (KP 0.0/20.1)   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $500,000

Total Con Est $500,000

R/W Est $357,940

APL
List

No

PSR on hold.  Funding was not provided in 2006 STIP as anticipated.  Draft PSR completed February 2006.  PSR initated October 2005.  

Friday, July 21, 2006 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/27/2004

10/27/2004

3/31/2005

3/31/2005

7/31/2006

7/10/2006

10/30/2006

7/10/2006

12/30/2006
90

3 05-0M330_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  86.6/-

PPNO

3031 

Project Name

BETTERAVIA/101 NB ON RAMP

Work Description
TRAFFIC OPERATIONAL IMPROVEMENTS 

Location Description
IN SANTA BARBARA CO IN AND NEAR SANTA
MARIA AT BETTERAVIA ROAD INTERCHANGE (KP
139.4)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
Oversight , RIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $701

APL
List

No

** Oversight Only - Local funding - Implementing Agency is City of Santa Maria**
Project Engineer: Marcia Vierra,  Environmental Planner: TBD

01/10/06 - Proposal to provide partial cloverleaf configuration to NB on-ramp.  City preparing PSR.

Friday, July 21, 2006 2



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

4 05-45580_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP SBCAG                                      
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  135-  10.8/ 13.3-

PPNO

4558 

Project Name

SB 135 6-LANE

Work Description
WIDEN TO 6 LANES AND
FRONTAGE ROAD
IMPROVEMENTS

Location Description
NEAR SANTA MARIA FROM UNION VALLEY
PARKWAY TO MC COY LANE (KP 17.4/21.4)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

Oversight , RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 81

Utilities 9

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 11/15/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $13,016

Total Con Est $13,016

R/W Est $4,655

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
**Oversight Only--Local and RIP --Lead Agency is City Of Santa Maria ***
Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina
12/3/03 - Project shelved.  No forseeable funding by SBCAG.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

5 05-0A360_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  AG                                
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  11.8/-

PPNO

3600 

Project Name

EL CAMPO INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN SLO CO NEAR ARROYO GRANDE AT EL CAMPO
RD (KP 19.0)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding
Oversight , RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 10

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/5/2003

Project Rpt

Current Cost Estimate

Structure Est $3,000

District Est $17,000

Total Con Est $20,000

R/W Est $1,948

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
***Oversight only--Implementing Agency is the City of Arroyo Grande***
PSR (PDS) has been approved and is now on hold.  City will have to fund 100% PA&ED and PS&E if project is to move forward in foreseeable future.
SLOCOG will fund either 0 or 25%  of construction funding depending on which alternative is chose.  No SLOCOG funding available before 2008 at the
earliest.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2008 6/1/2008 6/1/2008 3/31/2009 5/30/2009 5/30/2009 7/1/2009 12/31/2009 9/1/2011

T TTTTTTTT

9/29/2008

T6/1/2008 6/1/2008 6/1/2008 3/31/2009 5/30/2009 5/30/2009 7/1/2009 12/31/2009 9/1/20119/29/2008

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $3,278

District Est $18,576

Total Con Est $21,855

ND

FI

Friday, July 21, 2006 3 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

6 05-0G510_

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Bryan Apper (559) 243-8156

(805) 549-3249 COP SLO CO                                     
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  51/ 52-

PPNO

0858 

Project Name

LAS TABLAS I/C

Work Description
REVISE INTERCHANGE 

Location Description
ON US 101 AT LAS TABLAS ROAD INTERCHANGE
FROM VINEYARD DRIVE TO NORTH MAIN STREET
(KP 81.6/83.2)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/8/2004

Project Rpt

Current Cost Estimate

Structure Est $3,000

District Est $6,000

Total Con Est $9,000

R/W Est $532

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only--Local and RIP Funds--Implementing Agency is SLO Co**  PSR(PDS)  Approved on 3/8/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 10/1/2009 10/1/2009 10/1/2010 11/30/2010 11/30/2010 1/1/2011 7/3/2011 7/1/2013

T TTTTTTTT

1/29/2010

T10/1/2009 10/1/2009 10/1/2009 10/1/2010 11/30/2010 11/30/2010 1/1/2011 7/3/2011 7/1/20131/29/2010

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $3,377

District Est $6,753

Total Con Est $10,130

ND

FI

7 05-49380_

Luis DuazoPM

Shahin MansourDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17-  5.5/-

PPNO

4938 

Project Name

GRANITE CREEK INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
RTE 17 AT GRANITE CREEK ROAD OC BETWEEN
GLENWOOD DRIVE - SB RAMPS AND GRANITE
CREEK ROAD (KP 8.85)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 62

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/1/2004

Project Rpt

Current Cost Estimate

Structure Est $4,500

District Est $7,500

Total Con Est $12,000

R/W Est $25,892

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/1/2009 11/1/2009 3/1/2010 1/1/2012 6/1/2012 8/1/2012 9/1/2012 10/1/2012 12/1/2012 10/1/2014

T TTTTTTTTT

5/1/2009

11/1/2009 3/1/2010 1/1/2012 8/1/2012 9/1/2012 10/1/2012 12/1/2012 10/1/20146/1/20125/1/2009 T5/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $5,373

District Est $8,955

Total Con Est $14,329

ER

ES

Friday, July 21, 2006 4 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

8 05-0H370_

Amy DonatelloPM

Boris AyaviriDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  11.6/ 30.3-

PPNO

3700 

Project Name

SLO OPS IMPROVEMENT 2A & 2B

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
ON RTE 101 AT VARIOUS LOCATIONS IN SLO CO
FROM 0.4 KM S OF EL CAMPO RD NR ARROYO
GRANDE TO 0.1 KM N OF SLO CREEK IN SAN LUIS
OBISPO (KP 18.6/48.8)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/13/2006

Project Rpt

Current Cost Estimate

Structure Est $2,555

District Est $18,816

Total Con Est $21,371

R/W Est $10,615

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR/PDS signed Jan. 2006. Waiting to hear if work will start on PA&ED in July 06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 7/1/2011 3/1/2012 4/1/2013 6/1/2013 9/1/2013 10/1/2013 11/1/2013 2/1/2014 12/1/2015

T TTTTTTTTT

4/1/2011

T7/1/2010 7/1/2011 3/1/2012 4/1/2013 6/1/2013 9/1/2013 10/1/2013 11/1/2013 2/1/2014 12/1/20154/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $3,142

District Est $23,141

Total Con Est $26,284

ND

FI

9 05-0J450_

Amy DonatelloPM

Arthur RamirezDM

(805) 629-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 227- R7.1/R11.1-

PPNO

2200 

Project Name

227 IMPROVEMENTS

Work Description
"OPERATIONAL IMPROVEMENTS,
BIKE LANE" PLANTED MEDIANS -
WIDEN TO 4 LANES

Location Description
"ON RTE 227 IN SAN LUIS OBISPO CO," FROM
PRICE CANYON RD AT EDNA KP R11 .46 (PM
R7.12) TO TANK FARM RD IN SAN LUIS OBISPO KP
R17.79 (PM R11.06)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 25

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/6/2006

Project Rpt

Current Cost Estimate

Structure Est $2,760

District Est $20,690

Total Con Est $23,450

R/W Est $5,018

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 PSR/PDS signed in Jan. 2006. Currently waiting for funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 5/1/2012 7/1/2011 2/1/2014 5/1/2014 7/1/2014 12/1/2014 2/1/2015 5/1/2015 9/1/2018

T TTTTTTTTT

8/1/2010

5/1/2012 7/1/2011 2/1/2014 7/1/2014 12/1/2014 2/1/2015 5/1/2015 9/1/20185/1/20148/1/2010 T7/1/2010

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $3,496

District Est $26,209

Total Con Est $29,706

ND

FI

Friday, July 21, 2006 5 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

10 05-0E020_

David SilberbergerPM

Robert NavarroDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- R90.4/R100.-

PPNO

     

Project Name

MOSS LANDING CORRIDOR

Work Description
CORRIDOR STUDY 

Location Description
IN MOSS LANDING FROM MOLERA RD / NASHUA
RD INTERSECTION TO 1.0 KM N OF JENSEN RD
(KP R145.5/162.1)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 82

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 10/12/2001

Project Rpt

Current Cost Estimate

Structure Est $28,600

District Est $134,200

Total Con Est $162,800

R/W Est $64,848

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is not going forward for programming in the 2002 STIP.  It is unlikely that it will make the 2004 STIP.  The PSR-PDS must be used for
programming purposes by November of 2004 or it will need to be redone.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

11 05-0H330_

David SilberbergerPM

Robert NavarroDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101-  77/ 85.6-

PPNO

3300 

Project Name

SOUTH SALINAS CORRIDOR

Work Description
UPGRADE EXISTING EXPRESWAY
TO A "FREEWAY, INTERCHANGES
& FRONTAGE RD"

Location Description
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN
MAIN STREET OC IN CHUALAR & AIRPORT BLVD
OC IN SALINAS (KP 123.9/137.8)

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 45

Utilities 3

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/22/2003

Project Rpt

Current Cost Estimate

Structure Est $15,500

District Est $129,743

Total Con Est $145,243

R/W Est $29,082

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project will not be programmed in the 2004 STIP.  The final signed copy of the PSR-PDS was obtained on September 22, 2003.  The PSR-PDS must be
used for programming purposes by October of 2006 or it will need to be redone.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

Friday, July 21, 2006 6 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

12 05-0H340_

Sara von_SchwindPM

James EspinosaDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  16.6/ 17.8-

PPNO

0340K

Project Name

HOPE AVE NB AUX LANE 

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN THE CITY OF SANTA BARBARA ON NB RTE 101
BETWEEN LAS POSITAS RD AND HOPE
AVENUE/LA CUMBRE RD (KP 26.7/28.7)

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

Component Funding
IIP , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/29/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,685

Total Con Est $4,685

R/W Est $1,177

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PE - Petros Demoz.  Northbound auxiliary lane.  PSR PDS approved 7/29/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2011 9/1/2011 1/1/2013 7/1/2013 9/1/2013 10/13/2013 1/1/2014 11/1/2014

T TTTTTTT

6/1/2011

T9/1/2011 9/1/2011 1/1/2013 7/1/2013 9/1/2013 10/13/2013 1/1/2014 11/1/20146/1/2011

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $5,762

Total Con Est $5,762

ND

FI

13 05-0E920_

Scott EadesPM

Foad Al-HamdaniDM

(805) 549-3144PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  166-  27/ 69.1-

PPNO

0920A

Project Name

166 PASSING IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN SANTA BARBARA & SAN LUIS OBISPO
COUNTIES EAST OF SANTA MARIA FROM POST
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN SLO
CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,180

Total Con Est $11,180

R/W Est $1,970

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Operational improvements at 5 locations (4 in SB, 1 in SLO).  SLOCOG & SBCAG are not interested in programming all locations in one project, they have
expressed interest in the ability to break them out and program as separate projects.  The PSR estimated Construction Capital for each location.  Locations
could be broken out if the RTPA so desires - costs would need to be updated and resources for the location estimated.  Possible 2008 STIP candidate?
Locations #6 and #7 to be constructed in SHOPP program (EA 0A4900), therefore dropped from this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 10/1/2008 7/1/2010 10/1/2010 10/1/2010 11/18/2010 1/1/2011 1/1/2012

T TTTTTTT

7/1/2008

10/1/2008 10/1/2010 10/1/2010 11/18/2010 1/1/2011 1/1/20127/1/20107/1/2008 T10/1/2008

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $12,583

Total Con Est $12,583

ND

FI

Friday, July 21, 2006 7 *Escalated at 3%



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9-30-2005

1/2/2006

1/2/2006

4/20/2006 5/1/2006 7/1/2006
40

14 05-0N830_

David SilberbergerPM

James EspinosaDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3537 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101-  81.1/ 85.6-

PPNO

8300 

Project Name

SPENCE TO AIRPORT MEDIAN
BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN MONTEREY COUNTY SOUTH OF SALINAS (KP
130.5/137.8)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $17

APL
List

Yes

Traffic Safety is studying at-grade intersections to make recommendations on possible closures of median openings.  A constructability review is scheduled
for this project on June 7, 2006.  One of the main goals is to set up a small community outreach effort to speak with potential impacted businesses.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

15 05-0L030_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 198-  4.3/ 4.6-

PPNO

1876 

Project Name

SAN LUCAS SHOULDER WIDENING

Work Description
CURVE IMPROVEMENT 

Location Description
4 MILES EAST OF SAN LUCAS IN MONTEREY
COUNTY (KP 7.0/7.5)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 2

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $454

Total Con Est $454

R/W Est $8

APL
List

Yes

Friday, July 21, 2006 8



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

16 05-0L230_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MON 198-  23/ 23.2-

PPNO

1880 

Project Name

PRIEST VALLEY GRADE & PAVING

Work Description
GRADING AND PAVING 

Location Description
0.5 MILES WEST OF PRIEST VALLEY (KP
37.04/37.37)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 3

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $25

APL
List

Yes

Federlized-HQ Reservation $

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

17 05-0N650_

UnassignedPM

Steven MiltonDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  1-  0/-

PPNO

1884 

Project Name

CURB RAMP INSTALLATION IN
CARPINTERIA AND OTHER HWY 1

LOCATIONS
Work Description
CURB RAMPS 

Location Description
"IN SANTA BARBARA, CARPINTERIA,"
"SUMMERLAND, MONTECITO, GOLETA,"
"LOMPOC, BUELLTON, ORCUTT AND" GUADALUPE
(KP VARIOUS)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.361

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Friday, July 21, 2006 9



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

18 05-0N850_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  20/ 20-

PPNO

1887 

Project Name

CONSTRUCT CURB RAMPS IN
SANTA BARBARA ON HWY 101

Work Description
CURB RAMPS 

Location Description
IN SANTA BARBARA AT VARIOUS LOCATIONS   

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.361

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12/6/2005

12/6/2005

4/1/2006

4/20/2006

5/1/2006 8/1/2006 10/1/2006
40

19 05-0N840_

Sara von_SchwindPM

Steven WyattDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  50.8/ 54-

PPNO

8400 

Project Name

NOJOQUI GRADE MEDIAN BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SANTA BARBARA COUNTY SOUTH OF
BUELLTON (KP 81.7/86.9)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $4,528

Total Con Est $4,528

R/W Est $7

APL
List

Yes

CE

EX

06/21/2006

06/21/2006

Friday, July 21, 2006 10



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

20 05-0M350_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SB  154- R5.9/-

PPNO

1874 

Project Name

EDISON/SANTA YNEZ VALLEY
TRAFFIC SIGNAL INSTALLATION

Work Description
TRAFFIC SIGNAL 

Location Description
EDISON/BASELINE IN SANTA YNEZ VALLEY (KP
9.52)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $6

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12/11/2002

4/21/2003

10/15/2003

11/4/2003

6/1/2004

6/24/2004

1/13/2005

1/13/2005

12/1/2005
85

21 05-0K320_

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17-  10.1/ 11.3-

PPNO

3200 

Project Name

GLENWOOD CURVES
SAFETY/DRAINAGE IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENTS 

Location Description
IN SANTA CRUZ COUNTY NEAR GLENWOOD DRIVE
- SOUTH OF TRINITY MISSION AREA TO
WOODWARDIA (KP 16.2/18.2)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $2,521

District Est $5,000

Total Con Est $7,521

R/W Est $0

APL
List

Yes

7/10/06 PE was recently promoted.  Waiting for replacement. 2/23/06 Draft PR/PSR circulating for review. 1/17/06 Held Public Info Meeting. 12/21/05 A
Public Information Meeting is scheduled for 1-17-06. 9/2/05 FT made decesion not to pursue rock bolts for cut sections. Now only one alternative, soil nail
walls at 4 locations.8/4/05  Looking into rock bolt design at two of the previous  cut slope locations.   MTCE will need to weigh in on this approach. 6/6/05
FT to be held to discuss info received on cut and wall locations. 4/22/05 Design reviewing cross sections with wall and without. 3/18/05 Office work being
performed.  2-25-05 Last of survey work to be done week of Feb 28, 2005. 12-13-04  Next PDT meeting Jan 13, 2005.  Rec'd APS info dated 11-30-04.

ND

EX

Friday, July 21, 2006 11



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

22 05-0N660_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 129-  1/ 9.9-

PPNO

1885 

Project Name

NEAR WATSONVILLE ON HWY 129
INSTALL RUMBLE STRIPS AND PAV.

MARKETS
Work Description
STRIPING/PAEMENT MARKERS/RUMBLE
STRIP

Location Description
WATSONVILLE TO HWY 101 IN SANTA CRUZ AND
SAN BENITO COUNTIES (KP1.61-16.09/0.0-4.02)
____________________________

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List

Yes

CE

EX

05/01/2006

05/01/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/1/2004

11/1/2004

7/1/2005

1/1/2005

4/1/2005

1/1/2006

8/1/2006 12/1/2006
75

23 05-0L220_

Amy DonatelloPM

James EspinosaDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  9.4/ 10-

PPNO

2201 

Project Name

MESA VIEW DRAINAGE AND ROAD
IMPROVEMENT

Work Description
CONSTRUCT DRAINAGE IMPROVEMENTS 

Location Description
NEAR HALCYON APPROACHING NIPOMO MESA
(KP 15.24/16.15)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $2,600

Total Con Est $2,600

R/W Est $13

APL
List

Yes

Draft PR/PSR almost complete. Project downscoped to eliminate retaining wall. New enviornmental generalist Chris Shaeffer PA&ED 12/06

Friday, July 21, 2006 12



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

24 05-0J970_

Steven MiltonPM

Steven MiltonDM

(559) 230-3102PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 230-3102 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  11.1/ 16.2-

PPNO

1878 

Project Name

OCEANO AND PISMO BEACH CURB
RAMPS

Work Description
ADA CURB RAMPS 

Location Description
ON ROUTE 1 IN OCEANO AND PISMO BEACH (KP
17.86/26.15)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.361

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 9 Utilities 2

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $79

APL
List

Yes

SHOPP ABOVE
HQ RESERVATION FUNDED

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

25 05-0J960_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  17.1/-

PPNO

1873 

Project Name

MURRAY ST SIGNAL MOD IN SLO

Work Description
TRAFFIC SIGNAL MODIFICATION 

Location Description
MURRAY STREET AT SANTA ROSA (HWY 1) IN SAN
LUIS OBISPO (KP 27.5)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 4 Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $180

Total Con Est $180

R/W Est $38

APL
List

Yes

Friday, July 21, 2006 13



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/20/2004

7/20/2004

8/11/2004

8/11/2004

11/1/2004

10/1/2004

7/1/2006 10/1/2006
85

26 05-0L710_

Amy DonatelloPM

James EspinosaDM

(805) 629-3014PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3537 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 46-  33/-

PPNO

0771 

Project Name

EBERLY LEFT
 TURN CHANNELIZATION

Work Description
LEFT TURN CHANNELIZATION 

Location Description
ON RTE 46 EAST OF PASO ROBLES AT EBERLE
WINERY INTERSECTION (KP 53.24)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,100

Total Con Est $2,100

R/W Est $35

APL
List

Yes

 PA&ED targeted for 8/1/06. CE obtained March 2006.

CE

EX

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

7/1/2002

7/1/2002

9/1/2006 11/1/2007 1/1/2007 3/1/2007
5

27 05-49730_

Scott EadesPM

Dennis ReevesDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  40/ 46-

PPNO

4973 

Project Name

RELOCATE GAVIOTA ROADSIDE REST

Work Description
MOVE AND REPLACE EXISTING ROADSIDE
REST

Location Description
FROM CANADA DE LA PILA TO THE GAVIOTA
STORE (KP 64.4/74.0)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.260

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $11,000

Total Con Est $11,000

R/W Est $0

APL
List

No

Coordination/Input to County of SB on Mariposa Reina is the only ongoing work on this project.
Project is a low priority per Program Advisor.
Minimal work to be done in 05/06 FY.

CE

Friday, July 21, 2006 14



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2005

3/1/2005

8/1/2005

8/1/2005

8/1/2005

8/1/2005

12/1/2005

12/1/2005

10/1/2006
85

28 05-0M750_

Luis DuazoPM

Steven MiltonDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3102 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- R0/R10.2-

PPNO

0075 

Project Name

WATSONVILLE CAPM

Work Description
PAVEMENT REHABILITATION 

Location Description
PM RTE 01 IN SANTA CRUZ CO FROM PM R0.04 AT
THE PARAJO RIVER BRIDGE TO PM 10.2 AT THE
NORTH APTOS UNDERPASS (KP R0.06/16.42)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $16,035

Total Con Est $16,035

R/W Est $7

APL
List

No

CE

EX

03/03/2006

03/03/2006
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SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

29 05-0N260_

David SilberbergerPM

Steven MiltonDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  72.2/ 102-

PPNO

4026 

Project Name

MON 1 TMS
CARMEL NORTH

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
IN MON CO ON RTE 01 FROM THE CARMEL RIVER
BRIDGE TO THE SCR/MON CO LINE (KP
116.2/164.1)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,234

Total Con Est $4,234

R/W Est $12

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
On April 25, 2006, a general kickoff meeting was held for several TMS projects.  The meeting went well as it focused on all of the common issues facing the
TMS projects.  Some of the issues that were discussed included staff assignments, projected environmental document type and schedule review.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/20102/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $4,492

Total Con Est $4,492

CE

EX

30 05-0N320_

Doug HeumannPM

James PeranoDM

(805) 549-3451PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- T92.2/T101.-

PPNO

4032 

Project Name

MOSS LANDING SEAL COAT

Work Description
SEAL COAT 

Location Description
ON ROUTE 1 FROM KP T148.4 (PMT92.2)
JUNCTION ROUTE 183 TO KPT163.0 (PMT101.3)
0.5 KM NORTH OF PAJARO RD

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $1,426

Total Con Est $1,426

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 4/1/2007 10/1/2007 10/1/2007 1/1/2008 2/12/2008 5/1/2008 10/1/2008

A TTTTTTT

4/1/2007

T7/1/2005 4/1/2007 10/1/2007 10/1/2007 1/1/2008 2/12/2008 5/1/2008 10/1/20084/1/2007

Reg R/W
M225

APL
List

Yes

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $1,469

Total Con Est $1,469

CE

EX

07/21/2005

07/21/2005

Friday, July 21, 2006 16 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

31 05-0N360_

Lisa LowerisonPM

James PeranoDM

(805) 542-4764PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68-  10.8/ 22-

PPNO

4036 

Project Name

SALINAS 68 SEAL COAT

Work Description
SEAL COAT 

Location Description
ON ROUTE 68 FROM KP 17.4 (PM 10.8) 0.20 KM
WEST OF SPCA ROAD TO KP 35. 4 (PM 22.0)
JUNCTION ROUTE 101 SEPARATION

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $2,233

Total Con Est $2,233

R/W Est $102

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 10/1/2008 7/1/2009 7/1/2009 10/1/2009 11/12/2009 2/1/2009 7/1/2010

A TTTTTTT

10/1/2008

T7/1/2005 10/1/2008 7/1/2009 7/1/2009 10/1/2009 11/12/2009 2/1/2009 7/1/201010/1/2008

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $2,440

Total Con Est $2,440

CE

EX

07/25/2005

07/25/2005

32 05-0N310_

Lisa LowerisonPM

James PeranoDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- R1.9/R9.5-

PPNO

4031 

Project Name

BRADLEY SEAL COAT

Work Description
SEAL COAT 

Location Description
ON ROUTE 101 FROM KP R3.0 (PM R1.9) "0.4 KM S
OF EAST GARRISON OC, NEAR" "CAMP ROBERTS,
TO KP R15.3 (PM R9.5)" 0.27 KM S OF JOLAN
ROAD UC

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $1,272

Total Con Est $1,272

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 4/1/2007 10/1/2007 10/1/2007 1/1/2008 2/12/2008 5/1/2008 10/1/2008

A TTTTTTT

4/1/2007

T7/1/2005 4/1/2007 10/1/2007 10/1/2007 1/1/2008 2/12/2008 5/1/2008 10/1/20084/1/2007

Reg R/W
M225

APL
List

Yes

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $1,310

Total Con Est $1,310

CE

EX

07/25/2005

07/25/2005

Friday, July 21, 2006 17 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

33 05-0N290_

Lisa LowerisonPM

James PeranoDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  1- M29.9/M36.-

PPNO

4029 

Project Name

VANDENBERG SEAL COAT

Work Description
SEAL COAT 

Location Description
ON ROUTE 1 FREOM KP M48.1 (PM M29.9 ) MAIN
GATE VANDENBERG AIR FORCE "BASE, NEAR
ORCUTT, TO KP R58.6" (PM R36.4) SOLOMON
ROAD

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $2,510

Total Con Est $2,510

R/W Est $6

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 8/1/2006 4/1/2007 4/2/2007 7/1/2007 8/12/2007 11/1/2007 4/1/2008

A TTTTTTT

8/1/2006

T7/1/2005 8/1/2006 4/1/2007 4/2/2007 7/1/2007 8/12/2007 11/1/2007 4/1/20088/1/2006

Reg R/W
M225

APL
List

Yes

201.122

4/2/2007

*Escalated Cost Estimate

Structure Est $0

District Est $2,585

Total Con Est $2,585

CE

EX

07/21/2005

07/27/2005

4/1/2007

34 05-0N380_

Lisa LowerisonPM

James PeranoDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  225-  0/ 4.6-

PPNO

4038 

Project Name

RTE 225 SEAL COAT

Work Description
SEAL COAT 

Location Description
ON ROUTE 225 IN SANTA BARBARA FROM KP 0.0
(PM 0.0) LAS POSITAS OC TO KP 7.4 (PM 4.6)
CASTILLO STREET UC

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $1,274

Total Con Est $1,274

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Picked up in 2006 SHOPP, however, SB225  is in the process of  being relinquished to the city of SB

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 4/1/2009 10/1/2009 10/1/2009 1/1/2010 2/12/2010 5/1/2010 8/1/2010

A TTTTTTT

4/1/2009

T7/1/2005 4/1/2009 10/1/2009 10/1/2009 1/1/2010 2/12/2010 5/1/2010 8/1/20104/1/2009

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $1,392

Total Con Est $1,392

CE

EX

07/25/2005

07/25/2005

Friday, July 21, 2006 18 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

35 05-0N490_

Lisa LowerisonPM

James PeranoDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  25.7/ 34.4-

PPNO

4090 

Project Name

MORRO BAY SEAL COAT

Work Description
SEAL COAT 

Location Description
ON ROUTE 1 FROM KP 41.3 (PM 25.7) SAN LUSITO
CREEK BRIDGE TO KP 55.3 (PM 34.4) OLD CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $3,154

Total Con Est $3,154

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 10/1/2006 4/1/2007 4/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/2008

A TTTTTTT

10/1/2006

T7/1/2005 10/1/2006 4/1/2007 4/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/200810/1/2006

Reg R/W
M225

APL
List

Yes

201.122

4/1/2007

*Escalated Cost Estimate

Structure Est $0

District Est $3,249

Total Con Est $3,249

CE

EX

07/25/2005

07/25/2005

4/1/2007

36 05-0N110_

Doug HessingPM

PendingDM

(805) 549-3788PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  .1/ 43.8-

PPNO

3120 

Project Name

MON 1 CULVERTS I

Work Description
REPLACE CULVERTS 

Location Description
ON ROUTE 1 IN MONTEREY CO FROM 0.1 MILES N
OF THE SLO/MONTEREY CO LINE TO 2.8 MILES S
OF BIG SUR IN MONTEREY COUNTY (KP
37.8/70.16)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 10

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,932

Total Con Est $3,932

R/W Est $168

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2009 1/1/2008 2/1/2009 9/1/2009 12/1/2009 2/1/2010 2/15/2010 4/1/2010 7/1/2010 7/1/2012

T TTTTTTTTT

1/1/2008

T2/1/2009 1/1/2008 2/1/2009 9/1/2009 12/1/2009 2/1/2010 2/15/2010 4/1/2010 7/1/2010 7/1/20121/1/2008

Reg R/W
M225

APL
List

No

201.151

*Escalated Cost Estimate

Structure Est $0

District Est $4,297

Total Con Est $4,297

ND

FI

Friday, July 21, 2006 19 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

37 05-0J040_

Steve DigraziaPM

Steven MiltonDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  21.1/-

PPNO

4400 

Project Name

LIMEKILN ABUTMENT PROTECTION

Work Description
PROTECT BRIDGE ABUTMENT 

Location Description
IN MON CO AT LIMEKILN CR BR #44-0058 (KP 34.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2004

Project Rpt

Current Cost Estimate

Structure Est $6,025

District Est $1,928

Total Con Est $7,953

R/W Est $111

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/20/04 PSR Signed by Gregg Albright 9/14/04
8/26/04 Final Signatures complete except for D05 Director
12/2/03  Draft PSR Circulated for comments.  Workplan started.  Coastal Concurrence with scope achieved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2007 8/1/2006 4/1/2007 4/1/2008 7/15/2008 7/15/2008 11/1/2008 12/13/2008 5/15/2009 11/1/2010

T TTTTTTTTT

1/1/2007

T1/1/2007 8/1/2006 4/1/2007 4/1/2008 7/15/2008 7/15/2008 11/1/2008 12/13/2008 5/15/2009 11/1/20101/1/2007

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $6,392

District Est $2,045

Total Con Est $8,437

ND

EX

38 05-0N130_

Doug HessingPM

PendingDM

(805) 549-3788PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  22.3/ 31.9-

PPNO

4030 

Project Name

MON 1 CULVERTS II

Work Description
REPLACE CULVERTS 

Location Description
ON ROUTE 1 IN MONTEREY COUNTY FROM 0.4
MILES SOUTH OF THE CITY OF LUCIA TO 0.5
MILES SOUTH OF JOHN LITTLE STATE RESERVE
IN MONTEREY CO (KP - VARIOUS)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,491

Total Con Est $2,491

R/W Est $116

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2009 7/1/2008 2/1/2009 12/1/2009 2/15/2010 5/1/2010 5/1/2010 7/1/2010 10/1/2010 10/1/2012

T TTTTTTTTT

1/1/2008

T2/1/2009 7/1/2008 2/1/2009 12/1/2009 2/15/2010 5/1/2010 5/1/2010 7/1/2010 10/1/2010 10/1/20121/1/2008

Reg R/W
M225

APL
List

No

201.151

*Escalated Cost Estimate

Structure Est $0

District Est $2,722

Total Con Est $2,722

ND

FI

Friday, July 21, 2006 20 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

39 05-0A520_

Doug HessingPM

Foad Al-HamdaniDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- R34.5/R42.3-

PPNO

5200 

Project Name

BIG SUR ROADWAY CAPM

Work Description
PAVEMENT REHAB 

Location Description
NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK
BRIDGE TO 4.0 KM N OF TORRE CANYON BRIDGE
(KP R55.5/R68.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $4,378

Total Con Est $4,378

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Environmental issued an updated CE last Friday (07-29-05).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2005 12/1/2006 7/15/2007 7/15/2007 10/1/2007 10/29/2007 2/1/2008 7/1/2008

A TTTTTTT

9/1/2006

T9/1/2005 12/1/2006 7/15/2007 7/15/2007 10/1/2007 10/29/2007 2/1/2008 7/1/20089/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $4,509

Total Con Est $4,509

CE

EX

08/24/2001

08/24/2001

40 05-0F340_

Doug HessingPM

Wendy O'HalloranDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  72.3/ 89.1-

PPNO

3400 

Project Name

B & M SHOWCASE

Work Description
BEAUTIFICATION &
MODERNIZATION

Location Description
"NEAR CARMEL, IN MONTEREY, SEASIDE," "SAND
CITY, & MARINA FROM THE CARMEL" RIVER BR
TO THE SALINAS RIVER BR (KP 116.4/R143.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/24/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,990

Total Con Est $5,990

R/W Est $73

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
DH 07-02-03 Schedule was advanced for the 2004 SHOPP.  The project will need updating if it is to be programmed
(4/25/05) Schedule pushed out 2 years for 2006 SHOPP

Shelf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 3/1/2008 1/1/2008 3/1/2009 5/1/2009 5/1/2009 10/1/2009 12/1/2009 4/1/2010 10/1/2014

T TTTTTTTTT

6/1/2007

T1/1/2008 3/1/2008 1/1/2008 3/1/2009 5/1/2009 5/1/2009 10/1/2009 12/1/2009 4/1/2010 10/1/20146/1/2007

Reg R/W
M225

APL
List

No

201.245

*Escalated Cost Estimate

Structure Est $0

District Est $6,545

Total Con Est $6,545

CE

EX

Friday, July 21, 2006 21 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

41 05-0E250_

Doug HessingPM

Jay HaghparastDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68-  1.9/ 3.8-

PPNO

2501 

Project Name

PACIFIC GROVE REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN AND NEAR PACIFIC GROVE FROM 0.1 KM WEST
OF PRESIDIO BLVD TO 0.8 KM WEST OF ROUTE
1/68 SEPARATION (KP 3.1/6.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,016

Total Con Est $2,016

R/W Est $202

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(11-26-03 DH)  The schedule was pushed out for the 2004 mid cycle SHOPP.  The project needs updating.
(1-6-04 DH) Project Shelved
(4/25/05) Schedule pushed out 2 years for 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 8/30/2008 7/25/2009 8/30/2009 11/9/2009 12/9/2009 2/15/2010 8/16/2010

T TTTTTTT

6/1/2008

T7/1/2007 8/30/2008 7/25/2009 8/30/2009 11/9/2009 12/9/2009 2/15/2010 8/16/20106/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $2,203

Total Con Est $2,203

CE

EX

10/30/2001

10/30/2001

42 05-0N190_

Doug HessingPM

Steven MiltonDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68- L4/L18.1-

PPNO

4019 

Project Name

MON 68 TMS

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON ROUTE 16 IN MONTEREY COUNTY BETWEEN
THE 1/68 NORTH JUNCTION AND SPRECKELS
BOULEVARD  (KP 6.4/29.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/9/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,852

Total Con Est $1,852

R/W Est $32

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 1/1/2011

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 1/1/20112/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $1,965

Total Con Est $1,965

CE

EX

Friday, July 21, 2006 22 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

43 05-0F700_

Doug HessingPM

Arthur RamirezDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68- R17.7/R17.9-

PPNO

7000 

Project Name

SALINAS RIVER BRIDGE WIDENING

Work Description
BRIDGE WIDENING 

Location Description
"ON ROUTE 68, IN MONTEREY COUNTY," NEAR
SALINAS AT SALINAS RIVER BRIDGE NO. 44-0040
RL (KP R28.5/28.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt 9/14/2005

Current Cost Estimate

Structure Est $8,271

District Est $4,287

Total Con Est $12,558

R/W Est $75

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not on the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/15/2009 1/1/2008 2/15/2009 1/1/2010 3/1/2010 3/1/2010 6/1/2010 7/1/2010 11/1/2010 1/1/2014

T TTTTTTTTT

12/1/2008

T2/15/2009 1/1/2008 2/15/2009 1/1/2010 3/1/2010 3/1/2010 6/1/2010 7/1/2010 11/1/2010 1/1/201412/1/2008

Reg R/W
M225

APL
List

No

201.114

*Escalated Cost Estimate

Structure Est $9,038

District Est $4,685

Total Con Est $13,722

ND

FI

44 05-0F970_

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142 RR SPTC C&M,SC,RE,CL         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101-  62.1/ 63.2-

PPNO

9700 

Project Name

NORTH SOLEDAD OH REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
ON RTE 101 IN MONTEREY CO NEAR SOLEDAD AT
THE NORTH SOLEDAD OH BRIDGE - BR NO
44-91L/R (KP 100.1/101.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 9

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/7/2003

Project Rpt 11/7/2003

Current Cost Estimate

Structure Est $4,230

District Est $15,726

Total Con Est $19,956

R/W Est $1,961

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP
PSSR approved  11/07/03
(4/25/05) Schedule pushed out 2 years for 2006 SHOPP
This project is not included in the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 12/1/2007 10/1/2008 9/1/2010 10/1/2011 11/1/2011 1/1/2012 2/1/2012 5/1/2012 9/1/2013

T TTTTTTTTT

11/1/2007

10/1/2008 12/1/2007 10/1/2008 9/1/2010 11/1/2011 1/1/2012 2/1/2012 5/1/2012 9/1/201310/1/201111/1/2007 T

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $4,904

District Est $18,231

Total Con Est $23,134

ND

EX

Friday, July 21, 2006 23 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

45 05-0N200_

Doug HessingPM

Steven MiltonDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101-  82/ 101.3-

PPNO

4020 

Project Name

MON 101 TMS
S SALINAS TO SBT CNTY LINE

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN
SPENCE ROAD NEAR SALINAS AND SAN BENITO
COUNTY LINE (KP 131.9/163.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,227

Total Con Est $3,227

R/W Est $42

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/20102/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $3,424

Total Con Est $3,424

CE

EX

46 05-0G020_

David SilberbergerPM

Foad Al-HamdaniDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- R91.5/R98.8-

PPNO

0702 

Project Name

PRUNEDALE REHAB

Work Description
HIGHWAY REHAB 

Location Description
ON STATE ROUTE 101 IN MONTEREY "COUNTY,
NORTH OF SALINAS FROM 0.5" KM SOUTH OF
ESPINOSA ROAD TO 0.2 KM NORTH OF ECHO
VALLEY ROAD (KP R147.2/R159.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/28/2005

Project Rpt 9/24/2002

Current Cost Estimate

Structure Est $10,408

District Est $8,874

Total Con Est $19,282

R/W Est $246

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
The supplemental PSSR was signed 10/28/05.  District 5 is requesting that this project be granted long-lead status so the environmental work can begin in July
2006.  However, it now appears that the long-lead status was not granted.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2009 12/22/2007 4/1/2009 3/31/2011 7/1/2011 7/1/2011 1/1/2012 2/12/2012 7/1/2012 7/1/2013

T TTTTTTTTT

7/1/2009

7/1/2009 12/22/2007 4/1/2009 3/31/2011 7/1/2011 1/1/2012 2/12/2012 7/1/2012 7/1/20137/1/20117/1/2009 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $12,066

District Est $10,287

Total Con Est $22,353

ND

FI

Friday, July 21, 2006 24 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

47 05-0N230_

Doug HessingPM

Steven MiltonDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 156-  0/ 5.4-

PPNO

4023 

Project Name

MON 156 TMS

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON RTE 156 IN MONTEREY CO BETWEEN THE
1/156 JUNCTION NR CASTROVILLE "AND THE
101/156 JUNCTION, NEAR" PRUNEDALE (KP
0.0/8.69)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,162

Total Con Est $1,162

R/W Est $22

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/20102/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $1,233

Total Con Est $1,233

CE

EX

48 05-0A090_

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 230-3142 COP CO OF    MONTEREY         
RR UNION PACC&M,S/C,L         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 156- R1.1/R2.1-

PPNO

0900A

Project Name

CASTROVILLE OH REPLACEMENT

Work Description
REPLACE BRIDGE 

Location Description
"NEAR CASTROVILLE, FROM 0.3 KM W OF" THE
CASTROVILLE OH TO 0.8 KM E OF OF THE
CASTROVILLE OH  BR #44-33L (KP R1.8/R3.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $2,010

District Est $7,953

Total Con Est $9,963

R/W Est $1,106

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(10-11-02 DH) This project is awaiting programming in the 2002 mid-cycle SHOPP
(06-02-03 DH) The schedule was pushed out one year for the 2004 SHOPP. M200 to 10-01-07.
Shelved
(4/22/05) Schedule pushed out 2 years for 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 3/1/2009 10/1/2009 4/24/2012 7/1/2012 10/1/2012 10/1/2012 11/12/2012 4/1/2013 1/1/2016

T TTTTTTTTT

4/1/2009

10/1/2009 3/1/2009 10/1/2009 4/24/2012 10/1/2012 10/1/2012 11/12/2012 4/1/2013 1/1/20167/1/20124/1/2009 T

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $2,400

District Est $9,496

Total Con Est $11,896

ND

FI

Friday, July 21, 2006 25 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

49 05-0F250_

Doug HessingPM

Roberto BandaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 183-  2/ 8.4-

PPNO

2600 

Project Name

183 OVERLAY

Work Description
ASPHALT CONCRETE
OVERLAY-CAP M

Location Description
NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM
NORTH OF DEL MONTE AVE (KP 3.2/13.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/24/2000

Project Rpt 8/24/2000

Current Cost Estimate

Structure Est $0

District Est $3,759

Total Con Est $3,759

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

(02-04 DH )Removed from the list of viable SHOPP projects.
Should be removed from Status

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 07/19/2000

50 05-39630_

Doug HessingPM

Shahin MansourDM

(805) 549-3788PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 198-  18.5/ 18.7-

PPNO

0001P

Project Name

MUSTANG GRADE REALIGNMENT

Work Description
REALIGN HIGHWAY 

Location Description
ON ROUTE 198 IN MONTEREY COUNTY 29.5 KM
EAST OF SAN LUCAS TO 6.1 KM WEST OF NORTH
FORK RD (KP 29.8/30.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

Project Rpt 12/14/2005

Current Cost Estimate

Structure Est $0

District Est $2,353

Total Con Est $2,353

R/W Est $16

Phase Completion
PA&ED RW PS&E CON100 % 60% % %

Project Comments
This project is not on the 2004 SHOPP. It will be Shelved at the 60% review. This project was shelved 7/1/04,
(DH 06-16-05)  Schedule updated for programming in the 2006 SHOPP w/restart work 7/1/06.  M410 date moved from July to August to allow 1 month for R/W
Engineering to confirm M225 information.
This project is not included in the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/30/2003 5/26/2004 7/1/2007 8/1/2007 10/1/2007 11/12/2007 3/1/2008 10/1/2009

A TTTTTTA

2/10/2004

A9/30/2003 5/26/2004 7/1/2007 8/1/2007 10/1/2007 11/12/2007 3/1/2008 10/1/20092/10/2004

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $2,424

Total Con Est $2,424

CE

EX

09/30/2003

09/30/2003

Friday, July 21, 2006 26 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

51 05-0J490_

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  1-  0/ 50.6-

PPNO

4900 

Project Name

EXIT RETROFIT SIGNS

Work Description
UPGRADE EXIT GUIDE SIGNS 

Location Description
VARIOUS ROUTES & COUNTIES IN DISTRICT 5 ON
& NEAR ALL FREEWAY EXIT/OFF-RAMPS

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/2003

Project Rpt 9/3/2003

Current Cost Estimate

Structure Est $0

District Est $2,660

Total Con Est $2,660

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2003 4/1/2007 4/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/2008

A TTTTTT9/1/2003 4/1/2007 4/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/2008

Reg R/W
M225

APL
List

No

201.170

*Escalated Cost Estimate

Structure Est $0

District Est $2,740

Total Con Est $2,740

CE

EX

07/23/2003

07/23/2003

52 05-0E260_

Jose PoncePM

James EspinosaDM

(805) 549-3425PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537 RR UPRR     SC,RE,CL 022003  
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  1-  19.3/ 20.6-

PPNO

0260 

Project Name

LOMPOC REHAB

Work Description
HIGHWAY REHABILITATION 

Location Description
IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET
AND ON RTE 246 FROM 0.4 KM WEST OF V
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB
246-KP 13.3/15.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,921

Total Con Est $5,921

R/W Est $222

Phase Completion
PA&ED RW PS&E CON7 % % % %

Project Comments
SUPPLEMENTAL PSSR APPROVAL EXPECTED 10/1/02.  PROJECT BEING DOWNSCOPED TO OVERLAY WITH ONLY MINOR WIDENING AT RIGHT TURN
POCKET TO ROUTE 1.  COST EXPECTED TO BE ABOUT $6 M.     MANAGEMENT DIRECTED TO SHELVE THIS PROJECT ON 4/2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2007 4/1/2007 7/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/2010

T TTTTTTT

9/1/2006

T4/1/2007 4/1/2007 7/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/20109/1/2006

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,282

Total Con Est $6,282

CE

EX

Friday, July 21, 2006 27 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

53 05-0A480_

Jose PoncePM

Khaled DaherDM

(805) 549-3425PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3130 RR SPRR                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  1-  41.8/ 49.2-

PPNO

4800 

Project Name

BLACK RD/RTE 166 REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
ON ROUTE 1 FROM BLACK ROAD TO JUNCTION OF
166/1 (KP 67.2/79.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt 10/13/2005

Current Cost Estimate

Structure Est $0

District Est $4,184

Total Con Est $4,184

R/W Est $7

Phase Completion
PA&ED RW PS&E CON33 % % % %

Project Comments
PSSR signed on 1/9/01. Environmental studies to begin 2/01/01.  Project identified as an "Early Start" project and resourced to begin environmental work. Env
received mapping from design 4/23/01. Priority #9-merged with 2002 SHOPP Candidates.  Supplemental PSSR approved on 8/23/01.  Management directed
to shelve project (6/5/02).  Completed Negative HPSR.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2006 1/1/2007 4/1/2007 7/1/2007 7/1/2007 8/12/2007 10/15/2007 7/1/2008

T TTTTTTT

8/1/2006

T11/1/2006 1/1/2007 4/1/2007 7/1/2007 7/1/2007 8/12/2007 10/15/2007 7/1/20088/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $4,310

Total Con Est $4,310

CE

EX

54 05-49290_

Sara von_SchwindPM

Nicholas ChanDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101- R14.2/-

PPNO

4929 

Project Name

CASTILLO ST SEAL SLAB

Work Description
REPLACE SEAL SLAB 

Location Description
IN SANTA BARBARA AT CASTILLO ST UC (BR NO
51-204M) (KP R22.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

Project Rpt

Current Cost Estimate

Structure Est $14,400

District Est $6,660

Total Con Est $21,060

R/W Est $83

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Floating Slab proposed to replace leaking seal slab under the Castillo St UC.  Additional haz waste studies needed for groundwater.  PSR Approved 09/27/01.
City looking at preliminary plans at Haley/Castillo for improvements.  SHOPP candidate.  Current joint project in construction (July 2005) with Army Corps of
Engineers, installation by OsmoTech for water barrier and repaving by Whitaker Construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2010 3/1/2010 7/1/2010 5/1/2012 5/1/2012 7/1/2012 9/1/2012 10/15/2012 2/1/2013 4/1/2014

T TTTTTTTTT

2/1/2010

T1/1/2010 3/1/2010 7/1/2010 5/1/2012 5/1/2012 7/1/2012 9/1/2012 10/15/2012 2/1/2013 4/1/20142/1/2010

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $17,194

District Est $7,952

Total Con Est $25,147

ND

FI

Friday, July 21, 2006 28 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

55 05-0G070_

Steve DigraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546 COP SB CO    FLOOD DIS         
RR                                            

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  22.3/ 23-

PPNO

0707 

Project Name

GOLETA DRAINAGE UPGRADES

Work Description
UPGRADE EXISTING DRAINAGE
STRUCTURES

Location Description
ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW AND
LOS CARNEROS AVE. (KP 35.9/37.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/18/2002

Project Rpt

Current Cost Estimate

Structure Est $3,220

District Est $6,094

Total Con Est $9,314

R/W Est $275

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/26/04 SB County may perform PA&ED Phase work.
9/23/03 District recommended programming in the 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2006 7/1/2006 11/1/2006 1/1/2008 11/1/2008 11/1/2008 1/1/2009 2/1/2009 5/1/2009 10/1/2011

T TTTTTTTTT

8/1/2006

T11/1/2006 7/1/2006 11/1/2006 1/1/2008 11/1/2008 11/1/2008 1/1/2009 2/1/2009 5/1/2009 10/1/20118/1/2006

Reg R/W
M225

Past Due

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $3,416

District Est $6,465

Total Con Est $9,881

ND

FI

56 05-40260_

Jose PoncePM

Boris AyaviriDM

(805) 549-3425PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  39.4/ 40.1-

PPNO

0201 

Project Name

ARROYO QUEMADO REALIGNMENT

Work Description
REALIGN SOUTHBOUND LANES
INTO EXISTING MEDIAN AND
BYPASS BRIDGE

Location Description
NEAR GAVIOTA FROM O.6 KM S TO 0.6 KM N OF
ARROYO QUEMADO BRIDGE  BR# 51-28L (KP
63.4/64.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/22/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,300

Total Con Est $5,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON73 % % % %

Project Comments
Long Lead.   Environmental studies continuing.  Project was shelved on 8/30/02 (no resources).  Expecting SHPO concurrence. Project on the Shelve

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2007 5/1/2007 5/1/2008 7/1/2008 9/1/2008 10/1/2008 1/1/2009 4/1/2009

T TTTTTTT

1/1/2007

T2/1/2007 5/1/2007 5/1/2008 7/1/2008 9/1/2008 10/1/2008 1/1/2009 4/1/20091/1/2007

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $0

District Est $5,623

Total Con Est $5,623

ND

FI

Friday, July 21, 2006 29 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

57 05-0K330_

Scott EadesPM

Foad Al-HamdaniDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  45.5/-

PPNO

3330 

Project Name

GAVIOTA CULVERT REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
IN SANTA BARBARA COUNTY NEAR GAVIOTA
STATE PARK & JUST SOUTH OF GAVIOTA
SAFETY ROADSIDE REST AREA (KP 73.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/20/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,763

Total Con Est $1,763

R/W Est $65

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR signed on 08/20/04;  Project is proposed as a 2006 SHOPP Candidate;  May 11, 2005 - 08/20/04 PR/PSR and Cost Estimate determined to still be valid
for the refresh PIDs for 2006 SHOPP - refresh completed.

Previously dropped project to replace culvert (05-49010_) has completed Surveys (SR 99-0559) "TLI/topo-control-levels-R/W ties-align" (FB4402; NAD 83(92);

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 10/1/2008 8/1/2009 10/1/2009 11/1/2009 12/13/2009 3/1/2010 10/1/2010

T TTTTTTT

7/1/2008

T7/1/2008 10/1/2008 8/1/2009 10/1/2009 11/1/2009 12/13/2009 3/1/2010 10/1/20107/1/2008

Reg R/W
M225

APL
List

No

201.151

*Escalated Cost Estimate

Structure Est $0

District Est $1,926

Total Con Est $1,926

ND

EX

58 05-0N280_

Scott EadesPM

Dennis ReevesDM

(805) 549-3144PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  70/ 90.9-

PPNO

4028 

Project Name

LOS ALAMOS TO SANTA MARIA
PLANTING

Work Description
REPLACEMENT PLANTING 

Location Description
IN SB CO FROM 0.9 MI S OF LOS ALAMOS TO 0.2
MI N OF THE 101/135 SEPARATION IN SANTA
MARIA ON ROUTE 101 AT VARIOUS LOCATIONS
(KP 112.6/146.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/13/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,007

Total Con Est $1,007

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Shelf.  Submitted as a 2006 SHOPP Candidate.

History:  PSR signed 9/13/05.  CE completed 7/21/05.
05/17/05 - DM - Dennis Reeves ; EM - John Luchetta; 05/26/05 Held kick-off meeting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 7/1/2007 9/1/2008 9/1/2008 11/1/2008 12/13/2008 3/1/2009 10/1/2012

T TTTTTTT7/1/2007 7/1/2007 9/1/2008 9/1/2008 11/1/2008 12/13/2008 3/1/2009 10/1/2012

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $1,068

Total Con Est $1,068

CE

EX

07/25/2005

07/25/2005

Friday, July 21, 2006 30 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

59 05-0E270_

Amy DonatelloPM

Arthur RamirezDM

(805) 629-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  154-  21.4/ 32.2-

PPNO

0527 

Project Name

SAN MARCOS PASS CAPM

Work Description
CAPM 

Location Description
NEAR SB FROM 0.3 KM W OF PARADISE RD TO 0.5
KM E OF JCT RTE 101/154 SEPARATION. (KP
34.4/R51.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/6/2005

Project Rpt 9/6/2005

Current Cost Estimate

Structure Est $0

District Est $8,849

Total Con Est $8,849

R/W Est $38

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project being refreshed for 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/9/2005 9/1/2006 3/1/2008 7/1/2008 7/1/2008 8/1/2008 1/1/2009 12/1/2009

A TTTTTTT

8/1/2006

T6/9/2005 9/1/2006 3/1/2008 7/1/2008 7/1/2008 8/1/2008 1/1/2009 12/1/20098/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $9,388

Total Con Est $9,388

CE

EX

07/05/2005

07/05/2005

60 05-0G160_

Sara von_SchwindPM

Martin NishikawaDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  166-  .9/ 2.3-

PPNO

1850 

Project Name

GUADALUPE DITCHES

Work Description
RELOCATE DRAINAGE DITCHES 

Location Description
ALONG ROUTE 166 BETWEEN THE CITIES OF
SANTA MARIA AND GUADALUPE PM 0.9/2.35 &
3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 16

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/13/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,291

Total Con Est $3,291

R/W Est $1,088

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
C.U.R.E. Safety project.  Two locations: PM 0.9/2.4 & PM 3.8/4.8.    Supplemental PSR prepared for submission as a 2006 SHOPP candidate.  Supplemental
PSR signed 10/13/05.  Did not make the 2006 SHOPP.

Also see EA 05-0C620_.  Project locations coincide with each other.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 7/1/2008 12/1/2009 3/1/2010 3/1/2010 4/1/2010 7/1/2010 1/1/2012

T TTTTTTT

4/1/2008

T7/1/2008 7/1/2008 12/1/2009 3/1/2010 3/1/2010 4/1/2010 7/1/2010 1/1/20124/1/2008

Reg R/W
M225

APL
List

No

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $3,596

Total Con Est $3,596

ND

EX

Friday, July 21, 2006 31 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

61 05-45470_

Richard RosalesPM

Wendy O'HalloranDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 0- L5706-

PPNO

0547 

Project Name

HOLLISTER MAINTENANCE STATION

Work Description
RELOCATE HOLLISTER
MAINTENANCE STATION

Location Description
IN SAN BENITO COUNTY IN HOLLISTER AT LANA
WAY

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/2005

Project Rpt

Current Cost Estimate

Structure Est $2,450

District Est $729

Total Con Est $3,179

R/W Est $272

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/21/05 Does not appear that this will be programmed for 2006
9/19/05 FPSR Signed 8/4/05 Circulation of final FPSR for signautre this month. 6/6/05 Workplan requests due June 14, 2005. 5/3/05 PID constructability
review scheduled for May 19, 2005. 4/18/05 Rec'd R/W updated Data Shts. Design to circulate draft FPSR and PM to circulate workplan request. 3/18/05  Env
Re-eval being finalized.  Waiting on R/W cost update, then circulate draft FPSR. 2/16/04  Per DM Draft FPSR is ready to circulate pending R/W update info.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2006 11/1/2006 1/1/2008 4/1/2008 2/1/2008 7/1/2008 8/12/2008 11/1/2008 9/1/2010

T TTTTTTTT11/1/2006 11/1/2006 1/1/2008 4/1/2008 2/1/2008 7/1/2008 8/12/2008 11/1/2008 9/1/2010

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $2,599

District Est $773

Total Con Est $3,373

ND

EX

62 05-0N040_

Richard RosalesPM

UnassignedDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 25-  0/ 47.4-

PPNO

0404 

Project Name

ROUTE 25 CAPM

Work Description
75 MM OVERLAY 

Location Description
ON ROUTE 25 FROM MONTEREY/SAN BENITO
COUNTY LINE TO SOUTH OF RIDGEMARK DRIVE
(KP 0.0/76.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/2005

Project Rpt 9/16/2005

Current Cost Estimate

Structure Est $0

District Est $21,350

Total Con Est $21,350

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
12/21/05  Does not appear it will be programmed in 2006.
9/16/05 Approved PID.
CAPM Design by Cary Cruz and Jafar Ravanbakhsh 559-243-3894.
PEAR completed on 7/27/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 3/1/2007 9/1/2007 9/1/2007 11/1/2007 12/13/2007 1/1/2008 1/1/2009

T TTTTTTT7/1/2007 3/1/2007 9/1/2007 9/1/2007 11/1/2007 12/13/2007 1/1/2008 1/1/2009

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $21,991

Total Con Est $21,991

CE

EX

Friday, July 21, 2006 32 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

63 05-0N240_

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 25-  51.4/ 60-

PPNO

4024 

Project Name

SBT 25 TMS
HOLLISTER NORTH

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

Location Description
ON RTE 25 IN SAN BENITO CO BETWEEN THE
25/156 JUNCTION AND SAN BENITO/ "SANTA
CLARA COUNTY LINE, NEAR" HOLLISTER (KP
82.7/96.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $850

Total Con Est $850

R/W Est $23

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not Programmed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/2010

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 7/1/20102/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $902

Total Con Est $902

64 05-0N080_

Richard RosalesPM

UnassignedDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 156-  2.3/ 7.3-

PPNO

0808 

Project Name

SAN JUAN BAUTISTA CAPM

Work Description
75 MM OVERLAY 

Location Description
ON ROUTE 156 FROM MONTEREY STREET TO
UNION ROAD (KP 3.7/11.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/2005

Project Rpt 9/16/2005

Current Cost Estimate

Structure Est $0

District Est $3,400

Total Con Est $3,400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
12/21/05  Does not appear it will be programmed in 2006
9/16/05 Approved PID.
CE completed on 7-19-05
Data sht completed on 7/25/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/7/2005 3/1/2007 3/1/2007 7/1/2007 8/12/2007 9/1/2007 3/1/2008

TTTTTTT3/7/2005 3/1/2007 3/1/2007 7/1/2007 8/12/2007 9/1/2007 3/1/2008

Reg R/W
M225

Past Due

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,502

Total Con Est $3,502

CE

EX

07/19/2005

07/19/2005

Friday, July 21, 2006 33 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

65 05-0N250_

Doug HessingPM

Steven MiltonDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  0/ 8.3-

PPNO

4025 

Project Name

SCR 1 TMS
FREEDON BLVD SOUTH

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON ROUTE 1 IN SANTA CRUZ CO BETWEEN THE
SANTA CRUZ/ONTEREY CO LINE AND FREEDOM
BOULEVARD NEAR WATSONVILLE (KP 0.0/13.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,753

Total Con Est $1,753

R/W Est $8

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 8/1/2010

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 8/1/20102/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $1,860

Total Con Est $1,860

CE

EX

66 05-0C300_

Richard RosalesPM

Roberto BandaDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- R.9/R1.4-

PPNO

0300K

Project Name

WATSONVILLE EMBANKMENT
RECONSTRUCTION

Work Description
EMBANKMENT RECONSTRUCTION 

Location Description
NEAR WATSONVILLE FROM BEACH ROAD UC TO
WATSONVILLE SLOUGH BRIDGE (KP R1.4/R2.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/29/2000

Project Rpt

Current Cost Estimate

Structure Est $2,977

District Est $5,335

Total Con Est $8,312

R/W Est $64

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/04 Shelf draft Sup PSR since project did not make 2004 SHOPP list.
8/03  Working on Supplemental PSR for cost and schedule updates for 2004 SHOPP.
Shelf until further notice from Program Coordinator***PROJECT IS INACTIVE***
* 2002 SHOPP *  Not Programmed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2006 5/1/2006 8/1/2006 11/1/2007 11/1/2007 2/1/2008 2/1/2008 3/14/2008 5/1/2008 2/1/2010

T TTTTTTTTT

5/1/2006

1/1/2006 5/1/2006 8/1/2006 11/1/2007 2/1/2008 2/1/2008 3/14/2008 5/1/2008 2/1/201011/1/20075/1/2006 T

Reg R/W
M225

Past Due Past Due Past Due

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $3,066

District Est $5,495

Total Con Est $8,561

ND

FI

Friday, July 21, 2006 34 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

67 05-0F650_

Luis DuazoPM

SWATDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3445
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  10.5/ 15.9-

PPNO

6500 

Project Name

SCR 01 RAMP METERS

Work Description
"OPERATIONAL IMPROVEMENTS,
WIDENING" AND RAMP METERING

Location Description
IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN
STATE PARK DR & MORRISSEY BLVD (KP
16.9/25.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/7/2006

Project Rpt

Current Cost Estimate

Structure Est $4,359

District Est $56,641

Total Con Est $61,000

R/W Est $160

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2007 10/1/2008 5/1/2009 3/1/2010 9/1/2010 7/1/2010 12/1/2010 3/1/2011 5/1/2011 7/1/2013

T TTTTTTTTT

4/1/2008

T4/1/2007 10/1/2008 5/1/2009 3/1/2010 9/1/2010 7/1/2010 12/1/2010 3/1/2011 5/1/2011 7/1/20134/1/2008

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $4,906

District Est $63,750

Total Con Est $68,656

ND

FI

68 05-0F990_

Steve DigraziaPM

Jack WalkerDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3861
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  31.6/ 36.3-

PPNO

9900 

Project Name

SCOTT CREEK AND WADDELL CREEK
BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
"ON ROUTE 1, AT SCOTT CREEK BRIDGE" NO.
36-0031 AND WADDELL CREEK BRIDGE NO.
36-0065 IN SANTA CRUZ COUNTY (KP 50.8/58.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/1/2005

Project Rpt 11/1/2005

Current Cost Estimate

Structure Est $8,120

District Est $7,052

Total Con Est $15,172

R/W Est $287

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/20/04 Risk Management Plan-engage Coastal and other Resource Agencies prior to PID Approval to lower delivery risk (permits).  New PID completion date 7/05
8/04 Env Doc: EIR/EIS
6/21/04 Programming recommendation is complete.  Final workplan development has commenced.
1/26/04 Steve Wyatt has been reassigned to do Safety Projects. Jack Walker will be the new DM.  The PE is now Marissa Nishikawa
9/23/03-Team is developing additional alternatives in response to comments recieved from Coastal Commission staff, and other resource agencies.
6/18/2003 Coastal Commission staff comments and recommendations are expected by the end of June 2003.  These comments will be incorporated and the PID completed by 9/1/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2012 9/1/2011 10/1/2012 5/1/2013 9/1/2013 1/1/2014 1/1/2014 2/12/2014 5/1/2014 7/1/2016

T TTTTTTTTT

4/1/2012

10/1/2012 9/1/2011 10/1/2012 5/1/2013 1/1/2014 1/1/2014 2/12/2014 5/1/2014 7/1/20169/1/20134/1/2012 T

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $9,987

District Est $8,673

Total Con Est $18,660

ER

ES

Friday, July 21, 2006 35 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

69 05-0L720_

David RasmussenPM

Foad Al-HamdaniDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  0/-

PPNO

0072 

Project Name

SLO COUNTY BRIDGE RAIL
REPLACEMENT

Work Description
BRIDGE RAIL REPLACEMENT 

Location Description
"ON ROUTES 1, 41, AND 58 IN SAN LUIS" OBISPO
COUNTY AT VARIOUS LOCATIONS (KP - VAR)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2005

Project Rpt 10/10/2005

Current Cost Estimate

Structure Est $3,465

District Est $2,265

Total Con Est $5,730

R/W Est $37

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 8/1/2008 5/15/2009 8/1/2008 2/1/2010 6/1/2010 6/1/2010 5/13/2010 8/1/2010 10/1/2011

T TTTTTTTTT

1/20/2009

T10/1/2009 8/1/2008 5/15/2009 8/1/2008 2/1/2010 6/1/2010 6/1/2010 5/13/2010 8/1/2010 10/1/20111/20/2009

Reg R/W
M225

APL
List

No

201.112

*Escalated Cost Estimate

Structure Est $3,786

District Est $2,475

Total Con Est $6,261

ND

FI

70 05-49220_

Amy DonatelloPM

John FoucheDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  .1/ 16.7-

PPNO

4922 

Project Name

NIPOMO-MESA REHAB

Work Description
CAP-M 

Location Description
FROM SANTA MARIA RIVER BRIDGE TO SOUTH
JCT RTE 101/1 SEPARATION (KP 0.2/26.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

Project Rpt 8/29/1999

Current Cost Estimate

Structure Est $0

District Est $6,545

Total Con Est $6,545

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project not resourced to work on.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/26/1999 6/1/2008 8/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/2010

A TTTTTTT

7/1/2008

T8/26/1999 6/1/2008 8/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/20107/1/2008

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $6,944

Total Con Est $6,944

CE

EX

07/09/1999

07/09/1999

Friday, July 21, 2006 36 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

71 05-0F350_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  17.7/ 40.3-

PPNO

3050 

Project Name

SLO-1 BEAUTIFICATION

Work Description
BEAUTIFICATION &
MODERNIZATION

Location Description
"IN AND NEAR SLO, MORRO BAY, AND" CAYUCOS
FROM SAN LUIS OBISPO CITY LIMITS TO VILLA
CR (KP 28.5/64.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

Project Rpt

Current Cost Estimate

Structure Est $290

District Est $3,095

Total Con Est $3,385

R/W Est $2,975

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
Project work supspended - not in the 2004 SHOPP

Work transferred to 0N400, 0N410, 0N420

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 7/1/2008 8/1/2008 9/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 8/1/2010 4/1/2013

T TTTTTTTTT

4/1/2008

T7/1/2008 7/1/2008 8/1/2008 9/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 8/1/2010 4/1/20134/1/2008

Reg R/W
M225

APL
List

No

201.240

*Escalated Cost Estimate

Structure Est $317

District Est $3,382

Total Con Est $3,699

ND

EX

72 05-0N120_

Lisa LowerisonPM

PendingDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  17.9/ 72.3-

PPNO

     

Project Name

HWY 1 CULVERTS

Work Description
REPLAIR/REPLACE DRAINAGE
SYSTEMS

Location Description
ON ROUTE 1 IN SLO CO FROM 0.4 MI N OF THE
SLO CITY LINE TO 2.5 MI S OF THE
SLO/MONTEREY CO AND ON RTE 46 IN SLO CO
3.7 MI E OF RTE 1 JCT (KP - VARIOUS)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/28/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,835

Total Con Est $1,835

R/W Est $823

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2009 11/1/2008 12/1/2009 3/1/2010 3/1/2010 4/12/2010 7/1/2010 2/1/2012

T TTTTTTT

5/1/2008

T2/1/2009 11/1/2008 12/1/2009 3/1/2010 3/1/2010 4/12/2010 7/1/2010 2/1/20125/1/2008

Reg R/W
M225

APL
List

No

201.151

*Escalated Cost Estimate

Structure Est $0

District Est $2,005

Total Con Est $2,005

ND

FI

Friday, July 21, 2006 37 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

73 05-0N270_

Steve DigraziaPM

Dennis ReevesDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  27.6/ 32-

PPNO

4027 

Project Name

MORRO BAY RECLAIMED WATER

Work Description
"WORKER SAFETY, CONVERT TO"
NON-POTABLE WATER AND RICS

Location Description
"IN SAN LUIS OBISPO COUNTY, FROM 0.2" MI
SOUTH OF SOUTH BAY BLVD TO YERBA BUENA
STREET IN AND NEAR MORRO BAY ON ROUTE 1
(KP 44.4/51.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,189

Total Con Est $1,189

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 10/1/2007 4/1/2009 7/1/2009 7/1/2009 8/12/2009 11/1/2009 3/1/2013

T TTTTTTT

10/1/2007

T7/1/2007 10/1/2007 4/1/2009 7/1/2009 7/1/2009 8/12/2009 11/1/2009 3/1/201310/1/2007

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $1,299

Total Con Est $1,299

CE

EX

74 05-0K340_

Steve DigraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  58/ 73.5-

PPNO

     

Project Name

   SLO/MON CO CULVERTS

Work Description
REINFORCE CONCRETE BOX
CULVERTS

Location Description
ON ROUTE 1 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM 4.0 KM N OF
CAYUCOS IN SAN LUIS OBISPO CO TO 24 .3 KM S
OF LUCIA IN MONTEREY CO (SLO-KP VAR &
MON-KP VAR)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 14

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/1/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,002

Total Con Est $5,002

R/W Est $89

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/1/05 Risk Management Plan initiated
8/26/04 PID Complete.  Resource estimate is high-68%-team is working to reduce
6/14/04 Draft PID 100% Complete.  Work plan is in development.  Will circulate for final signatures beginning in early July.
3/24/04 PID on schedule for Draft 4/1/04.  Constructibility review scheduled April 19.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2010 1/1/2010 4/1/2011 7/1/2011 7/1/2011 8/12/2011 11/1/2011 7/1/2013

T TTTTTTT

5/1/2009

1/1/2010 1/1/2010 7/1/2011 7/1/2011 8/12/2011 11/1/2011 7/1/20134/1/20115/1/2009 T

Reg R/W
M225

APL
List

No

201.151

*Escalated Cost Estimate

Structure Est $0

District Est $5,799

Total Con Est $5,799

ND

FI

Friday, July 21, 2006 38 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

75 05-0N350_

Lisa LowerisonPM

UnassignedDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 41- R15.9/R41.2-

PPNO

4035 

Project Name

ATASCADERO 41 SEAL COAT

Work Description
SEAL COAT 

Location Description
ON ROUTE 41 FROM KP R25.69 (R15.96) TO KP
66.20 (41.20)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $3,088

Total Con Est $3,088

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 4/1/2008 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 8/1/2009

A TTTTTTT

4/1/2008

T7/1/2005 4/1/2008 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 8/1/20094/1/2008

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $3,276

Total Con Est $3,276

CE

EX

07/25/2005

07/25/2005

76 05-46720_

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- R4.1/R4.5-

PPNO

4672 

Project Name

CAMBRIA/TEMPLETON EMBANKMENT

Work Description
REPAIR EMBANKMENT & INSTALL
SUBSURFACE DRAINAGE SYSTEM

Location Description
BETWEEN CAMBRIA AND TEMPLETON EAST OF
GREEN VALLEY ROAD (KP R6.6/R7.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/4/2002

Project Rpt 3/12/2004

Current Cost Estimate

Structure Est $0

District Est $1,900

Total Con Est $1,900

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
not in the 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/12/2004 12/1/2006 12/1/2007 12/1/2007 3/1/2008 4/12/2008 7/1/2008 10/1/2008

A TTTTTTT

8/1/2006

T3/12/2004 12/1/2006 12/1/2007 12/1/2007 3/1/2008 4/12/2008 7/1/2008 10/1/20088/1/2006

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $1,957

Total Con Est $1,957

CE

EX

12/19/2003

12/19/2003

Friday, July 21, 2006 39 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

77 05-0N070_

Steve DigraziaPM

UnassignedDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 46-  45.9/ 51-

PPNO

4070 

Project Name

PASO ROBLES E CAPM

Work Description
GRIND AND REPLACE 75 MM 

Location Description
ON ROUTE 46 FROM EAST OF MCMILLAN CANYON
ROAD TO EAST OF CHOLAME CREEK BRIDGE NO.
49-29 (KP 73.9/82.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $3,800

Total Con Est $3,800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008

A TTTTTT7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,914

Total Con Est $3,914

CE

EX

07/25/2005

07/25/2005

78 05-45370_

Lisa LowerisonPM

Martin NishikawaDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  56.4/ 57.8-

PPNO

4537 

Project Name

ANTELOPE GRADE CLIMBING LANE

Work Description
EXTEND EASTBOUND TRUCK
CLIMBING LANE

Location Description
STATE ROUTE 46 IN SAN LUIS OBISPO COUNTY
NEAR CHOLAME FROM 2.1 KM EAST OF THE
ROUTE 41/46 JUNCTION TO 0.8 KM WEST OF
ANTELOPE ROAD (KP 90.8/93.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 3/9/2006

Current Cost Estimate

Structure Est $0

District Est $6,370

Total Con Est $6,370

R/W Est $74

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
awaiting FHWA signature to complete circulation for final signatures on PR

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/9/2006 4/1/2007 7/1/2008 7/1/2008 11/1/2008 12/12/2008 4/1/2009 12/1/2009

A TTTTTTT

10/1/2006

T3/9/2006 4/1/2007 7/1/2008 7/1/2008 11/1/2008 12/12/2008 4/1/2009 12/1/200910/1/2006

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $6,758

Total Con Est $6,758

ND

EX

11/22/2005

Friday, July 21, 2006 40 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

79 05-0N340_

Lisa LowerisonPM

UnassignedDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 58-  1.7/ 57.2-

PPNO

4034 

Project Name

HWY 58 SEAL COAT

Work Description
SEAL COAT 

Location Description
ON ROUTE 58 FROM KP 2.74 (PM 1.72) "H STREET
IN SANTA MARGARITA, TO KP" 91.97 (PM 57.15)
SAN LUIS OBISPO AND KERN COUNTY LINE

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $5,458

Total Con Est $5,458

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 4/1/2008 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 8/1/2009

A TTTTTTT

4/1/2008

T7/1/2005 4/1/2008 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 8/1/20094/1/2008

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $5,790

Total Con Est $5,790

CE

EX

07/25/2005

07/25/2005

80 05-0N060_

Steve DigraziaPM

UnassignedDM

(805) 549-3437PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  7.8/ 16.5-

PPNO

0606 

Project Name

ARROYO GRANDE CAPM

Work Description
75 MM OVERLAY 

Location Description
ON ROUTE 101 FROM LOS BERROS ROAD UC TO
NORTH OF PISMO CREEK BRIDGE  (KP 12.5/26.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/26/2005

Project Rpt 9/26/2005

Current Cost Estimate

Structure Est $0

District Est $7,700

Total Con Est $7,700

R/W Est $8

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008

A TTTTTT7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008 11/1/2008

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $7,931

Total Con Est $7,931

CE

EX

07/27/2005

07/27/2005

Friday, July 21, 2006 41 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

81 05-0H530_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  11.8/ 30.3-

PPNO

5311 

Project Name

SLO 101 TMS

Work Description
CONSTRUCT TMS - VEHICLE
DETECTION STATIONS

Location Description
ON ROUTE 101 IN SAN LUIS OBISPO COUNTY
FROM EL CAMPO ROAD IN ARROYO GRANDE TO
THE NORTHERN CITY LIMITS OF SAN LUIS
OBISPO (KP 19.0/48.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,476

Total Con Est $4,476

R/W Est $15

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2008 1/1/2009 12/1/2009 1/1/2010 3/1/2010 4/12/2010 7/1/2010 3/1/2011

T TTTTTTT

1/1/2009

T12/1/2008 1/1/2009 12/1/2009 1/1/2010 3/1/2010 4/12/2010 7/1/2010 3/1/20111/1/2009

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $4,891

Total Con Est $4,891

ND

EX

82 05-0G780_

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  26.9/ 27.4-

PPNO

2080 

Project Name

PRADO NB AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS
OSOS VALLEY RD OC TO 0.2 KM S OF MADONNA
RD OC (KP 43.3/44.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/6/2005

Project Rpt

Current Cost Estimate

Structure Est $200

District Est $2,974

Total Con Est $3,174

R/W Est $100

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2008 5/1/2008 4/1/2008 2/1/2009 4/1/2009 4/1/2009 7/1/2009 8/12/2009 11/1/2009 8/1/2010

T TTTTTTTTT

4/1/2008

T3/1/2008 5/1/2008 4/1/2008 2/1/2009 4/1/2009 4/1/2009 7/1/2009 8/12/2009 11/1/2009 8/1/20104/1/2008

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $219

District Est $3,250

Total Con Est $3,468

ND

EX

Friday, July 21, 2006 42 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

83 05-0N220_

Doug HessingPM

Steven MiltonDM

(805) 549-3788PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  30.5/ 59.8-

PPNO

4022 

Project Name

SLO 101 N CNTY TMS

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON ROUTE 101 IN SAN LUIS OBISPO CO BETWEEN
THE SAN LUIS OBISPO NORTHERN CITY LIMIT
AND N SPRING ST IN PASO ROBLES (KP 48.7/94.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,711

Total Con Est $3,711

R/W Est $46

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 10/1/2007 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 1/1/2011

T TTTTTTT

2/1/2007

T10/1/2007 10/1/2007 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 1/1/20112/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $3,937

Total Con Est $3,937

CE

EX

84 05-0G030_

Lisa LowerisonPM

Arthur RamirezDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  35.7/ 46.3-

PPNO

0030 

Project Name

ATASCADERO 101 REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN & NEAR ATASCADERO FROM 0.11 KM N OF
CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC
WAY UC (KP 57.5/74.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2005

Project Rpt 9/12/2005

Current Cost Estimate

Structure Est $1,722

District Est $22,900

Total Con Est $24,622

R/W Est $37

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Updated cost estimate is $28.2 million (2/2006) - Not picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2008 2/1/2008 11/1/2008 8/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 7/1/2010 7/1/2012

T TTTTTTTTT

5/1/2008

T11/1/2008 2/1/2008 11/1/2008 8/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 7/1/2010 7/1/20125/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,882

District Est $25,023

Total Con Est $26,905

ND

FI

Friday, July 21, 2006 43 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

85 05-0N050_

Steve DigraziaPM

UnassignedDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  46.1/ 50.7-

PPNO

4050 

Project Name

ATASCADERO N CAPM

Work Description
75 MM OVERLAY 

Location Description
ON ROUTE 101 FROM NORTH OF TRAFFIC WAY UC
TO VINEYARD DRIVE OC  (KP 74.2/81.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/26/2005

Project Rpt 9/26/2005

Current Cost Estimate

Structure Est $0

District Est $5,300

Total Con Est $5,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2005 3/1/2007 3/1/2007 7/1/2007 8/12/2007 9/1/2007 3/1/2008

A TTTTTT8/1/2005 3/1/2007 3/1/2007 7/1/2007 8/12/2007 9/1/2007 3/1/2008

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $5,459

Total Con Est $5,459

CE

EX

07/27/2005

07/27/2005

86 05-0G040_

Amy DonatelloPM

Steven MiltonDM

(805) 629-3014PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  63.6/ 69.3-

PPNO

0040B

Project Name

NORTH PASO ROBLES REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN SLO CO NEAR PASO ROBLES FRM SAN
MARCUS CR BR TO SLO/MON CO LINE & IN MON
CO FROM SLO/MON CO LINE TO .4 KM S/O E
GARRISON OC (KP SLO-102.4/R111.6
MON-R0.0/R3.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/11/2005

Project Rpt 11/17/2003

Current Cost Estimate

Structure Est $8,072

District Est $16,828

Total Con Est $24,900

R/W Est $532

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 Project shelved

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2008 3/1/2008 11/1/2008 12/1/2009 2/1/2010 6/1/2010 6/1/2010 7/1/2010 9/1/2010 5/1/2013

T TTTTTTTTT

7/1/2008

T8/1/2008 3/1/2008 11/1/2008 12/1/2009 2/1/2010 6/1/2010 6/1/2010 7/1/2010 9/1/2010 5/1/20137/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $8,820

District Est $18,388

Total Con Est $27,209

ND

EX

Friday, July 21, 2006 44 *Escalated at 3%



 MEASURE & 100% LOCAL



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/2002 4/1/2003 4/1/2003

12/1/2006 3/1/2007
50

87 05-0J980_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  1.6/-

PPNO

9800 

Project Name

BAILARD/SR 101 I/C

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN CARPINTERIA AT THE BAILARD IC (RINCON OC)
NORTH AND SOUTHBOUND RAMPS (KP 2.61)

Program Information

Doc Yr

Project Phase

Candidate

2003LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $12

APL
List

Yes

City of Carpinteria is implementing agency.
Oversight Engineer:  Joun Fouche,  Environmental Planner:  Wendy Waldron
01/31/05 - PSR on hold pending outcome of 0J500.
12/3/03 - Comments provided to City on two submittals of PSR.

ND

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/1/2004

3/1/2004

10/1/2004

10/1/2004

12/1/2006 2/1/2007 4/1/2007
5

88 05-0K940_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  217-  .8/ 2.2-

PPNO

0094 

Project Name

SAN JOSE CR BIKE TRAIL

Work Description
CONSTRUCT BIKE LANE 

Location Description
IN GOLETA ON ROUTE 217 BETWEEN THE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE (KP
1.6/3.5)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes

City of Goleta is the implementing agency
Oversight Engineer:  John Fouche,  Environmental Planner:  Karen Bewley

01-10-06 - City will have to work with Gas co. for easement at culvert.  Floodplain of San Jose Cr may affect the alternative for placement in 217 R/W.
01-31-05 - City has submitted request for CT legal opinion on use of Gas Co. culvert under 217.

ND

Friday, July 21, 2006 45



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/7/2006

8/30/2006 11/30/2006 1/30/2007 5/30/2007
0

89 05-0P410_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  84.4/ 84.4-

PPNO

     

Project Name

SR1/12TH STREET I/C

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN MONTEREY COUNTY IN THE CITY OF MARINA
ON SR 1 AT THE 12TH STREET OVERCROSSING
(IMJIN PARKWAY) (KP 135.92)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $9,000

Total Con Est $9,000

R/W Est $0

APL
List

No

** Oversight Only--Currently Local  Funds Only --Implementing Agency is  City Of Marina**   Kickoff Meeting scheduled 5/22/06

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

90 05-0L630_

David RasmussenPM

John FoucheDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68-  12.9/ 13.1-

PPNO

0063 

Project Name

CORRAL DE TIERRA INTERSECTION
IMPROVEMENTS

Work Description
CONSTRUCT DUAL WB LEFT TURN LANES 

Location Description
IN MON CO ON RTE 68 AT CORRAL DE TIERRA (KP
20.75/21.08)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

working to finalize design exception and route PSR for signature.

ND
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/16/2006

8/30/2006 11/30/2006 1/30/2007 5/30/2007
0

91 05-0P160_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101-  53.8/-

PPNO

1610 

Project Name

WALNUT AVE I/C

Work Description
NEW INTERCHANGE 

Location Description
IN MONTEREY CO - IN GREENFIELD ON ROUTE
101 AT THE WALNUT AVENUE OC (KP 86.71)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

* Oversight Only--Currently Local  Funds Only --Implementing Agency is  City Of Greenfies**   Kickoff Meeting not yet scheduled

ND

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/15/2005

8/15/2005

3/1/2006

3/1/2006

5/1/2006

7/10/2006

12/1/2006 2/1/2007
25

92 05-0N680_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  246-  30.2/ 30.3-

PPNO

0608 

Project Name

ALAMO PINTADO / ROUTE 246 IS

Work Description
"WIDEN BRIDGE, INTERSECTION"
IMPROVEMENTS

Location Description
IN SANTA BARBARA CO ON SR 246 OVER ALAMO
PINTADO CR BR #51-130 AND INTERSECTION
IMPROVEMENT WITN ALAMO PINTADO RD (KP
48.72/48.43)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

Yes

** Oversight Only - Local Funds - Implementing Agency is City of Solvang **
Project Engineer:  Marcia Vierra    Environmental Planner:  Mike Thomas

1-11-06 - City of Solvang desires to improve operations at the Alamo Pintado/246 intersection.  Widening of 246 requires widening of Alamo Pintado Cr
Bridge.

Friday, July 21, 2006 47



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/28/2001

93 05-0G490_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  3.9/-

PPNO

0859 

Project Name

SOUTHLAND RAMPS

Work Description
NEW INTERCHANGE 

Location Description
AT NIPOMO 0.7 KM S OF TEFFT ST OC    

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight , RIP

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $0

APL
List

No

** Oversight Only--Local and RIP Funds--Implementing Agency is SLO Co**
County will do PSR(PDS) in house and may contract out PA&ED, PS&E & Contruction.  After kickoff meeting, this project is on hold until a funding source
can be found (developer fees etc)

ND

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

7/2/2005

7/1/2006 9/1/2006 11/1/2006 5/1/2007

94 05-0M470_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  4.8/-

PPNO

0714 

Project Name

RTE 101/TEFT STREET

Work Description
MODIFY INTERCHANGE 

Location Description
IN SAN LUIS OBISPO COUNTY IN NIPOMO AT THE
ROUTE 101/TEFT STREET IC (KP 7.7)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $6,200

Total Con Est $6,200

R/W Est $0

APL
List

No

** Oversight Only--100% Local Funds--Implementing Agency is SLO Co**
County Consultant has began work on PSR
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

2/5/2005

7/1/2006 9/1/2006 11/1/2006 5/1/2007

95 05-0M460_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(549) 549-3330 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  52.4/-

PPNO

0614 

Project Name

RTE 101/MAIN STREET I/C
TEMPLETON

Work Description
RECONFIGURATION OF IC 

Location Description
IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT
THE ROUTE 101/MAIN STREET INTERCHANGE (KP
84.0)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $7,000

Total Con Est $7,000

R/W Est $0

APL
List

No

** Oversight Only--Currently 100% local funds but RIP Funds are anticipated for construction--Implementing Agency is SLO Co**

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/1/2004

8/12/2004

6/1/2006 7/1/2006 9/4/2006 1/1/2007
5

96 05-0L950_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 46-  32.1/ 32.1-

PPNO

9050 

Project Name

AIRPORT/SR 46
INTERSECTION/INTERCHANGE

Work Description
IMPROVE INTERSECTION FOR FUTURE
TRAFFIC VOLUMES

Location Description
IN SLO CO ON HWY 46 AT AIRPORT RD
INTERSECTION AND VICINITY (KP 51.0)

Program Information

Doc Yr

Project Phase

Candidate

LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $10,000

District Est $7,000

Total Con Est $17,000

R/W Est $0

APL
List

Yes

** Oversight Only--Local Funds--Implementing Agency is City of Paso Robles**

ER

ES

Friday, July 21, 2006 49



PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

97
05-0L280_

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  46.6/ 47.1-

PPNO

0028 

Project Name

PFEIFFER STATE PARK LEFT TURN
CHANNEL

Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 25 30% % %

Project Comments
Environmental Studies are in progress.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/14/2007 4/14/2007 4/14/2008 7/1/2008

T TTT4/14/2007 4/14/2007 4/14/2008 7/1/2008

11/1/2006

T11/1/2006

11/1/2009

T11/1/2009

11/15/2006

11/15/200 T

7/1/2005

7/1/2005 T

7/1/2005

4/14/2007 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Steve DigraziaPM

Steven WyattDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Work Description
INSTALL LEFT TURN
CHANNELIZATION

Location Description
IN MON CO ON RTE 01 AT PFEIFFER BIG "SUR
PARK, 25 MI S OF CARMEL" (KP 74.9/75.8)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,165

Total Con Est $1,165

R/W Est $16

*Escalated Cost Estimate

Structure Est $0

District Est $1,236

Total Con Est $1,236

98
05-0H810_

Dist-EA Phase

0

County-Route-Post Mile

MON 68-  13.1/ 13.6-

PPNO

     

Project Name

SAN BENANCIO INTERSECTION
IMPROVEMENTS

Program Information

Doc Yr

Project Phase

PA&ED

2004 LOCAL Active
Program Status

PDS
Component Funding

Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % 0 0% % %

Project Comments
Oversight Only.  100% Local Funding.  PSR/PDS
County of Monterey is lead for delivery of project.

no work currently underway by consultant

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2007 4/1/2007 4/1/2007 9/1/2008 10/1/2008

4/1/2007 9/1/2008 10/1/20084/1/2007T TTTT4/1/2007

8/1/2007

8/1/2007 T

1/1/2010

1/1/2010 T

10/10/2005

10/10/200 T

1/1/2005

1/1/2005 A

1/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079 COP MONTEREY CO         

Type Agency Name
Agreements

Date

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN MON COUNTY BETWEEN SALINAS AND
MONTEREY AT SAN BENANCIO ROAD
INTERSECTION (KP 21.1/21.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 0

PID Appr 1/18/2005

Project Rpt

Current Cost Estimate

Structure Est $728

District Est $2,857

Total Con Est $3,585

R/W Est $105

*Escalated Cost Estimate

Structure Est $772

District Est $3,031

Total Con Est $3,803

ND

EX
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Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

99
05-0161F_

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R91.2/R100.-

PPNO

0058F

Project Name

PRUNEDALE FREEWAY
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

PDS
Component Funding

RIP , Demo

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
The project team is currently working on shutting the project down.  Each unit has been asked to provide a closure report which describes what has been done, where they were
when they stopped and what they would have done next.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010 5/1/2009 7/1/2010 8/1/2013 1/1/2014

5/1/2009 8/1/2013 1/1/20147/1/2010T TTTT7/1/2010

11/1/2009

11/1/2009 T

5/1/2017

5/1/2017 T

7/1/2008

7/1/2008 T

5/1/1989

5/1/1989 A

7/1/2004

7/1/2004 A

7/1/2004

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

David SilberbergerPM

David FrankeDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(559) 243-3809
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT FREEWAY 

Location Description
IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM NO
OF BORONDA RD TO 1.1 KM S OF SAN JUAN RD
(KP R91.2/100.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 8/6/2001

Project Rpt

Current Cost Estimate

Structure Est $128,000

District Est $168,000

Total Con Est $296,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $157,424

District Est $206,619

Total Con Est $364,043

ER

ES

100
05-31580_

Dist-EA Phase

0

County-Route-Post Mile

MON 101-  100/ 101.3-

PPNO

0058E

Project Name

SAN JUAN ROAD INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$4,300

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
A PDT meeting was held on March 9, 2006.  The purpose of this meeting was to familiarize the team members with the scope and schedule of the project.  Many team members
are new and the review was helpful.  Also, the environmental document type will be downgraded from an EIR/EIS to an EIR/EA.  This change was suggested by FHWA.  A small
internal meeting was held on April 24, 2006 that focused on a review of all project alternatives.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2009 7/2/2009 12/1/2009 11/25/2011 1/1/2012

7/2/2009 11/25/201
1

1/1/201212/1/2009T TTTT1/1/2009

6/18/2009

6/18/2009 T

1/1/2015

1/1/2015 T

9/1/2007

9/1/2007 T

1/1/2006

1/1/2006 A

1/1/2006

11/15/200 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

Steven MiltonDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 230-3102
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
NEAR PRUNEDALE FROM 0.5 KM S OF
DUNBARTON RD AND MONTEREY/SAN BENITO CO
LINE (KP 160.9/163.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 19

Utilities 3

PID Appr 10/30/2000

Project Rpt

Current Cost Estimate

Structure Est $2,670

District Est $16,717

Total Con Est $19,387

R/W Est $7,628

*Escalated Cost Estimate

Structure Est $3,095

District Est $19,380

Total Con Est $22,475

ER

ES
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Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

101
05-31600_

Dist-EA Phase

0

County-Route-Post Mile

MON 156- R1.8/R4.8-

PPNO

0057C

Project Name

ROUTE 156 WEST CORRIDOR
Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0 $0

RIP IIP LOCAL

$5,000 $6,007

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
A PDT meeting was held on March 8, 2006.  The purpose of this meeting was to provide updates to project team members.  Also, the April 2006 Public Scoping meeting was
discussed as well as details on the launch of a new Community Advisory Group (CAG).  Due to a request by TAMC and Supervisor Calcagno's office, the Open House scheduled
for April 26, 2006 was cancelled.  It will be rescheduled for another time along with the launch of the CAG.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2009 2/1/2010 7/1/2010 7/1/2013 10/1/2013

2/1/2010 7/1/2013 10/1/20137/1/2010T TTTT10/1/2009

2/1/2010

2/1/2010 T

1/1/2017

1/1/2017 T

6/2/2008

6/2/2008 T

7/1/2006

7/1/2006 T

7/1/2005

7/1/2005 A

7/1/2005

6/1/2009 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

Jay HaghparastDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3863 FWY COUNTY OFMONTEREY         
PER COASTAL  ZONE         
PER CORP OF  ENGINEERS         
PER DEPT FISH& GAME         
RR SPRR                                       

Type Agency Name
Agreements

Date

Work Description
WIDEN TO 4-LN DIVIDED
EXPRESSWAY AND BUILD
INTERCHANGES

Location Description
ON US 101 AN SR 156 NEAR THE CITY "OF
CASTROVILLE, FROM 0.3 KM E OF" THE ROUTE
156/183 SEP TO THE ROUTE 101/156 SEP AT
PRUNEDALE "(KP 156-R2.2/T8.4, 101-153.1/155.4)"

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 95

Utilities 3

PID Appr 4/14/2006

Project Rpt

Current Cost Estimate

Structure Est $10,115

District Est $48,741

Total Con Est $58,856

R/W Est $260,699

*Escalated Cost Estimate

Structure Est $12,440

District Est $59,945

Total Con Est $72,385

ER

ES

102
05-28282_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  0/-

PPNO

     

Project Name

RINCON CREEK FISH LADDERS
Program Information

Doc Yr

Project Phase

PA&ED

2006 LOCAL Active
Program Status

Component Funding
A , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
** MINOR A **
Oversight PE:  Kristen Reynolds          Environmental Planner:  Chuck Cesena
OVERSIGHT PROJECT ACOE PREPARING ENVIRONMENTAL AND PS&E. CT MAY AQUIRE R/W.  CT TO PROVIDE $750K IN MINOR A FUNDS. PROVIDED COMMENTS ON
ACOE SCOPING REPORT ON 1/16/02.  RAILROAD INVOLVEMENT.
12/20/06 - Internal PDT to discuss workplan for engineering work to support ACOE environmental document.  Support costs are $120k.  Project was discussed at District SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2007 5/1/2008 5/1/2008 6/1/2008

T TTT11/1/2007 5/1/2008 5/1/2008 6/1/2008

2/1/2008

T2/1/2008

9/1/2009

T9/1/2009

6/1/2007

6/1/2007 T

7/1/2002

7/1/2002 A

7/1/2002

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

Steven WyattDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079 COP US ARMY  CORPS         

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT FISH LADDERS 

Location Description
IN SANTA BARBARA COUNTY ON STATE HWY 101
AT RINCON CRK (BR #52-0390)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,500

Total Con Est $2,500

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,575

Total Con Est $2,575

ND

FI
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Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

103
05-0M840

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  48.9/-

PPNO

1911 

Project Name Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.130

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

UnassignedPM

Steven WyattDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Work Description
PLACE RSP 

Location Description
IN SB CO ON RTE 101 NR LAS CRUCES @ 0.1 MI
NO OF RTE 01/101 SEP (NO 51- 239) (KP 78.7)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

104
05-0G840
_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  90.8/-

PPNO

0840 

Project Name

101/135 IC
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Maria**
Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina
01-10-06 - CT reviewing traffic analysis and alt 2 geometry.
05-27-04 - City preparing PAED per cooperative agreement with local funds.  AB3090 exchange with Blosser Road.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/1/2008 6/1/2008 6/1/2008 10/1/2010 11/1/2010

T TTTT6/1/2008 6/1/2008 6/1/2008 10/1/2010 11/1/2010

10/1/2008

T10/1/2008

12/1/2012

T12/1/2012

2/1/2007

2/1/2007 T

12/1/2002

12/1/2002 A

12/1/2002

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP SANTA    MARIA                     110103  

Type Agency Name
Agreements

Date

Work Description
OPERATIONAL IMPROVEMENTS
TO EXISTING INTERCHANGE

Location Description
IN SANTA MARIA AT THE 101/135 INTERCHANGE
(KP 146.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 4

PID Appr 10/16/2001

Project Rpt

Current Cost Estimate

Structure Est $2,033

District Est $7,995

Total Con Est $10,028

R/W Est $49

*Escalated Cost Estimate

Structure Est $2,288

District Est $8,998

Total Con Est $11,287

ND

FI

Friday, July 21, 2006 53 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

105
05-41930_

Dist-EA Phase

0

County-Route-Post Mile

SB  135-  10.7/-

PPNO

4193 

Project Name

135/UNION VALLEY PARKWAY
Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Active
Program Status

Component Funding
Local  , Oversight ,
Measure

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON65 % % % %

Project Comments
** Oversight Only -- Local and Measure Funds --Lead Agency is City of Santa Maria**
Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina
01/11/06 - Still waiting on UVP ED.
12/03/03 - City preparing NEPA environmental document as part of UVP I/C project.  PAED work on hold pending UVP I/C ED.
11/22/02 - Freeway adoption recinded by CTC at Nov 02 mtng.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 7/1/2006 7/1/2006 2/29/2008 4/1/2008

T TTTT7/1/2006 7/1/2006 7/1/2006 2/29/2008 4/1/2008

10/29/2006

T10/29/200

4/1/2009

T4/1/2009

6/30/2004

6/30/2004 A

7/1/2000

7/1/2000 A

7/1/2000

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP SANTA    MARIA                             
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERSECTION 

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA AT
UNION VALLEY PARKWAY (KP 17.21)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 7

Utilities 10

PID Appr 6/26/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,179

Total Con Est $2,179

R/W Est $1,350

*Escalated Cost Estimate

Structure Est $0

District Est $2,244

Total Con Est $2,244

ND

FG

106
05-0L590_

Dist-EA Phase

1

County-Route-Post Mile

SB  144-  1.3/ 1.5-

PPNO

1881 

Project Name

ROUTE 144 SHOULDER
RECONSTRUCTION

Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.130

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Roberto BandaPM

Roberto BandaDM

(559) 243-3526PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Work Description
SHOULDER RECONSTRUCTION 

Location Description
IN SANTA BARBARA COUNTY ON RTE 144 (KP
2.1/2.42)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, July 21, 2006 54 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

107
05-0M820

Dist-EA Phase

1

County-Route-Post Mile

SB  144-  1.8/-

PPNO

1841 

Project Name

FA - RANCHITA VISTA 
Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Active
Program Status

Component Funding
Storm Damage

Prog Code
201.130

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date
4/18/2005

CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Force Account work at Ranchita Vista (Winter 2005 FA work) - See EA 05-0N820_ for the Winterization work currently in construction by DO.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Rochelle VierraPM

Foad Al-HamdaniDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
REMOVE LANDSLIDE DEBRIS 

Location Description
IN SB CO IN SB ON RTE 144 @ RANCHITA VISTA
RD (KP 2.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 9

Utilities 3

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $31,411

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

108
05-0J500_

Dist-EA Phase

0

County-Route-Post Mile

SB  150-  .6/-

PPNO

0455 

Project Name

101/150 NB RAMPS
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Local 

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Oversight Project**Lead agency is City of Carpinteria
Oversight PE:  John Fouche     Environmental Planner:  Julie McGuigan

01/10/2006 - Developer is preparing traffic study.  Expect submittal in near future.
07/05/2005 - PSR approved with conditions that proper traffic study and 150/Via Real alternative be considered.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 7/1/2007 7/1/2007 7/31/2008 9/1/2008

T TTTT7/1/2007 7/1/2007 7/1/2007 7/31/2008 9/1/2008

10/29/2007

T10/29/200

8/1/2009

T8/1/2009

2/9/2007

2/9/2007 T

7/1/2005

7/1/2005 A

7/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(549) 549-3330 COP CARPINTERIA                                

Type Agency Name
Agreements

Date

Work Description
REVISE INTERCHANGE 

Location Description
ON ROUTE 150 AT THE ROUTE 101 INTERCHANGE
(KP 1.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 7/5/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $832

Total Con Est $832

R/W Est $10

*Escalated Cost Estimate

Structure Est $0

District Est $883

Total Con Est $883

ND

Friday, July 21, 2006 55 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

109
05-49420_

Dist-EA Phase

0

County-Route-Post Mile

SB  154-  4.5/ 28.5-

PPNO

4942 

Project Name

154 GROUP II
Program Information

Doc Yr

Project Phase

PA&ED

2001 MEASURE Active
Program Status

Component Funding
Measure , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
Oversight PE:  John Fouche          Environmental Planner:  Larry Bonner
Oversight Only project with SBCAG as the lead agency.
01-31-05 - USFS supports project.  Public Info Meeting scheduled for 2/10/05.
11-10-04 USFS to provide comments for locations A, B and C.
11-12-03 Provided accident analysis for locations 3 and 7 to SBCAG.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/18/2006 9/12/2006 11/7/2006 6/1/2007

T TTT7/18/2006 9/12/2006 11/7/2006 6/1/2007

8/29/2006

T8/29/2006

6/15/2009

T6/15/2009

4/17/2006

4/17/2006 A

1/1/2003

1/1/2003 A

1/1/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP SB LOCAL TRANS AUT 121902  
Type Agency Name

Agreements
Date

Work Description
OPERATIONAL IMPROVEMENTS -
GROUP II

Location Description
FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM
WEST OF SAN ANTONIO CREEK BRIDGE (KP
7.24/28.5)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 3/18/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,253

Total Con Est $7,253

R/W Est $1

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

HS

110
05-0M890
_

Dist-EA Phase

1

County-Route-Post Mile

SB  154-  19.1/-

PPNO

1913 

Project Name

CACHUMA SLOPE RESTORATION
Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.130

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Sara von_SchwindPM

Wendy O'HalloranDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Work Description
REPAIR FAILED EMBANKMENT 

Location Description
IN SB CO NR SB ON RTE 154 AT  0.3 MI S OF
RANCH UC BR #51-107 (KP 30.7/31.1)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, July 21, 2006 56 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

111
05-0C620_

Dist-EA Phase

0

County-Route-Post Mile

SB  166-  0/ 6.9-

PPNO

0620 

Project Name

GUADALUPE WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
PA&ED work put on hold Jan-2004.  Work to resume January 2006 (05/06 FY).  Funding for PA&ED support has been pushed out to the 05/06 FY per SBCAG's proposed 2004
RTIP.  The schedule has been pushed out 1 year to reflect  the changes in programming.  PDT last met in Jan-04 to discuss status of tasks and a plan for resuming work on the
project.  Project is currently programmed for PA&ED only.  Railroad involvement to begin 7/1/08 (36 month leadtime).  Funding moved out to 10/11 FY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010 10/1/2010 10/1/2013 11/1/2013

10/1/2013 11/1/201310/1/2010T TTT7/1/2010

4/1/2010

4/1/2010 T

11/1/2015

11/1/2015 T

5/1/2009

5/1/2009 T

11/3/2003

11/3/2003 A

11/3/2003

7/1/2010 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Sara von_SchwindPM

Martin NishikawaDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANES OR WIDEN TO
PROVIDE LEFT-TURN
CHANNELIZATION

Location Description
FROM GUADALUPE TO SANTA MARIA CITY LIMITS
(KP 0.0/11.1)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 52

Utilities 11

PID Appr 6/26/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $28,925

Total Con Est $28,925

R/W Est $6,501

*Escalated Cost Estimate

Structure Est $0

District Est $35,574

Total Con Est $35,574

ND

FI

112
05-0C640_

Dist-EA Phase

0

County-Route-Post Mile

SB  246-  11.8/ 20.9-

PPNO

6400 

Project Name

LOMPOC WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
PA&ED work put on hold Jan-2004.  Work resumed as per SBCAG on 2/28/06 (05/06 FY).  PDT held on 4/20/06 and 5/25/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010 1/1/2011 10/1/2010 10/1/2012 11/1/2012

1/1/2011 10/1/2012 11/1/201210/1/2010T TTTT7/1/2010

4/1/2010

4/1/2010 T

2/1/2016

2/1/2016 T

5/1/2009

5/1/2009 T

11/17/2006

11/17/200 T

11/3/2003

11/3/2003 A

11/3/2003

7/1/2010 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Sara von_SchwindPM

Steven MiltonDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANE DIVIDED
EXPRESSWAY & VARIOUS
IMPROVEMENTS

Location Description
FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY
OF LOMPOC EAST TOWARD THE CITY OF
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD
(KP 19.0/R33.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 13

Utilities 5

PID Appr 10/18/2001

Project Rpt

Current Cost Estimate

Structure Est $2,000

District Est $47,162

Total Con Est $49,162

R/W Est $8,304

*Escalated Cost Estimate

Structure Est $2,388

District Est $56,314

Total Con Est $58,702

ER

ES

Friday, July 21, 2006 57 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

113
05-0C690_

Dist-EA Phase

0

County-Route-Post Mile

SBT 25-  47.4/ 49.7-

PPNO

0690 

Project Name

SOUTH HOLLISTER WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only-100% Local Funds-Lead Agency is San Benito COG **
Not scheduled to begin PA&ED before 1/07.  Schedule in PSR: PA&ED  05/2007, R/W Cert 1/2009, PS&E 1/2009, RTL 7/2009, Approve Cont 11/2009,  Construction Complete
1/2012.

1/04 City Engineer does not anticipate work to begin on contract until 1/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/1/2010 5/1/2010 5/1/2010 5/30/2012 7/1/2012

T TTTT5/1/2010 5/1/2010 5/1/2010 5/30/2012 7/1/2012

8/29/2010

T8/29/2010

7/1/2014

T7/1/2014

11/20/2008

11/20/200 T

1/1/2006

1/1/2006 T

1/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 230-3102 COP SBT COG                                    
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANES 

Location Description
FROM 0.5 KM S OF RIDGEMARK DRIVE / FAIRVIEW
DRIVE TO 0.2 KM S OF PROSPECT / SUNNYSLOPE
ROAD (KP 76.34/80.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 7

PID Appr 2/26/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,822

Total Con Est $10,822

R/W Est $1,316

*Escalated Cost Estimate

Structure Est $0

District Est $12,922

Total Con Est $12,922

ND

FI

114
05-48540_

Dist-EA Phase

0

County-Route-Post Mile

SBT 25-  51.5/ 60.1-

PPNO

0485 

Project Name

ROUTE 25 & 101 WIDENING
PROJECT

HOLLISTER TO GILROY

Program Information

Doc Yr

Project Phase

PA&ED

2001 LOCAL Active
Program Status

PDS
Component Funding

Local  , Reimbursed ,
Demo

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
**REIMBURSED WORK**
7/10/06 Same issues as previously noted. 4/25/06 Still waiting on Traffic Forecasts. 2/24/06 Traffic forecasts by beginning of March? VTA/SBCOG agreed to fund $1M additional
for PAED using earmark and local fund match. 12/21/05 Completed VA Study.  Wait for Implementation meeting after Traffic Forecasts are recieved mid Jan 06. 10-31-05
updated schedule per PM ( R/W required 36 months)-RHD.   9/27/05 Draft Sup PSR-PDS to be circulated for review. Request an additional $1M from ITIP for PAED from 2006
STIP. SBtCOG rec'd $2.928M SAFETEA-LU funds. 8/4/05 Forecasting to be done by 8/19/05.  VAStudy to held Sept 27-29 & Oct 4-6.  6/6/05 Waiting on Forecasts to analyze

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2008 4/1/2008 11/1/2008 11/1/2011 2/1/2012

4/1/2008 11/1/2011 2/1/201211/1/2008T TTTT11/1/2008

4/1/2008

4/1/2008 T

6/1/2015

6/1/2015 T

8/1/2007

8/1/2007 T

9/1/2005

9/1/2005 T

1/1/2001

1/1/2001 A

1/1/2001

9/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Richard RosalesPM

Jack WalkerDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3861 COP SANTA    CLARA VTA 071703  
COP SBT COG                            071703  
RR                                            

Type Agency Name
Agreements

Date

Work Description
WIDEN FROM 2C TO 4E & MODIFY
THE 25/101 INTERCHANGE

Location Description
NEAR HOLLISTER & GILROY ON RTE 25 & RTE 101
IN SCL & SBT COS (SBT-25-82.9/96.7)
(SBT-156-R17.5/R18.7) (SCL-25-0.0/4.1)
(SCL-101-1.5/8.1)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 137

Utilities 3

PID Appr 11/28/2005

Project Rpt

Current Cost Estimate

Structure Est $51,000

District Est $233,000

Total Con Est $284,000

R/W Est $61,420

*Escalated Cost Estimate

Structure Est $59,123

District Est $270,111

Total Con Est $329,234

ER

ES

Friday, July 21, 2006 58 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

115
05-34490_

Dist-EA Phase

0

County-Route-Post Mile

SBT 156-  3.3/ 7.7-

PPNO

0297 

Project Name

SAN BENITO ROUTE 156
IMPROVEMENT PROJECT

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$11,842

RIP IIP LOCAL

$4,800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$11,842

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
6/26/06 Gave local presentation to COG board on VA Study. Traffic forecasts given to Traffic Ops. 4/25/06 VA Study scheduled for early May.  Should have preliminary traffic
forecasts this week.  2/24/06  Traffic Forecasts by early March? PM to give update on project at SBtCo workshop Feb 28. 11/30/05 Held town hall meeting in San Juan Bautista.
Anticipate Traffic Forecasts in Mid Jan 06.  9/27/05 Still waiting on forecasting. 8/4/05  Forecasting will be done by 8/19/05 and then Traffic Ops Analysis. will be done for frontage
Rd intersection redeign. 6/6/06  Delay project by six months to include revised design in DED. Requested Admin DED to be returned from FHWA. 4/22/05  DED being reviewed
by FHWA. Estimate is for Alt 6. 3/17/05 PM gave presentation to SBtCOG Board. 2/24/05 Anticipate Public Meeting to be held May 25, 2005. 2/16/05  Draft PR is circulating for

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2008 3/15/2008 2/1/2008 5/1/2010 5/1/2010

3/15/2008 5/1/2010 5/1/20102/1/2008T TTTT2/1/2008

9/1/2007

9/1/2007 T

2/1/2013

2/1/2013 T

3/1/2007

3/1/2007 T

8/30/2002

8/30/2002 A 1/3/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Richard RosalesPM

Khaled DaherDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 230-3130
Type Agency Name

Agreements
Date

Work Description
WIDEN 2 TO 4 LANES 

Location Description
IN AND NEAR SAN JUAN BAUTISTA FROM 0.5 KM E
OF ALAMEDA ST TO UNION-MITCHELL RD (KP
5.0/12.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 23

Utilities 5

PID Appr 9/11/1997

Project Rpt

Current Cost Estimate

Structure Est $1,134

District Est $23,375

Total Con Est $24,509

R/W Est $11,842

*Escalated Cost Estimate

Structure Est $1,239

District Est $25,542

Total Con Est $26,782

ER

ES

116
05-0C730_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  10.5/ 16.8-

PPNO

0073 

Project Name

HWY 1 CONGESTION MGMT STUDY
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
***Oversight Only***
2002 STIP amendment PA&ED only -- "Notice 8-2002" & "Action 10-2002"
Const HOV lane & operational improvements N/B & S/B.  -  Amend. NOT appvd. by CTC -- SCCRTC funded prj. using locall assist. $:  RSTP, CMAQ, STPL, total $8 Mill PE.
FTIP CTIPS ID#201-0000-0329

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2007 12/1/2007 12/1/2007 3/30/2010 5/1/2010

T TTTT12/1/2007 12/1/2007 12/1/2007 3/30/2010 5/1/2010

3/30/2008

T3/30/2008

5/1/2013

T5/1/2013

12/1/2006

12/1/2006 T

7/21/2003

7/21/2003 A

7/21/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

John FoucheDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bryan Apper (559) 243-8156

(549) 549-3330 COP SCCRTC                             100102  

Type Agency Name
Agreements

Date

Work Description
ADDITION OF HOV OR HOT LANE
IN EACH DIRECTION

Location Description
IN SANTA CRUZ COUNTY BETWEEN STATE PARK
DRIVE TO 0.3 KM NORTH OF MORRISSEY BLVD
(KP 16.9/25.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 35

Utilities 7

PID Appr 7/11/2002

Project Rpt

Current Cost Estimate

Structure Est $52,000

District Est $129,000

Total Con Est $181,000

R/W Est $27,033

*Escalated Cost Estimate

Structure Est $56,822

District Est $140,962

Total Con Est $197,784

ER

ES

Friday, July 21, 2006 59 *Escalated at 3%



Caltrans Central Region
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XPM Download 7/7/2006

PMCS Download 7/21/2006

117
05-46580_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  17.2/ 18.2-

PPNO

4658 

Project Name

ROUTE 1/9 INTERSECTION IMP
Program Information

Doc Yr

Project Phase

PA&ED

2006 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/31/2006 12/31/2006 12/31/2006 7/31/2008 9/1/2008

T TTTT12/31/200 12/31/200 12/31/200 7/31/2008 9/1/2008

4/30/2007

T4/30/2007

8/1/2009

T8/1/2009

3/22/2006

3/22/2006 T

9/1/2004

9/1/2004 A

9/1/2004

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

Shahin MansourDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(559) 230-3114 COP CITY OF  SANTA CRZ 022205  
Type Agency Name

Agreements
Date

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N
OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH OF
RTE 9 TO 1.03 KM N OF RTE 9 (KP 1-27.7/29.3)(KP
9-0.0/0.8)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 1

PID Appr 11/15/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,412

Total Con Est $2,412

R/W Est $1,983

*Escalated Cost Estimate

Structure Est $0

District Est $2,559

Total Con Est $2,559

ER

EX

118
05-0G170
_

Dist-EA Phase

0

County-Route-Post Mile

SCR 17-  0/ 12.5-

PPNO

0170 

Project Name

ROUTE 17 TOS
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Active
Program Status

Component Funding

Prog Code
201.315

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR approved 7/6/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 10/1/2008 7/1/2009 8/1/2009

T TTT10/1/2008 10/1/2008 7/1/2009 8/1/2009

2/1/2008

T2/1/2008

9/1/2010

T9/1/2010

10/1/2008

10/1/2008 T

10/1/2006

10/1/2006 T

10/1/2006

10/1/2008 T

Approve
FED

M160

Delivery
Plan

APL
List

No

Luis DuazoPM

Abdul BakerDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-8037
Type Agency Name

Agreements
Date

Work Description
OP IMPROVEMENTS/INSTALL
TRAFFIC OPERATION SYSTEM

Location Description
ON ROUTE 17 BETWEEN RTE 17  & RTE 1 SEP
AND SUMMIT DR ON RTE 17 IN SANTA CRUZ CO
FROM RTE 1/17 SEP TO SANTA CLARA COUNTY
LINE (KP 0.0/20.1)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 6

PID Appr 11/29/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,586

Total Con Est $5,586

R/W Est $7

*Escalated Cost Estimate

Structure Est $0

District Est $6,104

Total Con Est $6,104

ND

EX

Friday, July 21, 2006 60 *Escalated at 3%



Caltrans Central Region
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XPM Download 7/7/2006

PMCS Download 7/21/2006

119
05-0G760

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  49.9/ 50.7-

PPNO

     

Project Name

CAMBRIA FLOOD CONTROL
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON75 % 50% % %

Project Comments
** Oversight Only--Local and FEMA Funds--Implementing Agency is SLO Co** There are no state highway funds in this project- 180 K Minor B contribution for signals.
Caltrans comments on the Combined PSR/PR were sent to the county on 10/8/02.   EPA document approved by FEMA  03/16/05.  County  resubmitted PS&E Package and
Combined PSR/PR on 3/22/06.   Significant comments on PS&E sent of County on  5/8/06.  Revisions to Combined PSR/PR have to be completed before it can circulate for
final approval-anticipted 5/19/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2006 8/1/2006 12/1/2006 4/15/2007

T TTT8/1/2006 8/1/2006 12/1/2006 4/15/2007

7/1/2006

T7/1/2006

7/3/2009

T7/3/2009

3/12/2006

3/12/2006 T

6/1/2004

6/1/2004 A

6/1/2004

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Bryan Apper (559) 243-8156

(549) 549-3330 COP SLO CO                                     
Type Agency Name

Agreements
Date

Work Description
RAISE HWY PROFILE &
CONSTRUCT NEW FLOOD
CONTROL

Location Description
IN CAMBRIA FROM THE SANTA ROSA CR BR TO
WINDSOR AVE (KP 80.3/81.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $800

District Est $1,050

Total Con Est $1,850

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

120
05-49280_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  63/ 66.8-

PPNO

4928 

Project Name

PIEDRAS BLANCAS REALIGNMENT
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
01-11-06 - Design refining build alternatives based on complete environmental studies.
4-30-04 - Project on 2004 SHOPP Long Lead List.  Environmental work begins July 04.
9-8-03 - Attemping to place on G-13 list  to begin work.  CCC met with Dept. Director on 6-26-03 to try to get project moving.
10/24/01 - CE for early R/W acquisition approved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/31/2010 2/3/2011 4/19/2011 1/2/2014 12/26/2014

T TTTT3/31/2010 2/3/2011 4/19/2011 1/2/2014 12/26/201

10/14/2010

T10/14/201

6/8/2018

T6/8/2018

2/18/2008

2/18/2008 T

1/4/2005

1/4/2005 A

1/4/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
REALIGN ROADWAY 

Location Description
NEAR SAN SIMEON FROM PIEDRAS BLANCAS
VISTA POINT TO ARROYO DE LA CRUZ CREEK
BRIDGE (KP 101.4/107.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 8

Utilities 2

PID Appr 8/17/2001

Project Rpt

Current Cost Estimate

Structure Est $2,482

District Est $32,339

Total Con Est $34,821

R/W Est $6,383

*Escalated Cost Estimate

Structure Est $3,144

District Est $40,966

Total Con Est $44,110

ER

ES

Friday, July 21, 2006 61 *Escalated at 3%
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XPM Download 7/7/2006

PMCS Download 7/21/2006

121
05-0C330_

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  4.1/-

PPNO

1883 

Project Name

SLIDE REPAIR
Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.130

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Work Description
SLOPE PROTECTION 

Location Description
4.1 MILES EAST OF ROUTE 1 (KP 6.7)   

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 3

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

122
05-33073_

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  41.2/ 50.2-

PPNO

0226D

Project Name

ROUTE 46 CORRIDOR IMP (WHITLEY
2)

Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0 $4,500

RIP IIP LOCAL

$2,200 $0

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$4,500

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is the third of three projects that will be split from 3307U0 for PS&E and construction.  This segment is currently unfuded for construction

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/24/2006 5/18/2007 9/21/2007 9/24/2009 2/2/2010

5/18/2007 9/24/2009 2/2/20109/21/2007T TTTT5/24/2006

3/21/2007

3/21/2007 T

7/8/2013

7/8/2013 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(559) 243-3861 COP SLOCOG                                     

Type Agency Name
Agreements

Date

Work Description
CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY

Location Description
"IN SAN LUIS OBISPO COUNTY, NEAR" PASO
ROBLES FROM 0.6 MI WEST OF ALMOND DR TO
0.6 MI EAST OF SHANDON ROADSIDE REST AREA
(KP 66.3/80.8)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 32

Utilities 5

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $6,000

District Est $59,000

Total Con Est $65,000

R/W Est $7,538

*Escalated Cost Estimate

Structure Est $6,556

District Est $64,471

Total Con Est $71,027

Friday, July 21, 2006 62 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

123
05-44590_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  0/ .8-

PPNO

4459 

Project Name

SANTA MARIA RIVER BRIDGES
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,720 $1,140

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON70 % % % %

Project Comments
M120 should occur Mar 06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2006 1/1/2007 1/1/2008 7/1/2009 10/1/2009

1/1/2007 7/1/2009 10/1/20091/1/2008T TTTT12/1/2006

7/1/2007

7/1/2007 T

2/1/2013

2/1/2013 T

6/28/2006

6/28/2006 A

10/1/2002

10/1/2002 A

10/1/2002

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

12/1/2006

Lisa LowerisonPM

James PeranoDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3438 COP SLO CTY  RELINQ 060804  
Type Agency Name

Agreements
Date

Work Description
"WIDEN & REPLACE BRIDGES,
CONSTRUCT" AUX LANES &
BICYCLE PATH

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES IN AND NEAR SANTA MARIA FROM 0.4
KM N OF SEP RTE 101/ 135 TO SEP RTE 101/166
(KP SLO 0.0/1.3)(KP SB 146.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 1

PID Appr 8/21/2001

Project Rpt

Current Cost Estimate

Structure Est $22,226

District Est $22,092

Total Con Est $44,318

R/W Est $154

*Escalated Cost Estimate

Structure Est $24,287

District Est $24,141

Total Con Est $48,427

ND

FI

124
05-47450_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  5/-

PPNO

4745 

Project Name

WILLOW ROAD I/C
Program Information

Doc Yr

Project Phase

PA&ED

2000A STIP Programmed
Program Status

Component Funding
Oversight , RIP , Local  ,
LCO

Prog Code
600.624

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
**Oversight Only-Local and RIP Funding--Implementing Agency is San Luis Obispo County***

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/30/2006 1/29/2007 12/1/2007 2/28/2010

T TTT11/30/200 1/29/2007 12/1/2007 2/28/2010

1/29/2007

T1/29/2007

6/1/2012

T6/1/2012

3/1/2006

3/1/2006 T

2/1/2003

2/1/2003 A

2/1/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP SLO CO                                     

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT NEW INTERCHANGE
(WILLOW RD)

Location Description
NEAR NIPOMO BETWEEN TEFFT ST AND LOS
BERROS/ THOMPSON RD INTERCHANGES  PHASE
1 (KP 8.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 1

PID Appr 1/31/2000

Project Rpt

Current Cost Estimate

Structure Est $10,000

District Est $7,000

Total Con Est $17,000

R/W Est $1,142

*Escalated Cost Estimate

Structure Est $10,927

District Est $7,649

Total Con Est $18,576

ND

FI

Friday, July 21, 2006 63 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

125
05-0A370_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  13.1/ 14.6-

PPNO

0370A

Project Name

BRISCO ROAD I/C
Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
***Oversight Only-- Local Funding--Implementing Agency is the City of Arroyo Grande***
SLOCOG is removing this project from the 2004 STIP because of STIP funding shortfall.  The City will  to fund 100% of the PA&ED cost -kickoff meeting for the PA&ED phase
held

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 10/1/2008 10/1/2008 11/30/2009 1/1/2010

T TTTT10/1/2008 10/1/2008 10/1/2008 11/30/200 1/1/2010

1/29/2009

T1/29/2009

7/1/2012

T7/1/2012

9/1/2007

9/1/2007 T

7/1/2005

7/1/2005 T

7/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330 COP ARROYO   GRANDE         
Type Agency Name

Agreements
Date

Work Description
INTERCHANGE AND RAMP
MODIFICATIONS

Location Description
IN SLO CO IN ARROYO GRANDE AT THE "BRISCO
RD UC, BR NO 49-154 ON RTE" 101 (KP 21.2/23.5)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 38

Utilities 0

PID Appr 10/18/2001

Project Rpt

Current Cost Estimate

Structure Est $1,592

District Est $7,200

Total Con Est $8,792

R/W Est $1,146

*Escalated Cost Estimate

Structure Est $1,740

District Est $7,868

Total Con Est $9,607

ND

FI

126
05-0H730_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  25.9/-

PPNO

7300 

Project Name

LOVR I/C
Program Information

Doc Yr

Project Phase

PA&ED

2004 LOCAL Active
Program Status

Component Funding
Developer , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Oversight Only  **Implementing Agency is the City of San Luis Obispo**
0 Phase has been opened and K phase closed.  Kickoff PDT for PA&ED phase on 4/27/04.   PDT meeting held for 11/18/04 to discuss geometrics and environmental process.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/1/2008 6/1/2008 9/30/2011 11/1/2011

T TTT6/1/2008 6/1/2008 9/30/2011 11/1/2011

9/29/2008

T9/29/2008

2/1/2015

T2/1/2015

5/11/2007

5/11/2007 T

4/1/2005

4/1/2005 A

4/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
PSR-PDS RECONSTRUCT
INTERCHANGE

Location Description
ON RTE 101 AT LOS OSOS VALLEY ROAD (KP
41.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 14

Utilities 10

PID Appr 2/27/2004

Project Rpt

Current Cost Estimate

Structure Est $10,720

District Est $13,200

Total Con Est $23,920

R/W Est $5,894

*Escalated Cost Estimate

Structure Est $12,427

District Est $15,302

Total Con Est $27,730

ER

ES

Friday, July 21, 2006 64 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

127
05-0H840_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  50.6/-

PPNO

1218 

Project Name

VINEYARD 0C
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
Oversight Only  **Implementing Agency is the County of San Luis Obispo**
The project will use County funds only.-a Combined PSR/PR is the appropriate document.  The AFSE  was approved on 10/08/04 and the MFSE was approved on 10/25/04.
Combined PSR/PR circulated for CT approval on 4/24/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 7/1/2006 1/27/2007 3/28/2007

T TTT7/1/2006 7/1/2006 1/27/2007 3/28/2007

10/29/2006

T10/29/200

8/27/2009

T8/27/2009

12/10/2004

12/10/200 A

7/1/2003

7/1/2003 A

7/1/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
VINEYARD DR/US 101
INTERCHANGE IMPROVEMENTS

Location Description
IN TEMPLETON AT THE INTERSECTION OF
VINEYARD DR. & RTE 101 INTERCHANGE FROM
ASHTON WAY TO MAIN STREET (KP 81.52)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 1

PID Appr 6/1/2006

Project Rpt 6/1/2006

Current Cost Estimate

Structure Est $1,681

District Est $3,211

Total Con Est $4,892

R/W Est $448

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND 11/04/2004

128
05-45130_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  53.8/ 54.5-

PPNO

     

Project Name

101/46 WEST
Program Information

Doc Yr

Project Phase

PA&ED

2004 LOCAL Active
Program Status

Component Funding
Oversight , Local 

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
***Oversight Only -Local and RIP Funds--Implementing Agency is the City Of Paso Robles***
PA&ED Kickoff meeting held 1/10/06.  Traffic MOA approved by CT Traffic Ops

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/26/2008 12/22/2008 12/17/2009 2/25/2010

T TTT4/26/2008 12/22/200 12/17/200 2/25/2010

8/24/2008

T8/24/2008

9/27/2013

T9/27/2013

7/17/2007

7/17/2007 T

12/26/2005

12/26/2005 A

12/26/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(549) 549-3330 COP PASO     ROBLES         

Type Agency Name
Agreements

Date

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR THE
CITY OF EL PASO DE ROBLES AT THE US ROUTE
101/46 WEST INTERCHANGE "(KP 101-86.6/87.7, &
46-34.6/35.4)"

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 39

Utilities 7

PID Appr 4/21/2005

Project Rpt

Current Cost Estimate

Structure Est $15,891

District Est $41,162

Total Con Est $57,053

R/W Est $21,001

*Escalated Cost Estimate

Structure Est $17,365

District Est $44,979

Total Con Est $62,343

ND

FI

Friday, July 21, 2006 65 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

129
05-0P230_

Dist-EA Phase

1

County-Route-Post Mile

SCR 152-  5.1/ 5.1-

PPNO

1918 

Project Name Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code
201.130

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$300

RW $$
$0

XPM No XPM

Funds Req Date
4/3/2006

CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

UnassignedPM

UnassignedDM

PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Type Agency Name
Agreements

Date

Work Description
RECONSTRUCT ROADWAY 

Location Description
IN SANTA CRUZ CO NEAR WATSONVILLE AT 3.2
MILES W OF THE SANTA CLARA CO LINE (KP 8.26)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

130
05-0C881_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  16.4/ 65.1-

PPNO

0880A

Project Name

SB CMS AND CCTV
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$816

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
  This project was split from the 05-0C880K Project.  2002 STIP.  Began preliminary studies in July of 2003.  Work suspended, not in 03/04 STIP.  Project moving forward as of
January 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2007 4/1/2007 10/1/2007 12/1/2007

T TTT3/1/2007 4/1/2007 10/1/2007 12/1/2007

1/1/2007

T1/1/2007

5/1/2008

T5/1/2008

7/1/2005

7/1/2005 A

7/1/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

3/1/2007

Sara von_SchwindPM

Roberto BandaDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Work Description
INSTALLATION OF TRAFFIC
OPERATION SYSTEMS

Location Description
AT BOTH THE NORTH & SOUTH CONNECTIONS TO
RTE 154 (KP 26.48 & 104.94)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

PID Appr 9/27/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $769

Total Con Est $769

R/W Est $17

*Escalated Cost Estimate

Structure Est $0

District Est $792

Total Con Est $792

CE

EX

Friday, July 21, 2006 66 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

131
05-46380_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  83.4/ 83.8-

PPNO

4638 

Project Name

UNION VALLEY PARKWAY
INTERCHANGE

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight ,
LCO

Prog Code
075.600

Prog FY
2008

$549

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$5,599

RW $$
$727

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON65 % 5 10% 0% %

Project Comments

The draft EIR is at FHWA for review.  Design has been asked to review the project report and ensure it's consistency with the env
doc.  PM is asking to route the DPR for review/comment as soon as possible.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2008 1/1/2008 7/1/2008 1/1/2010 2/16/2010

T TTTT1/1/2008 1/1/2008 7/1/2008 1/1/2010 2/16/2010

12/1/2007

T12/1/2007

7/1/2011

T7/1/2011

7/1/2007

7/1/2007 T

4/17/1999

4/17/1999 A

4/17/1999

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David RasmussenPM

Boris AyaviriDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854 COP COUNTY   S BARBARA         
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN SANTA MARIA AT UNION VALLEY PARKWAY (KP
134.2/134.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 11

PID Appr 10/1/1997

Project Rpt

Current Cost Estimate

Structure Est $1,850

District Est $4,858

Total Con Est $6,708

R/W Est $726

*Escalated Cost Estimate

Structure Est $2,022

District Est $5,308

Total Con Est $7,330

FI

ER

132
05-0A380_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  42.9/ 44.7-

PPNO

0380A

Project Name

HARMONY PASSING LANE
Program Information

Doc Yr

Project Phase

PA&ED

2006 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,279

RW $$
$11

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % 0 20% 0% %

Project Comments
Project Engineer:  Anonh Sengmany    Environmental Planner:   Mike Thomas
01-10-06 - SLOCOG will likely program the project in 2006 STIP.  Preferred alt will be channelization.  PM provided schedule and escalated cost info to SLOCOG.
4-15-04 - Project shelved until further notice.
02-18-04  SLOCOG will not program this project in 2004 STIP and project will be shelved until further notice.  Negotiated agreement to finish PA&ED to DPR/DED stage, ready to
circulate and shelve project at that stage of completion.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 7/1/2008 3/1/2010 3/1/2010

3/1/2010 3/1/20107/1/2008T TTT10/1/2008

6/1/2008

6/1/2008 T

7/1/2011

7/1/2011 T

3/12/2008

3/12/2008 T

7/1/2001

7/1/2001 A

7/1/2001

10/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Paul MartinezPM

Boris AyaviriDM

(805) 549-3407PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-2854 COP COUNTY OFSLO 081302  

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT PASSING LANE AND
LEFT TURN CHANNELIZATION

Location Description
NEAR CAMBRIA FROM 1.9 KM S TO HARMONY
VALLEY RD TO 1.0 KM N OF HARMONY VALLEY RD
(KP 69.0/71.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 4

PID Appr 11/21/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,090

Total Con Est $5,090

R/W Est $11

*Escalated Cost Estimate

Structure Est $0

District Est $5,562

Total Con Est $5,562

ND

FI

Friday, July 21, 2006 67 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

133
05-36150_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  56.8/ 57.9-

PPNO

1815 

Project Name

OPERATIONS IMPROVEMENTS 101/46
EAST

Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
Oversight , RIP , LCO ,
Local

Prog Code
075.600

Prog FY
2008

$0

RIP IIP LOCAL

$40

CAPT

SUPT

OTHER

Const $$
$5,133

RW $$
$0

XPM In XPM

Funds Req Date
9/1/2005

CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only-- Local & RIP funds --Implementing Agency is the City Of Paso Robles**
PSR has been approved but not funding for PA&ED until FY 05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/26/2008 10/23/2008 12/17/2009 3/17/2010

T TTT2/26/2008 10/23/200 12/17/200 3/17/2010

6/25/2008

T6/25/2008

4/22/2011

T4/22/2011

6/27/2007

6/27/2007 T

2/26/2006

2/26/2006 T

2/26/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(549) 549-3330 COP PASO ROBLES, CITY         
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW ON-RAMP &
WIDEN AND MODIFY RAMPS &
STRIPING

Location Description
IN PASO ROBLES FROM 13TH STREET TO RTE 46
& ON RTE 46 AT US 101/46 INTERCHANGE (KP
101-91.4/93.2 & 46-50.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 4

PID Appr 5/10/2004

Project Rpt

Current Cost Estimate

Structure Est $543

District Est $4,084

Total Con Est $4,627

R/W Est $220

*Escalated Cost Estimate

Structure Est $593

District Est $4,463

Total Con Est $5,056

ND

FI

134
05-0L570_

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  72.3/ 72.9-

PPNO

1814 

Project Name

HIGHWAY 1 CLIMBING LANE AT RIO
ROAD

Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight ,
LCO

Prog Code
075.600

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,000

RW $$
$50

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

 no work by the county

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2007 2/1/2007 2/1/2007 12/31/2007 2/1/2008

T TTTT2/1/2007 2/1/2007 2/1/2007 12/31/200 2/1/2008

6/1/2007

T6/1/2007

2/1/2009

T2/1/2009

7/2/2006

7/2/2006 T

5/1/2005

5/1/2005 T

5/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

Yes

David RasmussenPM

John FoucheDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
ON ROUTE 1 NEAR CARMEL BETWEEN THE
CARMEL RIVER BRIDGE AND CARMEL VALLEY
ROAD (KP 116.3/117.2)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

PID Appr 3/7/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,548

Total Con Est $3,548

R/W Est $45

*Escalated Cost Estimate

Structure Est $0

District Est $3,654

Total Con Est $3,654

ND

FI

Friday, July 21, 2006 68 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

135
05-0L800_

Dist-EA Phase

0

County-Route-Post Mile

MON 1- R74.9/R92-

PPNO

8000 

Project Name

MONTEREY TO CASTROVILLE
GUARDRAIL UPGRADE II

Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.015

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,552

RW $$
$6

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project ready for the 2006 SHOPP
Start work July 2006

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/31/2007 1/1/2008 7/1/2008 8/1/2008

T TTT10/31/200 1/1/2008 7/1/2008 8/1/2008

1/1/2010

T1/1/2010

6/1/2007

6/1/2007 T

7/1/2004

7/1/2004 A

7/1/2004

10/31/200 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Steve DigraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
GUARDRAIL & CRASH CUSHIONS 

Location Description
IN MONTEREY CO ON RTE 1 FROM 0.3 KM S OF
HWY 1 AND 68 CONNECTOR TO TEMBLADERO
SLOUGH BR AND RTE 68 AT 0.1 KM E OF
FAIRGROUND RD UC (KP 1-R120.6/T148.1 &
68-R6.6) Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 5

PID Appr 6/13/2005

Project Rpt

Current Cost Estimate

Structure Est $156

District Est $1,156

Total Con Est $1,312

R/W Est $6

*Escalated Cost Estimate

Structure Est $166

District Est $1,226

Total Con Est $1,392

ND

EX

136
05-4611U_

Dist-EA Phase

0

County-Route-Post Mile

SB  217-  1.1/ 2.2-

PPNO

4611 

Project Name

EKWILL-FOWLER EXTENSION
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight ,
LCO

Prog Code
075.600

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,372

RW $$
$3,581

XPM In XPM

Funds Req Date CTC Vote Date
6/24/2004

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
**Oversight Only--Local Agency is City of Goleta**
Oversight PE: John Fouche     Environmental Planner:  Paula Huddleston
01-11-06 - City preparing roundabout fact sheet and des exceptions for 217/Hollister IC.
01-31-05 - Memo delegating CEQA lead agency approved.  PAED spending extension at CTC for approval at March CTC meeting.
11/10/04 - City requesting extension of PAED spending deadline.  Memo requesting CEQA lead agency status for City is circulating.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/5/2007 12/29/2006 12/27/2007 7/31/2008

T TTT6/5/2007 12/29/200 12/27/200 7/31/2008

11/3/2006

T11/3/2006

10/21/2010

T10/21/201

9/10/2006

9/10/2006 T

9/1/2003

9/1/2003 A

9/1/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  GOLETA 120103  
COP CITY OF  GOLETA 063006  

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP
3.6 & ON EKWILL ST AND FOWLER RD (KP 1.6/3.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,372

Total Con Est $11,372

R/W Est $4,782

*Escalated Cost Estimate

Structure Est $0

District Est $12,065

Total Con Est $12,065

ER

ES

Friday, July 21, 2006 69 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

137
05-0E960_

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  21.3/ 21.6-

PPNO

5960 

Project Name

PITKINS CURVE SLIDE
Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code
201.131

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$34,461

RW $$
$4

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments

The PDT chose the preferred alternative, bridge and rockshed and environmental and design are working to finalize the documents
to complete PA&ED.  Hope to complete PA&ED by September.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/28/2006 9/6/2005 11/1/2007 7/1/2008 10/4/2008

T TTTA6/28/2006 9/6/2005 11/1/2007 7/1/2008 10/4/2008

2/1/2012

T2/1/2012

2/1/2006

2/1/2006 T

11/1/2001

11/1/2001 A

11/1/2001

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David RasmussenPM

James PeranoDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW BRIDGE & ROCK
SHED

Location Description
NEAR LUCIA ABOUT 0.9 KM NORTH OF LIMEKILN
CREEK BRIDGE (KP 34.2/34.8)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 1

PID Appr 3/15/2002

Project Rpt

Current Cost Estimate

Structure Est $27,890

District Est $2,732

Total Con Est $30,622

R/W Est $4

*Escalated Cost Estimate

Structure Est $29,589

District Est $2,898

Total Con Est $32,487

CE

ER

138
05-0C882_

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  72.3/ 90.1-

PPNO

0882 

Project Name

MONTEREY/SAN BENITO CMS 
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,644

RW $$
$47

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not on the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2008 6/1/2008 4/1/2008 8/1/2009 10/1/2009

T TTTT8/1/2008 6/1/2008 4/1/2008 8/1/2009 10/1/2009

4/1/2007

T4/1/2007

7/1/2011

T7/1/2011

7/1/2007

7/1/2007 T

8/1/2006

8/1/2006 T

8/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

David SilberbergerPM

Roberto BandaDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3526
Type Agency Name

Agreements
Date

Work Description
INSTALL CHANGEABLE MESSAGE
SIGNS & CCTV CAMERAS

Location Description
IN MON & SBT CO AT VARIOUS LOCATIONS
"(MON-01 116.48/145.04, MON-68 26.55" "MON-101
157.45, SBT-101 3.21/6.83)"

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 0

PID Appr 10/11/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,597

Total Con Est $2,597

R/W Est $47

*Escalated Cost Estimate

Structure Est $0

District Est $2,838

Total Con Est $2,838

ND

EX

Friday, July 21, 2006 70 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

139
05-0E470_

Dist-EA Phase

0

County-Route-Post Mile

MON 101-  45.7/ 82.6-

PPNO

5470 

Project Name

MON 101 KING CITY/SALINAS
INTERSECTION IMPROVEMENTS

Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,125

RW $$
$20

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is included in the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 10/1/2007 10/1/2008 11/1/2008

T TTT10/1/2007 10/1/2007 10/1/2008 11/1/2008

11/1/2009

T11/1/2009

10/1/2006

10/1/2006 T

10/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Steve DigraziaPM

Roberto BandaDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3526
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT MEDIAN
ACCELERATION & LEFT TURN
CHANNELIZATION

Location Description
IN MONTEREY COUNTY NEAR SALINAS CENTRAL
AVE TO GOULD AVENUE AT VARIOUS LOCATIONS
(KP 73.6/132.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 9/28/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $6,125

Total Con Est $6,125

R/W Est $20

*Escalated Cost Estimate

Structure Est $0

District Est $6,498

Total Con Est $6,498

CE

EX

140
05-48060_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  0/ 13.6-

PPNO

4806 

Project Name

VEHICLE DETECTORS
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,888

RW $$
$14

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Kick Off meeing held on 4/25/06.  Field review was during the week of June 13th, 2006.  PDT on 7/18/06. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 7/1/2008 7/1/2009 11/1/2009

T TTT7/1/2008 7/1/2008 7/1/2009 11/1/2009

11/1/2006

T11/1/2006

5/1/2011

T5/1/2011

10/15/2007

10/15/200 T

10/1/2006

10/1/2006 T

10/1/2006

7/1/2008 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Sara von_SchwindPM

Foad Al-HamdaniDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
INSTALL TMS ELEMENTS -
VEHICLE DETECTORS & CCTV

Location Description
ON ROUTE 101 IN SANTA BARBARA CO BETWEEN
THE VENTURA CO LINE AND GARDEN STREET (KP
0.0/21.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 11/23/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,556

Total Con Est $2,556

R/W Est $28

*Escalated Cost Estimate

Structure Est $0

District Est $2,793

Total Con Est $2,793

ND

EX

Friday, July 21, 2006 71 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

141
05-0E010_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  13.5/ 27.5-

PPNO

5010 

Project Name

TRAFFIC MONITORING
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,402

RW $$
$18

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Kick Off PDT on 4/25/06.  Field Review happened during the week of June 13th, 2006.  PDT on 7/18/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 7/1/2008 7/1/2009 11/15/2009

T TTT7/1/2008 7/1/2008 7/1/2009 11/15/200

11/1/2006

T11/1/2006

5/15/2011

T5/15/2011

10/15/2007

10/15/200 T

10/1/2006

10/1/2006 T

10/1/2006

7/1/2008 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Sara von_SchwindPM

Foad Al-HamdaniDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
INSTALL TRAFFIC SURVEILLANCE
STATIONS

Location Description
ON ROUTE 101 IN SANTA BARBARA COUNTY
BETWEEN GARDEN STREET UNDERCROSSING
AND 1.0 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 21.7/44.3)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 10/31/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,023

Total Con Est $3,023

R/W Est $18

*Escalated Cost Estimate

Structure Est $0

District Est $3,303

Total Con Est $3,303

CE

EX

142
05-0G820
_

Dist-EA Phase

0

County-Route-Post Mile

SB  225-  1.7/-

PPNO

0820 

Project Name

CLIFF DR/LAS POSITAS I/S
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight ,
LCO

Prog Code
075.600

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$590

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Barbara**
Oversight PE: John Fouche      Environmental Planner:  Julie McGuigan
01/10/06 - City of SB studying relinquishment of route 225 to City.  Project pushed out pending results of study.
11/10/04 - Cooperative agreement to be drafted to include 10% oversight charge.  Future amendment to include $60k for R/W using local funds.  PAED programmed for FY 06.
Construction programmed for FY07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/30/2008 8/30/2008 1/2/2010 3/1/2010

T TTT6/30/2008 8/30/2008 1/2/2010 3/1/2010

6/29/2008

T6/29/2008

3/1/2011

T3/1/2011

3/11/2008

3/11/2008 T

7/1/2003

7/1/2003 A

7/1/2003

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP SANTA    BARBARA         

Type Agency Name
Agreements

Date

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
"IN SANTA BARBARA ON RTE 225, AT THE" INTRS
OF LAS POSITAS & CLIFF DR (KP 2.83)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 7

PID Appr 2/27/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $630

Total Con Est $630

R/W Est $90

*Escalated Cost Estimate

Structure Est $0

District Est $688

Total Con Est $688

ND

FI

Friday, July 21, 2006 72 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

143
05-0N210_

Dist-EA Phase

0

County-Route-Post Mile

SBT 156-  0/ 18.4-

PPNO

4021 

Project Name

SBT 156 TMS
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,729

RW $$
$35

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/10/06 field meeting held in June. Currently Traffic Elect. is working on preliminary mapping for Environ. review.  Target is 9-1-06 but may be ready earlier. 4/25/06 Kick-Off
Meeting held.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 10/1/2007 7/1/2008 8/1/2008

T TTT10/1/2007 10/1/2007 7/1/2008 8/1/2008

2/1/2007

T2/1/2007

8/1/2010

T8/1/2010

9/1/2006

9/1/2006 T

9/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

Location Description
ON RTE 156 IN SAN BENITO CO BETWEEN THE
101/156 N JUNCTION AND SANTA CLARA CO LINE
NEAR SAN JUAN BAUTISTA AND HOLLISTER (KP
0.0/29.6)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 9/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,536

Total Con Est $1,536

R/W Est $35

*Escalated Cost Estimate

Structure Est $0

District Est $1,630

Total Con Est $1,630

CE

EX

144
05-0C900_

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  8/ 16.5-

PPNO

9000 

Project Name

SCR TRAFFIC SURVEILLANCE
STATIONS

Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,302

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 6/1/2009 10/1/2009 3/1/2010

T TTT10/1/2008 6/1/2009 10/1/2009 3/1/2010

4/1/2009

T4/1/2009

11/1/2010

T11/1/2010

5/1/2008

5/1/2008 T

10/1/2006

10/1/2006 T

10/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

Foad Al-HamdaniDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
INSTALL SURVEILLANCE
STATIONS WITH LOOPS & CCTV

Location Description
ON ROUTE 1 IN SANTA CRUZ COUNTY BETWEEN
THE FREEDOM BOULEVARD OVERCROSSING AND
THE ROUTE1/17 INTERCHANGE (KP 12.9/26.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 5

PID Appr 11/15/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,791

Total Con Est $2,791

R/W Est $11

*Escalated Cost Estimate

Structure Est $0

District Est $3,050

Total Con Est $3,050

CE

EX

Friday, July 21, 2006 73 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

145
05-0G400

Dist-EA Phase

0

County-Route-Post Mile

SCR 17-  6.1/ 6.5-

PPNO

4001 

Project Name

SANTA VILLAGE ROAD GUARDRAIL
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.015

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,628

RW $$
$81

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 6/1/2008 9/1/2008 7/1/2009 9/1/2009

T TTTT10/1/2008 6/1/2008 9/1/2008 7/1/2009 9/1/2009

7/1/2008

T7/1/2008

7/1/2010

T7/1/2010

4/1/2008

4/1/2008 T

10/1/2006

10/1/2006 T

10/1/2006

10/1/2008 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

Boris AyaviriDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT CONCRETE
GUARDRAIL

Location Description
IN SANTA CRUZ COUNTY NEAR THE CITY OF
SCOTTS VALLEY FROM 0.37 KM NORTH OF
SANTA'S VILLAGE ROAD TO 0.3 KM SOUTH OF
CRESCENT DRIVE (KP 9.8/10.54)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 3

PID Appr 11/16/2005

Project Rpt

Current Cost Estimate

Structure Est $3,213

District Est $1,921

Total Con Est $5,134

R/W Est $81

*Escalated Cost Estimate

Structure Est $3,511

District Est $2,099

Total Con Est $5,610

ND

FI

146
05-0L700_

Dist-EA Phase

0

County-Route-Post Mile

SCR 17-  8.9/ 9.9-

PPNO

7007 

Project Name

SCR GUARDRAIL UPGRADES II
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.015

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,628

RW $$
$11

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2008 2/1/2008 7/1/2008 7/1/2009 8/1/2009

T TTTT3/1/2008 2/1/2008 7/1/2008 7/1/2009 8/1/2009

3/1/2008

T3/1/2008

8/1/2010

T8/1/2010

11/1/2007

11/1/2007 T

10/1/2006

10/1/2006 T

10/1/2006

1/1/2008 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

Boris AyaviriDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Work Description
GUARD RAIL & RETAINING WALL 

Location Description
ON STATE ROUTE 17 IN SANTA CRUZ CO NEAR
THE CITY OF SCOTTS VALLEY FROM 0.15-KM S
OF GLENWOOD CUTT-OFF AND 0.50 KM N OF
LAUREL ROAD (KP 14.3/15.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 2

PID Appr 11/23/2005

Project Rpt

Current Cost Estimate

Structure Est $1,449

District Est $2,841

Total Con Est $4,290

R/W Est $11

*Escalated Cost Estimate

Structure Est $1,583

District Est $3,104

Total Con Est $4,688

ND

EX

Friday, July 21, 2006 74 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

147
05-0K350_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  35.8/-

PPNO

3550 

Project Name

CAYUCOS CULVERTS
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.151

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,216

RW $$
$44

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Picked up in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 1/1/2008 1/1/2009 3/1/2009

T TTT10/1/2007 1/1/2008 1/1/2009 3/1/2009

10/1/2007

T10/1/2007

11/1/2009

T11/1/2009

7/1/2007

7/1/2007 T

7/1/2006

7/1/2006 T

7/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Work Description
REPLACE CULVERTS 

Location Description
ON ROUTE 1 IN SAN LUIS OBISPO "COUNTY, NEAR
CAYUCOS, AT KP 57.65" (PM 35.83)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 3

PID Appr 3/11/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,052

Total Con Est $1,052

R/W Est $44

*Escalated Cost Estimate

Structure Est $0

District Est $1,116

Total Con Est $1,116

CE

EX

148
05-44800_

Dist-EA Phase

0

County-Route-Post Mile

MON 68-  3.8/ 4.3-

PPNO

0480 

Project Name

HOLMAN HIGHWAY
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

Oversight , Local  , RIP ,
LCO

Prog Code
075.600

Prog FY
2011

$0 $125

RIP IIP LOCAL

$400 $0

CAPT

SUPT

OTHER

Const $$
$125

RW $$
$100

XPM In XPM

Funds Req Date CTC Vote Date
7/14/2005

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
***Oversight Only -Local, RIP and CT Minor Funds--Implementing Agency is the City of Monterey***
$750,000 of Minor from EA 05-0A6900 programmed in FY 03/04 will be used to contribute to const phase of this project.   City's consultant is in the process of addressing
remaining CT comments and to circulate the Draft PR for approval in ortder to allow the public circulation of Draft  ED (DED anticipated approval  6/3/06)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/16/2007 6/17/2007 12/12/2007 7/12/2008 7/12/2008

6/17/2007 7/12/2008 7/12/200812/12/200
7

T TTTT5/16/2007

8/14/2007

8/14/2007 T

1/13/2009

1/13/2009 T

3/15/2006

3/15/2006 T

7/1/2002

7/1/2002 A

7/1/2002

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  MONTEREY         

Type Agency Name
Agreements

Date

Work Description
WIDENING & INTERSECTION
IMPROVEMENTS (OVERSIGHT)

Location Description
.2 KM WEST OF COMMUNITY HOSPITAL OF
MONTEREY PENINSULA (CHOMP) ENTRANCE TO
ROUTE 1/68 SEPARATION (KP 6.1/L6.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

PID Appr 12/28/2000

Project Rpt

Current Cost Estimate

Structure Est $488

District Est $6,476

Total Con Est $6,964

R/W Est $227

*Escalated Cost Estimate

Structure Est $518

District Est $6,870

Total Con Est $7,388

ER

ES

Friday, July 21, 2006 75 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

149
05-4482U_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  2.2/ 3.3-

PPNO

0482 

Project Name

LINDEN & CASITAS PASS IC
Program Information

Doc Yr

Project Phase

PA&ED

1996 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2011

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,872

RW $$
$6,000

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON65 % 5 0% % %

Project Comments
Project combined to include City's RTIP project (PPNO 0918) to extend Via Real.  Environmental studies continuing for revised alternatives in response to community/environmental concerns.  IS/EA being prepared.  Scoping on
July 8, 2003.

consultant  is working on traffic study.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2008 1/1/2008 5/1/2008 2/1/2010 4/1/2010

T TTTT1/1/2008 1/1/2008 5/1/2008 2/1/2010 4/1/2010

12/1/2007

T12/1/2007

10/1/2014

T10/1/2014

7/1/2007

7/1/2007 T1/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGES
(2) AND REPLACE CARPINTERIA
CR BR

Location Description
IN CARPINTERIA FROM 0.2 MILE S OF
CARPINTERIA CREEK BRIDGE TO 0.3 MILES N OF
LINDEN AVE OC (KP 3.5/5.3)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 7

PID Appr 10/24/1995

Project Rpt

Current Cost Estimate

Structure Est $9,900

District Est $22,300

Total Con Est $32,200

R/W Est $13,948

*Escalated Cost Estimate

Structure Est $10,818

District Est $24,368

Total Con Est $35,186

ND

FI

150
05-44130_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1- R2.3/R2.5-

PPNO

0413 

Project Name

HARKINS SLOUGH INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local 

Prog Code
075.600

Prog FY
2011

$158

RIP IIP LOCAL

$2,365

CAPT

SUPT

OTHER

Const $$
$6,878

RW $$
$620

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON33 % 0 % % %

Project Comments
1/25/06 The costs that are being used for the 2006 STIP reflect only standard escalation rates applied to existing costs using an assumed delivery year of 2010/2011.   If the
project resumes after completion of the new traffic study, these costs and delivery assumptions will be re-evaluated and will likely need to be changed after adoption of the 2006
STIP.
5/20/2005 Place holder schedule entered into FMP so it will coincide with the program year.  The program year and schedule will be updated before 10/2005 after the completion of
a new traffic study.   The SCCRTC will update the program year with the 2006 STIP update process.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 12/1/2008 9/1/2008 7/1/2010 7/1/2010

T TTTT7/1/2008 12/1/2008 9/1/2008 7/1/2010 7/1/2010

6/1/2008

T6/1/2008

5/1/2011

T5/1/2011

12/1/2007

12/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Steve DigraziaPM

Robert NavarroDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 230-3142 COP CITY OF  WATSNVILE 080196  
COP CITY OF  WATSNVILL         

Type Agency Name
Agreements

Date

Work Description
REVISE INTERCHANGE 

Location Description
IN SANTA CRUZ COUNTY IN WATSONVILLE AT
ROUTE 1 AND HARKINS SLOUGH ROAD
INTERCHANGE

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 1

PID Appr 5/8/1998

Project Rpt

Current Cost Estimate

Structure Est $1,761

District Est $3,069

Total Con Est $4,830

R/W Est $406

*Escalated Cost Estimate

Structure Est $1,982

District Est $3,454

Total Con Est $5,436

ND

FI

Friday, July 21, 2006 76 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

151
05-0N410_

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  27.6/ 32.8-

PPNO

1847 

Project Name

MORRO BAY HARDSCAPE
ENHANCEMENTS

Program Information

Doc Yr

Project Phase

PA&ED

2006 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY
2011

$905

RIP IIP LOCAL

$293

CAPT

SUPT

OTHER

Const $$
$900

RW $$
$5

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
proposed for 2006 STIP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2007 5/1/2008 11/1/2008 2/1/2009

T TTT8/1/2007 5/1/2008 11/1/2008 2/1/2009

11/1/2007

T11/1/2007

3/1/2010

T3/1/2010

5/1/2007

5/1/2007 T

10/1/2006

10/1/2006 T

10/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

Lisa LowerisonPM

John FoucheDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
TRANSPORTATION
ENHANCEMENT SCENIC
CORRIDOR ENHANCEMENT

Location Description
IN SLO CO ON RTE 01 IN MORRO BAY FROM 0.2 MI
S OF S BAY BLVD TO TORO CR RD (KP 44.4/52.8)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,122

Total Con Est $2,122

152
05-0N400_

Dist-EA Phase

K

County-Route-Post Mile

SLO 1- R36.9/R39-

PPNO

1845 

Project Name

ESTERO BLUFFS PULLOUTS
Program Information

Doc Yr

Project Phase

PA&ED

2006 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY
2011

$1,380

RIP IIP LOCAL

$438

CAPT

SUPT

OTHER

Const $$
$1,375

RW $$
$5

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Picked up in 2006 STIP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/1/2008 4/1/2009 10/1/2009 2/1/2010

T TTT9/1/2008 4/1/2009 10/1/2009 2/1/2010

10/1/2008

T10/1/2008

3/1/2011

T3/1/2011

3/1/2008

3/1/2008 T

10/1/2006

10/1/2006 T

10/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

Lisa LowerisonPM

John FoucheDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Work Description
TRANSPORTATION
ENHANCEMENT

Location Description
IN SLO CO ON RTE 01 NR CAYUCOS FROM N
OCEAN AVE TO 1.3 MI S OF VILLA CR BR (KP
R59.3/62.8)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,185

Total Con Est $2,185

Friday, July 21, 2006 77 *Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

153 05-31592_

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  99.9/ 101.5-

PPNO

0032G

Project Name

SALINAS ROAD INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
"ON STATE ROUTE 1, IN MONTEREY" "COUNTY
NEAR WATSONVILLE, FROM 0.1" KM SOUTH OF
JENSEN ROAD TO TRAFTON ROAD
UNDERCROSSING (KP 160.7/R163.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$1,114

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$4,420

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 18

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/11/2000

Project Rpt 6/26/2006

Current Cost Estimate

Structure Est $3,920

District Est $25,100

Total Con Est $29,020

R/W Est $4,680

Phase Completion
PA&ED RW PS&E CON97 % % % %

Project Comments
6/26/06 PAED complete. Environ Doc signed 6-1-06. PR signed 6-26-06. 4/26/06 anticipate FED & PAED approval in June 2006. 2/24/06 Pm to give
presentation to TAMC Bike Committe.  Anticipate May for ED approval. 12/21/05 Revised R/W requirements submitted per VA implementation. This will also
minimize AG take and mitigation. 8/31/05  PDT voted Alt 7 as preferred. VA study alt that would have increased schedule will not be implemented. Now we
can start formal consultation. 7/28/05 Held Public Hearing.  About 66 people attended. 7/5/05 Adjusted schedule (PA&ED and on) +6 months (per Tim

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/26/2006 7/1/2006 11/1/2006 7/1/2008 9/1/2008 11/1/2008 1/1/2009 4/1/2009 7/1/2009 7/1/2011

A TTTTTTTTT

7/1/2006

7/1/2006 11/1/2006 7/1/2008 11/1/2008 1/1/2009 4/1/2009 7/1/2009 7/1/20119/1/20087/1/2006 T6/26/2006

Reg R/W
M225

Past Due Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $4,159

District Est $26,629

Total Con Est $30,787

ND

FI

06/01/2006

06/01/2006

154 05-0H820_

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68-  11/ 11.4-

PPNO

1813 

Project Name

LAURELES GRADE INTERSECTION
IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN MONTEREY CO. NEAR MONTEREY ON RTE 68
AT THE LAURELES GRADE ROAD INTERSECTION
(KP 18.02)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt 11/23/2005

Current Cost Estimate

Structure Est $61

District Est $1,422

Total Con Est $1,483

R/W Est $334

Phase Completion
PA&ED RW PS&E CON0 % 0 0% % %

Project Comments
Oversight Only  100% Local Funds

PSR/PR approved on 11/23/05

waiting on next submittal from consultant

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2002 9/1/2002 12/1/2006 12/1/2006 1/1/2007 2/1/2007 4/1/2007 10/1/2007

A TTTTTTA

12/30/2002

A9/1/2002 9/1/2002 12/1/2006 12/1/2006 1/1/2007 2/1/2007 4/1/2007 10/1/200712/30/2002

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Friday, July 21, 2006 78 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

155 05-0M990

Kelly McClainPM

Kelly McClainDM

(805) 549-3278PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Gary Ruggerone (805) 549-3182

(805) 549-3278
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 146-  0/-

PPNO

1877 

Project Name

DECK SEALS AT VARIOUS
LOCATIONS IN MONTEREY CO. ON

RTE 146Work Description
SEAL BR DECKS WITH
METHACRYLATE

Location Description
"IN MONTEREY CO ON ROUTES 68, 101," "146,
156, AND 183 AT VARIOUS" LOCATIONS (KP
VARIOUS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date
2/27/2006

CTC Vote Date

PID Appr

Project Rpt 2/21/2006

Current Cost Estimate

Structure Est $524

District Est $0

Total Con Est $524

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.115

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 10/06/2005

156 05-0M850

UnassignedPM

UnassignedDM

PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 198-  16.4/ 21.3-

PPNO

1917 

Project Name

PEACH VALLEY ROAD REPAIR
FAILED SLOPES IN MONTEREY  CO.

ON  RTE 198Work Description
REPAIR FAILED SLOPES AT TWO
LOCATIONS

Location Description
IN MON CO ON RTE 198 NR RTE 25/198 JUNCTION
@ 2.4 MI E OF PEACH VALLEY RD (KP 26.39/34.27)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date
3/18/2005

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, July 21, 2006 79 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

157 05-0M370

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  166-  3.7/ 3.8-

PPNO

1886 

Project Name

BONITA SCHOOL ROAD SIGNAL AND
GUARDRAIL INSTALLATION

Work Description
TRAFFIC SIGNAL & GUARDRAIL 

Location Description
ON ROUTE 166 IN SANTA BARBARA "COUNTY,
NEAR SANTA MARIA AT BONITA" SCHOOL ROAD
(KP 5.9/6.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 2

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 11/10/2005

Current Cost Estimate

Structure Est $0

District Est $487

Total Con Est $487

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/15/2005

08/15/2005

158 05-0K520_

Richard RosalesPM

John FoucheDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(549) 549-3330 COP SBTCOG                             111804  
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SBT 25-  51.5/ 60.1-

PPNO

5020 

Project Name

ROUTE 25 SAFETY & OPERATIONAL
IMPROVEMENTS

Work Description
MEDIAN BARRIER AND
INTERCHANGE IMPROVEMENTS

Location Description
IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF
SAN FELIPE RD TO 0.7 KM S OF RTE 25/101
SEPARATION (KP SBT 82.8/96.7) (KP SCL 0.0/4.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 43

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/21/2005

Project Rpt 4/21/2005

Current Cost Estimate

Structure Est $0

District Est $8,680

Total Con Est $8,680

R/W Est $497

Phase Completion
PA&ED RW PS&E CON100 % 85% % %

Project Comments
LOCAL OVERSIGHT PROJECT  7/10/06 Consultant waiting on final R/W acquisitions and for Rte 25 Bypass to be Advertised first per COG directions. 1/31/06
Responded to 100% PSE. Consultant still has changes to make.  Waiting for ACOE Permits. COG requested to meet w/ACOE and CT to resolve issues. 9/22/05
Responded to 95% PS&E submittal. 8/8/05 Rec'd 95% PS&E review request. 6/6/05 Consultant proceeding with design and R/W acquisition. 4/21/05  PR/PSR
approved. 2-16-05  Rec'd Final PR/PSR for circulating for signature. Env Doc is following in final review. 12-13-04 Rec'd 3rd Review for new format PR/PSR on

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/21/2005 7/1/2005 9/30/2005 9/30/2005 11/1/2005 5/3/2006 7/1/2007

A TTTTTT

6/15/2005

A4/21/2005 7/1/2005 9/30/2005 9/30/2005 11/1/2005 5/3/2006 7/1/20076/15/2005

Reg R/W
M225

Past Due Past Due Past Due Past Due Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND 03/15/2005

Friday, July 21, 2006 80 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

159 05-0M710

Luis DuazoPM

James EspinosaDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  15.3/ 16.8-

PPNO

7011 

Project Name

ROUTE 1/ROUTE 17 MEDIAN BARRIER

Work Description
METAL BEAM BARRIER
REPLACEMENT

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ ON ROUTE 1 FROM LA FONDA AVENUE
OVERCROSSING TO THE 1/17 SEPARATION (KP
24.6/27.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt 11/23/2005

Current Cost Estimate

Structure Est $0

District Est $3,630

Total Con Est $3,630

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/23/2005 1/1/2007 7/1/2007 7/1/2007 10/1/2007 11/1/2007 1/1/2008 7/1/2008

A TTTTTTT

11/1/2006

T11/23/2005 1/1/2007 7/1/2007 7/1/2007 10/1/2007 11/1/2007 1/1/2008 7/1/200811/1/2006

Reg R/W
M225

APL
List

No

201.020

*Escalated Cost Estimate

Structure Est $0

District Est $3,739

Total Con Est $3,739

CE

EX

06/01/2005

06/01/2005

160 05-49680_

Luis DuazoPM

Steven WyattDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 129-  7.9/ 8.2-

PPNO

0496 

Project Name

CHITTENDEN PASS REALINGMENT
PROJECT

Work Description
REALIGN HORIZONTAL CURVE 

Location Description
"AT KP 12.7/13.2 (PM 7.9/8.2), ON" "RTE 129 NEAR
WATSONVILLE, FROM 1.0" KM TO 1.5 KM EAST OF
ROGGE LANE

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/27/2006

Project Rpt 3/27/2006

Current Cost Estimate

Structure Est $1,758

District Est $1,112

Total Con Est $2,870

R/W Est $37

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
HQ Reservation
FEDERALIZED
COST MAY INCREASE TO SHOPP PROJECT  8/03
Program Code: 20.XX.201.010

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2006 2/28/2006 7/1/2006 2/1/2007 5/1/2007 7/1/2007 7/1/2007 8/12/2007 12/1/2007 7/1/2008

A TTTTTTTTA

3/1/2006

A2/1/2006 2/28/2006 7/1/2006 2/1/2007 5/1/2007 7/1/2007 7/1/2007 8/12/2007 12/1/2007 7/1/20083/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $1,811

District Est $1,145

Total Con Est $2,956

CE

EX

01/23/2006

01/26/2006

Friday, July 21, 2006 81 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

161 05-49210_

Amy DonatelloPM

John FoucheDM

(805) 629-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  34.5/ 44.1-

PPNO

4921 

Project Name

CAYUCOS REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN CAYUCOS FROM OLD CREEK BRIDGE TO
HARMONY VALLEY RD (KP 55.5/71.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/21/1999

Project Rpt 9/16/2005

Current Cost Estimate

Structure Est $0

District Est $6,833

Total Con Est $6,833

R/W Est $30

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project shevled

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/21/1999 1/1/2008 7/1/2008 9/1/2008 1/1/2009 2/12/2009 5/1/2009 9/1/2011

A TTTTTTT8/21/1999 1/1/2008 7/1/2008 9/1/2008 1/1/2009 2/12/2009 5/1/2009 9/1/2011

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $7,249

Total Con Est $7,249

CE

EX

07/21/1999

07/21/1999

162 05-3307U_

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3861 COP SLOCG                                      
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  32.2/ 56.3-

PPNO

0226A

Project Name

ROUTE 46 CORRIDOR IMPROVEMENTS
(ENVIRONMENTAL)

Work Description
CONVERT 2 LANE HWY TO 4 LANE
EXPRESSWAY

Location Description
IN SLO CO ON SR 46-IN & NEAR PASO "ROBLES,
SHANDON & CHOLAME, FROM" AIRPORT RD TO
1.8 KM E OF THE JCT OF STATE ROUTE 41 & 46
(KP 51.8/90.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP , Demo

Prog Code Prog FY

$0

RIP IIP LOCAL

$6,900

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 77

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/27/1998

Project Rpt 5/19/2006

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $3,041

Phase Completion
PA&ED RW PS&E CON90 % 25 35% 0% %

Project Comments
Corridor project.   This project will be split into 3 segments for PS&E and Construction.  CT and FHWA have withdrawn from NEPA 404 Process.  Final FHWA
comments have been address-awaiting their approval of the ED.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2006

A5/19/2006

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

01/13/2003

Friday, July 21, 2006 82 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

163 05-48562_

Amy DonatelloPM

Boris AyaviriDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  13.2/ 21.5-

PPNO

4856A

Project Name

SLO OPS 1B

Work Description
CONSTRUCT AUXILIARY LANES
AND ITS ELEMENTS

Location Description
FROM ARROYO GRANDE TO PISMO BEACH AT
THREE LOCATIONS (KP 21.1/R34.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

$82

RIP IIP LOCAL

$939

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$164

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/2000

Project Rpt 3/19/2003

Current Cost Estimate

Structure Est $1,178

District Est $4,729

Total Con Est $5,907

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50 60% % %

Project Comments
Decsion has been made by SLOCOG to leave ITS elements in. Will process PCR to push schedule out to accomodate.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/19/2003 10/1/2002 7/1/2006 4/1/2007 5/15/2007 1/1/2008 1/1/2008 10/1/2007 2/15/2008 10/1/2009

A TTTTTTTTA

9/1/2004

10/1/2002 7/1/2006 4/1/2007 1/1/2008 1/1/2008 10/1/2007 2/15/2008 10/1/20095/15/20079/1/2004 A3/19/2003

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $1,213

District Est $4,871

Total Con Est $6,084

CE

EX

12/23/2002

12/23/2002

164 05-0P590_

UnassignedPM

UnassignedDM

PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  86/ 98.8-

PPNO

1922 

Project Name

Work Description
ASPHALT CONCRETE OVERLAY
(TYPE A)

Location Description
IN MONTEREY CO IN AND NEAR SALINAS FROM
0.2 KM S/OF SANBORN RD TO 0.2 M N/OF ECHO
VALLEY RD (KP 138.4/159.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,172

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
6/1/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,172

Total Con Est $7,172

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
$60 million SHOPP Pavement Storm Damage projects

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/16/2006 8/18/2006 9/1/2006 10/13/2006 9/15/2006 10/15/2007

TTTTTT8/16/2006 8/18/2006 9/1/2006 10/13/2006 9/15/2006 10/15/2007

Reg R/W
M225

APL
List

Yes

201.121

9/1/20068/18/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

8/16/2006

Friday, July 21, 2006 83 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

165 05-0P610_

UnassignedPM

UnassignedDM

PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R1/R8.4-

PPNO

1924 

Project Name

Work Description
ASPHALT CONCRETE OVERLAY
(TYPE A)

Location Description
IN SANTA CRUZ CO IN AND NEAR WATSONVILLE
FROM BEACH RD U.C. TO 0.1 KM NORTH OF
FREEDOM BLVD OC (KP R1.6/13.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,020

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
6/1/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,020

Total Con Est $3,020

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
$60 million SHOPP Pavement Storm Damage projects

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/16/2006 8/18/2006 9/1/2006 10/13/2006 9/15/2006 10/15/2007

TTTTTT8/16/2006 8/18/2006 9/1/2006 10/13/2006 9/15/2006 10/15/2007

Reg R/W
M225

APL
List

Yes

201.121

9/1/20068/18/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

8/16/2006

166 05-0P620_

UnassignedPM

UnassignedDM

PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  9.1/ 16.6-

PPNO

1925 

Project Name

Work Description
ASPHALT CONCRETE OVERLAY
(TYPE A)

Location Description
IN SANTA CRUZ CO NEAR APTOS FROM RIO DEL
MAR OC TO EMELINE ST UC (KP 14.7/26.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,295

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
6/1/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,295

Total Con Est $3,295

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
$60 million SHOPP Pavement Storm Damage projects

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/16/2006 8/18/2006 9/1/2006 10/13/2006 9/15/2006 10/15/2007

TTTTTT8/16/2006 8/18/2006 9/1/2006 10/13/2006 9/15/2006 10/15/2007

Reg R/W
M225

APL
List

Yes

201.121

9/1/20068/18/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

8/16/2006

Friday, July 21, 2006 84 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

167 05-34530_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 41-  10.8/ 11.9-

PPNO

0301 

Project Name

LOS ALTOS TURNOUTS

Work Description
CONSTRUCT TURNOUTS 

Location Description
IN SAN LUIS OBISPO COUNTY IN ATASCADERO AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,240

RW $$
$5

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/20/2005

CTC Vote Date
4/27/2006

PID Appr 12/14/1989

Project Rpt 2/8/2001

Current Cost Estimate

Structure Est $0

District Est $1,240

Total Con Est $1,240

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 98% % %

Project Comments
RTL 1-13-06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/8/2001 10/13/2005 8/31/2005 1/13/2006 5/30/2006 9/1/2006 8/1/2007

A TTAAAA

3/15/2001

A2/8/2001 10/13/2005 8/31/2005 1/13/2006 5/30/2006 9/1/2006 8/1/20073/15/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/11/2003

04/11/2003

168 05-0P600_

UnassignedPM

UnassignedDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  29.9/ 42-

PPNO

1923 

Project Name

Work Description
ASPHALT CONCRETE OVERLAY
(TYPE A)

Location Description
IN SLO CO IN AND NEAR SLO AND ATASCADERO
FROM MONTEREY ST OC TO 1.9 KM N OF
RESERVOIR CYN RD AND FROM CUESTA GRADE
OVERHEAD TO 0.1 KM S OF SANTA BARBARA RD
OC

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,379

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
6/1/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,379

Total Con Est $2,379

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
$60 million SHOPP Pavement Storm Damage projects

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/16/2006 8/18/2006 9/1/2006 10/13/2006 9/15/2006 10/15/2007

TTTTTT8/16/2006 8/18/2006 9/1/2006 10/13/2006 9/15/2006 10/15/2007

Reg R/W
M225

APL
List

Yes

201.121

9/1/20068/18/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

8/16/2006

Friday, July 21, 2006 85 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

169 05-40280_

David RasmussenPM

Arthur RamirezDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  45.2/ 45.7-

PPNO

0520 

Project Name

101/41 INTERCHANGE

Work Description
INTERCHANGE IMPROVEMENTS 

Location Description
IN SAN LUIS OBISPO COUNTY IN THE CITY OF
ATASCADERO AT THE 101/41 INTERCHANGE "(KP
101-72.7/73.5, 41-25.4/25.7)"

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$423

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$16,369

RW $$
$4,096

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/30/1998

Project Rpt 9/30/2002

Current Cost Estimate

Structure Est $6,076

District Est $7,071

Total Con Est $13,147

R/W Est $5,776

Phase Completion
PA&ED RW PS&E CON100 % 75 95% 0% %

Project Comments

Design is currently revising plans to incorporate OE review and VA suggestions.  District is pushing to have this to HQOE near
the beginning of August.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/30/2002 10/19/2001 5/15/2002 6/1/2006 9/1/2006 3/1/2007 3/15/2007 5/1/2007 8/1/2007 10/1/2010

A TTTTTTAAA

12/26/2001

A9/30/2002 10/19/2001 5/15/2002 6/1/2006 9/1/2006 3/1/2007 3/15/2007 5/1/2007 8/1/2007 10/1/201012/26/2001

Reg R/W
M225

APL
List

Yes

075.600

3/15/20073/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

09/16/2002

09/27/2002

9/1/2006

170 05-0N760_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1-  9.3/ 9.3-

PPNO

     

Project Name

Work Description
CULVERT LINER 

Location Description
IN MONTEREY AND SAN LUIS OBISPO "COUNTIES,
ON RTE 1 AT 3.4 KM N/OF" VILLA CREEK BRIDGE
& ON RTE 41 FROM 1.2 KM TO 1.0 KM W/OF LOS
ALTOS RD "(KP MON-14.97, SLO-17.22, 17.54)"

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

020.151

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, July 21, 2006 86 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

171 05-46070_

Sara von_SchwindPM

Wendy O'HalloranDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R14.8/R15.3-

PPNO

4607 

Project Name

CARRILLO ST NB ON-RAMP
IMPROVEMENTS

Work Description
CONSTRUCT DUAL ON-RAMP 

Location Description
ON ROUTE 101 IN SANTA BARBARA FROM THE
NORTHBOUND ON-RAMP AT CARILLO STREET TO
0.5 KM NORTH OF THE ANAPAMU STREET
PEDESTRIAN OC (KP R23.8/R24.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,781

RW $$
$28

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/19/1997

Project Rpt 7/11/2005

Current Cost Estimate

Structure Est $1,404

District Est $2,004

Total Con Est $3,408

R/W Est $28

Phase Completion
PA&ED RW PS&E CON100 % 50 75% % %

Project Comments
Met with City of SB and SBCAG on 06/05/06 to discuss current estimate and schedule.

June 2005 - PCR for R/W Phase approved added $58K for R/W Capital for a total of $79K

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/11/2005 8/1/2005 8/26/2005 8/1/2006 11/13/2006 11/13/2006 2/20/2007 3/20/2007 5/14/2007 1/1/2009

A TTTTTTTAA

6/29/2005

A7/11/2005 8/1/2005 8/26/2005 8/1/2006 11/13/2006 11/13/2006 2/20/2007 3/20/2007 5/14/2007 1/1/20096/29/2005

Reg R/W
M225

APL
List

Yes

075.600

2/20/200711/13/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

06/23/2005

06/13/2005

11/13/2006

172 05-0M860

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  144-  1.4/-

PPNO

1916 

Project Name

Work Description
REPAIR FAILED CREEK
EMBANKMENT

Location Description
IN SB CO IN SB ON RTE 144 AT 0.5 MI N OF
ALAMEDA PADRE SERRA (KP 2.25)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$602

RW $$
$5

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

No

Funds Req Date
5/17/2006

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.131

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/16/2006

05/16/2006

Friday, July 21, 2006 87 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

173 05-39110_

Richard RosalesPM

John FoucheDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 COP SBT CO                                     
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SBT 25- R49.7/R52.4-

PPNO

0002U

Project Name

25 BYPASS OFF HIGHWAY PROJECT

Work Description
CONSTRUCT URBAN ARTERIAL
EXPRESSWAY

Location Description
IN SAN BENITO COUNTY IN AND NEAR HOLLISTER
FROM 0.2 KM SOUTH OF SUNNYSLOPE ROAD TO
0.3 KM WEST OF SAN FILIPE ROAD (KP 79.5/83.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
Oversight , TEA , RIP ,
Demo , LCO

Prog Code Prog FY
2007

$2,250 $12,793

RIP IIP LOCAL

$0 $2,000

CAPT

SUPT

OTHER

Const $$
$17,443

RW $$
$4,600

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/1/1993

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20,493

Total Con Est $20,493

R/W Est $3,800

Phase Completion
PA&ED RW PS&E CON100 % 80 98% % %

Project Comments
** Oversight Only-Local 98 STIP(RTIP)Funds-Lead Agency is San Benito COG **
Current Sched-Complete R/W Acquisition 6-14-06, Adv 6-15-06, BO 7-26-06, Awd Contr 8-17-06, Begin Constr 9-17-06, Complete Constr 1-1-08.  Still orking on
R/W purchases.  9/27/05 Aug CTC recinded AB3090 for $7M.  COG may have to wait until July 2006 for full construction funding. 8/4/05  Contract awarded for
drainage outfall in July.  Main portion of project anticpated to be ready for contract June 2006.  6/6/05 Consultant moving forward with drainage contract for

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2003 12/1/2003 12/1/2003 11/1/2004 9/29/2005 5/18/2006 5/18/2006 7/18/2006 10/20/2007

A TTTTAAAA

3/30/2004

A12/1/2003 12/1/2003 12/1/2003 11/1/2004 9/29/2005 5/18/2006 5/18/2006 7/18/2006 10/20/20073/30/2004

Reg R/W
M225

Past Due Past Due Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

01/20/2005

12/18/2003

174 05-0L350_

Roberto BandaPM

Roberto BandaDM

(559) 243-3526PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 9-  10.9/-

PPNO

1912 

Project Name

RETAINING WALL RTE 09 NEAR BEN
LOMOND

Work Description
CONSTRUCT RETAINING WALL 

Location Description
IN SANTA CRUZ COUNTY ON RTE 09 NEAR BEN
LOMOND @ 0.281 MILES SOUTH OF WESTERN
AVENUE. (KP 17.46)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,084

RW $$
$36

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date
3/17/2006

CTC Vote Date

PID Appr

Project Rpt 12/21/2005

Current Cost Estimate

Structure Est $0

District Est $1,052

Total Con Est $1,052

R/W Est $36

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/21/2005 3/29/2006

A A12/21/2005 3/29/2006

Reg R/W
M225

APL
List

Yes

201.131

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/22/2005

09/22/2005

Friday, July 21, 2006 88 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

175 05-0F980_

Lisa LowerisonPM

Steven MiltonDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 58-  9.8/ 10.1-

PPNO

0098 

Project Name

HUER HUERO CREEK BRIDGE
REPLACEMENT

Work Description
REPLACE BRIDGE & TAPER
SHOULDERS INTO EXISTING
ROADWAY SHOULDERS

Location Description
ON ROUTE 58 IN SAN LUIS OBISPO CO NEAR
SANTA MARGARITA FROM 0.25 KM W TO 0.25 E
OF THE MIDDLE FORK HUER HUERO CREEK
BRIDGE (KP 15.8/16.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,120

RW $$
$60

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/13/2005

Project Rpt 9/13/2005

Current Cost Estimate

Structure Est $4,050

District Est $1,890

Total Con Est $5,940

R/W Est $32

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
PCR submitted Feb 2006 for $6,120 k (construction) and $60k (R/W)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/13/2005 3/11/2005 9/13/2005 5/1/2006 8/1/2006 10/1/2006 11/15/2006 12/18/2006 4/1/2007 4/1/2010

A TTTTTTAAA

3/25/2005

A9/13/2005 3/11/2005 9/13/2005 5/1/2006 8/1/2006 10/1/2006 11/15/2006 12/18/2006 4/1/2007 4/1/20103/25/2005

Reg R/W
M225

APL
List

Yes

201.111

11/15/200610/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/30/2005

06/30/2005

8/1/2006

176 05-0N090_

UnassignedPM

UnassignedDM

PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  55.7/-

PPNO

0909 

Project Name

SOUTH PASO OH REHAB

Work Description
BRIDGE REHABILITATION 

Location Description
IN SLO CO ON RTE 101 IN PASO ROBLES AT S
PASO ROBLES OH (#49-0149L/R) (KP 89.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/21/2006

Project Rpt 2/21/2006

Current Cost Estimate

Structure Est $1,320

District Est $380

Total Con Est $1,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
07/13/2006 - This is a HM project no longer SHOPP on CFD for 06/07
03/15/2006 RMV - Workplan in the System; Project being completed by D5 Maintenace Design & HQ Structures;  DOE review completed; Anticipate submittal
to HQOE on 3/21/06; R/W Cert pending working w/RR. RMV working with Kelly McClain / Ken Dostalek

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/21/2006 11/30/2005 1/31/2006 8/7/2006 8/1/2006 10/23/2006 12/11/2006 2/5/2007 2/5/2008

A TTTTTTAA2/21/2006 11/30/2005 1/31/2006 8/7/2006 8/1/2006 10/23/2006 12/11/2006 2/5/2007 2/5/2008

Reg R/W
M225

APL
List

Yes

030.115

10/23/20068/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/21/2005

07/27/2005

8/7/2006

Friday, July 21, 2006 89 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

177 05-0A550_

Lisa LowerisonPM

Steven MiltonDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 166-  42.5/ 45.1-

PPNO

0550 

Project Name

CUYAMA VALLEY CURVES

Work Description
REALIGN HORIZONTAL CURVES 

Location Description
ON ROUTE 166 IN SAN LUIS OBISPO COUNTY
NEAR NEW CUYAMA FROM 3.9 KM TO 5.8 KM E OF
& FROM 7.4 KM TO 8.1 KM E OF GIFFORD CREEK
BR (KP 68.4/70.3 & 71.9/72.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding
LCO

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,080

RW $$
$621

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/26/2004

Project Rpt 3/3/2005

Current Cost Estimate

Structure Est $0

District Est $3,161

Total Con Est $3,161

R/W Est $1,691

Phase Completion
PA&ED RW PS&E CON100 % 5 30% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/3/2005 4/4/2005 11/15/2006 12/15/2006 2/15/2007 4/3/2007 6/30/2007 7/1/2008

A TTTTTTA

7/26/2004

A3/3/2005 4/4/2005 11/15/2006 12/15/2006 2/15/2007 4/3/2007 6/30/2007 7/1/20087/26/2004

Reg R/W
M225

APL
List

Yes

201.010

2/15/200712/15/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

01/19/2005

01/31/2005

11/15/2006

178 05-0E242_

Rochelle VierraPM

Dennis ReevesDM

(805) 549-3003PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 183-  .8/ 1.9-

PPNO

2401Y

Project Name

MON 183 REHAB TREE REPLANTING

Work Description
LANDSCAPING/HIGHWAY
PLANTING

Location Description
IN MONTEREY COUNTY IN SALINAS FROM
SALINAS STREET TO CLARK STREET (KP
1.3/R3.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$373

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/27/2006

CTC Vote Date

PID Appr 9/17/2001

Project Rpt 9/17/2001

Current Cost Estimate

Structure Est $0

District Est $352

Total Con Est $352

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 75 75% % %

Project Comments
 This project is a result of splitting 05-0E240.  This is the  landscape portion of that project .

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 5/18/2006 6/29/2006 6/6/2006 11/1/2006 12/13/2006 3/1/2007 7/1/2007

A TTTTAAA7/1/2005 5/18/2006 6/29/2006 6/6/2006 11/1/2006 12/13/2006 3/1/2007 7/1/2007

Reg R/W
M225

APL
List

Yes

201.120

11/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/24/2003

09/24/2003

Friday, July 21, 2006 90 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

179 05-44780_

Scott EadesPM

James PeranoDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438 COP SB LOCAL TRAN AUTH 121604  
RR SC,RE,   CLAUSES         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  10.8/ 12.8-

PPNO

0478 

Project Name

MILPAS TO HOT SPRINGS OP IMPS

Work Description
RECONSTRUCT TWO
INTERCHANGES ADD LANES AND
RAMP

Location Description
IN AND NEAR SANTA BARBARA FROM 1.0 KM
SOUTH OF THE CABRILLO BLVD UC TO THE
MILPAS ST UNDERCROSSING (KP17.39/20.59)

Program Information

Doc Yr

Project Phase

PS&E/RW

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$7,794

RIP IIP LOCAL

$213

CAPT

SUPT

OTHER

Const $$
$49,885

RW $$
$5,440

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/1996

Project Rpt 3/11/2004

Current Cost Estimate

Structure Est $23,476

District Est $24,056

Total Con Est $47,532

R/W Est $10,891

Phase Completion
PA&ED RW PS&E CON100 % 30 80% % %

Project Comments
A portion of this project is being designed by a consultant team.  For the Caltrans designed components, the capital roadway and structural costs are $21,490K
and $19,044K respectively (12/05 estimate).
PM - Transferred from Rob Miller to Scott Eades on 11/1/05.
PE - David Beard.  Environmental Phase complete March 11, 2004.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/11/2004 5/1/2003 5/13/2005 9/19/2006 2/14/2007 7/2/2007 7/16/2007 9/10/2007 1/1/2008 1/3/2012

A TTTTTTTAA

3/11/2003

A3/11/2004 5/1/2003 5/13/2005 9/19/2006 2/14/2007 7/2/2007 7/16/2007 9/10/2007 1/1/2008 1/3/20123/11/2003

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $24,180

District Est $24,778

Total Con Est $48,958

ER

FI

03/05/2004

03/05/2004

180 05-0M140

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

(549) 549-3330 COP CITY OF  GOLETA         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  26.9/-

PPNO

1840 

Project Name

ELLWOOD OVERHEAD

Work Description
REPLACE ELWOOD OH IN
CONJUNCTION WITH HOLLISTER
OC; MODIFICATION &

Location Description
IN THE CITY OF GOLETA AT THE HOLLISTER AVE
OC (KP 43.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASTIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$2,820

RIP IIP LOCAL

$680

CAPT

SUPT

OTHER

Const $$
$4,020

RW $$
$277

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,520

Total Con Est $3,520

R/W Est $345

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
Caltrans is implementing agency for replacement of City's overhead.
Project Engineer:  Steve Andris,  Environmental Planner:  Paula Huddleston

01-10-06 - Draft PR approved 12/19/05, Public hearing held on 1/5/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/31/2006 3/24/2006 6/22/2006 10/23/2007 1/15/2008 1/19/2009 2/25/2009 4/24/2009 7/22/2009 1/18/2012

A TTTTTTTAA

1/31/2006

A3/31/2006 3/24/2006 6/22/2006 10/23/2007 1/15/2008 1/19/2009 2/25/2009 4/24/2009 7/22/2009 1/18/20121/31/2006

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $3,734

Total Con Est $3,734

ND

FI

Friday, July 21, 2006 91 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

181 05-0H720_

Wendy O'HalloranPM

Wendy O'HalloranDM

(805) 549-3681PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  17.2/ 17.3-

PPNO

7021 

Project Name

CARPINTERIA HI. UNDERGROUND
AND TRAVEL LANE WIDENING

Work Description
REPLACE STORMWATER
CHANNEL & WIDEN SHOULDER

Location Description
ON RTE 192 FROM 0.7 KM E OF SANTA MONICA
CANYON BR TO 0.2 KM W OF LINDEN AVE IN SB
CO IN & NEAR CARPINTERIA (KP 27.4/27.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$796

RW $$
$275

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $748

Total Con Est $748

R/W Est $287

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

FEDERALIZED

Program Code: 20.XX.201.015 CURE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/9/2004 8/12/2004 2/1/2007 2/1/2007 4/1/2007 5/13/2007 7/1/2007 7/1/2008

A TTTTTTA

6/20/2004

A6/9/2004 8/12/2004 2/1/2007 2/1/2007 4/1/2007 5/13/2007 7/1/2007 7/1/20086/20/2004

Reg R/W
M225

APL
List

Yes

201.015

4/1/20072/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/11/2004

03/11/2004

2/1/2007

182 05-48772_

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  225-  0/ 4.6-

PPNO

4877A

Project Name

SB 225 ADA

Work Description
MODIFY/CONSTRUCT SIDEWALKS
& CURB RAMPS

Location Description
IN SB CO IN AND NEAR SANTA BARBARA AT
VARIOUS LOCAITIONS FROM LAS POSITAS
OVERCROSSING TO CASTILLO ST
UNDERCROSSING (KP 0.0/7.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,790

RW $$
$492

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 33

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate

Structure Est $0

District Est $1,401

Total Con Est $1,401

R/W Est $572

Phase Completion
PA&ED RW PS&E CON100 % 50 50% % %

Project Comments
PCR submitted in Feb. 2006 for $1,790k for construction capital

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/1999 8/1/2003 9/1/2006 11/1/2006 12/1/2006 1/12/2007 4/1/2007 10/1/2007

A TTTTTTA

9/1/2002

A9/1/1999 8/1/2003 9/1/2006 11/1/2006 12/1/2006 1/12/2007 4/1/2007 10/1/20079/1/2002

Reg R/W
M225

APL
List

Yes

201.120

12/1/200611/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/16/1999

06/16/1999

9/1/2006

Friday, July 21, 2006 92 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

183 05-49190_

Steve DigraziaPM

Wendy O'HalloranDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- L16.7/L18.1-

PPNO

4919 

Project Name

SLO 1 REHAB

Work Description
PAVEMENT REHAB & CONSTRUCT
SAFETY IMPROVEMENTS

Location Description
IN SAN LUIS OBISPO CO IN SAN LUIS OBISPO
FROM WALNUT ST TO 0.1 KM N OF WESTMONT
DR (KP L26.9/29.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,396

RW $$
$262

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 34

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/8/1999

Project Rpt 10/8/1999

Current Cost Estimate

Structure Est $0

District Est $4,144

Total Con Est $4,144

R/W Est $262

Phase Completion
PA&ED RW PS&E CON100 % 0 0% 0% %

Project Comments
1/19/06 Potholing Risk Identified.  Originally requested 5/05 it is still not completed.  PCR for construction and rw cost increase approved by HQ Exec
committee.
1/18/2005 Unable to start RW Engineering 10/1/04 because of slow response from utility companies (10/04 to 1/05).  Therefore the following schedule changes
are necessary.  M224 Maps to RW 2/1/05; M225 Reg RW 8/1/05; M410 RW Cert and M460 RTL 1/1/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/1999 6/8/2005 10/1/2006 1/3/2007 1/8/2007 2/13/2007 6/1/2007 2/1/2008

A TTTTTTA

2/24/2005

A9/1/1999 6/8/2005 10/1/2006 1/3/2007 1/8/2007 2/13/2007 6/1/2007 2/1/20082/24/2005

Reg R/W
M225

APL
List

Yes

201.120

1/8/20071/3/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/13/1999

09/13/1999

10/1/2006

184 05-48561_

Amy DonatelloPM

Boris AyaviriDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  19.6/ 22-

PPNO

4856 

Project Name

SLO OPS 1A

Work Description
RECONFIGURE RAMPS &
CONSTRUCT CLIMBING LANE

Location Description
AT TWO LOCATIONS FROM AVILA BEACH DR TO
SPYGLASS RD (KP R31.5/R35.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2008

$118

RIP IIP LOCAL

$586

CAPT

SUPT

OTHER

Const $$
$5,354

RW $$
$235

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/2000

Project Rpt 3/19/2003

Current Cost Estimate

Structure Est $1,115

District Est $3,770

Total Con Est $4,885

R/W Est $228

Phase Completion
PA&ED RW PS&E CON100 % 10 80% % %

Project Comments
Project on schedule.    Outstanding Coastal Development Permit.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/19/2003 10/1/2002 9/1/2005 3/15/2006 3/30/2006 3/23/2006 9/4/2006 9/1/2007 12/1/2007 11/1/2008

A TTTTAAAAA

5/1/2002

A3/19/2003 10/1/2002 9/1/2005 3/15/2006 3/30/2006 3/23/2006 9/4/2006 9/1/2007 12/1/2007 11/1/20085/1/2002

Reg R/W
M225

APL
List

Yes

075.600

9/4/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/23/2002

12/23/2002

Friday, July 21, 2006 93 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

185 05-0C660_

Sara von_SchwindPM

Martin NishikawaDM

(805) 549-3198PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 166-  9.5/ 74.8-

PPNO

     

Project Name

166 OP IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO
RTE 33 (KP 15.3/120.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,441

RW $$
$62

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2003

CTC Vote Date

PID Appr 7/24/2000

Project Rpt 6/29/2002

Current Cost Estimate

Structure Est $0

District Est $3,222

Total Con Est $3,222

R/W Est $109

Phase Completion
PA&ED RW PS&E CON100 % 85 95% % %

Project Comments
5 locations in SLO County; Project was delivered to HQ-OE on 10/2/03;  RTL and R/W Cert  delayed due to this project not being part of the original R/W
allocation plan.  Per SLOCOG's 2004 STIP the construction dollars on this project have been unprogrammed and will be reconsidered for the 2006 STIP.
Requested PS&E package be returned to Region OE to be shelved until the construction dollars are reprogrammed.  A PCD was completed to document the
schedule change.  SLOCOG is going forward with Location #1 and #3.  A Supplemental PR will document this change.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/29/2002 10/1/2002 10/2/2003 8/1/2007 10/1/2007 11/12/2007 2/1/2008 7/1/2009

A TTTTTAA

7/8/2002

A6/29/2002 10/1/2002 10/2/2003 8/1/2007 10/1/2007 11/12/2007 2/1/2008 7/1/20097/8/2002

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $3,319

Total Con Est $3,319

CE

EX

08/21/2002

08/21/2002

186 05-0A460_

Amy DonatelloPM

Steven MiltonDM

(805) 629-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 227- R10.9/R14.2-

PPNO

4600 

Project Name

SOUTH & BROAD ST. REHAB.

Work Description
REHABILITATE ROADWAY &
WIDEN BRIDGE

Location Description
IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS
OBISPO CREEK BRIDGE TO 0.2 KM W OF
MADONNA RD OC (KP R17.5/R22.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$9,666

RW $$
$178

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $501

District Est $8,883

Total Con Est $9,384

R/W Est $181

Phase Completion
PA&ED RW PS&E CON100 % 5% % %

Project Comments
 New ADA requirements for accessible sidewalk length of project being added to project. Working with City/County for stage construction of intersections.
Restriping of South St. to allow  for 1 lane in each direction with a raised center divide and left turn pockets has been added to project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 7/1/2005 6/1/2006 2/1/2007 5/15/2007 7/1/2007 9/1/2007 10/1/2007 1/15/2008 2/15/2009

A TTTTTTTTA

3/15/2006

A7/1/2004 7/1/2005 6/1/2006 2/1/2007 5/15/2007 7/1/2007 9/1/2007 10/1/2007 1/15/2008 2/15/20093/15/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $516

District Est $9,149

Total Con Est $9,666

CE

EX

04/11/2001

04/11/2001

Friday, July 21, 2006 94 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

187 05-0K760_

Steve DigraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1-  74.7/ 91.6-

PPNO

0076 

Project Name

MONTEREY TO CASTROVILLE
GUARDRAIL UPGRADE

Work Description
UPGRADE GUARDRAIL & CRASH
CUSHIONS

Location Description
"IN MON CO ON RTES 1, 68 & 156 FROM" CARMEL
TO CASTROVILLE (KP 1-120.2/R146.2;
68-L6.8/R6.9; & 156-R0.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$916

RW $$
$3

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/8/2004

Project Rpt 11/8/2004

Current Cost Estimate

Structure Est $0

District Est $790

Total Con Est $790

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Start work July 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/8/2004 10/1/2006 6/1/2007 7/1/2007 7/1/2007 8/12/2007 10/1/2007 7/1/2008

A TTTTTTT11/8/2004 10/1/2006 6/1/2007 7/1/2007 7/1/2007 8/12/2007 10/1/2007 7/1/2008

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $814

Total Con Est $814

CE

EX

07/09/2004

07/09/2004

188 05-0M760

Steve DigraziaPM

James EspinosaDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R6.8/R24.1-

PPNO

6700 

Project Name

Work Description
GUARDRAIL 

Location Description
ON ROUTE 101 IN MONTEREY CO FROM SAN
ANTONIO RIVER BR (BR 41-141) TO 3.4 KM NORTH
OF SOUTHBOUND SAN ARDO OFFRAMP AT
VARIOUS LOCATIONS (KP R10.9/R38.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,202

RW $$
$13

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2005

Project Rpt 10/10/2005

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $13

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/30/05 PE: Subrahmanyam Nujella

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 9/1/2006 5/1/2007 7/1/2007 7/1/2007 8/12/2007 11/1/2007 7/1/2008

A TTTTTTT

9/1/2006

T7/1/2005 9/1/2006 5/1/2007 7/1/2007 7/1/2007 8/12/2007 11/1/2007 7/1/20089/1/2006

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $1,133

Total Con Est $1,133

CE

EX

05/09/2005

05/09/2005

Friday, July 21, 2006 95 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

189 05-0M770

Steve DigraziaPM

James EspinosaDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R28.6/R87.3-

PPNO

0701 

Project Name

Work Description
GUARDRAIL (14 LOCATIONS) 

Location Description
ON RTE 101 IN MONTEREY CO FROM 1.0 KM N OF
PARIS VALLEY RD OC (BR44-18 2) TO E MARKET
ST UC (BR 44-93) IN THE CITY OF SALINAS AT VAR
LOCATION (KP R46.07/140.49)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,584

RW $$
$24

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2005

Project Rpt 10/10/2005

Current Cost Estimate

Structure Est $0

District Est $1,450

Total Con Est $1,450

R/W Est $24

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/30/05 PE:  Subrahmanyam Nujella

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 9/1/2006 5/1/2007 7/1/2007 7/1/2007 8/12/2007 11/1/2007 8/1/2008

A TTTTTTT

9/1/2006

T7/1/2005 9/1/2006 5/1/2007 7/1/2007 7/1/2007 8/12/2007 11/1/2007 8/1/20089/1/2006

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $1,494

Total Con Est $1,494

CE

EX

05/09/2005

05/09/2005

190 05-34950_

David SilberbergerPM

Scott ShaverDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3118 COP CITY OF  SALINAS 120302  
RR SPRR                                       

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101-  84.6/ 86.6-

PPNO

0318 

Project Name

AIRPORT BLVD I.C.

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
ON STATE ROUTE 101 IN SALINAS FROM 1.5 KM
SOUTH TO 1.5 KM NORTH OF AIRPORT
BOULEVARD IN MONTEREY COUNTY (KP
136.1/139.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY
2009

$6,576 $0

RIP IIP LOCAL

$5,395 $98

CAPT

SUPT

OTHER

Const $$
$9,160

RW $$
$5,840

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 28

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/16/2000

Project Rpt 11/23/2005

Current Cost Estimate

Structure Est $3,465

District Est $19,700

Total Con Est $23,165

R/W Est $28,031

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments
A PDT meeting was held on March 9, 2005.  The purpose of this meeting was to continue to discuss delivering Phase 1.   Currently,  the Design unit is working
soley on Phase 1.  A PCR and supplemental PR will be needed to officially split the project.  The PCR will include changes to the schedule.  Also discussed,
was the potential plan to fully fund the project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/23/2005 1/1/2006 3/1/2006 3/1/2008 5/1/2008 9/1/2008 9/1/2008 10/13/2008 1/1/2009 3/1/2011

A TTTTTTTTT

9/1/2005

1/1/2006 3/1/2006 3/1/2008 9/1/2008 9/1/2008 10/13/2008 1/1/2009 3/1/20115/1/20089/1/2005 T11/23/2005

Reg R/W
M225

Past Due Past Due Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $3,676

District Est $20,900

Total Con Est $24,576

ND

FI

Friday, July 21, 2006 96 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

191 05-0L450_

Amy DonatelloPM

Steven MiltonDM

(805) 629-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  25.2/ 65.1-

PPNO

0145 

Project Name

SB 101 NEW GUARDRAIL

Work Description
GUARDRAIL 

Location Description
IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS FROM 0.4 MILES NORTH OF STORKE
RD TO 2.4 MILES NORTH OF ROUTE 154 (EAST)
(KP 40.6/104.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,460

RW $$
$52

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/13/2005

Project Rpt 9/13/2005

Current Cost Estimate

Structure Est $0

District Est $2,251

Total Con Est $2,251

R/W Est $52

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

A TTTTTTT9/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $2,319

Total Con Est $2,319

CE

EX

08/04/2005

08/04/2005

192 05-37150_

Paul MartinezPM

John FoucheDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  GOLETA         
COP CO OF SB (PA+ED) 032897  
RR SPTCO                                      

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  26.9/ 27-

PPNO

1854 

Project Name

HOLLISTER (CATHEDRAL OAKS)

Work Description
REPLACE BRIDGE ON NEW
ALIGNMENT

Location Description
ON ROUTE 101 IN SANTA BARBARA COUNTY IN
GOLETA FROM 0.7 KM SOUTH TO 0.3 KM NORTH
OF HOLLISTER AVENUE OVERCROSSING (KP
42.6/43.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

1992SHOPP Programmed
Program Status

Component Funding
Seismic

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,934

RW $$
$10

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/30/1992

Project Rpt 3/30/2006

Current Cost Estimate

Structure Est $4,733

District Est $4,658

Total Con Est $9,391

R/W Est $10

Phase Completion
PA&ED RW PS&E CON90 % 0% % %

Project Comments
Project Engineer:  Steve Andris         Environmental Planner:  Paula Huddleston

1/10/06 - ED is circulating for public review.  Public Hearing held 1/5/06.  Waiting to hear if SHOPP funding is approved for this project as seismic funding will
be used for interim seismic retrofit.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/31/2006 3/24/2006 6/19/2006 10/23/2007 1/15/2008 11/19/2008 2/25/2009 4/24/2009 7/22/2009 1/18/2012

A TTTTTTTAA

1/31/2006

A3/31/2006 3/24/2006 6/19/2006 10/23/2007 1/15/2008 11/19/2008 2/25/2009 4/24/2009 7/22/2009 1/18/20121/31/2006

Reg R/W
M225

APL
List

Yes

201.113

*Escalated Cost Estimate

Structure Est $5,021

District Est $4,942

Total Con Est $9,963

ND

EX

03/22/2006

03/31/2006

Friday, July 21, 2006 97 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

193 05-0H200_

Amy DonatelloPM

Steven WyattDM

(805) 629-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101- R52.3/R65-

PPNO

0082 

Project Name

BUELLTON CAP-M

Work Description
ROADWAY REHAB - CAPM 

Location Description
IN AND NEAR BUELLTON FROM OLD COAST
HIGHWAY TO S/O SAN ANTONIO CREEK BRIDGE
(KP R84.2/104.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,827

RW $$
$6

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/15/2005

Project Rpt 9/15/2005

Current Cost Estimate

Structure Est $0

District Est $9,886

Total Con Est $9,886

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
  Aaron Hinkle to check on deflection study

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/17/2003 10/1/2006 5/1/2007 7/1/2007 8/15/2007 9/15/2008 1/1/2009 9/15/2009

A TTTTTTT3/17/2003 10/1/2006 5/1/2007 7/1/2007 8/15/2007 9/15/2008 1/1/2009 9/15/2009

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $10,183

Total Con Est $10,183

194 05-0F570_

David RasmussenPM

Roberto BandaDM

(805) 549-3677PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  2.4/ 3.1-

PPNO

0570 

Project Name

MISSION CANYON SAFETY

Work Description
CONSTRUCT UNDERGROUND PIPE
DRAINAGE SYSTEM

Location Description
ON SR 192 IN SANTA BARBARA CO. FROM
ALAMAR AVE TO MISSION CYN RD - MITIGATION
LOCATION AT KP 0.0 ____ (KP  0.0 & 3.9/5.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,028

RW $$
$1,579

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2003

Project Rpt 11/9/2004

Current Cost Estimate

Structure Est $0

District Est $1,999

Total Con Est $1,999

R/W Est $1,394

Phase Completion
PA&ED RW PS&E CON100 % 5 30% % %

Project Comments

on schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/9/2004 9/16/2004 12/15/2006 5/1/2007 5/21/2007 6/1/2007 9/1/2007 7/1/2008

A TTTTTTA

8/25/2004

A11/9/2004 9/16/2004 12/15/2006 5/1/2007 5/21/2007 6/1/2007 9/1/2007 7/1/20088/25/2004

Reg R/W
M225

APL
List

Yes

201.015

5/21/20075/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

09/15/2004

09/15/2004

12/15/2006

Friday, July 21, 2006 98 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

195 05-39610_

Amy DonatelloPM

Martin NishikawaDM

(805) 629-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  15.5/-

PPNO

0335 

Project Name

ARROYO PARIDA BRIDGE
REPLACEMENT

Work Description
REPLACE BRIDGE (SCOUR) 

Location Description
NEAR CARPINTERIA AT ARROYO PARIDA CREEK
BR# 51-113 (KP 25.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,604

RW $$
$144

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate

Structure Est $1,528

District Est $2,829

Total Con Est $4,357

R/W Est $493

Phase Completion
PA&ED RW PS&E CON100 % 51% % %

Project Comments
Decision was made by upper management to construct 8 foot shoulders on roadway and bridge. Existing schedule is thraetened.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/30/2003 8/15/2001 3/15/2006 6/1/2007 8/1/2007 9/1/2007 10/1/2007 12/1/2007 3/1/2008 11/1/2009

A TTTTTTTTA

1/31/2002

A4/30/2003 8/15/2001 3/15/2006 6/1/2007 8/1/2007 9/1/2007 10/1/2007 12/1/2007 3/1/2008 11/1/20091/31/2002

Reg R/W
M225

Past Due

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est $1,574

District Est $2,914

Total Con Est $4,488

ND

EX

04/30/2003

12/27/2000

196 05-0F710_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  49.5/-

PPNO

7100 

Project Name

SHANDON ROADSIDE REST

Work Description
REHABILITATE ROADSIDE REST
AREA FOR ADA COMPLIANCE

Location Description
IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE
SHANDON SAFETY ROADSIDE REST AREA (KP
79.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,775

RW $$
$6

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/17/2003

Project Rpt 8/31/2005

Current Cost Estimate

Structure Est $3,500

District Est $1,680

Total Con Est $5,180

R/W Est $6

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/31/2005 4/1/2006 7/1/2006 3/1/2007 7/1/2007 7/1/2007 10/1/2007 11/12/2007 7/1/2008 8/1/2009

A TTTTTTTTT8/31/2005 4/1/2006 7/1/2006 3/1/2007 7/1/2007 7/1/2007 10/1/2007 11/12/2007 7/1/2008 8/1/2009

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.250

*Escalated Cost Estimate

Structure Est $3,605

District Est $1,730

Total Con Est $5,335

CE

EX

03/30/2005

03/30/2005

Friday, July 21, 2006 99 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

197 05-0K570_

Amy DonatelloPM

James EspinosaDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  .7/ 31.7-

PPNO

5700 

Project Name

SLO 101 GUARDRAIL UPGRADES

Work Description
GUARDRAIL & CRASH CUSHIONS 

Location Description
ON ROUTE 101 IN SAN LUIS OBISPO COUNTY AT
VARIOUS LOCATIONS FROM KP 1.1 (PM 0.7)TO KP
51 (PM 31.7) (KP 1.1/51)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,317

RW $$
$34

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 16

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/9/2005

Project Rpt 2/9/2005

Current Cost Estimate

Structure Est $0

District Est $3,036

Total Con Est $3,036

R/W Est $34

Phase Completion
PA&ED RW PS&E CON100 % 100 % % %

Project Comments
Project programed in 2006 SHOPP - Safety 015

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/9/2005 10/1/2006 5/15/2007 7/15/2007 8/15/2007 9/15/2008 1/1/2009 8/1/2009

A TTTTTTT

8/1/2006

T2/9/2005 10/1/2006 5/15/2007 7/15/2007 8/15/2007 9/15/2008 1/1/2009 8/1/20098/1/2006

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $3,127

Total Con Est $3,127

CE

EX

07/09/2004

07/09/2004

198 05-0H190_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- R24/R32.3-

PPNO

1900 

Project Name

SLO 101 REHAB

Work Description
HIGHWAY REHABILITATION 

Location Description
ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA
FE UNDERCROSSING TO 1.8 KM NORTH OF
RESERVOIR CANYON ROAD (KP R38.7/52.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$22,887

RW $$
$14

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/14/2004

Project Rpt 1/14/2004

Current Cost Estimate

Structure Est $0

District Est $20,900

Total Con Est $20,900

R/W Est $193

Phase Completion
PA&ED RW PS&E CON100 % 2 40% % %

Project Comments
PCR submitted in 2/2006 for $22.2 million for construction capital

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2003 7/1/2006 5/1/2007 8/1/2007 10/1/2007 8/15/2008 11/1/2008 2/1/2010

A TTTTTTT10/1/2003 7/1/2006 5/1/2007 8/1/2007 10/1/2007 8/15/2008 11/1/2008 2/1/2010

Reg R/W
M225

Past Due

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $21,527

Total Con Est $21,527

CE

EX

10/07/2003

10/07/2003

Friday, July 21, 2006 100 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

199 05-0K950_

Steve DigraziaPM

James EspinosaDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  64.9/ 69.3-

PPNO

1951 

Project Name

SAN MIGUEL/SALINAS GUARDRAIL
UPGRADE

Work Description
UPGRADE GUARDRAIL & CRASH
CUSHIONS

Location Description
ON ROUTE 101 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM SAN MIGUEL TO
BRADLEY AT VARIOUS LOCATIONS "(KP
SLO-104/111, MON-R3/R12)"

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,737

RW $$
$13

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2005

Project Rpt 10/10/2005

Current Cost Estimate

Structure Est $0

District Est $3,190

Total Con Est $3,190

R/W Est $13

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/30/05 PE: Subrahmanyam Nujella
2/1/05 Traffic Safety program decided to change the scope of work as follows:  Split current project into three projects to improve the chances for funding.
Three PSSRs will be produced.  Schedule has been changed to reflect this change.
9/9/04 CE Signed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 9/1/2006 5/1/2007 7/1/2007 7/1/2007 8/12/2007 11/1/2007 8/1/2008

A TTTTTTT

9/1/2006

T7/1/2005 9/1/2006 5/1/2007 7/1/2007 7/1/2007 8/12/2007 11/1/2007 8/1/20089/1/2006

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $3,286

Total Con Est $3,286

CE

EX

09/09/2004

09/09/2004

200 05-0161E_

David SilberbergerPM

David FrankeDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R91.2/R100.-

PPNO

0058G

Project Name

PRUNEDALE IMPROVEMENT PROJECT

Work Description
CONSTRUCT INTERCHANGES AND
OPERATIONAL IMPROVEMENTS

Location Description
ON RTE 101 N OF THE CITY OF SALINAS FROM 0.3
KM N OF BORONDA ROAD TO 1.1 KM S OF SAN
JUAN ROAD (KP R146.8/161.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
RIP , IIP , Demo

Prog Code Prog FY
2010

$5,747 $122,182

RIP IIP LOCAL

$0 $34,112

CAPT

SUPT

OTHER

Const $$
$142,598

RW $$
$70,000

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 109

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/6/2001

Project Rpt 3/22/2006

Current Cost Estimate

Structure Est $15,692

District Est $124,802

Total Con Est $140,494

R/W Est $64,147

Phase Completion
PA&ED RW PS&E CON100 % 5 45% % %

Project Comments
PA&ED was delivered on March 22, 2006, which is within the scheduled quarter.  Great job project team!  Design, Structure and R/W processes are well under
way.   A PDT meeting was held on March 8, 2006.  The purpose of this meeting was to discuss the progress on PA&ED as well as PS&E.  It is hoped that some
R/W offers can be made prior to the end of this fiscal year.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/22/2006 4/12/2006 1/1/2006 6/1/2008 9/1/2008 9/1/2008 1/1/2009 2/20/2009 5/1/2009 5/1/2012

A TTTTTTTTA

9/1/2005

T3/22/2006 4/12/2006 1/1/2006 6/1/2008 9/1/2008 9/1/2008 1/1/2009 2/20/2009 5/1/2009 5/1/20129/1/2005

Reg R/W
M225

Past Due Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $16,648

District Est $132,402

Total Con Est $149,050

ER

FI

03/13/2006

03/13/2006

Friday, July 21, 2006 101 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

201 05-46250_

Amy DonatelloPM

Dennis ReevesDM

(805) 629-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  .3/ 7.5-

PPNO

4625 

Project Name

CARPINTERIA PLANTING

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
"IN SANTA BARBARA CO, IN AND NEAR"
CARPINTERIA FROM 0.5 KM S OF RINCON RD OC
TO 0.5 KM N OF PADARO LN OC AT VARIOUS
INTERCHANGE LOCATIONS  (KP 0.5/12.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,286

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 13

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/2001

Project Rpt 12/29/2005

Current Cost Estimate

Structure Est $0

District Est $2,920

Total Con Est $2,920

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/29/2005 10/1/2005 2/1/2007 6/15/2007 7/1/2007 9/1/2007 8/15/2008 1/1/2008 4/1/2013

A TTTTTTTA12/29/2005 10/1/2005 2/1/2007 6/15/2007 7/1/2007 9/1/2007 8/15/2008 1/1/2008 4/1/2013

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $3,008

Total Con Est $3,008

CE

EX

12/05/2005

12/05/2005

202 05-0K960_

Sara von_SchwindPM

Arthur RamirezDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  12.8/ 24.9-

PPNO

9600 

Project Name

SB/GOLETA MBGR UPGRADES

Work Description
INSTALL GUARDRAIL & CRASH
CUSHIONS

Location Description
IN SANTA BARBARA CO FROM MILPAS STR IN
CITY OF SANTA BARBARA TO GLEN ANNIE RD IN
THE CITY OF GOLETA (KP 20.6/40.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,138

RW $$
$36

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/6/2005

Project Rpt 9/6/2005

Current Cost Estimate

Structure Est $0

District Est $1,900

Total Con Est $1,900

R/W Est $36

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
PE - Rasha Soliman

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/26/2004 10/1/2006 8/1/2007 7/1/2007 10/1/2007 11/14/2007 2/1/2008 8/1/2008

A TTTTTTT

9/1/2006

T10/26/2004 10/1/2006 8/1/2007 7/1/2007 10/1/2007 11/14/2007 2/1/2008 8/1/20089/1/2006

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $1,957

Total Con Est $1,957

CE

EX

03/09/2004

03/09/2004

Friday, July 21, 2006 102 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

203 05-0L460_

Amy DonatelloPM

Foad Al-HamdaniDM

(805) 629-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  24.9/ 50.9-

PPNO

0146 

Project Name

SB 101 GUARDRAIL UPGRADE I

Work Description
GUARDRAIL & CRASH CUSHIONS 

Location Description
IN SANTA BARBARA CO ON ROUTE 101 FROM
GLEN ANNIE OVERCROSSING TO 3.3 KM NORTH
OF THE ROUTE 1/101 SEPARATION AT VARIOUS
LOCATIONS (KP 40.2/81.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,219

RW $$
$30

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/26/2005

Project Rpt 9/26/2005

Current Cost Estimate

Structure Est $0

District Est $1,972

Total Con Est $1,972

R/W Est $30

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP. PSR changed to PR/PSR at PDT meeting 3/9/05. Some locations will be
considered under a seperate project due to enviornmental concerns.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

A TTTTTTT6/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $2,031

Total Con Est $2,031

CE

EX

05/20/2005

05/20/2005

204 05-0L500_

Amy DonatelloPM

Foad Al-HamdaniDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  51/ 82.4-

PPNO

0151 

Project Name

SB 101 GUARDRAIL UPGRADE II

Work Description
UPGRADE GUARDRAIL & CRASH
CRUSHIONS

Location Description
IN SANTA BARBARA COUNTY ON ROUTE 101
FROM 3.5 KM NORTH OF THE ROUTE 1/101
SEPARATION TO THE CLARK AVE
OVERCROSSING AT VARIOUS LOCATIONS (KP
R82.06/132.58)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,645

RW $$
$17

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2005

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $2,350

Total Con Est $2,350

R/W Est $17

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP. PSR changed to PR/PSR at PDT meeting 3-9-05. Lighting Clark Ave. added
per maintenance request.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

A TTTTTTT6/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $2,421

Total Con Est $2,421

CE

EX

06/13/2005

06/13/2005

Friday, July 21, 2006 103 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

205 05-0L760_

Luis DuazoPM

Arthur RamirezDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17-  6.1/ 12.5-

PPNO

0706 

Project Name

SCR 17 GUARDRAIL UPGRADES

Work Description
"UPGRADE GUARDRAIL, CRASH
CUSHIONS" AND END
TREATMENTS

Location Description
ON ROUTE 17 IN SANTA CRUZ COUNTY "NEAR
SCOTTS VALLEY, FROM 0.1 KM N" OF SANTA'S
VILLAGE ROAD TO THE SANTA CRUZ/SANTA
CLARA CO LINE (KP 9.8/20.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,502

RW $$
$6

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt 11/4/2005

Current Cost Estimate

Structure Est $0

District Est $3,684

Total Con Est $3,684

R/W Est $6

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/4/2005 7/1/2006 12/1/2006 9/1/2007 11/1/2007 11/1/2007 2/1/2008 3/14/2008 7/1/2008 11/1/2008

A TTTTTTTTT

9/1/2006

T11/4/2005 7/1/2006 12/1/2006 9/1/2007 11/1/2007 11/1/2007 2/1/2008 3/14/2008 7/1/2008 11/1/20089/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $3,795

Total Con Est $3,795

CE

EX

10/17/2005

10/17/2005

206 05-33072_

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(559) 243-3861 COP SLOCOG                                     
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  36.6/ 41.2-

PPNO

0226C

Project Name

ROUTE 46 CORRIDOR IMP (WHITLEY
1)

Work Description
CONVERT TO 4-LANE
EXPRESSWAY

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES ON RTE. 46 FROM GENESEO ROAD TO
WEST OF ALMOND DRIVE (58.9/66.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2010

$4,500 $35,000

RIP IIP LOCAL

$2,400 $1,600

CAPT

SUPT

OTHER

Const $$
$53,900

RW $$
$3,300

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 21

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $13,000

District Est $44,600

Total Con Est $57,600

R/W Est $10,909

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is the second of three projects that will be split from 3307U0 for PS&E and construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2006 5/18/2007 9/21/2007 8/17/2009 10/13/2009 9/24/2009 2/2/2010 3/16/2010 7/8/2010 7/8/2013

A TTTTTTTTT

3/21/2007

T5/19/2006 5/18/2007 9/21/2007 8/17/2009 10/13/2009 9/24/2009 2/2/2010 3/16/2010 7/8/2010 7/8/20133/21/2007

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $14,205

District Est $48,736

Total Con Est $62,941

Friday, July 21, 2006 104 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

207 05-33071_

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(559) 243-3861 COP SLOCOG                                     
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  32.2/ 37.2-

PPNO

0026B

Project Name

ROUTE 46 CORRIDOR IMP (UNION)

Work Description
CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY

Location Description
"IN SAN LUIS OBISPO COUNTY, NEAR" PASO
ROBLES FROM AIRPORT ROAD_ TO GENESEO
ROAD (51.8/59.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
RIP , IIP , Demo

Prog Code Prog FY
2011

$30,000 $2,250

RIP IIP LOCAL

$0 $3,100

CAPT

SUPT

OTHER

Const $$
$30,050

RW $$
$3,100

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 53

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30,000

Total Con Est $30,000

R/W Est $10,869

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is the first of three projects that will be split from 3307U0 for PS&E and construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2006 7/1/2005 11/15/2006 6/8/2007 6/15/2007 7/13/2007 11/2/2007 5/28/2010

A TTTTTTA

9/2/2002

A5/19/2006 7/1/2005 11/15/2006 6/8/2007 6/15/2007 7/13/2007 11/2/2007 5/28/20109/2/2002

Reg R/W
M225

APL
List

Yes

025.700

6/15/20076/8/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

11/15/2006

Friday, July 21, 2006 105 *Escalated at 3%



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

208 05-0H230_

Tom HoustonPM

John FoucheDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(549) 549-3330 COP CITY OF  MONTEREY 092103  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68-  6/ 6.7-

PPNO

     

Project Name

RAGSDALE

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN MONTEREY COUNTY IN MONTEREY FROM 0.4
KM W OF SR 218 TO 0.3 KM E OF RAGSDALE DR
(KP 10.6/11.7)

Program Information

Doc Yr

Project Phase

Construction

2004LOCAL Active
Program Status

Component Funding
Oversight , A

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/16/2004

CTC Vote Date
6/17/2004

PID Appr

Project Rpt 10/25/2004

Current Cost Estimate

Structure Est $0

District Est $3,100

Total Con Est $3,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % 90 90% % %

Project Comments
Oversight Only  **Implementing Agency is the City of Monterey**   (Minor A is SHOPP ABOVE)
Project is multi program funded-$750 from Minor A funds.  Mandatory FSE approved on 2/13/03.  Combined PSR/PR approved on 10/25/04.   AFSE for 2:1
slopes in front of Tarpy's approved on 3-8-05.   Issue of clear recovery zone has been resolved and the city's final PS&E package has been submitted - approval
anticipated by 4/19/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2004 10/1/2004 10/1/2004 11/29/2004 5/30/2005 5/30/2005 5/30/2005 8/31/2005 12/17/2006

A TTTTTAAA

1/29/2005

A10/1/2004 10/1/2004 10/1/2004 11/29/2004 5/30/2005 5/30/2005 5/30/2005 8/31/2005 12/17/20061/29/2005

Reg R/W
M225

Past Due Past Due Past Due Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

209 05-49151_

Doug HessingPM

Dennis ReevesDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68-  19.8/ 21.6-

PPNO

4915Y

Project Name

SALINAS 68 LANDSCAPE

Work Description
REPLACEMENT PLANTING 

Location Description
IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/4/2005

CTC Vote Date

PID Appr 10/26/1999

Project Rpt 10/26/1999

Current Cost Estimate

Structure Est $0

District Est $353

Total Con Est $353

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
Project is in PE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/15/2005 9/8/2004 3/3/2005 5/2/2005 6/14/2005 1/1/2009

TAAAAA1/15/2005 9/8/2004 3/3/2005 5/2/2005 6/14/2005 1/1/2009

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/07/2004

04/07/2004

Friday, July 21, 2006 106 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

210 05-31430_

Sara von_SchwindPM

Foad Al-HamdaniDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R6.4/R7.1-

PPNO

0077 

Project Name

SERENA PARK SOUNDWALL

Work Description
CONSTRUCT AND RETROFIT
SOUND WALL

Location Description
IN SANTA BARBARA COUNTY NEAR SUMMERLAND
FROM 0.2 KM NORTH OF GARRAPATA CREEK TO
PADARO LANE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 31

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/29/2005

CTC Vote Date

PID Appr 9/18/1991

Project Rpt 1/23/2004

Current Cost Estimate

Structure Est $1,233

District Est $594

Total Con Est $1,827

R/W Est $85

Phase Completion
PA&ED RW PS&E CON100 % 90 99% % %

Project Comments
PE - Edujie Imoisilli  Project funded by Retrofit Soundwall Program.  Soundwall revised to account for potential scour.  Parallel soundwalls proposed due to
100-year flood potential.  Development Plan obtained 6/1/05.    In Construction

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/1998 5/3/2002 3/24/1999 4/1/2003 9/28/2004 2/25/2005 6/30/2005 8/8/2005 11/18/2005 11/1/2007

A TAAAAAAAA11/1/1998 5/3/2002 3/24/1999 4/1/2003 9/28/2004 2/25/2005 6/30/2005 8/8/2005 11/18/2005 11/1/2007

Reg R/W
M225

APL
List

Yes

206.812

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

09/20/2004

08/29/1991

211 05-0P150_

Paul MartinezPM

UnassignedDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  26.9/ 26.9-

PPNO

1915 

Project Name

HOLLISTER OC INTERIM SEISMIC
RETROFIT

Work Description
SEISMIC RETROFIT 

Location Description
ON ROUTE 101 IN SANTA BARBARA CO IN
GOLETA AT THE HOLLISTER AVENUE
OVERCROSSING BRIDGE NO. 51-123 (KP 43.3)

Program Information

Doc Yr

Project Phase

Construction

2006RESERVE Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/10/2006

CTC Vote Date
4/17/2006

PID Appr 3/30/2006

Project Rpt 3/30/2006

Current Cost Estimate

Structure Est $411

District Est $391

Total Con Est $802

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1-11-06 - Interim seismic retrofit is needed to continue operation of OC while long-term project is developed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/31/2006 1/30/2006 2/27/2006 3/28/2006 4/14/2006 4/10/2006 6/13/2006 8/1/2006 10/24/2006 2/22/2007

A TTTAAAAAA3/31/2006 1/30/2006 2/27/2006 3/28/2006 4/14/2006 4/10/2006 6/13/2006 8/1/2006 10/24/2006 2/22/2007

Reg R/W
M225

APL
List

Yes

202.381

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 01/31/2006

Friday, July 21, 2006 107 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

212 05-0M560

Lance GormanPM

UnassignedDM

(805) 549-3315PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  32.7/ 35-

PPNO

1907 

Project Name

SLOPE STABLIZATION AT RT 101
NEAR OLD US 101

Work Description
STABILIZE SLOPE 

Location Description
IN SAN LUIS OBISPO COUNTY ON ROUTE 101
NEAR SAN LUIS OBISPO AT OLD US 101 (KP
52.62/56.32)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Active
Program Status

Component Funding
Storm Damage

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
1/7/2005

CTC Vote Date
2/2/2005

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,300

Total Con Est $1,300

R/W Est $41

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Force Account Project  - Voted 02/02/2005 - Phase should be Construction, Closeout or Remove/End??

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

213 05-0161U_

Doug HessingPM

Jun XuDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3590 OTH ARMY CORPENGINEERS 100500  
OTH CA FISH &GAME 042001  
OTH CRWQCB                             112800  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  95.4/ 95.6-

PPNO

0058L

Project Name

101/156 OPER. IMPROVEMENT

Work Description
MODIFY INTERCHANGE AND
RAMPS

Location Description
IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON ROUTE
156 FROM MCGUFFIE ROAD TO ROUTE 156/101
SEPARATION

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2001

$8,692

RIP IIP LOCAL

$3,816

CAPT

SUPT

OTHER

Const $$
$6,692

RW $$
$2,000

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/15/2000

CTC Vote Date
3/28/2001

PID Appr 1/22/1993

Project Rpt 7/18/2003

Current Cost Estimate

Structure Est $2,788

District Est $5,660

Total Con Est $8,448

R/W Est $367

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments
 PE anticipated to start 7-1-05.    

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/17/1998 5/5/1999 6/7/2000 11/6/2000 12/18/2000 2/27/2001 4/20/2001 6/18/2001 9/10/2001 10/1/2006

A TAAAAAAAA

2/1/1999

A9/17/1998 5/5/1999 6/7/2000 11/6/2000 12/18/2000 2/27/2001 4/20/2001 6/18/2001 9/10/2001 10/1/20062/1/1999

Reg R/W
M225

APL
List

Yes

025.511

10/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

09/17/1998

08/26/1998

Friday, July 21, 2006 108 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

214 05-34548_

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  32.7/ 35.5-

PPNO

0302B

Project Name

CUESTA MITIGATION PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.6 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Program Information

Doc Yr

Project Phase

Construction

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2001

$550

RIP IIP LOCAL

$112

CAPT

SUPT

OTHER

Const $$
$550

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/18/2001

CTC Vote Date
1/24/2002

PID Appr 10/4/1994

Project Rpt 7/7/1998

Current Cost Estimate

Structure Est $0

District Est $585

Total Con Est $585

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 85% %

Project Comments
This work split from the parent project(345411).  Plant propagation has begun 7/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/7/1998 1/23/2001 9/26/2000 3/16/2001 2/4/2002 6/4/2002 7/1/2007

A TAAAAA

1/1/2000

A7/7/1998 1/23/2001 9/26/2000 3/16/2001 2/4/2002 6/4/2002 7/1/20071/1/2000

Reg R/W
M225

APL
List

Yes

025.513

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

07/07/1998

07/07/1998

215 05-46210_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  12.7/ 19.8-

PPNO

0621 

Project Name

SANTA BARBARA IRRIGATION

Work Description
UPGRADE PLANTING AND
IRRIGATION

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR SANTA
BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,033

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/8/2002

CTC Vote Date
7/18/2002

PID Appr 10/26/1998

Project Rpt 9/18/2000

Current Cost Estimate

Structure Est $0

District Est $1,350

Total Con Est $1,350

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
In plant establishment

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/19/2000 2/1/2001 4/15/2002 6/25/2001 6/24/2002 8/19/2002 11/18/2002 1/1/2007

A TAAAAAA

7/30/2000

A9/19/2000 2/1/2001 4/15/2002 6/25/2001 6/24/2002 8/19/2002 11/18/2002 1/1/20077/30/2000

Reg R/W
M225

APL
List

Yes

201.210

1/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/23/2000

Friday, July 21, 2006 109 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

216 05-4757V_

Doug HessingPM

Dennis ReevesDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1-  74.9/ 80.8-

PPNO

4757Y

Project Name

MONTEREY 1 LANDSCAPE MITIGATION

Work Description
PLANTING AND IRRIGATION 

Location Description
IN MONTEREY COUNTY IN AND NEAR MONTEREY
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,200

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/27/2003

CTC Vote Date
1/8/2004

PID Appr 10/28/1998

Project Rpt 10/30/2000

Current Cost Estimate

Structure Est $0

District Est $1,076

Total Con Est $1,076

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Landscaping to follow the median thrie beam barrier project 05-4757U
SHOPP ABOVE
02-28-05 DH Project is in 3 year PE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/11/2003 2/10/2004 6/23/2003 3/15/2004 5/6/2004 1/1/2008

TAAAAA3/11/2003 2/10/2004 6/23/2003 3/15/2004 5/6/2004 1/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

06/02/2000

08/02/2000

217 05-0L610_

Kelly McClainPM

UnassignedDM

(805) 549-3278PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R37.3/R78.8-

PPNO

6101 

Project Name

Work Description
REMOVE AND REPLACE FAILED
PCC SLABS PCC GRINDING

Location Description
IN MONTEREY AND SAN LUIS OBISPO COUNTIES
ON RTE 101 AT VARIOUS LOCATIONS (KP MON
R60.02/126.87 ____________ SLO 60.34/108.17)

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,000

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 8

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date
6/17/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, July 21, 2006 110 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

218 05-48460_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  1- R1.7/R2.5-

PPNO

4846 

Project Name

LAS CRUCES SLIDE

Work Description
REALIGNMENT SLOPE 

Location Description
IN SANTA BARBARA COUNTY NEAR LAS CRUCES
FROM 2.7 KM TO 4.0 KM NORTH OF ROUTE 1 AND
101 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$571

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/22/2003

CTC Vote Date
1/22/2004

PID Appr

Project Rpt 6/26/2002

Current Cost Estimate

Structure Est $0

District Est $2,971

Total Con Est $2,971

R/W Est $33

Phase Completion
PA&ED RW PS&E CON100 % 75 100% 50% %

Project Comments
G-12 funds maxed out in Oct. 2004 - a director's order for $1.5 million was approved 3/10/05 to repair several large slides  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/27/2002 6/19/2002 6/16/2003 7/1/2003 8/6/2003 2/9/2004 4/21/2004 4/1/2007

A TAAAAAA

11/29/2000

A6/27/2002 6/19/2002 6/16/2003 7/1/2003 8/6/2003 2/9/2004 4/21/2004 4/1/200711/29/2000

Reg R/W
M225

APL
List

Yes

201.130

4/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

06/27/2002

06/27/2002

219 05-44810_

Sara von_SchwindPM

James PeranoDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438 COP SB LOCAL TRAN AUTH 091604  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R8.1/R8.9-

PPNO

0481 

Project Name

ORTEGA HILL AUX LANE/BIKE PATH

Work Description
WIDEN FREEWAY 

Location Description
IN SANTA BARBARA COUNTY NEAR SUMMERLAND
FROM 0.2 KM WEST OF EVANS AVENUE
UNDERCROSSING TO 0.2 KM EAST OF SHEFFIELD
DRIVE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP , Measure

Prog Code Prog FY
2004

$3,100

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$3,100

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/29/2003

CTC Vote Date

PID Appr 10/17/1989

Project Rpt 4/4/2000

Current Cost Estimate

Structure Est $0

District Est $3,100

Total Con Est $3,100

R/W Est $16

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
PE - Amir Saedi.  Coastal Permit issued - October 10, 2003.  Measure D funds voted to be used for construction at October 2003 SBCAG meeting.  Project RTL
9/24/03.  Project Award Date 12/15/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/4/2000 10/1/2001 6/2/2003 6/28/2002 8/16/2005 10/3/2005 12/15/2005 10/1/2008

A TAAAAAA4/4/2000 10/1/2001 6/2/2003 6/28/2002 8/16/2005 10/3/2005 12/15/2005 10/1/2008

Reg R/W
M225

APL
List

Yes

075.400

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/04/2000

02/04/2000

Friday, July 21, 2006 111 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

220 05-0C100_

Amy DonatelloPM

Dennis ReevesDM

(805) 629-3014PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  12.5/ 14.7-

PPNO

0100 

Project Name

ARROYO GRANDE PLANTING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SAN LUIS OBISPO COUNTY IN ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH OF
OAK PARK OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,519

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/25/2002

CTC Vote Date
1/22/2004

PID Appr 8/26/1999

Project Rpt 10/2/2001

Current Cost Estimate

Structure Est $0

District Est $1,440

Total Con Est $1,440

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 50% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/2/2001 7/1/2002 11/5/2002 10/8/2002 12/12/2002 2/17/2004 6/10/2004 1/1/2008

A TAAAAAA

5/1/2001

A10/2/2001 7/1/2002 11/5/2002 10/8/2002 12/12/2002 2/17/2004 6/10/2004 1/1/20085/1/2001

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/27/2001

09/27/2001

221 05-0161G_

Doug HessingPM

Foad Al-HamdaniDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  93.1/ 100.4-

PPNO

0058K

Project Name

PRUNEDALE OP IMPROVEMENTS B

Work Description
ACCELERATION AND
DECELERATION LANES

Location Description
IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,105

RW $$
$278

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/29/2004

CTC Vote Date
10/12/2004

PID Appr 4/10/1984

Project Rpt 6/24/2002

Current Cost Estimate

Structure Est $1,155

District Est $950

Total Con Est $2,105

R/W Est $7

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Project EA was oringinally 05-0161B_.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/24/2002 8/19/2002 8/12/2002 1/1/2004 5/1/2004 2/24/2004 5/25/2004 11/23/2004 12/20/2004 8/1/2006

A TAAAAAAAA

3/20/2002

A6/24/2002 8/19/2002 8/12/2002 1/1/2004 5/1/2004 2/24/2004 5/25/2004 11/23/2004 12/20/2004 8/1/20063/20/2002

Reg R/W
M225

APL
List

Yes

201.310

8/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/11/2002

05/02/2002

Friday, July 21, 2006 112 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

222 05-0M730

Rochelle VierraPM

UnassignedDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  1-  10.1/ 10.3-

PPNO

7302 

Project Name

YTIAS STORM DAMAGE RESTORATION

Work Description
CONSTRUCT RETAINING WALL 

Location Description
IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM NORTH
OF YTIAS CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,831

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/4/2005

CTC Vote Date
5/20/2005

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,831

Total Con Est $3,831

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 25 100% 50% %

Project Comments
CE for the project was completed on 04/21/05.  Damage Assessment Form (DAF) approved 04/11/2005; Director's Order (DO) signed 05/19/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2005 4/11/2005 5/10/2005 5/5/2005 5/18/2005 5/25/2005 6/23/2005 10/1/2006

A TAAAAAA

4/1/2005

A5/19/2005 4/11/2005 5/10/2005 5/5/2005 5/18/2005 5/25/2005 6/23/2005 10/1/20064/1/2005

Reg R/W
M225

APL
List

Yes

201.130

10/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/21/2005

04/21/2005

223 05-0A400_

Amy DonatelloPM

Steven MiltonDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  33-  0/ 8.2-

PPNO

0440 

Project Name

VENTURA/SB/SLO REHAB

Work Description
REHABILITATE AND WIDEN
HIGHWAY

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM THE
VENTURA COUNTY LINE TO 0.2 KM SOUTH OF
THE 33 AND 166 INTERSECTIOON

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,705

RW $$
$9

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/20/2004

CTC Vote Date
8/5/2004

PID Appr 8/20/2001

Project Rpt 8/20/2001

Current Cost Estimate

Structure Est $209

District Est $7,510

Total Con Est $7,719

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
   Contract awarded 3-8-05.            

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/16/2002 11/1/2002 2/1/2003 11/1/2003 1/26/2004 1/13/2004 11/18/2004 12/27/2004 3/8/2005 9/1/2006

A TAAAAAAAA1/16/2002 11/1/2002 2/1/2003 11/1/2003 1/26/2004 1/13/2004 11/18/2004 12/27/2004 3/8/2005 9/1/2006

Reg R/W
M225

APL
List

Yes

201.120

9/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/16/2002

01/16/2002

Friday, July 21, 2006 113 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

224 05-0K100_

Scott EadesPM

Wendy O'HalloranDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  54/ 56-

PPNO

1234 

Project Name

SOUTHERLY BUELLTON MEDIAN
BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM 1.1 KM SOUTH OF NOJOQUI CREEK BRIDGE
TO 0.8 KM SOUTH OF SANTA ROSA ROAD
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,533

RW $$
$3

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/15/2005

CTC Vote Date
5/26/2005

PID Appr 8/25/2004

Project Rpt 8/25/2004

Current Cost Estimate

Structure Est $0

District Est $2,030

Total Con Est $2,030

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
Barrier section between PM 50.2/50.8 added to EA 05-0H0900 and removed from this project.  Construction contact approved 8/15/05.  Funds request sent to
HQ 03/18/05 - Project RTL as of 03/24/2005 per AADD db.

Two other median barriers in the same vicinity (EA 05-0K110K and 05-0H0900)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/25/2004 2/28/2005 12/30/2004 3/24/2005 6/27/2005 8/15/2005 5/26/2006

A AAAAAA8/25/2004 2/28/2005 12/30/2004 3/24/2005 6/27/2005 8/15/2005 5/26/2006

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/07/2004

04/07/2004

225 05-28280_

Amy DonatelloPM

James PeranoDM

(805) 629-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  150-  1/ 1.7-

PPNO

0119 

Project Name

RINCON BRIDGES AND REALIGNMENTS

Work Description
REPLACE BRIDGES 

Location Description
IN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPINTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 101 AND 150 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

1994SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,498

RW $$
$276

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 17

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/24/2005

CTC Vote Date

PID Appr 11/2/1984

Project Rpt 3/25/1987

Current Cost Estimate

Structure Est $1,500

District Est $4,745

Total Con Est $6,245

R/W Est $524

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 50% %

Project Comments
 Open to traffic. CCA on schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/1995 7/1/2001 3/1/2002 10/1/2004 1/25/2005 2/25/2005 2/25/2005 3/15/2005 4/18/2005 12/1/2006

A TAAAAAAAA

8/10/2001

A10/1/1995 7/1/2001 3/1/2002 10/1/2004 1/25/2005 2/25/2005 2/25/2005 3/15/2005 4/18/2005 12/1/20068/10/2001

Reg R/W
M225

APL
List

Yes

201.110

12/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

10/10/1995

10/05/1995

Friday, July 21, 2006 114 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

226 05-0J060_

Paul MartinezPM

Arthur RamirezDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  217-  .9/ 2.2-

PPNO

6000 

Project Name

GOLETA MEDIAN BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SANTA BARBARA COUNTY IN GOLETA FROM
0.3 KM NORTH OF GOLETA SLOUGH BRIDGE TO
HOLLISTER AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,425

RW $$
$33

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/28/2005

CTC Vote Date

PID Appr 9/12/2003

Project Rpt 6/28/2004

Current Cost Estimate

Structure Est $0

District Est $1,623

Total Con Est $1,623

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
Project Engineer:   Rasha Soliman   Environmental Planner:  Paula Huddleston

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/15/2004 7/15/2004 2/10/2005 2/21/2005 2/17/2005 5/2/2005 6/20/2005 8/12/2005 4/1/2007

A TAAAAAAA7/15/2004 7/15/2004 2/10/2005 2/21/2005 2/17/2005 5/2/2005 6/20/2005 8/12/2005 4/1/2007

Reg R/W
M225

APL
List

Yes

201.010

4/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/27/2004

05/27/2004

227 05-0E360_

Richard RosalesPM

James PeranoDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SBT 156-  .2/ 2.9-

PPNO

5630 

Project Name

SAN JUAN BAUTISTA MEDIAN
BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN
BARRIER

Location Description
IN SAN BENITO COUNTY IN AND NEAR SAN JUAN
BAUTISTA FROM 0.4 KM EAST OF ROUTE 101 AND
156 SEPARATION TO 0.1 KM WEST OF ALAMEDA
STREET

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,030

RW $$
$2

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/10/2004

CTC Vote Date
8/10/2004

PID Appr 8/20/2001

Project Rpt 1/23/2004

Current Cost Estimate

Structure Est $0

District Est $1,543

Total Con Est $1,543

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 30% %

Project Comments
12/21/05 In Plant Establishment EStimate completion 8-7-06. 9/27/05 Barrier completed this summer. Project is now in Plant Establishment.8/4/05 On
schedule 6/6/05 On schedule.  Concrete median barrier being poured and stained. 4/25/05 On Schedule. Test section of barrier has been poured at contractors
yard. 3/9/05  Project began work today.  Drainage work first order. 2/16/05 Project was awarded 1/13/05 and construction has begun. 12-16-04 Two bidders.
Low 12% under. 12-13-04  October Bid Rejected.  Readverstise with BO 12-15-04.   9-20-04  Actual Ad 9-13-04 and BO date 10-5-04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/23/2004 6/24/2004 4/12/2004 8/11/2004 11/15/2004 1/13/2005 9/1/2006

A TAAAAA1/23/2004 6/24/2004 4/12/2004 8/11/2004 11/15/2004 1/13/2005 9/1/2006

Reg R/W
M225

APL
List

Yes

201.010

9/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

12/21/2003

01/14/2004

Friday, July 21, 2006 115 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

228 05-42074_

Steve DigraziaPM

Abdul BakerDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  67.4/ 69.4-

PPNO

0427B

Project Name

BREAKER POINT CURE
(FORMERLY ARROYO DE LOS

CHINOS)Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN SIMEON
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$950

RW $$
$15

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/25/2005

CTC Vote Date
8/18/2005

PID Appr 10/11/1996

Project Rpt 6/1/2004

Current Cost Estimate

Structure Est $135

District Est $912

Total Con Est $1,047

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 50 80% 0% %

Project Comments

Per CM suspended until 5-1-06 due to permits.
2/2/06 Contract Approved Dec 2 2005
12/2/05 Contract awarded 11/9/05
Structure Design delivered this project M378 on 1/29/05 and M380 on 2/15/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2004 3/10/2004 6/28/2004 1/29/2005 2/15/2005 3/1/2005 6/28/2005 8/1/2005 12/2/2005 7/1/2008

A TAAAAAAAA

10/1/2003

A6/28/2004 3/10/2004 6/28/2004 1/29/2005 2/15/2005 3/1/2005 6/28/2005 8/1/2005 12/2/2005 7/1/200810/1/2003

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

06/10/2004

06/24/2004

229 05-0C110_

Amy DonatelloPM

Dennis ReevesDM

(805) 629-3014PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  56/ 59.1-

PPNO

0110K

Project Name

PASO ROBLES PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO
ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHEAD

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,460

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/25/2005

CTC Vote Date
11/3/2005

PID Appr 8/24/2001

Project Rpt 7/22/2003

Current Cost Estimate

Structure Est $0

District Est $2,266

Total Con Est $2,266

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
CCA moved out to 07/01/10 to allow for plant establishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/31/2003 2/1/2004 5/1/2004 4/13/2005 9/17/2004 12/19/2005 3/14/2006 5/31/2010

A TAAAAAA

11/1/2003

A7/31/2003 2/1/2004 5/1/2004 4/13/2005 9/17/2004 12/19/2005 3/14/2006 5/31/201011/1/2003

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/10/2004

03/10/2004

Friday, July 21, 2006 116 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

230 05-0M320

Richard RosalesPM

James EspinosaDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- T91.5/T99.8-

PPNO

0332 

Project Name

MOSS LANDING 2' SOFT MEDIAN
BARRIER

Work Description
CONSTRUCT CENTERLINE
RUMBLE STRIP

Location Description
IN MONTEREY COUNTY AT MOSS LANDING FROM
0.8 KM NORTH OF ROUTE 1 AND 156 SEPARATION
TO 0.2 KM SOUTH OF JENSEN ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$900

RW $$
$23

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/2/2005

CTC Vote Date

PID Appr 6/29/2005

Project Rpt 6/29/2005

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90% % %

Project Comments
7/10/06  Project Awarded 5-26-06.  Rumble strip and striping done. 2/21/06 Sent to HQ. ADVERTISE Mar 20.  BID OPEN April 25. 12/14/05 Mon Co. Planning
Commision approved CDP.PSE submitted to DOE on 11-7-05. 10/18/05 achieved Right of Way Cert (M410) -- 9/23/05 Expect final surveys to design for
pullouts. Plans to DOE in OCT.  -- 9/16/05 LCP sumitted to MON Co. 9/8/4/05 Anticipate final survey for last pullout location. 8/15/05.  Design working on
PS&E. 6/6/06 Final PR/PSR to be circulating week of June 14 for final signature. 4/22/05  May need LCP for 3 pullouts.  Rec'd R/W Data Shts on 4/5/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2005 4/5/2005 12/14/2005 10/18/2005 12/23/2005 3/20/2006 5/26/2006 7/1/2007

A TAAAAAA6/30/2005 4/5/2005 12/14/2005 10/18/2005 12/23/2005 3/20/2006 5/26/2006 7/1/2007

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/30/2005

06/30/2005

231 05-48690_

Jose PoncePM

Martin NishikawaDM

(805) 549-3425PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68-  10.8/ 16.8-

PPNO

0869 

Project Name

RACEWAY CAP M

Work Description
OVERLAY ASPHALT CONCRETE 

Location Description
IN MONTEREY COUNTY NEAR MONTEREY FROM
0.8 KM WEST OF LAURELES GRADE ROAD TO 1.5
KM EAST OF TORO PARK UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,268

RW $$
$15

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/13/2005

CTC Vote Date
9/29/2005

PID Appr 9/27/2000

Project Rpt 9/20/2000

Current Cost Estimate

Structure Est $0

District Est $3,135

Total Con Est $3,135

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
 dh 07-29-04) Had kick off meeting late June, 04 and Field Review early July, 04.  Project was Advertised on 10/24/05           

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2004 4/13/2005 7/25/2005 7/19/2005 8/11/2005 10/24/2005 12/23/2005 1/1/2007

A TAAAAAA10/1/2004 4/13/2005 7/25/2005 7/19/2005 8/11/2005 10/24/2005 12/23/2005 1/1/2007

Reg R/W
M225

APL
List

Yes

201.121

1/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/20/2004

08/20/2004

Friday, July 21, 2006 117 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

232 05-0L550_

Doug HessingPM

Steven WyattDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  73.9/ 76-

PPNO

0552 

Project Name

GONZALES II MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING TO
1.4 KM SOUTH OF MAIN STREET OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,408

RW $$
$4

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/19/2005

CTC Vote Date
9/29/2005

PID Appr 11/23/2004

Project Rpt 11/23/2004

Current Cost Estimate

Structure Est $0

District Est $2,321

Total Con Est $2,321

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 20% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/23/2004 2/2/2005 7/21/2005 6/28/2005 8/16/2005 10/11/2005 12/9/2005 4/1/2007

A TAAAAAA11/23/2004 2/2/2005 7/21/2005 6/28/2005 8/16/2005 10/11/2005 12/9/2005 4/1/2007

Reg R/W
M225

APL
List

Yes

201.010

4/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

10/07/2004

10/07/2004

233 05-0K620_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 183- R4.2/-

PPNO

6201 

Project Name

SAN JON  CHANNELIZATION

Work Description
INSTALL LEFT TURN
CHANNELIZATION

Location Description
IN MONTEREY COUNTY NEAR SALINAS AT SAN
JON ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$670

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

No

Funds Req Date
8/3/2005

CTC Vote Date
9/29/2005

PID Appr

Project Rpt 5/31/2005

Current Cost Estimate

Structure Est $0

District Est $670

Total Con Est $670

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
FEDERALIZED-HQ Reservation Funding

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/14/2004

06/14/2004

Friday, July 21, 2006 118 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

234 05-47481_

Sara von_SchwindPM

Dennis ReevesDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R0/R2.1-

PPNO

4748Y

Project Name

 PLANTING FOR CARPINTERIA
MEDIAN BARRIER

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.5 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$768

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/2/2005

CTC Vote Date
6/8/2006

PID Appr 11/29/2004

Project Rpt 7/30/2003

Current Cost Estimate

Structure Est $0

District Est $778

Total Con Est $778

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10 10% % %

Project Comments
It was proposed to be voted by the CTC in the April 2006  CTC meeting but it was pulled from the Agenda and voted on  during the June (6/706 to 6/8/06)
CTC meeting.  Funds were voted during this meeting for the project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/24/2005 12/6/2005 12/1/2005 2/28/2006 7/15/2006 9/1/2006 2/1/2010

TTTAAAA8/24/2005 12/6/2005 12/1/2005 2/28/2006 7/15/2006 9/1/2006 2/1/2010

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/30/2003

07/30/2003

235 05-0K110_

Scott EadesPM

Wendy O'HalloranDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  46.2/ 47.2-

PPNO

1100 

Project Name

GAVIOTA MEDIAN BARRIER
SOUTHERLY OF TUNNEL

Work Description
MEDIAN BARRIER 

Location Description
IN SANTA BARBARA COUNTY NEAR GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,103

RW $$
$22

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 14

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/20/2005

CTC Vote Date
9/29/2005

PID Appr 8/25/2004

Project Rpt 8/25/2004

Current Cost Estimate

Structure Est $0

District Est $1,536

Total Con Est $1,536

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 95 95% % %

Project Comments
Awarded 2/21/06.  Project RTL 8/29/05.  PS&E to HQ-OE on 7/29/05.  POS Loc & R/W Cert completed 7/22/05.  Funds request sent 7/21/05.  95% Constructability Review held May 10, 2005.

Two other median barrier projects in the same vicinity (EA 05-0K100_ and 05-0H090_)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/25/2004 7/29/2005 7/22/2005 8/29/2005 11/1/2005 3/1/2006 9/1/2007

A TAAAAA8/25/2004 7/29/2005 7/22/2005 8/29/2005 11/1/2005 3/1/2006 9/1/2007

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/07/2004

04/07/2004

Friday, July 21, 2006 119 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

236 05-0H090_

Scott EadesPM

James EspinosaDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  47.9/ 50.8-

PPNO

9009 

Project Name

GAVIOTA NORTH MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN
BARRIER

Location Description
IN SANTA BARBARA COUNTY NEAR LAS CRUCES
FROM 1.0 KM NORTH END OF GAVIOTA TUNNEL
TO 3.1 KM NORTH OF ROUTE 1 AND 101
SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,000

RW $$
$35

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/4/2005

CTC Vote Date
2/8/2005

PID Appr 9/26/2002

Project Rpt 8/12/2004

Current Cost Estimate

Structure Est $0

District Est $4,000

Total Con Est $4,000

R/W Est $6

Phase Completion
PA&ED RW PS&E CON100 % 90 95% % %

Project Comments
Barrier section between PM 50.2/50.8 added to this project and removed from EA 05-0K100K.  PCR approved in HQ on 05/07/04;  Two other median barriers
on either side (0K100K and 0K110K);

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/12/2004 3/11/2004 1/24/2005 8/20/2004 2/7/2005 2/28/2005 4/18/2005 2/1/2007

A TAAAAAA

3/11/2004

A8/12/2004 3/11/2004 1/24/2005 8/20/2004 2/7/2005 2/28/2005 4/18/2005 2/1/20073/11/2004

Reg R/W
M225

APL
List

Yes

201.010

2/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/07/2004

04/07/2004

237 05-44601_

Rochelle VierraPM

Shahin MansourDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  84.1/ 90.9-

PPNO

4460 

Project Name

SANTA MARIA 6-LANE

Work Description
WIDEN FREEWAY 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR SANTA
MARIA FROM 0.4 KM SOUTH OF SANTA MARIA
UNDERCROSSING TO 0.4 KM NORTH OF NORTH
SANTA MARIA OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2006

$3,887

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$22,372

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 20

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/4/2006

CTC Vote Date
7/14/2005

PID Appr 9/11/1997

Project Rpt 10/23/2000

Current Cost Estimate

Structure Est $2,978

District Est $19,394

Total Con Est $22,372

R/W Est $76

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Bid Opening delayed to May 16, 2006 per addendum issued on 03/28/2006

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/23/2000 10/1/2000 10/16/2000 1/19/2001 1/18/2005 1/31/2005 6/10/2005 8/15/2005 7/1/2006 7/1/2009

A TTAAAAAAA

7/1/2000

A10/23/2000 10/1/2000 10/16/2000 1/19/2001 1/18/2005 1/31/2005 6/10/2005 8/15/2005 7/1/2006 7/1/20097/1/2000

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

10/17/2000

10/12/2000

Friday, July 21, 2006 120 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

238 05-0N820_

Rochelle VierraPM

UnassignedDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  144-  1.8/-

PPNO

1848 

Project Name

WINTERIZE SLIDE AREA NEAR
MONTECITO ON RTE 144

Work Description
WINTERIZATION OF SLIDE AREA 

Location Description
IN SANTA BARBARA CO NEAR MONTECITO ON
RTE 144 FROM .25 KM S/OF STATE RTE 192 (KP
2.90)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$900

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date
11/3/2005

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Work is ongoing

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/4/2005 10/24/2005 12/1/2005

A AA11/4/2005 10/24/2005 12/1/2005

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

239 05-0N800_

UnassignedPM

Steven WyattDM

PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  166-  69.9/ 69.9-

PPNO

1910 

Project Name

Work Description
PLACE RSP 

Location Description
IN SANTA BARBARA CO NEAR CUYAMA AT
CUYAMA RIVER BR# 51-66

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$298

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
3/28/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $298

Total Con Est $298

R/W Est $4

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/12/2005

T8/12/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/06/2006

04/06/2006

Friday, July 21, 2006 121 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

240 05-0M870

Lance GormanPM

UnassignedDM

(805) 549-3315PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  13.7/-

PPNO

1888 

Project Name

Work Description
CONSTRUCT RETAINING WALL 

Location Description
IN SANTA BARBARA COUNTY NEAR SUMMERLAND
1.0 KM SOUTH OF TORO CANYON ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$694

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date
4/3/2006

CTC Vote Date
4/27/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $670

Total Con Est $670

R/W Est $58

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/5/2006 4/24/2006 4/26/2006 6/1/2006 7/26/2006 10/1/2007

TTTAAA4/5/2006 4/24/2006 4/26/2006 6/1/2006 7/26/2006 10/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

241 05-0K130_

Luis DuazoPM

John FoucheDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R5.8/R7.7-

PPNO

1301 

Project Name

WATSONVILLE MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SANTA CRUZ COUNTY NEAR WATSONVILLE
FROM 2.8 KM NORTH OF BUENA VISTA DRIVE
UNDERCROSSING TO LARKIN VALLEY ROAD
UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$779

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/21/2005

CTC Vote Date
9/29/2005

PID Appr 12/10/2004

Project Rpt 12/10/2004

Current Cost Estimate

Structure Est $0

District Est $779

Total Con Est $779

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2004 10/1/2004 7/27/2005 4/28/2005 8/3/2005 11/15/2005 12/2/2005 9/1/2006

A TAAAAAA10/1/2004 10/1/2004 7/27/2005 4/28/2005 8/3/2005 11/15/2005 12/2/2005 9/1/2006

Reg R/W
M225

APL
List

Yes

201.010

9/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/23/2004

08/23/2004

Friday, July 21, 2006 122 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

242 05-0J940_

Luis DuazoPM

Roberto BandaDM

(805) 542-4678PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  8.4/ 9.4-

PPNO

9400 

Project Name

APTOS MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN SANTA CRUZ COUNTY NEAR APTOS FROM ROB
ROY JUNCTION OVERCROSSING TO 0.2 KM
NORTH OF RIO DEL MAR OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,707

RW $$
$3

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 11

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/28/2005

CTC Vote Date
3/16/2006

PID Appr 11/25/2003

Project Rpt 8/3/2004

Current Cost Estimate

Structure Est $0

District Est $2,005

Total Con Est $2,005

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/3/2004 11/1/2005 10/28/2005 12/15/2005 4/3/2006 6/28/2006 1/1/2007

A TTAAAA8/3/2004 11/1/2005 10/28/2005 12/15/2005 4/3/2006 6/28/2006 1/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.020

1/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

10/13/2004

10/13/2004

243 05-12910_

Luis DuazoPM

Michael LimDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (805) 549-3493

(559) 230-3138 COP CITY OF  SANTA CR 082505  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  15.8/ 17.6-

PPNO

0542F

Project Name

 RTE 1/17 INTCHG MERGE LANES

Work Description
WIDEN TO 6 LANES 

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP , Soundwalls

Prog Code Prog FY
2006

$2,024

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$42,036

RW $$
$1,391

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 40

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
9/29/2005

PID Appr 4/22/1988

Project Rpt 3/3/2003

Current Cost Estimate

Structure Est $19,678

District Est $20,285

Total Con Est $39,963

R/W Est $1,342

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 0% %

Project Comments
Programmed Const. funds: Soundwall funds $2,024, GF RIP $29,638, RIP $9,491

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/3/2003 12/11/2000 1/14/2002 9/1/2003 8/24/2005 9/23/2005 10/25/2005 11/28/2005 3/24/2006 5/1/2009

A TAAAAAAAA

12/18/2000

A3/3/2003 12/11/2000 1/14/2002 9/1/2003 8/24/2005 9/23/2005 10/25/2005 11/28/2005 3/24/2006 5/1/200912/18/2000

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

08/28/2002

08/28/2002

Friday, July 21, 2006 123 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

244 05-0N970_

UnassignedPM

UnassignedDM

PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9-  1.8/ 3.7-

PPNO

1862 

Project Name

Work Description
RECONSTRUCT
ROADWAY/REMOVE SLIDE

Location Description
IN SANTA CRUZ CO NEAR SANTA CRUZ AT 1.8
MILES NORTH OF ROUTE 1

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$750

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

245 05-0P640_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9-  17.2/ 17.2-

PPNO

1932 

Project Name

Work Description
RECONSTRUCT FAILED CULVERT 

Location Description
IN SANTA CRUZ CO NEAR BOULDER CREEK AT 0.1
SOUTH OF GREENVALE DR (KP 27.73)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$300

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, July 21, 2006 124 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

246 05-0L930_

Kelly McClainPM

UnassignedDM

(805) 549-3278PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17-  0/ 6.5-

PPNO

1853 

Project Name

ROUTE 17 SEAL COAT

Work Description
SEAL COAT 

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ FROM 0.1 KM NORTH OF ROUTE 1 AND 17
SEPARATION TO 0.1 KM NORTH OF GRANITE
CREEK OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,997

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
12/28/2005

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,400

Total Con Est $1,400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
04/27/2006 RMV - Workplan in the System; Project completed by D5 Maintenace Design; Utilized AADD process - PS&E sent to HQ 02/14/06 after CTC vote;
CTC voted $1,997,000 at Feb meeting; Bids opened 04/19/2006 - apparent low bidder @ 0.5% below engineer's estimate
RMV working with Kelly McClain / Bill Lai

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/14/2006 12/6/2005 12/28/2005 3/13/2006 5/5/2006 1/1/2007

TAAAAA2/14/2006 12/6/2005 12/28/2005 3/13/2006 5/5/2006 1/1/2007

Reg R/W
M225

APL
List

Yes

201.122

1/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

247 05-0G410_

Steve DigraziaPM

Boris AyaviriDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17-  9.4/ 9.6-

PPNO

4100 

Project Name

LAUREL CURVE SAFETY
IMPROVEMENTS

Work Description
WIDEN ROADWAY AND SHOULDER 

Location Description
IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY
FROM 0.1 KM SOUTH OF LAUREL ROAD TO 0.4 KM
NORTH OF LAUREL ROAD

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,326

RW $$
$274

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/28/2005

CTC Vote Date
12/14/2005

PID Appr 2/7/2003

Project Rpt 3/25/2005

Current Cost Estimate

Structure Est $1,900

District Est $2,176

Total Con Est $4,076

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments
Bid open date 2/21/06 per OE website. 2/6/06
11/2/05 PS&E to HQ complete 11/2/05
9/23/05 Target PS&E to HQ 11/1/05
9/1/2005 RW Cert for 0N5801 Tree Removal Minor B Project
4/28/2005 PCR to split proceeding.  Respondong to PM coor comments.  Cost for tree removal contract is $85,000
4/7/2005 Initiated PCR to split tree removal work.  Tree removal can only occur between 9/2005 and 2/2006.
10/18/04 Federal CE Signed October 6th 2004

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2005 8/13/2004 2/16/2005 9/1/2005 11/2/2005 11/29/2005 12/13/2005 1/23/2006 3/27/2006 7/1/2007

A TAAAAAAAA4/1/2005 8/13/2004 2/16/2005 9/1/2005 11/2/2005 11/29/2005 12/13/2005 1/23/2006 3/27/2006 7/1/2007

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

03/05/2005

10/06/2004

Friday, July 21, 2006 125 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

248 05-44480_

Richard RosalesPM

Steven WyattDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 152-  7.6/ 8-

PPNO

4448 

Project Name

HECKER PASS SHOULDER WIDENING

Work Description
REHABILITATE ROADWAY 

Location Description
IN SANTA CRUZ COUNTY ABOUT 12 KM EAST OF
WATSONVILLE FROM 0.5 KM TO 1.1 KM WEST OF
THE SANTA CRUZ AND SANTA CLARA COUNTY
LINE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,999

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/22/2005

CTC Vote Date
4/28/2005

PID Appr 9/5/2001

Project Rpt 3/29/2004

Current Cost Estimate

Structure Est $0

District Est $1,544

Total Con Est $1,544

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments
7/10/06 Project is suspended until fall to reestablish erosion control during wet months. 2/24/06  Estimated CCA date to be verified by CM due possibilty that
planting may need to be redone due to use of plastic cover for storm erosion protection. 12/21/05 Project in Plant Establishment.  Estimate completion date
4-24-06.
9/23/05 Road Opened at end of 40 day closure. 8/8/05 Contractor (PAVEX) to begin construction.  Roasd will be closed up to 40 days. 6/6/05 Community

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/29/2004 3/23/2005 2/16/2005 4/25/2005 5/23/2005 7/13/2005 4/1/2007

A TAAAAA3/29/2004 3/23/2005 2/16/2005 4/25/2005 5/23/2005 7/13/2005 4/1/2007

Reg R/W
M225

APL
List

Yes

201.010

4/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/19/2003

09/19/2003

249 05-0M150

Amy DonatelloPM

James EspinosaDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  9.4/ 10-

PPNO

1852 

Project Name

OGAC GUARDRAIL NEAR HALCYLON
ROAD ON RTE 101

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO 0.4
KM SOUTH OF LOS BERROS CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$540

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
12/20/2005

CTC Vote Date
3/16/2006

PID Appr

Project Rpt 8/16/2005

Current Cost Estimate

Structure Est $0

District Est $540

Total Con Est $540

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2006 10/15/2006

TT6/1/2006 10/15/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

10/15/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/15/2005

03/15/2005

Friday, July 21, 2006 126 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

250 05-0L110_

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  20.4/ 21.5-

PPNO

1804 

Project Name

SLO NATIVE TREE PLANTING

Work Description
PLANT NATIVE TREES AND
MULCH

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2006

$595

RIP IIP LOCAL

$173

CAPT

SUPT

OTHER

Const $$
$595

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/8/2005

CTC Vote Date

PID Appr

Project Rpt 4/10/2005

Current Cost Estimate

Structure Est $0

District Est $595

Total Con Est $595

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Final PR is circulating for signature
CE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/11/2005 10/13/2005 9/9/2005 12/7/2005 6/12/2006 8/15/2007 8/15/2008

A TTTAAA

5/1/2005

A4/11/2005 10/13/2005 9/9/2005 12/7/2005 6/12/2006 8/15/2007 8/15/20085/1/2005

Reg R/W
M225

Past Due

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/22/2005

03/22/2005

251 05-45260_

Lisa LowerisonPM

Steven MiltonDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Bobi Ritter (559) 243-8178

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 41-  49.7/ 50.4-

PPNO

0452 

Project Name

COTTONWOOD CANYON CLIMBING
LANE

Work Description
EXTEND TRUCK PASSING LANES
AND WIDEN SHOULDER

Location Description
NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E OF
SAN LUIS OBISPO COUNTY LINE "(SLO KP
79.9/81.1, KER KP 0.0/2.1)"

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
IIP , RIP

Prog Code Prog FY
2006

$3,430

RIP IIP LOCAL

$864

CAPT

SUPT

OTHER

Const $$
$4,287

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/2/2006

CTC Vote Date

PID Appr 8/26/1997

Project Rpt 6/20/2002

Current Cost Estimate

Structure Est $0

District Est $2,914

Total Con Est $2,914

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 98% % %

Project Comments
RTL 2/24/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2002 9/28/2005 12/1/2005 10/1/2005 2/24/2006 8/14/2006 12/1/2006 12/1/2007

A TTTAAAA

7/1/2001

A6/28/2002 9/28/2005 12/1/2005 10/1/2005 2/24/2006 8/14/2006 12/1/2006 12/1/20077/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/28/2002

06/28/2002

Friday, July 21, 2006 127 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

252 05-46860_

Steve DigraziaPM

John FoucheDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- R.7/R1-

PPNO

4686 

Project Name

CAMBRIA SLOPE STABILIZATION

Work Description
CONSTRUCT EARTH BUTRESS
EMBANKMENT

Location Description
IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA
FROM 0.9 KM TO 1.3 KM EAST OF ROUTE 1

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,811

RW $$
$103

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/19/2005

CTC Vote Date

PID Appr 12/25/2001

Project Rpt 10/2/2003

Current Cost Estimate

Structure Est $0

District Est $3,811

Total Con Est $3,811

R/W Est $79

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Bid open date 2/15/06 per Special Provisions.
11/1/05  RTL Achieved 10/31/05
7/22/2005 PS&E submitted electronically and via PS&E Dropbox to DES OE.
5/20/2005 Per Design request: PS&E to HQ date updated to 6/15/2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/2/2003 11/8/2003 7/22/2005 7/25/2005 12/2/2005 1/9/2006 3/14/2006 7/1/2007

A TAAAAAA

10/7/2003

A10/2/2003 11/8/2003 7/22/2005 7/25/2005 12/2/2005 1/9/2006 3/14/2006 7/1/200710/7/2003

Reg R/W
M225

APL
List

Yes

201.150

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/12/2003

08/12/2003

253 05-0N810_

Zeke DellamasPM

UnassignedDM

(805) 549-3327PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  7.8/ 15.1-

PPNO

1851 

Project Name

SAN SIMEON EARTHQUAKE DAMAGE
REPAIRS

Work Description
CORRECT ROADWAY
PROFILE/ASPHALT OVERLAY

Location Description
IN SAN LUIS OBISPO COUNTY ON ROUTE 46 FROM
6.0 KM WEST OF SANTA ROSA CREEK ROAD TO
0.7 KM WEST OF JACK CREEK ROAD (KP 12.6/24.3)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,103

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/10/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,103

Total Con Est $3,103

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
03/15/2006 RMV - Schedule and workplan in the System; DAF - Damage Assement Form completed - 33% FED and 67% State funding; Project is being
completed by D5 Maintenance Design; Submittal to HQ-OE by 4/13/06;
RMV working with Lance Gorman / Zeke Dellamas / Eduardo Durand

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/28/2006 2/15/2006 6/26/2006 8/21/2006 10/2/2006 7/9/2007

TTTAAA4/28/2006 2/15/2006 6/26/2006 8/21/2006 10/2/2006 7/9/2007

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 01/30/2005

Friday, July 21, 2006 128 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

254 05-0C540_

Rochelle VierraPM

Roberto BandaDM

(805) 549-3003PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- R21.9/R22.1-

PPNO

0054 

Project Name

HERMITAGE SLOPE RETAINING WALL

Work Description
CONSTRUCT RETAINING WALL 

Location Description
IN MONTEREY COUNTY NEAR LUCIA AT 0.8 KM
NORTH OF LIMEKILN CREEK BRIDGE AND FROM
1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,804

RW $$
$174

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/7/2006

CTC Vote Date
4/27/2006

PID Appr 1/18/2002

Project Rpt 8/11/2004

Current Cost Estimate

Structure Est $4,270

District Est $394

Total Con Est $4,664

R/W Est $33

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/11/2004 4/1/2004 9/2/2004 10/1/2005 11/14/2005 10/24/2005 1/17/2006 6/12/2006 8/7/2006 7/7/2008

A TTAAAAAAA

6/4/2004

A8/11/2004 4/1/2004 9/2/2004 10/1/2005 11/14/2005 10/24/2005 1/17/2006 6/12/2006 8/7/2006 7/7/20086/4/2004

Reg R/W
M225

APL
List

Yes

201.150

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/07/2004

06/07/2004

255 05-0E241_

Rochelle VierraPM

Jay HaghparastDM

(805) 549-3003PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 183-  0/ 2.1-

PPNO

2401 

Project Name

SALINAS 183

Work Description
REHABILITATE PAVEMENT 

Location Description
IN MONTEREY COUNTY IN AND NEAR SALINAS AT
ROUTE 183 AND 101 SEPARATION AND FROM
MONTEREY STREET TO 0.2 KM NORTH OF
MARKET CIRCLE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$9,918

RW $$
$111

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/24/2006

CTC Vote Date
6/8/2006

PID Appr 9/17/2001

Project Rpt 9/17/2001

Current Cost Estimate

Structure Est $0

District Est $9,593

Total Con Est $9,593

R/W Est $256

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
This project is a result of splitting 05-0E240.  The landscape portion of the project will be done under 05-0E242.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/24/2003 7/6/2004 10/24/2005 12/19/2005 2/15/2006 4/12/2006 7/1/2006 7/1/2007

A TTTAAAA

10/3/2003

A9/24/2003 7/6/2004 10/24/2005 12/19/2005 2/15/2006 4/12/2006 7/1/2006 7/1/200710/3/2003

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/24/2003

09/24/2003

Friday, July 21, 2006 129 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

256 05-0N450_

Rochelle VierraPM

Foad Al-HamdaniDM

(805) 549-3003PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 198-  21.1/ 21.5-

PPNO

2450 

Project Name

LEWIS CREEK VIADUCT

Work Description
REPAIR FAILED EMBANKMENT 

Location Description
IN MONTEREY COUNTY NEAR FRESNO COUNTY
LINE AT 2.6 MILES EAST OF SUMMIT (KP34.0/34.6)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,033

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/7/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,033

Total Con Est $2,033

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/6/2006 1/17/2006 4/11/2006 2/21/2006 6/15/2006 7/19/2006 9/1/2006 8/1/2007

TTTAAAAA2/6/2006 1/17/2006 4/11/2006 2/21/2006 6/15/2006 7/19/2006 9/1/2006 8/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.131

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/23/2006

02/23/2006

257 05-0L540_

Scott EadesPM

James EspinosaDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  38.7/ 39.6-

PPNO

1451 

Project Name

TAJIGUAS RANCH MEDIAN BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SANTA BARBARA COUNTY NEAR REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,375

RW $$
$4

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/10/2006

CTC Vote Date
6/5/2006

PID Appr 5/26/2005

Project Rpt 5/26/2005

Current Cost Estimate

Structure Est $0

District Est $1,093

Total Con Est $1,093

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 80% % %

Project Comments
Processed as AADD project.  Submitted to Region OE 2/9/06.   PR/PSR signed 05/26/05.

PE is Petros Demos.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/26/2005 10/13/2005 5/11/2006 5/8/2006 5/15/2006 8/1/2006 11/1/2006 7/1/2007

A TTTAAAA5/26/2005 10/13/2005 5/11/2006 5/8/2006 5/15/2006 8/1/2006 11/1/2006 7/1/2007

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/29/2004

11/29/2004

Friday, July 21, 2006 130 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

258 05-28281_

Amy DonatelloPM

Dennis ReevesDM

(805) 629-3014PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  150-  1/ 1.1-

PPNO

0119Y

Project Name

RINCON PLANTING

Work Description
MITIGATION PLANTING (CTC CAT
3)

Location Description
IN SANTA BARBARA AND VENTURA COUNTIES
NEAR CARPENTERIA FROM 1.6 KM EAST TO 2.7
KM EAST OF ROUTE 150/101 SEPARATION (KP
1.6/R2.7)

Program Information

Doc Yr

Project Phase

Construction

1994SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$129

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/22/2005

CTC Vote Date
6/8/2006

PID Appr 11/2/1984

Project Rpt 2/5/1997

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 75% % %

Project Comments
 Project reinitiated. Mitigation for Rincon Bridge Replacement.  RTL date pushed back to 4/1/06 to match programmed year of 05/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/22/2005 1/10/2006 2/28/2006 7/1/2007 8/1/2007 3/1/2011

TTTAAA12/22/2005 1/10/2006 2/28/2006 7/1/2007 8/1/2007 3/1/2011

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

10/10/1995

10/05/1995

259 05-0A490_

Amy DonatelloPM

Jay HaghparastDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  166-  55.1/ 70.1-

PPNO

0490 

Project Name

CUYAMA REHAB 2

Work Description
ROADWAY REHABILITATION 

Location Description
"IN SB COUNTY NEAR CUYAMA, FROM" 5.1 KM E
OF COTTONWOOD CANYON RD TO 1.1 KM E OF
CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP
R112.9/113.6) (KP 88.7/R112.9) (KP R112.9/113.6)

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$19,765

RW $$
$322

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 22

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/31/2006

CTC Vote Date

PID Appr 9/1/1999

Project Rpt 9/1/1999

Current Cost Estimate

Structure Est $460

District Est $18,729

Total Con Est $19,189

R/W Est $422

Phase Completion
PA&ED RW PS&E CON100 % 20 75% % %

Project Comments
 Project incorperates cold foam AC process.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/31/2003 8/1/2003 12/15/2004 11/1/2005 2/1/2006 4/28/2006 5/8/2006 9/1/2006 12/1/2006 12/1/2008

A TTTAAAAAA

2/1/2003

A7/31/2003 8/1/2003 12/15/2004 11/1/2005 2/1/2006 4/28/2006 5/8/2006 9/1/2006 12/1/2006 12/1/20082/1/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

07/31/2003

07/31/2003

Friday, July 21, 2006 131 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

260 05-49180_

Steve DigraziaPM

Arthur RamirezDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 152- T.3/1.9-

PPNO

4918 

Project Name

WATSONVILLE RTE 152 REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN AND NEAR WATSONVILLE FROM JCT 1/152 TO
0.04 KM E OF BEVERLY DRIVE (NORTH) (KP
T0.53/3.0)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,857

RW $$
$57

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/26/2006

CTC Vote Date

PID Appr 9/27/2001

Project Rpt 9/27/2001

Current Cost Estimate

Structure Est $0

District Est $11,000

Total Con Est $11,000

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 5 75% % %

Project Comments
5/19/06 The ADA Exception was signed off by DSA on 5/18/06.
4/27/06 Draft Contract Ready 4/27/06
10/13/05 Target PS&E to DOE 11/28/05
8/25 05  ADA exception package mailed to DSA
8/17/05 Need to re-correct PMs to T0.3/ 1.9  8/18/05 verified corrected in all data bases by s tracey.
6/10/05 PCR to change FY denied.  New RTL date 6/1/06  FMP updated 6/28/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/26/2003 6/28/2004 2/24/2006 5/22/2006 5/30/2006 7/1/2006 10/15/2006 7/1/2007

A TTTAAAA

2/25/2004

A12/26/2003 6/28/2004 2/24/2006 5/22/2006 5/30/2006 7/1/2006 10/15/2006 7/1/20072/25/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/26/2003

12/26/2003

261 05-46410_

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R3.1/R5.2-

PPNO

0446 

Project Name

CAMP ROBERTS SRRA

Work Description
NEW FACILITIES - NB/SB CAMP
ROBERTS SRRA

Location Description
CAMP ROBERTS SAFETY ROADSIDE REST
REHABILITATION (NB/SB) (KP R5.0-NB/R8.3-SB)

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,427

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/19/2006

CTC Vote Date

PID Appr 8/26/1999

Project Rpt 4/26/2001

Current Cost Estimate

Structure Est $1,800

District Est $5,201

Total Con Est $7,001

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments

   Project is RTL and will be run through a value analysis similar to the other roadside rests.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/24/2001 9/27/2001 4/1/2002 11/17/2005 2/9/2006 9/15/2005 6/8/2006 6/17/2006 9/11/2006 8/1/2007

A TTTAAAAAA

4/24/2001

A4/24/2001 9/27/2001 4/1/2002 11/17/2005 2/9/2006 9/15/2005 6/8/2006 6/17/2006 9/11/2006 8/1/20074/24/2001

Reg R/W
M225

Past Due

APL
List

Yes

201.250

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/18/2006

01/18/2006

Friday, July 21, 2006 132 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

262 05-0G770_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  19.6/ 25.3-

PPNO

0770 

Project Name

GOLETA PLANTING/RESTORATION

Work Description
HWY PLANTING RESTORATION 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
GOLETA AT VARIOUS LOCATIONS FROM 0.75 KM
E OF TURNPIKE RD OC TO 0.8 KM W OF GLEN
ANNIE RD OC (KP 31.5/40.7)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,679

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 11

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/6/2005

CTC Vote Date

PID Appr 8/27/2001

Project Rpt 8/26/2004

Current Cost Estimate

Structure Est $0

District Est $4,410

Total Con Est $4,410

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 85% % %

Project Comments
Allocation is on hold

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/26/2004 8/1/2005 10/14/2005 8/29/2005 1/6/2006 6/19/2006 9/15/2006 3/15/2011

A TTTAAAA8/26/2004 8/1/2005 10/14/2005 8/29/2005 1/6/2006 6/19/2006 9/15/2006 3/15/2011

Reg R/W
M225

Past Due

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/18/2004

05/18/2004

263 05-43060_

Steve DigraziaPM

Arthur RamirezDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R4.9/R17.4-

PPNO

0532B

Project Name

SANTA CRUZ GUIDE SIGNS

Work Description
REPLACE EXISTING SIGNS 

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,201

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/24/2006

CTC Vote Date
9/29/2005

PID Appr 9/3/1999

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $2,137

Total Con Est $2,137

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50 95% 0% %

Project Comments
M500 is 1-1-06. Ad date 10/17/05. Bid open 11-15-05. Per Pat Connally 11-30-05 bids rejected. Pat Connally request M500 and M600 need to be updated
due to rejection of bids. M500 and M600 updated per P Connally. Project Vote Rescinded, Project to be re-advertised.
1/3/06 Programming Exec Committee decided to recind the CTC vote due to the large cost increase.  District to re-evaluate the project.
12/22/05 PS&E revised to reflect 2004 Standard Plans.  Cost more than doubled.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2002 2/1/2003 9/27/2004 7/29/2003 8/11/2005 4/1/2006 1/1/2006 7/1/2007

A TTTAAAA

1/1/2003

A6/28/2002 2/1/2003 9/27/2004 7/29/2003 8/11/2005 4/1/2006 1/1/2006 7/1/20071/1/2003

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.170

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/03/2002

06/03/2002

Friday, July 21, 2006 133 *Escalated at 3%



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

264 05-44831_

Sara von_SchwindPM

David FappDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  1/ 12.7-

PPNO

0483 

Project Name

101 PAVEMENT REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA AND SANTA BARBARA FROM 0.6 KM
NORTH OF ROUTE 150 AND 101 SEPARATION TO
MILPAS STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/26/2001

CTC Vote Date
7/16/2001

PID Appr 10/31/1996

Project Rpt 10/31/1996

Current Cost Estimate

Structure Est $63

District Est $17,352

Total Con Est $17,415

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 95% %

Project Comments
RE - Joe Blommer.  Bid opening 9/19/01.  Project started January 6, 2002.  Sully-Miller official awarded contract on 10/29/01.  Some Phase II work being
accomplished early (edge drains).  Slab replacement began in February completed in March 2003.  Project Complete April 14, 2004.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/31/1996 8/1/2000 4/20/2001 6/4/2001 6/19/2001 7/23/2001 11/15/2001 4/14/2004

A AAAAAAA10/31/1996 8/1/2000 4/20/2001 6/4/2001 6/19/2001 7/23/2001 11/15/2001 4/14/2004

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 10/29/1996

265 05-37440_

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(805) 549-3249 COP SB LTA                             022001  
COP SBCAG                              090298  
COP SBCAG    AMEND 1 071802  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  87.5/ 87.8-

PPNO

0019 

Project Name

STOWELL ROAD INTERCHANGE

Work Description
RECONSTRUCT OVERCROSSING &
EXISTING INTERCHANGE
LOCATION

Location Description
IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF
STOWELL RD (KP 140.8/141.3)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 6

XPM Delivery
Plan

No

Funds Req Date
3/28/2001

CTC Vote Date
5/3/2001

PID Appr 5/13/1999

Project Rpt 1/15/2000

Current Cost Estimate

Structure Est $1,799

District Est $2,837

Total Con Est $4,636

R/W Est $352

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
PM Paul Martinez 8-629-3407
** Oversight Only--Lead Agency is SBCAG**  +++Measure D Project +++
01-11-06 - Project waiting for R/W deeds to be recorded.
01-31-05 - Project is waiting for as-builts and black book prior to close out.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

HS

01/15/2000

Friday, July 21, 2006 134 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

266 05-35730_

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(805) 549-3249 COP SBC LOCALTRANS ATH 022001  
COP SBC TRANS-AMEND #1 070802  
COP SBCAG                              090298  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  89.3/ 89.8-

PPNO

0256A

Project Name

DONOVAN RD I/C

Work Description
RECONSTRUCT OVERCROSSING &
CONSTRUCT SOUTHBOUND OFF
RAMP

Location Description
IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF
DONOVAN RD AND 0.1 KM NORTH OF DONOVAN
RD (KP143.7/144.5)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 2/16/1999

Project Rpt 4/17/2000

Current Cost Estimate

Structure Est $2,050

District Est $3,780

Total Con Est $5,830

R/W Est $379

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
PM Paul Martinez 8-629-3407
** Oversight Only--Lead Agency is SBCAG**  +++Measure D Project +++

1-11-06 - Project in close out.  Waiting for R/W deeds to be recorded.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

HS

04/17/2000

267 05-48771_

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  225-  0/ 4.6-

PPNO

4877 

Project Name

SB 225 REHAB

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR SANTA
BARBARA FROM LAS POSITAS OVERCROSSING
TO CASTILLO STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/16/2003

CTC Vote Date
4/8/2004

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate

Structure Est $0

District Est $6,216

Total Con Est $6,216

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 95% %

Project Comments
CCA  8/11/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/1999 9/1/2002 9/18/2003 6/24/2004 6/25/2004 8/2/2004 11/1/2004 8/11/2005

A AAAAAAA

9/1/2002

A9/1/1999 9/1/2002 9/18/2003 6/24/2004 6/25/2004 8/2/2004 11/1/2004 8/11/20059/1/2002

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/16/1999

06/16/1999

Friday, July 21, 2006 135 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

268 05-3090U_

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(805) 549-3681 COP                                            
RR UPRR                                       

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 41-  15.8/ 19.7-

PPNO

0170G

Project Name

SALINAS RV BR REPLACMT &
REALIGNMT

Work Description
"REPLACE BRIDGE, CONSTRUCT
HWY"

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 0.1 MI WEST OF ROUTE 101
TO 1.2 MILES EAST OF SALINAS BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 81

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date
7/16/1998

PID Appr 7/24/1984

Project Rpt 3/10/1992

Current Cost Estimate

Structure Est $7,806

District Est $6,367

Total Con Est $14,173

R/W Est $3,372

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments
2 parcels still to dispose of

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/30/1998 9/30/1998 6/30/1998 12/30/1998 12/21/2000

AAAAA4/30/1998 9/30/1998 6/30/1998 12/30/1998 12/21/2000

Reg R/W
M225

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

12/01/1992

12/01/1992

269 05-31420_

David RasmussenPM

Foad Al-HamdaniDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Archive

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  28.4/ 28.7-

PPNO

0196C

Project Name

BRIZZOLARA STREET SOUNDWALL

Work Description
CONSTRUCT SOUND WALLS 

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.5 KM NORTH OF MARSH STREET
SEPARATION TO 0.1 KM SOUTH OF STENNER
CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2002

CTC Vote Date
11/18/2002

PID Appr 6/26/1991

Project Rpt 12/29/2000

Current Cost Estimate

Structure Est $729

District Est $532

Total Con Est $1,261

R/W Est $25

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/29/2000 4/5/2001 7/25/2002 7/30/2002 10/3/2002 11/25/2002 2/24/2003 6/21/2004

A AAAAAAA

1/19/2001

A12/29/2000 4/5/2001 7/25/2002 7/30/2002 10/3/2002 11/25/2002 2/24/2003 6/21/20041/19/2001

Reg R/W
M225

APL
List

No

206.812

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/27/2001

12/11/2001

Friday, July 21, 2006 136 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

270 05-34541_

David RasmussenPM

James PeranoDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Archive

(805) 549-3438 COP SLOCOG                             031699  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  32.3/ 35.5-

PPNO

0302 

Project Name

CUESTA GRADE

Work Description
ADD TRUCK PASSING LANES 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.0 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/23/1999

CTC Vote Date

PID Appr 10/4/1994

Project Rpt 3/31/1998

Current Cost Estimate

Structure Est $14,010

District Est $20,605

Total Con Est $34,615

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
PE-David Beard      

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/19/1999 4/12/1999 7/15/1999 10/20/2003

AAAA3/19/1999 4/12/1999 7/15/1999 10/20/2003

Reg R/W
M225

APL
List

No

025.513

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

07/07/1998

07/07/1998

271 05-43011_

Paul MartinezPM

Robert NavarroDM

(805) 549-3407PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  58.8/ 63.6-

PPNO

0523 

Project Name

NORTH PASO ROBLES REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM NORTH PASO ROBLES OVERHEAD
TO SAN MARCOS CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/23/2002

CTC Vote Date
5/8/2002

PID Appr

Project Rpt 8/27/1997

Current Cost Estimate

Structure Est $0

District Est $4,528

Total Con Est $4,528

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
 Prime Contractor - Union Asphalt .
11/10/04 - Project in close out.  As-builts need to be updated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/2/2000 7/1/2001 3/5/2002 1/14/2002 4/30/2002 6/10/2002 8/23/2002 10/3/2003

A AAAAAAA3/2/2000 7/1/2001 3/5/2002 1/14/2002 4/30/2002 6/10/2002 8/23/2002 10/3/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 08/04/1997

Friday, July 21, 2006 137 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

272 05-43012_

Paul MartinezPM

Dennis ReevesDM

(805) 549-3407PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  59.9/-

PPNO

0523Y

Project Name

NORTH PASO LANDSCAPE MITIGATION

Work Description
LANDSCAPE MITIGATION - SPLIT
FROM ROADWAY REHAB

Location Description
IN SAN LUIS OBISPO COUNTY NEAR_PASO
ROBLES AT MONTEREY ROAD (KP 96.39)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/23/2001

CTC Vote Date
5/9/2002

PID Appr

Project Rpt 8/27/1997

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
Project split from parent 05-43010.  ENVIRONMENTAL DOC IS A CE BASED ON ORIGINAL EA 05-43010_.
Prime Contractor - Sansone Co., Inc.  Work started 8-8-02.
01-11-06 - Project should be ready for closeout.
10-11-02 - Planting continuing with 770 day plant establishment period.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2000 3/1/2002 12/5/2001 3/18/2002 4/17/2002 7/12/2002 9/19/2005

A AAAAAA

3/1/2000

A3/1/2000 3/1/2002 12/5/2001 3/18/2002 4/17/2002 7/12/2002 9/19/20053/1/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 08/04/1997

273 05-01617_

Doug HessingPM

Jun XuDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(559) 243-3590 FWY COUNTY OFMONTEREY         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  96.1/-

PPNO

0058J

Project Name

SAN MIGUEL INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN MONTEREY COUNTY NEAR SALINAS FROM 0.3
KM NORTH OF ROUTE 101/156 SEPARATION TO
2.4 KM NORTH OF ROUTE 101/156 SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
IIP , ADA

Prog Code Prog FY
2000

$15,456

RIP IIP LOCAL

$3,864

CAPT

SUPT

OTHER

Const $$
$8,003

RW $$
$7,453

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 26

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/10/1999

CTC Vote Date
1/20/2000

PID Appr 4/10/1984

Project Rpt 8/5/1997

Current Cost Estimate

Structure Est $1,474

District Est $7,315

Total Con Est $8,789

R/W Est $7,469

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments
(04-22-05 dh)Per CM, M700 pending claim resolution Fall 05.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/22/1997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 6/29/2004

A AAAAAA7/22/1997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 6/29/2004

Reg R/W
M225

APL
List

Yes

025.512

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

07/22/1997

09/22/1997

Friday, July 21, 2006 138 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

274 05-34890_

Paul MartinezPM

UnassignedDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

COP AMDMNT #1CONST 072999  
COP AMDMNT #2                          112003  
COP SBCAG    CONST 042199  
COP SBCAG    PS&E                      021797  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  62.6/ 63.7-

PPNO

0900 

Project Name

101/154 INTERCHANGE

Work Description
CONSTRUCT ROUTE 101/154
NORTH SEPARATION IC &
REALIGN RTE 154

Location Description
IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7
MILE NORTH OF ZACA STATION ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY
2000

$3,750 $4,000

RIP IIP LOCAL

$0 $3,008

CAPT

SUPT

OTHER

Const $$
$7,290

RW $$
$460

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
7/7/1999

CTC Vote Date
9/30/1999

PID Appr 9/14/1989

Project Rpt 3/31/1999

Current Cost Estimate

Structure Est $1,320

District Est $6,286

Total Con Est $7,606

R/W Est $90

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
PM Paul Martinez 8-629-3407
***Oversight Only***   +++Measure "D" Project+++

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/7/1999 5/25/1999 8/12/1999 3/24/2004

AAAA7/7/1999 5/25/1999 8/12/1999 3/24/2004

Reg R/W
M225

APL
List

No

025.712

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

05/11/1998

275 05-0A290_

Richard RosalesPM

Dennis ReevesDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Archive

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R0/R1.7-

PPNO

0526Y

Project Name

PAJARO RIVER MITIGATION

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN MONTEREY AND SANTA CRUZ COUNTIES IN
AND NEAR WATSONVILLE FROM PAJARO RIVER
BRIDGE TO STRUVE SLOUGH BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/11/2000

CTC Vote Date
5/11/2000

PID Appr

Project Rpt 8/12/1999

Current Cost Estimate

Structure Est $0

District Est $283

Total Con Est $283

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% 100 100% 99% %

Project Comments
1-18-05 Final Estimate complete. 8-31-04 Pending outcome of claims board meeting.  Anticipate resolution up to 90 days.
Final Estimate pending resolution of contractor claim.
Actual CCA 11-13-03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/2/1999 2/29/2000 1/12/2000 5/15/2000 7/1/2000 7/12/2000 11/13/2003

AAAAAAA12/2/1999 2/29/2000 1/12/2000 5/15/2000 7/1/2000 7/12/2000 11/13/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 11/15/1992

Friday, July 21, 2006 139 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

276 05-39040_

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- R21.5/-

PPNO

0080C

Project Name

SLO CREEK BRIDGE WIDENING

Work Description
WIDEN BRIDGE 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PISMO
BEACH AT SAN LUIS OBISPO CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,313

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/29/1999

CTC Vote Date
2/23/2000

PID Appr

Project Rpt 12/24/1993

Current Cost Estimate

Structure Est $828

District Est $594

Total Con Est $1,422

R/W Est $5

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 1/24/2005

AAAAAAA

7/29/1997

A 9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 1/24/20057/29/1997

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/21/1993

12/21/1993

277 05-36332_

Sara von_SchwindPM

James PeranoDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(805) 549-3438 COP SANTA    BARBARA         
RR UNION    PACIFIC                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R15.2/-

PPNO

0361A

Project Name

MICHELTORENA BRIDGE

Work Description
REPLACE BRIDGE 

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT THE MICHELTORENA STREET OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,672

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/30/1999

CTC Vote Date
12/6/2000

PID Appr 7/1/1989

Project Rpt 12/12/1994

Current Cost Estimate

Structure Est $2,416

District Est $1,209

Total Con Est $3,625

R/W Est $172

Phase Completion
PA&ED RW PS&E CON100 % 50 100% 90% %

Project Comments
PE - Art Infante.  Construction complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/1999 1/1/1999 1/1/2000 1/1/1999 4/17/2000 10/31/2000 6/29/2001 3/18/2002 6/10/2002 12/10/2004

A AAAAAAAAA

1/1/2000

A1/1/1999 1/1/1999 1/1/2000 1/1/1999 4/17/2000 10/31/2000 6/29/2001 3/18/2002 6/10/2002 12/10/20041/1/2000

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/12/1994

12/12/1994

Friday, July 21, 2006 140 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

278 05-46920_

Johanna AndrisPM

Gurbhay BrarDM

(805) 549-3835PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 230-3106 COP SANTA    MARIA                     112001  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  166-  6.6/ 8.9-

PPNO

4692 

Project Name

MAIN STREET REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM 0.3 KM WEST OF BLOSSER ROAD TO
BRADLEY ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,502

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/6/2001

CTC Vote Date
1/4/2002

PID Appr 10/20/1998

Project Rpt 9/3/1999

Current Cost Estimate

Structure Est $0

District Est $7,255

Total Con Est $7,255

R/W Est $35

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/20/1998 3/12/2001 10/29/2001 12/17/2001 1/3/2002 2/11/2002 5/2/2002 6/21/2004

A AAAAAAA

1/1/2000

A10/20/1998 3/12/2001 10/29/2001 12/17/2001 1/3/2002 2/11/2002 5/2/2002 6/21/20041/1/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/26/1998

09/07/1990

279 05-41280_

David RasmussenPM

Boris AyaviriDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  4.7/ 5.4-

PPNO

0555 

Project Name

WILLOW CURVE REALIGNMENT

Work Description
REALIGN CURVE 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF
WILLOW ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,075

RW $$
$146

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/27/2001

CTC Vote Date
4/4/2002

PID Appr 10/8/1997

Project Rpt 6/16/2000

Current Cost Estimate

Structure Est $0

District Est $991

Total Con Est $991

R/W Est $1,512

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/16/2000 6/29/2001 12/8/2001 3/27/2002 3/29/2002 5/13/2002 9/1/2002 4/16/2003

A AAAAAAA

6/1/2000

A6/16/2000 6/29/2001 12/8/2001 3/27/2002 3/29/2002 5/13/2002 9/1/2002 4/16/20036/1/2000

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

CE

05/21/2001

Friday, July 21, 2006 141 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

280 05-0C760_

David RasmussenPM

James PeranoDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Archive

(805) 549-3438 COP SLOCOG                             040302  
COP SLOCOG   AMEND #1 051502  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  32.8/-

PPNO

7600 

Project Name

CUESTA GRADE RECREATIONAL TRAIL

Work Description
RECREATIONAL TRAIL 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT OLD STAGECOACH ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999ASHOPP Programmed
Program Status

Component Funding
TEA

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$93

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/26/2002

CTC Vote Date
6/13/2002

PID Appr 10/4/1994

Project Rpt 3/31/1998

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/31/1998 8/9/2000 3/7/2002 7/13/2001 4/18/2002 2/1/2003 5/14/2003 3/26/2004

A AAAAAAA

7/20/2000

A3/31/1998 8/9/2000 3/7/2002 7/13/2001 4/18/2002 2/1/2003 5/14/2003 3/26/20047/20/2000

Reg R/W
M225

APL
List

Yes

204.735

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ES 12/08/1995

281 05-0J310_

Rochelle VierraPM

Chris RossmillerDM

(805) 549-3003PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Archive

(916) 654-5636
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  0/ 90.9-

PPNO

1230 

Project Name

EL CAMINO REAL BELLS

Work Description
INSTALL MISSION BELL MARKERS 

Location Description
"IN SANTA BARBARA, SAN LUIS OBISPO,"
MONTEREY AND SAN BENITO COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding
TEA

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$955

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 20

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/21/2003

CTC Vote Date
5/22/2003

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $955

Total Con Est $955

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Funds voted @ May 2003 CTC meeting Resolution FP-02-72.  Project Advertised on 06/16/03; Bid opening delayed by 2 months due to State budget;
Contract awarded on 09/08/03.
RE - Tim Richards

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/6/2003 3/27/2003 1/13/2003 3/28/2003 6/16/2003 9/8/2003 5/26/2004

A AAAAAA2/6/2003 3/27/2003 1/13/2003 3/28/2003 6/16/2003 9/8/2003 5/26/2004

Reg R/W
M225

APL
List

No

204.735

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/06/2003

02/06/2003

Friday, July 21, 2006 142 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

282 05-45640_

Luis DuazoPM

Steven WyattDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Archive

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 129-  7.1/ 7.3-

PPNO

0560E

Project Name

ROGGE LANE

Work Description
MODIFY INTERSECTION 

Location Description
IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT
ROGGE LANE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$909

RW $$
$300

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/30/2002

CTC Vote Date
12/6/2002

PID Appr 9/5/1997

Project Rpt 11/6/2001

Current Cost Estimate

Structure Est $0

District Est $1,019

Total Con Est $1,019

R/W Est $228

Phase Completion
PA&ED RW PS&E CON100 % 15 % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/6/2001 1/9/2002 11/5/2002 8/19/2002 12/4/2002 1/13/2003 3/10/2003 7/27/2004

A AAAAAAA

7/11/2001

A11/6/2001 1/9/2002 11/5/2002 8/19/2002 12/4/2002 1/13/2003 3/10/2003 7/27/20047/11/2001

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/21/2001

283 05-49150_

Doug HessingPM

James PeranoDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(805) 549-3438 RR UNION PACC&M,S/C,L         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68-  19.8/ 21.6-

PPNO

4915 

Project Name

SALINAS RTE 68 REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN MONTEREY COUNTY IN AND NEAR SALINAS
FROM 0.6 KM SOUTH OF RESERVATION ROAD
UNDERCROSSING TO WORK STREET (KP
31.94/34.77)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,109

RW $$
$90

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/21/2004

CTC Vote Date
6/17/2004

PID Appr 10/26/1999

Project Rpt 10/26/1999

Current Cost Estimate

Structure Est $0

District Est $10,760

Total Con Est $10,760

R/W Est $175

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/11/2001 11/21/2001 6/21/2002 4/23/2004 4/30/2004 5/28/2004 7/6/2004 9/1/2004 12/9/2005

A AAAAAAAA

12/26/2001

A12/11/2001 11/21/2001 6/21/2002 4/23/2004 4/30/2004 5/28/2004 7/6/2004 9/1/2004 12/9/200512/26/2001

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/07/2004

04/07/2004

Friday, July 21, 2006 143 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

284 05-0A140_

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  76/ 77.9-

PPNO

1400 

Project Name

CHUALAR MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MONTEREY COUNTY AT CHUALAR FROM 1.5
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,956

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/18/2003

CTC Vote Date
10/28/2003

PID Appr 9/1/1999

Project Rpt 6/13/2002

Current Cost Estimate

Structure Est $0

District Est $1,252

Total Con Est $1,252

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Thrie Beam Barrier

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/13/2002 5/1/2003 9/26/2003 9/23/2003 10/22/2003 12/29/2003 3/26/2004 8/4/2005

A AAAAAAA

2/1/2003

A6/13/2002 5/1/2003 9/26/2003 9/23/2003 10/22/2003 12/29/2003 3/26/2004 8/4/20052/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/05/2001

12/05/2001

285 05-0G870_

Rochelle VierraPM

James PeranoDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  28/ 36-

PPNO

8700 

Project Name

DOS PUEBLOS CR. CAP-M

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN SANTA BARBARA COUNTY NEAR GOLETA
FROM 1.8 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING TO 1.1 KM SOUTH OF REFUGIO
ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,840

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/4/2002

CTC Vote Date
2/26/2004

PID Appr 9/25/2002

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $0

District Est $3,761

Total Con Est $3,761

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Design Manager is Mike Giuliano or Kelly McClain; Env. Manager - Gary Ruggerone; Amended into the SHOPP June 2, 2003 (02H-096) "SHOPP Amendment
for Now Needs List".  Funds for this project were allocated at the February 2004 CTC meeting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/5/2002 1/21/2003 3/29/2004 5/20/2004 11/29/2004

AAAAA12/5/2002 1/21/2003 3/29/2004 5/20/2004 11/29/2004

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/25/2002

09/25/2002

Friday, July 21, 2006 144 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

286 05-0J330_

Scott EadesPM

Steven WyattDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  40.4/ 41.7-

PPNO

3301 

Project Name

ARROYO HONDO MEDIAN BARRIER

Work Description
CONCRETE MEDIAN BARRRIER 

Location Description
IN SANTA BARBARA COUNTY ABOUT 36 KM WEST
OF SANTA BARBARA FROM 0.9 KM EAST OF
ARROYO HONDO BRIDGE TO 1.1 KM WEST OF
ARROYO HONDO BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,100

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/23/2004

CTC Vote Date
6/17/2004

PID Appr

Project Rpt 10/28/2003

Current Cost Estimate

Structure Est $0

District Est $1,307

Total Con Est $1,307

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Contract Acceptance Memo signed 7/18/05.

Cost increase on project pushed it into SHOPP Major category.  HQ program advisor agreed to cost increase on 03/01/04.  Amended into 2002 SHOPP per
02H-166 on 05/18/04.  Funds allocated @ June 17, 2004 CTC meeting agenda item (2.5b3).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/14/2004 7/19/2004 9/23/2004 7/18/2005

AAAA5/14/2004 7/19/2004 9/23/2004 7/18/2005

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/24/2003

07/24/2003

287 05-0K390_

Rochelle VierraPM

Steven MiltonDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  84.4/ 88.7-

PPNO

0039 

Project Name

SANTA MARIA SOUTH INTERIM
K-RAIL

Work Description
CONSTRUCT CONCRETE BARRIER 

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM SOUTH SANTA MARIA WAY
UNDERCROSSING TO MAIN STREET
UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$956

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/28/2003

CTC Vote Date
9/25/2003

PID Appr 8/27/2003

Project Rpt 8/27/2003

Current Cost Estimate

Structure Est $0

District Est $736

Total Con Est $736

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
This project  placed interim K-Rail barrier due to the Santa Maria six-lane project  (EA 05-44601_ which included a median barrier) not being allocated for
funding during the 02/03 FY, 03/04 FY or 04/05 FY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/27/2003 6/1/2003 9/8/2003 7/29/2003 9/24/2003 11/3/2003 12/8/2003 4/12/2004

A AAAAAAA

6/1/2003

A8/27/2003 6/1/2003 9/8/2003 7/29/2003 9/24/2003 11/3/2003 12/8/2003 4/12/20046/1/2003

Reg R/W
M225

APL
List

No

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

10/17/2000

10/12/2000

Friday, July 21, 2006 145 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

288 05-0A170_

David RasmussenPM

David FappDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Archive

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  41.3/ 46.9-

PPNO

1700 

Project Name

ATASCADERO MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING TO SAN
ANSELMO ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,500

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/30/2003

CTC Vote Date
10/1/2003

PID Appr 8/30/1999

Project Rpt 6/29/2002

Current Cost Estimate

Structure Est $0

District Est $2,945

Total Con Est $2,945

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 98% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2002 8/1/2002 8/1/2003 7/22/2003 9/30/2003 4/1/2004 4/1/2004 5/5/2005

A AAAAAAA

7/1/2002

A7/1/2002 8/1/2002 8/1/2003 7/22/2003 9/30/2003 4/1/2004 4/1/2004 5/5/20057/1/2002

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/19/2002

06/19/2002

289 05-0A230_

Amy DonatelloPM

Foad Al-HamdaniDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 166-  12.9/ 70.1-

PPNO

0230 

Project Name

SANTA MARIA GUARDRAIL

Work Description
UPGRADE METAL BEAM GUARD
RAIL

Location Description
IN SAN LUIS OBISPO AND SANTA BARBARA
COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,498

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/5/2003

CTC Vote Date
1/22/2004

PID Appr 9/22/1999

Project Rpt 1/18/2002

Current Cost Estimate

Structure Est $0

District Est $1,645

Total Con Est $1,645

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Weather delaying work on pilot weed barrier. If weather subsides 6-30-05 CCA is obtainable.    Project will incorporate  pilot weed barrier progam and also all
new and reconstructed MBGR will be metal posts.

SHOPP ABOVE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/3/2002 8/1/2002 6/2/2003 3/17/2003 9/11/2003 2/17/2004 4/15/2004 7/29/2005

A AAAAAAA

3/1/2002

A1/3/2002 8/1/2002 6/2/2003 3/17/2003 9/11/2003 2/17/2004 4/15/2004 7/29/20053/1/2002

Reg R/W
M225

APL
List

Yes

201.015

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/03/2002

01/03/2002

Friday, July 21, 2006 146 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

290 05-0E350_

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  77.8/ 81.1-

PPNO

3500 

Project Name

CHUALAR BARRIER II

Work Description
CONCRETE AND THRIE BEAM
BARRIER

Location Description
IN MONTEREY COUNTY NEAR SALINAS FROM 1.4
KM NORTH OF MAIN STREET OVERCROSSING TO
SPENCE ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,009

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/30/2004

CTC Vote Date
5/12/2004

PID Appr 9/5/2001

Project Rpt 2/7/2003

Current Cost Estimate

Structure Est $0

District Est $2,718

Total Con Est $2,718

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Concrete barrier without paving the median.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/7/2003 9/30/2003 5/3/2004 2/11/2004 5/11/2004 6/7/2004 7/30/2004 6/20/2005

A AAAAAAA

8/1/2003

A2/7/2003 9/30/2003 5/3/2004 2/11/2004 5/11/2004 6/7/2004 7/30/2004 6/20/20058/1/2003

Reg R/W
M225

APL
List

No

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/14/2003

01/14/2003

291 05-0M740

Rochelle VierraPM

UnassignedDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  1-  10.8/ 11.8-

PPNO

7401 

Project Name

EL JARO STORM DAMAGE
RESTORATION

Work Description
CONSTRUCT RETAINING WALL 

Location Description
IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK BRIDGE
TO 0.6 KM NORTH OF EL JARO CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,117

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/9/2005

CTC Vote Date
5/20/2005

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,117

Total Con Est $3,117

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 25 100% 50% %

Project Comments
Postmiles for this location are: PM 10.8/11.8 - CE for the project completed on 04/21/05.  Structures PS&E package turned into ROE on 04/21/05.
Damage Assessment Form (DAF) approved 04/11/2005; Director's Order (DO) signed 05/19/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2005 4/11/2005 5/10/2005 5/5/2005 5/19/2005 5/25/2005 6/15/2005 4/12/2006

A AAAAAAA

4/1/2005

A5/19/2005 4/11/2005 5/10/2005 5/5/2005 5/19/2005 5/25/2005 6/15/2005 4/12/20064/1/2005

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/09/2005

05/09/2005

Friday, July 21, 2006 147 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

292 05-47480_

Sara von_SchwindPM

Foad Al-HamdaniDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Archive

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R0/R2.1-

PPNO

4748 

Project Name

CARPINTERIA MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,885

RW $$
$7

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/6/2004

CTC Vote Date
10/4/2004

PID Appr 8/27/2001

Project Rpt 7/30/2003

Current Cost Estimate

Structure Est $0

District Est $1,885

Total Con Est $1,885

R/W Est $9

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
Install Thrie Beam Median Barrier.  Granite Construction is the contractor.
RE-Art Infante

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/30/2003 11/1/2003 7/22/2004 8/30/2004 10/1/2004 10/25/2004 12/29/2004 9/8/2005

A AAAAAAA

7/30/2003

A7/30/2003 11/1/2003 7/22/2004 8/30/2004 10/1/2004 10/25/2004 12/29/2004 9/8/20057/30/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/26/2004

05/26/2004

293 05-0C910_

Amy DonatelloPM

David FappDM

(805) 629-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Archive

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  18.1/ 23.3-

PPNO

3910 

Project Name

CAMP SAN LUIS REHAB - CAPM

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 1.0 KM NORTH OF WESTMONT
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,439

RW $$
$4

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/13/2004

CTC Vote Date
3/3/2005

PID Appr 11/14/2001

Project Rpt 11/14/2001

Current Cost Estimate

Structure Est $0

District Est $2,680

Total Con Est $2,680

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/14/2001 8/1/2004 1/15/2005 9/20/2004 2/10/2005 3/28/2005 6/2/2005 11/16/2005

A AAAAAAA

1/1/2004

A11/14/2001 8/1/2004 1/15/2005 9/20/2004 2/10/2005 3/28/2005 6/2/2005 11/16/20051/1/2004

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/15/2001

08/15/2001

Friday, July 21, 2006 148 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

294 05-0J210_

Amy DonatelloPM

James EspinosaDM

(805) 629-3014PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Archive

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  12.5/ 20.8-

PPNO

0210 

Project Name

MEDIAN BARRIER GAP CLOSURE

Work Description
CONSTRUCT THRIE BEAM
BARRIER

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,349

RW $$
$15

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/22/2005

CTC Vote Date

PID Appr 9/12/2003

Project Rpt 9/27/2004

Current Cost Estimate

Structure Est $0

District Est $1,250

Total Con Est $1,250

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project utilizing AADD

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2004 8/1/2004 1/28/2005 1/28/2005 2/24/2005 4/4/2005 5/11/2005 9/22/2005

A AAAAAAA

8/1/2004

A8/1/2004 8/1/2004 1/28/2005 1/28/2005 2/24/2005 4/4/2005 5/11/2005 9/22/20058/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/07/2004

06/07/2004

295 05-0H100_

Doug HessingPM

Roberto BandaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Archive

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  69.4/ 73.9-

PPNO

0800 

Project Name

GONZALES MEDIAN BARRIER &
SAFETY IMPROVEMENTS

Work Description
CONCRETE BARRIER AND THRIE
BEAM BARRIER

Location Description
IN MONTEREY COUNTY IN AND NEAR GONZALES
FROM SOUTH GONZALES OVERCROSSING TO 2.1
KM NORTH OF NORTH GONZALES
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,331

RW $$
$4

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2004

CTC Vote Date
12/7/2004

PID Appr 8/30/2002

Project Rpt 11/14/2003

Current Cost Estimate

Structure Est $0

District Est $3,554

Total Con Est $3,554

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/4/2003 11/1/2004 11/17/2004 12/2/2004 12/20/2004 1/31/2005 9/6/2005

A AAAAAA

5/1/2003

A11/4/2003 11/1/2004 11/17/2004 12/2/2004 12/20/2004 1/31/2005 9/6/20055/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/12/2003

09/12/2003

Friday, July 21, 2006 149 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

296 05-0L530_

Amy DonatelloPM

Steven WyattDM

(805) 629-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Archive

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  24.3/ 27.8-

PPNO

1531 

Project Name

SAN LUISITO CREED RD MEDIAN
BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR MORRO BAY
FROM GILARDI ROAD TO SOUTH BAY BOULEVARD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,156

RW $$
$7

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/4/2005

CTC Vote Date
4/14/2005

PID Appr 10/15/2004

Project Rpt 10/15/2004

Current Cost Estimate

Structure Est $0

District Est $2,773

Total Con Est $2,773

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
95% construct ability scheduled for December. Project to be amended and delegated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2004 11/1/2004 2/7/2005 12/28/2004 2/16/2005 4/25/2005 6/20/2005 1/30/2006

A AAAAAAA

9/1/2004

A11/1/2004 11/1/2004 2/7/2005 12/28/2004 2/16/2005 4/25/2005 6/20/2005 1/30/20069/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/20/2004

08/20/2004

Friday, July 21, 2006 150 *Escalated at 3%



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

297 05-0J700_

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 58-  .7/ 1.7-

PPNO

1806 

Project Name

SANTA MARGARITA MAIN STREET
IMPROVEMENTS

Work Description
CONSTRUCT MAIN STREET-TYPE
IMPROVEMENTS

Location Description
IN DOWNTOWN SANTA MARGARITA ON ROUTE 58

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

Component Funding
TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
Not programmed in TEA
Schedule pushed out 1 year

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 3/1/2007 7/1/2007 7/1/2007 8/12/2007 1/1/2008 1/1/2009

T TTTTTT

1/1/2006

T7/1/2006 3/1/2007 7/1/2007 7/1/2007 8/12/2007 1/1/2008 1/1/20091/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

No

*Escalated Cost Estimate

Structure Est $0

District Est $2,781

Total Con Est $2,781

298 05-0H350_

Sara von_SchwindPM

Wendy O'HalloranDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101- R15.7/R16.6-

PPNO

0350A

Project Name

MISSION ST SB AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN THE CITY OF SANTA BARBARA SB RTE 101
BETWEEN LAS POSITAS RD AND MISSION ST (KP
R25.31/26.71)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

IIP , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Southbound auxiliary lane.  PSR suspended pending traffic study from City.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, July 21, 2006 151 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

299 05-0N420_

Lisa LowerisonPM

John FoucheDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  18/ 73-

PPNO

1846 

Project Name

RTE 1 BILLBOARDS TE

Work Description
TRANSPORTATION
ENHANCEMENT REMOVE
BILLBOARDS

Location Description
IN SLO CO ON RTE 01 FROM THE SLO CITY
LIMITS TO THE MON CO LINE (KP 28.9/117.5)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
not picked up in 2006 STIP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

300 05-0F640_

Amy DonatelloPM

Boris AyaviriDM

(805) 629-3014PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  29/ 29.3-

PPNO

6410 

Project Name

SLO OPS III - MODIFY RAMPS

Work Description
MODIFY AND RECONFIGURE
RAMPS

Location Description
IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP
46.7/47.1)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR/PDS due September 2005.   Project not needed for 2004 STIPP.  Removing 101/1 Interchange from project and modifying ramps only. Work on project
suspended until Caltrans and SLOCOG decide on new Purpose and Need and scope.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

Friday, July 21, 2006 152 *Escalated at 3%



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

301 05-0N330_

Lisa LowerisonPM

PendingDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  33-  0/ 8.2-

PPNO

4033 

Project Name

SAN BENITO/SLO SEAL COAT

Work Description
SEAL COAT 

Location Description
NR SB-BEN CO LINE; ALSO IN SLO CO (KP SB
0.0/13.2) (KP SLO 0.0/4.95)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,400

Total Con Est $2,400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This PID has been cancelled by Maintenance Design.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 4/1/2008 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 8/1/2009

A TTTTTTT

4/1/2008

T7/1/2005 4/1/2008 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 8/1/20094/1/2008

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $2,546

Total Con Est $2,546

CE

EX

07/25/2005

07/25/2005

302 05-0H850_

Sara von_SchwindPM

Wendy O'HalloranDM

(805) 549-3198PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101- R14.9/-

PPNO

8500 

Project Name

ANAPAMU POC REPLACEMENT

Work Description
REPLACE STRUCTURE 

Location Description
IN SB CO ON RTE 101 IN SANTA BARBARA AT
ANAPAMU POC BR #51-0207 (KP R24.1)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $1,000

District Est $0

Total Con Est $1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project was placed on hold in September 2004 for the remainder of the 04/05 FY due to reduction in PID resources.  No work anticipated for 05/06 FY.  APS
completed 12/16/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, July 21, 2006 153 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

303 05-0K480_

Scott EadesPM

Dennis ReevesDM

(805) 549-3144PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  46/ 50-

PPNO

1480 

Project Name

GAVIOTA RRA WATER SUPPLY
IMPROVEMENTS

Work Description
SAFETY ROADSIDE REST AREA
RESTORATION (WATER SUPPLY)

Location Description
IN SANTA BARBARA COUNTY ON ROUTE 101
FROM GAVIOTA BEACH STATE PARK TO ROUTE 1
SEPARATION (74.0/80.5)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $1,300

District Est $600

Total Con Est $1,900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project has been placed on hold for the 05/06 FY.  This PSR is dependent on State Park study which is not going to be completed this FY.

This water supply services the Roadside Rest and State Park in the Gaviota Area.  No work in the 05/06 FY
Met with Landscape Arch to discuss project on 12/04/03; Met in March with HQ and State Parks to discuss project concept.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.250

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

304 05-0N390_

Lisa LowerisonPM

UnassignedDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  166-  55/ 70.1-

PPNO

4039 

Project Name

CUYAMA 166 SEAL COAT

Work Description
SEAL COAT 

Location Description
FROM KP 88.5 (PM 50.0) 5.1 KM EAST "OF
COTTONWOOD CANYON ROAD, TO KP" R112.8
(PM 70.1) 0.25 KM EAST OF CUYAMA RIVER
BRIDGE NO. 51-66

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,130

Total Con Est $1,130

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This PID has been shelved per Mait. request

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 4/1/2010 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 8/1/2011

A TTTTTTT

4/1/2010

T7/1/2005 4/1/2010 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 8/1/20114/1/2010

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $1,272

Total Con Est $1,272

CE

EX

07/21/2005

07/27/2005

Friday, July 21, 2006 154 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

305 05-0L090_

Luis DuazoPM

UnassignedDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  12.3/ 13.2-

PPNO

0901 

Project Name

CAPITOLA AUXILIARY LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN SANTA CRUZ CO ON RTE 01 SB FROM THE
BAY/PROTER ON-RAMP TO THE PARK AVE
OFF-RAMP. (KP 19.8/21.3)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR on hold.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

306 05-0G050_

Steve DigraziaPM

Boris AyaviriDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17-  0/ 12.5-

PPNO

1050 

Project Name

SANTA CRUZ RTE 17 REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO
SANTA CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 15

Utilities 4

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $125,000

Total Con Est $125,000

R/W Est $82

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/26/04 Taken off APL until 7/05 to conserve PID resources.
7/27/04 District SHOPP Exec Comm decided to discontinue CCP program and continue with the standard PID process.
1/04 Comprehensive Corridor PID to be prepared-New Pilot Program
12/12/03 Project team decision to shift project development focus to a PSR format instead of a PSSR format.  Work completed to date will be incorporated into

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, July 21, 2006 155 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

307 05-36530_

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 0- L5714-

PPNO

0370 

Project Name

SLO MAINTENANCE STATION

Work Description
CONSTRUCT MAINTENANCE
STATION

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 4/22/1992

Current Cost Estimate

Structure Est $1,250

District Est $7,500

Total Con Est $8,750

R/W Est $2,521

Phase Completion
PA&ED RW PS&E CON50 % 90 % % %

Project Comments
Project unparred

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2008 3/1/2009 4/1/2009 10/1/2009 1/1/2010 4/1/2010 6/1/2010 10/13/2010 11/1/2010 1/1/2012

T TTTTTTTTT

1/1/2009

T12/1/2008 3/1/2009 4/1/2009 10/1/2009 1/1/2010 4/1/2010 6/1/2010 10/13/2010 11/1/2010 1/1/20121/1/2009

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $1,366

District Est $8,195

Total Con Est $9,561

ND

ND

308 05-0N370_

Lisa LowerisonPM

UnassignedDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101- R24/R32.3-

PPNO

4037 

Project Name

SLO 101 SEAL COAT

Work Description
SEAL COAT 

Location Description
ON ROUTE 101 FROM KP R38.6 (PM R24. 0) 0.5 KM
SOUTH OF SANTA FE BRIDGE TO KP 52.0 (PM
32.3) 0.2 KM NORTH OF RESERVIOR CANYON
ROAD

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,644

Total Con Est $1,644

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This PID has been shelved per Mait. request

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 4/1/2010 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 8/1/2011

A TTTTTTT

4/1/2010

T7/1/2005 4/1/2010 10/1/2010 10/1/2010 1/1/2011 2/12/2011 5/1/2011 8/1/20114/1/2010

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $1,850

Total Con Est $1,850

CE

EX

07/25/2005

07/25/2005

Friday, July 21, 2006 156 *Escalated at 3%



MINOR A PROJECTS



Caltrans Central Region
Minor Status Report

PMCS Download 7/21/2006

PM: Lance Gorman
DM: Zeke Delamas

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

2/25/2004

 District
PS&E  to HQ

M380

2/26/2004

R/W Cert
M410

3/17/2004

RTL
M460

4/26/2004

HQ
Advertise

M480

7/7/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/7/2004 9/1/2006

PMCS Milestone
Information

309
05-49570_

UnassignedPM

UnassignedDM

PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68-  12.4/-

Project Name

CORRAL DE TIERRA ROAD CULVERT
REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
IN MONTEREY COUNTY ABOUT 14 KM EAST OF
MONTEREY AT 0.9 KM WEST OF CORRAL DE
TIERRA ROAD

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date
2/9/2004

CTC Vote Date
4/8/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $432

Total Con Est $432

R/W Est $4

APL
List

Yes

Begin
Project Report

 M040

Prog Code

10/1/2003

Reg R/W
M225

Amount

201.151

CE

EX

08/18/2003

08/18/2003
$432

CTC Vote Amnt

PPNO

     

  FUNDED FROM HQ RESERVATION -- FEDERALIZED
SHOPP ABOVE

Program Code: 20.XX201.010

Project Comments
6/5/2002

PA & ED
 M200

PS&E to
Dist OE
M377

6/19/2003

 District
PS&E  to HQ

M380

7/18/2003

R/W Cert
M410

9/2/2003

RTL
M460

12/1/2003

HQ
Advertise

M480

3/18/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2003 9/10/2003 9/10/2003 11/1/2003 3/18/2004 2/14/2008

PMCS Milestone
Information

310
05-46560_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(805) 549-3079 COP SANTA    CRUZ CO 092402  $625,000
COP SANTA    CRUZ CO 050101  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9-  9.4/ 9.7-

Project Name

LOVE CREEK ROAD LEFT TURN LANE

Work Description
CONSTRUCT LEFT TURN LANE 

Location Description
IN SANTA CRUZ COUNTY IN BEN LOMOND FROM
GLEN ARBOR ROAD TO MILL STREET

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3 Utilities 3

XPM No

Funds Req Date
4/22/2003

CTC Vote Date
10/30/2003

PID Appr

Project Rpt 6/5/2002

Current Cost Estimate

Structure Est $0

District Est $1,331

Total Con Est $1,331

R/W Est $20

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/1/2002

12/9/2002

Reg R/W
M225

Amount

201.010

CE

EX

05/23/2002

05/23/2002
$706

CTC Vote Amnt

PPNO

4656 
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FEDERALIZED

Project Comments
6/9/2004

PA & ED
 M200

PS&E to
Dist OE
M377

1/31/2005

 District
PS&E  to HQ

M380

8/24/2004

R/W Cert
M410

10/13/2004

RTL
M460

2/28/2005

HQ
Advertise

M480

4/22/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 9/1/2004 7/15/2004 12/1/2005 9/15/2005 1/1/2005 9/1/2006

PMCS Milestone
Information

311
05-0K220_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  18.9/ 19.8-

Project Name

EL SUENO CONCRETE GUARDRAIL

Work Description
INSTALL CONCRETE BARRIER 

Location Description
IN SANTA BARBARA COUNTY IN GOLETA FROM EL
SUENO ROAD ON RAMP TO 0.2 KM SOUTH OF
TURNPIK ROAD

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 7

XPM No

Funds Req Date
10/18/2004

CTC Vote Date
1/20/2005

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $591

Total Con Est $591

R/W Est $0

APL
List

Yes

12/1/2002

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

8/1/2004

CE

EX

05/14/2004

05/14/2004
$591

CTC Vote Amnt

PPNO

     

FUNDED FROM HQ RESERVATION -- FEDERALIZED
SHOPP ABOVE

Program Code: 20.XX.201.010

Project Comments
11/8/2004

PA & ED
 M200

PS&E to
Dist OE
M377

1/10/2005

 District
PS&E  to HQ

M380

8/2/2004

R/W Cert
M410

2/15/2005

RTL
M460

4/25/2005

HQ
Advertise

M480

6/17/2005

Appr Const
Cont

M500

5/12/2006

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 1/1/2005 8/1/2004 3/1/2005 4/1/2005 6/1/2005 6/1/2006

PMCS Milestone
Information

312
05-0A700_

Steven MiltonPM

Steven MiltonDM

(559) 230-3102PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9-  20.8/-

Project Name

WATERMAN'S GAP INTERSECTION
MODIFICATION

Work Description
MODIFY INTERSECTION 

Location Description
IN SANTA CRUZ COUNTY NEAR BOULDER CREEK
AT 0.6 KM SOUTH OF SAN MATEO COUNTY LINE

Program Information

Doc Yr
2005MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/8/2004

CTC Vote Date
4/14/2005

PID Appr

Project Rpt 11/8/2004

Current Cost Estimate

Structure Est $0

District Est $507

Total Con Est $507

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/1/2004

CE

EX

05/05/2004

05/05/2004
$507

CTC Vote Amnt

PPNO
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May go 05/06 FY

Project Comments
6/30/2005

PA & ED
 M200

PS&E to
Dist OE
M377

10/13/2005

 District
PS&E  to HQ

M380

10/6/2005

R/W Cert
M410

11/2/2005

RTL
M460

1/3/2006

HQ
Advertise

M480

3/7/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2005 10/1/2005 8/1/2005 10/1/2005 11/1/2005 2/1/2006

PMCS Milestone
Information

313
05-0L560_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1- R80.6/R84.6-

Project Name

FORT ORD GUARDRAIL INSTALLATION

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MONTEREY COUNTY IN SEASIDE AND MARINA
AT VARIOUS LOCATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
10/11/2005

CTC Vote Date

PID Appr

Project Rpt 6/30/2005

Current Cost Estimate

Structure Est $0

District Est $586

Total Con Est $586

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

8/1/2005

CE

EX

05/31/2005

05/31/2005
$586

CTC Vote Amnt

PPNO

0560 

PROJECT DELIVERED -- ON PENDING VOTE LIST -- BELOW ON 3/4 ALLOC PLAN

Project Comments
10/26/2003

PA & ED
 M200

PS&E to
Dist OE
M377

10/13/2005

 District
PS&E  to HQ

M380

10/12/2005

R/W Cert
M410

11/17/2005

RTL
M460

12/27/2005

HQ
Advertise

M480

2/17/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 7/1/2004 8/1/2004 9/1/2005 1/1/2005 7/15/2006

PMCS Milestone
Information

314
05-0g892_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R7.9/R10.8-

Project Name

NORTH BRADLEY PAVING

Work Description
WIDEN SHOULDER AND ADD RUMBLE STRIP 

Location Description
IN MONTEREY COUNTY AT BRADLEY FROM
NORTH BRADLEY UNDERCROSSING TO 1.9 KM
NORTH OF JOLON ROAD UNDERCROSSING

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
4/19/2005

CTC Vote Date

PID Appr

Project Rpt 10/26/2003

Current Cost Estimate

Structure Est $0

District Est $739

Total Con Est $739

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

CE

EX

09/12/2003

09/12/2003
$747

CTC Vote Amnt

PPNO
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ADA Funded by HQ Reservations JP
Oversight - Contribution agreement (05-CA0172) for construction - Being accomplished by Permit
SHOPP  ABOVE

EA 4A1924L, PPNO#1196 - Local Assistance Project

Project Comments
9/3/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 7/1/2004 9/1/2004 4/1/2006

PMCS Milestone
Information

315
05-0J240_

Paul MartinezPM

Steven MiltonDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 230-3102 COP CITY OF  SBARBARA 092005  $165,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  13.5/-

Project Name

MISSION ST./SB CURB RAMPS

Work Description
CURB RAMPS 

Location Description
IN SANTA BARBARA AT MISSION STREET RAMPS
AND AT THE GARDEN STREET RAMPS (KP 21.7 &
25.3)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/3/2003

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

4/1/2004

Reg R/W
M225

Amount

201.361

CE

EX

06/23/2003

06/23/2003
$0

CTC Vote Amnt

PPNO

1875 

COASTAL ZONE PERMIT

Project Comments
10/21/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/27/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2006 3/1/2006

PMCS Milestone
Information

316
05-0G420_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  25.5/ 25.6-

Project Name

MEDERE CREEK WIDEN SHOULDER FOR
ROCK FALL CATCHMENT

Work Description
WIDEN SHOULDER FOR ROCK FALL
CATCHMENT

Location Description
ON RTE 1 IN SANTA CRUZ CO NEAR DAVENPORT
FROM 6.4 KM TO 6.8 KM NORTH OF MEDER
CREEK BRIDGE (BR NO 36-0080) (KP 41.0/41.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 10/21/2003

Current Cost Estimate

Structure Est $0

District Est $733

Total Con Est $733

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE 09/29/2003 $0

CTC Vote Amnt

PPNO
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Project Comments
4/8/2005

PA & ED
 M200

PS&E to
Dist OE
M377

3/30/2006

 District
PS&E  to HQ

M380

6/6/2005

R/W Cert
M410

3/15/2006

RTL
M460

5/1/2006

HQ
Advertise

M480

6/23/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2005 8/15/2005 6/20/2005 10/14/2005 11/15/2005 1/1/2006

PMCS Milestone
Information

317
05-0M020_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  28.1/ 28.7-

Project Name

MARSH & BROAD ST RAMPS GUARDRAIL
INSTALLATION

Work Description
STEEL POST METAL BEAM GUARD RAIL 

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM MARSH STREET SEPARATION TO
BROAD STREET

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
3/9/2006

CTC Vote Date
4/27/2006

PID Appr

Project Rpt 4/8/2005

Current Cost Estimate

Structure Est $0

District Est $480

Total Con Est $480

R/W Est $6

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

6/1/2005

CE

EX

02/16/2005

02/16/2005
$480

CTC Vote Amnt

PPNO

     

2002/03 FY PRJ. AWAITING FUNDING -- DELIVERED -- NOT ON 3/4 ALLOC PLAN

Project Comments
12/19/2002

PA & ED
 M200

PS&E to
Dist OE
M377

11/24/2004

 District
PS&E  to HQ

M380

6/13/2005

R/W Cert
M410

1/21/2005

RTL
M460

8/1/2005

HQ
Advertise

M480

10/6/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 10/1/2002 2/1/2003 2/1/2003 5/1/2005 10/6/2005

PMCS Milestone
Information

318
05-0C870_

Wendy O'HalloranPM

Wendy O'HalloranDM

(805) 549-3681PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  58.3/-

Project Name

SLO CMS INSTALLATION

Work Description
INSTALL CHANGEABLE MESSAGE SIGNS 

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date
11/22/2004

CTC Vote Date

PID Appr

Project Rpt 12/19/2002

Current Cost Estimate

Structure Est $0

District Est $748

Total Con Est $748

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

CE

EX

12/03/2002

12/03/2002
$748

CTC Vote Amnt

PPNO
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CT LEAD AGENCY - CITY TO CONTRIBUTE MONEY

8/03 MAY CHG. TO HB1 ,  EXPLORE DOING ENHANCEMENTS THRU CITY BY CT ENCROACH. PERMIT

Project Comments
9/25/2002

PA & ED
 M200

PS&E to
Dist OE
M377

12/21/2004

 District
PS&E  to HQ

M380

1/31/2005

R/W Cert
M410

3/7/2005

RTL
M460

8/8/2005

HQ
Advertise

M480

11/8/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 4/22/2004 7/1/2003 3/1/2005 9/1/2005 11/8/2005

PMCS Milestone
Information

319
05-49410_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3079 COP CITY OF  SLO                       070103  $50,000
COP CITY OF  SLO                       040504  $0
COP CITY OF  SLO                       041405  $0
COP CITY OF  SLO                       121205  $66,000

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 227-  13.4/ 13.7-

Project Name

SOUTH HIGUERA STREET LEFT TURN
CHANNELIZATION

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION 

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.1 KM EAST OF BEEBEE STREET
TO HIGUERA STREET AND ON BRIDGE STREET

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 5

XPM No

Funds Req Date
4/19/2005

CTC Vote Date

PID Appr

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $0

District Est $799

Total Con Est $799

R/W Est $532

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/25/2002

Reg R/W
M225

Amount

201.310

CE

EX

09/24/2002

09/24/2002
$749

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2006 2/1/2007

PMCS Milestone
Information

320
05-0M780_

Lance GormanPM

John FoucheDM

(805) 549-3315PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  10.4/-

Project Name

WILLOW SPRINGS MTC. AIR POLLUTION
EQUIPMENT INSTALLATION

Work Description
REPLACE GENERATORS & INSTALL NEW AIR
POLLUTION CONTROL EQUIPMENT

Location Description
IN MON CO NEAR GORDA ON RTE 01 AT THE
WILLOW SPRINGS MAINTENANCE STATION (KP
16.7)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $350

District Est $0

Total Con Est $350

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

10/1/2006

CE $0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

3/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 9/1/2003 2/1/2004 3/1/2004

PMCS Milestone
Information

321
05-0C920_

Wendy O'HalloranPM

Steven WyattDM

(805) 549-3681PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101-  48.7/-

Project Name

KING CITY DRAINAGE IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENTS 

Location Description
NEAR KING CITY AT 0.1 KM S OF HOBSON AVE
(KP 78.4)

Program Information

Doc Yr
2007MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $58

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2006 11/1/2006 1/1/2007 7/1/2007

PMCS Milestone
Information

322
05-0N670_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  27.8/ 46.6-

Project Name

RUMBLE STRIPS ON HWY 101 FROM
NIPOMO TO LOS OSOS VALLEY RD.

Work Description
RUMBLE STRIPS 

Location Description
IN SB AND SLO CNTYS ON RTE 101 FROM
"GOLETA CITY LIMIT TO GAVIOTA SB CO," "FROM
SM RIVER BR TO NIPOMO, NIPOMO" "TO AG,
AVILA TO LOS OSOS VALLEY RD" "(KP44.7-75.0,
0.8/41.6)"

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

9/1/2006

CE

EX

04/06/2006

04/06/2006
$0

CTC Vote Amnt

PPNO
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FUNDED FROM SHOPP RESERVATION -- BRIDGE PRESERVATION 201.110

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2006 2/1/2007 6/1/2007 6/1/2007

PMCS Milestone
Information

323
05-0K380_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  55/-

Project Name

NOJOQUI  CR  BR  SCOUR

Work Description
BRIDGE SCOUR MITIGATION 

Location Description
IN SANTA BARBARA COUNTY NEAR BUELTON AT
NOJOQUI CREEK BRIDGE (BR NO. 51-75L/R) (KP
88.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $200

District Est $200

Total Con Est $400

R/W Est $10

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

11/1/2006

$0

CTC Vote Amnt

PPNO

1882 

Project Comments
7/5/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 12/1/2006 12/1/2006 3/1/2007 5/1/2007 7/15/2007 6/1/2008

PMCS Milestone
Information

324
05-0H920_

David FappPM

John FoucheDM

(805) 549-3249PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  166-  26/ 30.2-

Project Name

RICE VALLEY SLOPE PROTECTION

Work Description
ROCK SLOPE PROTECTION 

Location Description
ON ROUTE 166 IN SANTA BARBARA COUNTY AT
0.8 KM EAST OF ALISO CREEK BRIDGE AND AT
0.3 KM WEST OF CUYAMA RIVER BRIDGE (KP
41.6/48.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/5/2005

Current Cost Estimate

Structure Est $0

District Est $598

Total Con Est $598

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

10/1/2006

CE

EX

05/17/2005

05/17/2005
$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

325
05-0M700_

UnassignedPM

UnassignedDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  246-  13.6/ 19.4-

Project Name

LA PURISAMA GOLF COURSE DEBRIS
REMOVAL FROM CULVERTS

Work Description
REMOVE MUD AND DEBRIS FROM MULTIPLE
CULVERTS

Location Description
IN SANTA BARBARA COUNTY NEAR BUELLTON AT
LA PURISAMA GOLF COURSE (KP 21.88/31.22)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A , Storm Damage

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/28/2005

CTC Vote Date
2/9/2005

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

$200

CTC Vote Amnt

PPNO

1908 

FINAL PRJ. NEEDED TO RELINQUISH BR (FOR THE HOLLISTER BYPASS)
7/10/06 PR to be submitted for review this week. Structures currently working on PSE.  CE signed 5-24-06.  4/26/06  Structures revised costs and added
more seismic work.  All still on superstructure. Anticipate have Bio Opin by summer. 2/24/06 Stuctures to add minor additional work to APS. Due to outside
agency permit ting this project will not meet the construction window for this summer. PSE will be obtained by Sept and we'll wait for spring to begin
construction. 12/21/05  Recievied revised General Plan this month.9/27/05 A type selection mtg to be held in HQ re: strucutres design on Oct 6. 6/6/05

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

326
05-0J300_

Richard RosalesPM

Steven WyattDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SBT 156-  9/-

Project Name

SAN BENITO RIVER BRIDGE SEISMIC
RETROFIT

Work Description
"SEISMIC RETROFIT, REHABILITATION" 

Location Description
IN AND NEAR HOLLISTER ON ROUTE 156 AT SAN
BENITO RIVER BR #43-0007 (KP 14.61)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $590

District Est $223

Total Con Est $813

R/W Est $4

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.140

6/1/2007

$0

CTC Vote Amnt

PPNO

1879 
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PM 34.2 and PM 34.49 only---replace culvert---jack culvert pipes

Project Comments
8/1/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 7/1/2007 9/1/2007 10/1/2007 12/1/2007 1/15/2008 5/1/2008

PMCS Milestone
Information

327
05-0J190_

Foad Al-HamdaniPM

Foad Al-HamdaniDM

(559) 243-3546PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  34.2/ 34.5-

Project Name

DAVENPORT/WADDELL CREEK CULVERT
REPLACEMENT

Work Description
REPLACE CULVERTS 

Location Description
ON ROUTE 1 IN SANTA CRUZ COUNTY NEAR
DAVENPORT FORM 1.3 KM TO 3.3 KM SOUTH OF
WADDELL CREEK (KP 55.2/55.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/1/2005

Current Cost Estimate

Structure Est $0

District Est $677

Total Con Est $677

R/W Est $18

APL
List

Yes

Begin
Project Report

 M040

Prog Code

8/1/2005

Reg R/W
M225

Amount

201.150

CE 09/23/2003 $0

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/15/2007 1/1/2005 2/15/2007 4/1/2007 5/15/2007 11/1/2007

PMCS Milestone
Information

328
05-0K230_

Foad Al-HamdaniPM

Foad Al-HamdaniDM

(559) 243-3546PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 9-  8.5/-

Project Name

RTE 9 GUARDRAIL UPGRADE

Work Description
GUARDRAIL UPGRADE & SHOULDER WIDENING

Location Description
IN SCR CO ON RTE 9 S OF BEN LOMOND
HIGHLAND CITY PARK AT HOLIDAY LANE (KP 8.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $10

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

11/1/2006

$0

CTC Vote Amnt

PPNO
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FEDERALIZED
Delayed 04/05 to 05/06 FY

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006 5/1/2006 5/1/2006 7/1/2006 8/1/2006 11/1/2006 4/1/2007

PMCS Milestone
Information

329
05-0K240_

Roberto BandaPM

Roberto BandaDM

(559) 243-3526PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9-  23.8/ 24.7-

Project Name

SAN LORENZO MBGR UPGRADE

Work Description
MBGR UPGRADE 

Location Description
"SAN LORENZO RIVER, NORTH OF SAN" LORENZO
AND 2.5 MILES SOUTH OF JCT HWY 35 "(KP
38.4/39.8, 12.48, 12.67)"

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 1

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $26

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

3/15/2006

$0

CTC Vote Amnt

PPNO

     

Project Comments
3/9/2006

PA & ED
 M200

PS&E to
Dist OE
M377

5/25/2006

 District
PS&E  to HQ

M380

3/3/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006 5/25/2006 4/1/2006 5/25/2006 8/15/2006 11/1/2006 2/1/2007

PMCS Milestone
Information

330
05-0L770_

Jose PoncePM

Boris AyaviriDM

(805) 549-3425PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- R20/R21-

Project Name

AVILA ROAD GUARDRAIL AT SLO 101

Work Description
GUARDRAIL 

Location Description
ON STATE ROUTE 101 IN SAN LUIS OBISPO
COUNTY NEAR PISMO BEACH FROM 0.3 KM N OF
SHELL BEACH ROAD UC TO 0.3 KM S OF AVILA
BEACH DR UC (KP R32.2/R33.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date
5/19/2006

CTC Vote Date

PID Appr

Project Rpt 3/9/2006

Current Cost Estimate

Structure Est $0

District Est $513

Total Con Est $513

R/W Est $5

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

4/1/2006

CE

EX

10/19/2005

10/19/2005
$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

331
05-0P360_

UnassignedPM

John FoucheDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA PhaseCounty-Route-Post Mile

- -

Project Name

ALDER POINT STABLIZE ROCK RALL ON
ROUTE ___

Work DescriptionLocation Description

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CTC Vote Amnt

PPNO

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

332
05-0P320_

UnassignedPM

John FoucheDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  11.9/ 11.9-

Project Name

RT 1 NEAR WILLOW CREEK RECONSTRUCT
EMBANKMENT

Work Description
RECONSTRUCT EMBANKMENT - REPLACE
"INLET, CROSS CULVERT AND DOWN-DRAIN"

Location Description
"IN MONTEREY CO - ON STATE ROUTE 1," N OF
WILLOW CREEK (KP 19.15)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

333
05-0P310_

UnassignedPM

James PeranoDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  21/ 21-

Project Name

LIMEKILN STATE BEACH CONSTRUCT
SLOPE PROTECTION

Work DescriptionLocation Description

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

334
05-0P340_

UnassignedPM

Arthur RamirezDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  26.1/ 26.1-

Project Name

LUCIA RETAINING WALL CONSTRUCTION ON
MWY 1 IN MON CO.

Work Description
CONSTRUCT RETAINING WALL 

Location Description
IN MONTEREY COUNTY - 2.6 MILES NORTH OF
LUCIA (KP 42.0)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

PPNO

     

Friday, July 21, 2006 169



Caltrans Central Region
Minor Status Report

PMCS Download 7/21/2006

DAVE FAPP IS PM -- CRYSTAL IS DESIGNER

Project Comments
11/17/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

4/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

335
05-0G893_

David FappPM

John FoucheDM

(805) 549-3249PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R13.2/R19-

Project Name

LOS LOBOS  OC PAVE SHOULDER

Work Description
PAVE INSIDE SHOULDER & ADD RUMBLE
STRIPS

Location Description
IN MONTEREY CO NEAR SAN ARDO FROM 3.7 KM
SOUTH OF SAN BERNARDO OC TO 2.8 KM SOUTH
OF SAN ARDO OC (KP R21.2/R30.6)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 11/17/2004

Current Cost Estimate

Structure Est $0

District Est $746

Total Con Est $746

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

CE

EX

10/30/2003

10/30/2003
$0

CTC Vote Amnt

PPNO

     

FEDERALIZED
04/05 B/U

Project Comments
11/17/2004

PA & ED
 M200

PS&E to
Dist OE
M377

5/31/2005

 District
PS&E  to HQ

M380

6/26/2006

R/W Cert
M410

7/11/2005

RTL
M460

2/15/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2005 3/18/2005 7/11/2005

PMCS Milestone
Information

336
05-0K610_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  23.7/ 24.8-

Project Name

INSTALL GUARDRAIL ON 101 NEAR STORKE
ROAD

Work Description
METAL BEAM GUARDRAIL 

Location Description
IN SANTA BARBARA CO AT & NEAR GOLETA
FROM LOS CARNEROS RD OC TO GLEN ANNIE RD
OC (38.2/39.9)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 6

XPM No

Funds Req Date
5/3/2005

CTC Vote Date

PID Appr

Project Rpt 11/17/2004

Current Cost Estimate

Structure Est $0

District Est $462

Total Con Est $462

R/W Est $0

APL
List

Yes

8/12/2004

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

CE

EX

08/12/2004

08/12/2004
$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2005 11/1/2005 6/1/2006

PMCS Milestone
Information

337
05-0G430_

Lance GormanPM

Steven WyattDM

(805) 549-3315PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  48.7/-

Project Name

LAS CRUCES INTERCHANGE ROCK SLOPE
PROTECTION

Work Description
ROCK SLOPE PROTECTION 

Location Description
.26 KM N/O LAS CRUCES INTERCHANGE (BR
#51-239) TO WEST OF SB RTE 101 & ALONG THE
EASTERN SLOPE OF GAVIOTA CREEK (KP 78.37)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

Federalized

Project Comments
6/9/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

3/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 8/1/2005 10/1/2005 1/1/2006 3/1/2006 4/15/2006

PMCS Milestone
Information

338
05-44160_

Wendy O'HalloranPM

Wendy O'HalloranDM

(805) 549-3681PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  5.7/-

Project Name

SANTA BARBARA RETAINING WALL
CONSTRUCTION

Work Description
REALIGN ROADWAY 

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
FROM 0.54 KM WEST TO 0.33 KM WEST OF THE
ROUTE 192/144 INTERSECTION (KP 9.2)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $478

Total Con Est $478

R/W Est $225

APL
List

Yes

Begin
Project Report

 M040

Prog Code

5/15/2006

Reg R/W
M225

Amount

201.150

8/1/2005

CE

EX

03/04/2004

03/04/2004
$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2006 9/1/2007 11/1/2007 11/1/2007 4/1/2008

PMCS Milestone
Information

339
05-0J200_

Foad Al-HamdaniPM

Foad Al-HamdaniDM

(559) 243-3546PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  32.1/ 35.4-

Project Name

DAVENPORT CULVERT REPLACEMENT

Work Description
REPLACE CULVERTS 

Location Description
IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF
WADDELL CREEK "(KP 51.7, 54.6, 55.0 & 57.1)"

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $151

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

ND $0

CTC Vote Amnt

PPNO

     

FINANCIAL CONTRIBUTION ONLY

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

340
05-0C340_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 152- R2/-

Project Name

HOLOHAN ROAD TRAFFIC SIGNAL

Work Description
CONSTRUCT RIGHT TURN CHANNELIZATN &
MODIFY TRAFFIC SIGNAL

Location Description
AT HOLOHAN RD (KP 3.2)   

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $130

Total Con Est $130

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

341
05-0L620_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 0- L5710-

Project Name

Work Description
RESTORE EARTHQUAKE DAMAGED FACILITY 

Location Description
IN SLO CO AT THE TEMPLETON MAINTENANCE
STATION L5710

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $200

District Est $0

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

CE $0

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

342
05-0P350_

UnassignedPM

Wendy O'HalloranDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  7.3/ 73.9-

Project Name

RAGGED POINT INN ON SLO 1 TO STABLIZE
ROADWAY & DRAINAGE

Work Description
STABILIZE ROADWAY AND DRAINAGE
STRUCTURES

Location Description
IN SAN LUIS OBISPO COUNTY - APPROXIMATELY
1 MILE N OF THE RAGGED POINT INN (KP
118.66/118.91)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $980

Total Con Est $980

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

343
05-0N890_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  34.2/ 34.5-

Project Name

WEST CUESTA GRADE RETAINING WALL
CONSTRUCTION

Work Description
CONSTRUCT RETAINING WALL 

Location Description
ON CUESTA GRADE ALONG WESTERLY FLANK OF
ROADWAY - REPAIR EMBANKMENT

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $980

Total Con Est $980

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

344
05-0P300_

UnassignedPM

James PeranoDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  18.5/ 18.6-

Project Name

HIGHWAY 1 IN MONTEREY CO TO
CONSTRUCT RETAIN WALL

Work Description
"CONSTRUCT RETAINING WALL, MOVE"
"HIGHWAY LATERALLY, OR CONSTRUCT"

Location Description
IN MONTEREY CO - COASTAL EROSION OF SLOPE
BELOW ROAD BENCH ENCROACHING ON
TRAVELED WAY (KP 29.77/29.93)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

345
05-0P330_

UnassignedPM

Arthur RamirezDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  30.4/ 30.4-

Project Name

LUCIA RETAINING WALL CONSTRUCTION

Work Description
CONSTRUCT RETAINING WALL 

Location Description
"IN MONTEREY COUNTY ON ROUTE 1, 7.4" MILES
NORTH OF LUCIA (KP 48.91)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

Project Comments
5/12/2006

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2006 5/1/2007 5/1/2007 8/1/2007 9/1/2007 11/1/2007 8/1/2008

PMCS Milestone
Information

346
05-0M800_

Foad Al-HamdaniPM

Foad Al-HamdaniDM

(559) 243-3546PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  41/ 47.3-

Project Name

BRIDGE UPGRADES NEAR THE GAVIOTA
TUNNEL IN SB CO.

Work Description
GUARDRAIL AND END TRATMENTS 

Location Description
IN SANTA BARBARA COUNTY ON ROUTE 101
FROM ARROYO HONDO BRIDGE TO GAVIOTA
TUNNEL AT VARIOUS LOCATIONS (KP 65.97/76.11)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 5/12/2006

Current Cost Estimate

Structure Est $0

District Est $517

Total Con Est $517

R/W Est $17

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

CE

EX

11/14/2005

11/14/2005
$0

CTC Vote Amnt

PPNO
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Project Comments
3/8/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 4/1/2008

PMCS Milestone
Information

347
05-0C320_

David FappPM

John FoucheDM

(805) 549-3249PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(549) 549-3330
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  154- R.5/-

Project Name

SANTA YNEZ & JCT 101 SLOPE
STABLIZATION

Work Description
SLOPE STABILIZATION 

Location Description
ON ROUTE 154 IN SANTA BARBARA COUNTY 1.6
KM EAST OF ROUTE 101 (KP R0.8)

Program Information

Doc Yr
2009MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 3/8/2005

Current Cost Estimate

Structure Est $0

District Est $433

Total Con Est $433

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

CE

EX

11/09/2004

11/09/2004
$0

CTC Vote Amnt

PPNO

     

Project Comments
2/10/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2004 8/1/2004 1/1/2005 6/1/2007

PMCS Milestone
Information

348
05-46791_

Wendy O'HalloranPM

Wendy O'HalloranDM

(805) 549-3681PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17-  10.9/-

Project Name

SCOTTS VALLEY SLOPE PROTECTION AND
INSTALLATION OF DOWN DRAIN

Work Description
RECONSTRUCT EMBANKMENT AND REPLACE
DOWNDRAIN

Location Description
IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY
0.5 KM N OF GLENWOOD DRIVE (KP 17.5)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 2/10/2004

Current Cost Estimate

Structure Est $0

District Est $741

Total Con Est $741

R/W Est $10

APL
List

Yes

Begin
Project Report

 M040

Prog Code

2/10/2004

Reg R/W
M225

Amount

201.150

5/1/2004

CE

EX

11/05/2003

11/05/2003
$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

349
05-0P400_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  29.7/ 29.7-

Project Name

RESTRIPING IN PASO ROBLES AT RTE 101
& 46 EAST INTERCHANGE

Work Description
RESTRIPING 

Location Description
IN SAN LUIS OBISPO CO IN THE CITY OF PASO
ROBLES AT THE RTE 101/46 EAST INTERCHANGE
(KP 47.89)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $990

Total Con Est $990

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

350
05-0P390_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  25.9/ 25.9-

Project Name

Work Description
RESTRIPING AND SIGNAL IMPROVEMENTS 

Location Description
IN SAN LUIS OBISPO CO ON RTE 101 AT LOS
OSOS VALLEY ROAD OC (BR #49-185) (KP 41.69)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $990

Total Con Est $990

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE

EX
$0

CTC Vote Amnt

PPNO
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 Design by OSD                CZ
ADA & ASBESTOS
PM: Lance Gorman
DM: Zeke Delamas

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 10/1/2003

PMCS Milestone
Information

351
05-46770_

Mike GiulianoPM

Mike GiulianoDM

(805) 549-3359PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3359
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 0- L5722-

Project Name

WILLOW SPRINGS MAINTENANCE STATION
EXPANSION

Work Description
HEALTH AND SAFETY UPGRADES 

Location Description
AT WILLOW SPRINGS MAINTENANCE STATION   

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

8/1/2002

$0

CTC Vote Amnt

PPNO

     

               Jeff  Werst  - Designer

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2008

PMCS Milestone
Information

352
05-49370_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  .3/ .9-

Project Name

SAN CARPOJO CREEK BRIDGE CULVERT
REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN
CARPOJO CREEK BRIDGE (KP 0.5/1.4)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 4 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

ND

FI
$0

CTC Vote Amnt

PPNO
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This project has been transferred to the Minor A program.
Will concentrate most of work on 3 vista points:  San Simeon Beach (PM SLO-1-52.8),  Willow Springs (PM MON-1-11.6), JP Burns (PM MON-1-37.0),
ADA improvements at these sites will include: stripe & designate for handicap parking, designate for pedestrian access
Not HQ Reservation $, 06/07 FY

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

353
05-0K460_

Dennis ReevesPM

Dennis ReevesDM

(805) 549-3509PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1-  11.6/ 36.9-

Project Name

HWY 1 VISTA POINTS ADA UPGRADES

Work Description
ROADSIDE ENHANCEMENT (ADA UPGRADE
VISTA POINTS)

Location Description
IN SAN LUIS OBISPO AND MONTEREY COUNTIES
ON ROUTE 1 AT EXISTING VISTA POINTS (KP
MON-18.7 & 59.5; SLO-85.0)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

$0

CTC Vote Amnt

PPNO

     

FINANCIAL CONTRIBUTION ONLY    $750,000.            

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

354
05-0A690_

Steven WyattPM

John FoucheDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(549) 549-3330 COP CITY OF  MONTEREY 070102  $750,000
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 68-  3.8/ 4.3-

Project Name

COMMUNITY HOSPITAL ROAD
OPERATIONAL IMPROVEMENT

Work Description
OPERATIONAL IMPROVEMENT 

Location Description
IN MONTEREY FROM 0.2 KM W OF COMMUNITY
HOSPITAL TO RTE 1/68 SEPARATION (KP 6.0/6.9)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO
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PROJECT ON HOLD - STRUCTURES EVALUATING PROJECT              

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2001 8/1/2004 8/1/2004 8/1/2004 12/1/2004 1/1/2005

PMCS Milestone
Information

355
05-46800_

Robert NavarroPM

Robert NavarroDM

(559) 230-3142PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R6.7/-

Project Name

SAN ANTONIO RIVER BRIDGE ABUTMENT

Work Description
REPLACE ABUTMENT 

Location Description
AT SAN ANTONIO RIVER BRIDGE BR# 44-141R (KP
R10.2)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

7/1/2004

CE $0

CTC Vote Amnt

PPNO

     

Does this project qualify for ADA HQ Reserv. funding (HB71 ADA) -- DJR TO CHECK WITH HQ
Design by Dennis Reeve's Staff, with assistance from Steve Wyatts Staff. JP

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 9/1/2004 9/1/2004 11/1/2004 3/15/2005 4/15/2005

PMCS Milestone
Information

356
05-0G280_

Dennis ReevesPM

Dennis ReevesDM

(805) 549-3509PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  41.1/-

Project Name

VISTA POINT ADA CORRECTIONS

Work Description
ADA CORRECTIONS AT VISTA POINTS 

Location Description
ON RTE 101 AT THE ARROYO HONDO VISTA PT &
ON RTE 154 AT THE COLD SPRINGS VISTA PT (KP
SB-101 66.1 & SB-154 36.2)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A , ADA

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

$0

CTC Vote Amnt

PPNO
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2/22/05 Underground culvert inspection completed.   Request for Environmental studies submitted 2/17/05.  A meeting was held  on 2/22/05 to discuss
initiation of studies with Design and Enviornmental Branches.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

12/1/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005

PMCS Milestone
Information

357
05-0J880_

Arthur RamirezPM

Arthur RamirezDM

(559) 243-3527PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  192-  2.8/-

Project Name

TYE ROAD CULVERT EXTENSION

Work Description
CULVERT EXTENSION 

Location Description
NEAR TYE ROAD INTERSECTION IN SANTA
BARBARA (KP 4.6)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

INTERAGENCY AGREEMENT

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

358
05-0E990_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  36.3/ 37.4-

Project Name

WADDELS BLUFFS REMOVE AND HAUL
TALUS

Work Description
REMOVE/HAUL TALUS 

Location Description
AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO
OF SCL/SCR CO LINE (KP 58.42/60.19)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $1

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

Friday, July 21, 2006 181



Caltrans Central Region
Minor Status Report

PMCS Download 7/21/2006

Structures Effort
Project Comments

2/10/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

6/27/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/2/2004

PMCS Milestone
Information

359
05-0H430_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 129-  3.5/-

Project Name

 COWARD CREEK BRIDGE CULVERT
REPLACEMENT

Work Description
CULVERT REPLACEMENT 

Location Description
ON ROUTE 129 AT KP 5.68 NEAR WATSONVILLE
1.5 KM EAST OF COWARD CREEK BRIDGE
(BRIDGE NO. 36-40) (KP 5.68)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 2/10/2004

Current Cost Estimate

Structure Est $0

District Est $890

Total Con Est $890

R/W Est $14

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/9/2006

Reg R/W
M225

Amount

201.151

CE

EX

06/17/2003

06/17/2003
$0

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

360
05-0J640_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  7.9/-

Project Name

FOWLER LANE LEFT TURN
CHANNELIZATION

Work Description
SOUTHBOUND LEFT-TURN CHANNELIZATION 

Location Description
"FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE
SOUTH OF THE HALCYON RD. INTERSECTION (KP
12.86)

Program Information

Doc Yr
2010MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

8/31/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

361
05-0H060

Mike GiulianoPM

UnassignedDM

(805) 549-3359PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  15.3/ 16.3-

Project Name

Work Description
INSTALL WEED CONTROL SYSTEM 

Location Description
IN SANTA CRUZ AT THE RTE 1/17 INTERCHANGE
(RTE 1 KP 24.7/26.3) (RTE 17 KP 0.0/0.3)

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

$0

APL
List

No

Prog Code
020.050

Type Agency Name
Agreements

Date Amount

CE

** 00/01 MINOR A CANDIDATE **  ENVR PLNR: AKL:PXH               
Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

362
05-40690
_

Steven WyattPM

Maintenance DesignDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079

Dist-EA Phase

0

County-Route-Post Mile

SB  101- R51.1/-

Project Name

Work Description
CONSTRUCT TRUCK SAFETY CHECK 

Location Description
IN SANTA BARBARA COUNTY NEAR GAVIOTA AT
NOJOQUI SUMMIT TRUCK STOP

Program Information

Doc Yr
2003MAINTENANCE remove/end

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount

CE

EX
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

363
05-0H400

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  4.8/-

Project Name

Work Description
EROSION CONTROL 

Location Description
NEAR NIPOMO AT TEFT ST OC (KP 7.8)   

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code
020.030

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

9/9/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 8/1/2003 10/1/2003 10/1/2003 11/15/2003 1/21/2003

PMCS Milestone
Information

Maps to
Survey
M224

364
05-0K060
_

UnassignedPM

Steven WyattDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

(805) 549-3079

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  9.7/ 12-

Project Name

EL CAMPO ROAD CULVERT REPLACEMENT
ON HWY 101

Work Description
REPLACE CULVERTS 

Location Description
NEAR ARROYO GRANDE FROM 1.9 KM N OF LOS
BERROS CREEK BRIDGE TO 0.3 KM N OF EL
CAMPO ROAD (15.6/19.3)

Program Information

Doc Yr
2003MAINTENANCE

Program Status

Component Funding
B

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code
020.030

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/6/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

365
05-0J660

UnassignedPM

UnassignedDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  0/ 21-

Project Name

Work Description
SLURRY SEAL (TYPE III) 

Location Description
IN & NEAR SANTA BARBARA ON RTE 192 FROM
RTE 154/192 SEP TO RTE 150/192 JCT (KP
0.0/33.89)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 9

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $365

Total Con Est $365

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

04/27/2006 RMV - HQ OE working on database projects a ; M380 = 03/15/06 A; M410 = 01/10/06 A; M460 = 05/29/06 T; M480 = 07/19/06 T; M500=09/11/06
T
XPM transfer errors showing dates in 2004 - web shows correct actual and target dates; funding package submitted 03/09/2006;
RMV working with Kelly McClain / Arman Asefvaziri

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/15/2006

 District
PS&E  to HQ

M380

1/10/2006

R/W Cert
M410

5/3/2006

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

366
05-0N640
_

Kelly McClainPM

UnassignedDM

(805) 549-3278PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- R.1/R7.8-

Project Name

TEMPLETON TO CAMBRIA 46 OVERLAY

Work Description
RUBBERIZED ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO CO NEAR CAMBRIA FROM
ROUTE 46 TO 8.8 KM E OF GREEN VALLEY RD
AND FROM 0.7 KM E OF JACK CREEK ROAD TO
THEATRE DRIVE (KP R0.2/R12.6 & KP R24.3/R35.2)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date
3/9/2006

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,245

Total Con Est $3,245

$0

APL
List

Yes

Prog Code
010.122

Type Agency Name
Agreements

Date Amount

CE 01/30/2006
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

5/24/2006

 District
PS&E  to HQ

M380

5/2/2006

R/W Cert
M410

6/27/2006

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

367
05-0N760

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

MON 1-  9.3/ 9.3-

Project Name

Work Description
CULVERT LINER 

Location Description
IN MONTEREY AND SAN LUIS OBISPO "COUNTIES,
ON RTE 1 AT 3.4 KM N/OF" VILLA CREEK BRIDGE
& ON RTE 41 FROM 1.2 KM TO 1.0 KM W/OF LOS
ALTOS RD "(KP MON-14.97, SLO-17.22, 17.54)"

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

$0

APL
List

Yes

Prog Code
020.151

Type Agency Name
Agreements

Date Amount

07/13/2006 - This is a HM project no longer SHOPP on CFD for 06/07
03/15/2006 RMV - Workplan in the System; Project being completed by D5 Maintenace Design & HQ Structures;  DOE review completed; Anticipate submittal
to HQOE on 3/21/06; R/W Cert pending working w/RR. RMV working with Kelly McClain / Ken Dostalek

Project Comments

2/21/2006

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

368
05-0N090
_

UnassignedPM

UnassignedDM

PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  55.7/-

Project Name

SOUTH PASO OH REHAB

Work Description
BRIDGE REHABILITATION 

Location Description
IN SLO CO ON RTE 101 IN PASO ROBLES AT S
PASO ROBLES OH (#49-0149L/R) (KP 89.6)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr 2/21/2006

Project Rpt 2/21/2006

Current Cost Estimate

Structure Est $1,320

District Est $380

Total Con Est $1,700

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

CE

EX

07/21/2005

07/27/2005
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2006

PMCS Milestone
Information

Maps to
Survey
M224

369
05-48750

UnassignedPM

UnassignedDM

PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Dist-EA Phase

0

County-Route-Post Mile

MON 101-  28.1/ 28.7-

Project Name

Work Description
PAVEMENT REPROFILE 

Location Description
NEAR PARIS VALLEY RD OC S/B 1 & 2 LANES &
SHOULDERS (KP 45.2/46.2)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
201.120

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

370
05-0K070
_

UnassignedPM

UnassignedDM

PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SLO 41-  47.4/ 47.6-

Project Name

Work Description
MODIFY DRAINAGE 

Location Description
NEAR CHOLAME FROM 5.5 KM TO 5.7 KM EAST
OF EAST JUNCTION ROUTE 41/46 (KP 76.3/76.5)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

$0

APL
List

No

Prog Code
201.150

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

9/13/2000

 District
PS&E  to HQ

M380

11/2/2000

R/W Cert
M410

10/24/2000

RTL
M460

12/11/2000

HQ
Advertise

M480

2/23/2001

Appr Const
Cont

M500

12/14/2001

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

371
05-0C390

Mike GiulianoPM

UnassignedDM

(805) 549-3359PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  30/ 37-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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